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The Implementation Readiness Packet & Dashboard present a 
high-level view of Project Readiness to CalWIN Counties with 
information related to CalWIN Migration, BenefitsCal, and 
Central Print.  Status will include key metrics related to the 
overall “health” of the Implementation effort based on 
measurable metrics and milestones for Wave 5. Project 
Milestones are identified by project team leads and CalSAWS 
Project leadership.

The Dashboard and Packet serve to inform Project Leadership 
and Counties on the progression and completion of Key Project 
and County Milestones. The packet will be distributed to the 
CalWIN Counties monthly.  The information contained in the 
document reflects data as of July 14, 2023.

Wave 5 Implementation 
Readiness Dashboard and 

Packet
July 14, 2023
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Wave-5 Readiness: Executive Summary
Readiness Areas and Categories

Readiness Area* Readiness Category Comments

Application

G Deploy CalSAWS Releases 07.23 • Testing Complete (100% complete); Release targeted for 07/24/23.

G Contact Center Readiness

• IVR Contact Flows have been approved by all Wave 5 counties.
• Wave 5 counties have reviewed and approved their Contact Center Design 

Documents
• Contact Center Model Office targeted to start 08/07/23. Wave 5 counties are 

preparing for Model Office simulation efforts.

G Imaging Readiness • County Export of Legacy Images In progress.

G BenefitsCal Readiness • Comms plan drafted and reviewed with stakeholders

G Central Print Readiness • Validation meetings in progress for Alameda and Fresno Counties
• Validation meetings complete for Sonoma County.

Integration
Y County Interface Partner Test (IPT) Execution

Target Pass Rate: 100%  Current Pass Rate: 92%
• Alameda –100% passed. 11 of 11 interfaces have passed.
• Fresno – 75% passed. 6 of 8 interfaces have passed.
• Sonoma  – 100% passed. 7 of 7 interfaces have passed.

C State Interface Partner Test (IPT) Execution Current Pass Rate: 100%
• 11 of 11 Interfaces have passed.

Conversion &
Migration Planning

NS Defects Resolution • Applicable open defects will be tracked closer to Wave 5 go live.

C EDBC Match – Auto Review Rates • Match Rate 67.7%

C Mock Cutover • Wave 5 Mock Completed June 2023.

C Cutover Window • Cutover window set to 84 hours

Technical
C County Network Connectivity • Network Connectivity Tasks Complete

G Performance Testing • Batch Performance Testing: 100% Complete.
• Online performance testing targeted for 7/24/23 - 8/25/23

Executive readiness focuses on the critical path to completion with the associated milestones and measures used to track readiness items. 

Not Started On Schedule <14 Days Late >=14 Days Late Complete

*The status should be reflective of the readiness category trending at the time of reporting period. 

https://calacesorg.sharepoint.com/:p:/r/sites/MigWebPortal/Resources/CalSAWS%20Migration/Implementation/Project%20Readiness%20Area%20and%20Category%20Definitions.pptx?d=w65f15281a5f74ad59647ffe36ae85dba&csf=1&web=1&e=hctRcR
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Wave-5 Readiness: Executive Summary
Readiness Areas and Categories

Readiness 
Area* Readiness Category Comments

Training

C FDEL 8 Master Training Plan • Monthly update complete and submitted
• County Training Plans approved by all Wave 5 counties..

C ILT Training Curriculum Complete • Core curriculum complete. County-specific ILT curriculum walkthroughs complete. Final 
County-specific updates complete.

C Wave 5 County Classroom Set-Up • Classroom set-up and connectivity testing completed for ET/TTT.
• Completed for End-User Training.

G WBT Training Delivery • WBTs in progress for all staff. 81% complete.

G ILT Training Delivery • ILTs for Wave 5 Early Training & TTT participants Complete.
• ILTs started 7/10/23 for all staff.

Organization

C Change Discussion Guides (CDGs) • Change Discussion Guides Complete.

G Communications
• Infographics for July on schedule (Foster Care in CalSAWS, Periodic Reporting 

& Reevaluation, Rescind vs. Reapply, Denial/Discontinuance, and 1 Month to Go-Live 
Poster)

C Business Process Reengineering • BPR Complete

G Configuration • Working sessions complete for all Wave 5 counties. 
• Configurations will be completed in production during County Prep Phase.

G Process Simulation
• Process Simulation execution scheduled for
• 07/06/2023 - 07/17/2023 for Alameda (complete)
• 07/17/2023 - 07/28/2023 for Fresno and Sonoma

Implementation

G Implementation Planning • Workplans and Readiness Packets ongoing.

G County Prep • County Prep kickoff conducted on 06/29/23.
• County Prep Phase begins 07/17/23.

G Pre and Post Implementation 
Support • County Profile drafts complete, gap analysis ongoing.

C Help Desk

• Helpdesk Kickoff hosted on 1/24; Delegated Admin Training hosted on 2/15
• Tier 1 Fulfiller Trainings hosted week of 3/27
• Refresher Training for Fulfillers and Delegated Admin hosted on 6/20
• Q&A Session hosted 7/13

Y County Ad Hoc Reports

• Alameda has identified 95 reports that need to be refactored. 33 are needed by Go Live, 7 
reports have been refactored to date.

• Fresno has an estimated 0 reports that need to be refactored.
• Sonoma has identified 10 reports that need to be refactored, and none are needed by Go 

Live.

Executive readiness focuses on the critical path to completion with the associated milestones and measures used to track readiness items. 

https://calacesorg.sharepoint.com/:p:/r/sites/MigWebPortal/Resources/CalSAWS%20Migration/Implementation/Project%20Readiness%20Area%20and%20Category%20Definitions.pptx?d=w65f15281a5f74ad59647ffe36ae85dba&csf=1&web=1&e=hctRcR
https://calacesorg.sharepoint.com/:p:/r/sites/MigWebPortal/Resources/CalSAWS%20Migration/Implementation/Project%20Readiness%20Area%20and%20Category%20Definitions.pptx?d=w65f15281a5f74ad59647ffe36ae85dba&csf=1&web=1&e=hctRcR
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Readiness Dashboard
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Total Issues

Risks and Issues

Risk Issue
Future focused -

Not yet realized -
Uncertain, probable event or condition -

Has negative effect on objectives -
Documented in the CalSAWS Risk Log -

- Present focused
- Can be created as a result of a risk being realized 
- Can be a new item not identified as a risk
- Cannot be resolved by the identifier
- Documented in the CalSAWS Issue Log

1 5 4
High Medium Low

Total Risks 0 0 0
High Medium Low

Monitoring - No Risks are Realized No Issues at this Time
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Risk and Issues: Wave 5

Risk Risk Name Status

258 The CalWIN Conversion Cutover Window is at risk of completing past the 84-hour cutover window Low

279 CalWIN Counties may not be prepared to reconcile Fiscal and submit State Reports, timely, as they 
migrate to CalSAWS

Medium

280 Unresolved high priority conversion defects not resolved prior to Go Live could impact County Case 
Worker business post go live

Medium

285 Preparing CalWIN Counties to operationalize CalSAWS after go-live Low

291 Enhance Conversion Change Management Quality Medium

Project Readiness for CalWIN Cutover to CalSAWS Risks

Risk Risk Name Status

262 The CalWIN Counties may not be fully prepared for go-live if they do not have sufficient or timely 
information

Medium

264 CalWIN County waves may not complete their imaging migration readiness activities by their 
designated wave go-live dates

Low

269 CalWIN Counties may not have enough development and testing timeline to Refactor their Ad-Hoc 
Reports and Ancillary System before go-live

Medium

289 Transition from CalWIN Lite to CalSAWS/BenefitsCal/Child Care Portal for external partners Low

293 Delay in benefits to customers due to the lack of final numbers that prevents executing the 2023 CF 
COLA, CW MAP Increase, CW IRT Levels batch processes prior to Wave 5 cutover

High

CalWIN Counties Cutover Readiness Needs Risks
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Milestone/Task Status Target Start Date Target End Date Percent Complete

Training – Install LMS, Load Courses, Test Reports Complete 11/14/22 12/16/22 100%
Wave 5 County Data Validation Complete 06/19/23 06/30/23 100%
User Acceptance Test (UAT): Group 1 Complete 06/27/22 07/22/22 100%
User Acceptance Test (UAT): Group 2 Complete 07/25/22 08/19/22 100%

Process Simulation Execution with Counties In Progress 07/07/23 07/28/23 30%

State Interface Testing In Progress 05/17/23 07/07/23 100%

CalWIN County Interface Testing In Progress 05/17/23 07/07/23 92%

T-12 Readiness Survey Distribution Complete 09/19/22 10/01/22 100%

T-9 Readiness Survey Distribution Complete 01/09/23 01/23/23 100%

T-6 Readiness Survey Distribution Complete 03/20/23 03/31/23 100%
T-3 Readiness Survey Distribution Complete 06/05/23 06/16/23 100%
Application Development and System Test 23.07 In Progress 05/29/23 07/24/23 100%
County Preparation Phase Kick Off Complete 06/29/23 06/29/23 100%
County Preparation Phase Not Started 07/17/23 08/31/23 0%
County Networking Connectivity Complete 01/30/23 04/24/23 100%
Contact Center Model Office Simulation Not Started 08/07/23 08/25/23 0%
End-User Training In Progress 07/10/23 09/01/23 15%
Pre and Post Deployment Support Not Started 07/17/23 11/03/23 0%
Wave 5 CalSAWS Go-Live Not Started 09/04/23 09/04/23 0%

Wave-5: Key County Milestones & Tasks
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Wave 5 – County Readiness Summary

Readiness Area Status* Alameda Status* Fresno Status* Sonoma

Application G
Contact Center Design SCR CA-
240168 Approved.
Model Office begins 8/7/23.

G
Contact Center Design SCR CA-
240170 Approved.
Model Office begins 8/7/23.

G
Contact Center Design SCR CA-
240169 Approved.
Model Office begins 8/7/23.

Integration C

Alameda County has completed 
IPT Execution activities.

Interface development is 
complete.

Y

IPT Execution is in progress and 
is behind schedule for Fresno 
County.  Two (2) interfaces are 
remaining to be passed.

Interface development is complete.

C
Sonoma County has completed IPT 
Execution activities.

Interface development is complete.

Conversion G Ongoing data cleansing activities. 
CDV Complete. G Ongoing data cleansing activities. 

CDV Complete. G Ongoing data cleansing activities. 
CDV Complete.

Technical C Network Connectivity Complete. C Network Connectivity Complete. C Network Connectivity Complete.

Training G Early Training and TTT ILT Complete.
All Staff ILT began 07/10/23. G Early Training and TTT ILT Complete.

All Staff ILT began 07/10/23. G Early Training and TTT ILT Complete.
All Staff ILT began 07/10/23.

Implementation G Process Sim Execution Complete.
County Prep Phase begins 07/17/23. G Process Sim Execution begins 07/17/23.

County Prep Phase begins 07/17/23. G Process Sim Execution begins 07/17/23.
County Prep Phase begins 07/17/23.

Organizational G
Change Discussions Guides and 
Readiness Surveys Complete.
CNC Meetings ongoing.

G
Change Discussions Guides 
and Readiness Surveys Complete.
CNC Meetings ongoing.

G
Change Discussions Guides 
and Readiness Surveys Complete.
CNC Meetings ongoing.

NS Not Started G On Schedule Y <14 Days Late R >=14 Days Late
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County Readiness Summary – Tasks by Category and Status as of 07/14/23

Alameda County Fresno County

Sonoma County

Note: The Implementation Readiness Dashboard and Packet is reflective of a point in time reporting (as of July 14, 2023). The County readiness task 
status may not be reflective of the task completion as a result of the date the report is compiled.
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CalWIN Migration and BenefitsCal 
Implementation Contact:

Implementation@CalSAWS.org

RANCHO CORDOVA OFFICE
11290 Pyrites Way, Suite 150

Gold River, CA 95670
(916) 851-3201

ROSEVILLE OFFICE
620 Roseville Parkway

Roseville, CA 95747
(916) 846-7331

NORWALK OFFICE
12440 Imperial Highway, Suite 300

Norwalk, CA 90650
(562) 484-7914

Contact Information

mailto:Implementation@CalSAWS.org
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