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1.0 CalSAWS Central Print Project 

 Highlights of the Reporting Period 

 

Table 1.1-1 – CalSAWS Central Print Status Agenda Topics 
 

STATUS REPORT 

 SUB-SECTION 
STATUS AGENDA TOPIC 

1.1 

 

• Continued processing of print for all 58 CalSAWS counties. 

• Continued Return Mail processing for 5 counties. 

 

 

 

 

Project Management 

► Continued updates to project work plan. 

 

 

Project Gantt 
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Requirements Verification 

► Completed requirements associated with the end of the Performance Verification and 

Validation period. 

 

 
 

 

 

Master Implementation Plan 

► No Update 

 

Changes to Existing Print Centers 

► No Update 

 

Establishment of the SoCal Print Center 

► No Update 

 

Interface and File Considerations with CalSAWS 

► No Update 

 

Fulfillment Platform Configuration 

► No Update 

 

Maintenance and Operations Plan 

► Continued ongoing operations for all 58 counties. 

► Completed processing of SAR7/QR7 correspondence for all counties. 

► Began processing of CW/CF RE correspondence for LA County. 

► Continued Return Mail processing activities for Lake, Placer, San Diego, San Luis Obispo, 

5, 3%

143, 96%

1, 1%

Requirements Status

Gainwell Complete w/o
Consortium Review

Consortium Complete

Incomplete
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and Solano. 

 

 

 
 

 

 

Comprehensive Testing 

► No Update 

 

Project Action Items – Overdue 

► This table lists overdue action items, including the owner and due date. 
 

ID Description Owner Due Date 

None No overdue actions items   

Table 1.1-8 – Overdue Action Items 

 

 Project Deliverable Summary 

Deliverable Activity is summarized within the tables below.  Note that only the initial 

submission of the Monthly Status Report is listed in the table below.  Each remaining Monthly 

Status Report will be submitted as an FDEL only per the date in the approved FDED and is not 

included in the list below. 

 

Deliverable Status by Submission 

 

 
DEL 

ID 
Deliverable Name DDED  FDED  DDEL  FDEL  Final  

01 Monthly Status Report - March 4/29/21 5/24/21 5/28/21 6/7/21 6/8/21 

02 Master Implementation Plan 4/29/21 5/24/21 5/28/21 6/11/21 6/28/21 

03 Maintenance and Operations Plan 4/29/21 5/24/21 6/10/21 6/23/21 7/6/21 

04 Final Acceptance Report 5/12/21 5/21/21 12/1/23 1/2/24 1/2/24 

 -
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Table 1.2-1 – Deliverable Status for Current Reporting Period 

 

Overall Deliverable Status  

 

DEL # DELIVERABLE NAME STATUS Next Deadline 

01 
Monthly Status Report – March 

2021 
Completed 

Each remaining Monthly Status 

Report will be submitted as an FDEL 

only per the date in the approved 

FDED and are not listed here. Any 

exceptions will be noted. 

02 Master Implementation Plan Completed Received WAC approvals on 7/9/21. 

03 
Maintenance and Operations 

Plan 
Completed 

Received WAC approvals on 

7/9/2021. 

04 Final Acceptance On-track 
WAC approval TBD based on PSC 

Meeting results. 

 

Table 1.2-2 – Upcoming Deliverable Deadlines 
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Project Risks and Issues 

 

The following chart shows the number of risks currently open and previously closed, if 

applicable. 

 

 
 

The following chart shows the number of issues currently open and previously closed, if 

applicable. 
 

► Not applicable – No open or closed issues as of this status reporting period. 

 CRFI/CIT Communications Information 

The following table outlines CalSAWS Information Transmittals (CITs) sent for the reporting 

period. 

 

There were no CalSAWS Information Transmittals (CITs) submitted during the reporting period. 

 

Table 1.4-1 – CITs 

 

There were no CalSAWS Requests for Information (CRFIs) submitted during the reporting 

period. 

0

1

2

Status

Risks

Closed

Open

ID Title Details Status Impact Severity 
Date 

Logged 

255 

Global paper 

shortage may 

impact CalSAWS 

ability to print/mail 

correspondence 

Due to the current global 

paper shortage, paper for 

envelopes and printing is in 

limited supply.  This could 

result in delays in receiving 

shipments of envelopes and 

paper for printing affecting 

CalSAWS ability to produce 

timely correspondence.  

Open 4 Medium 11/2/2021 

CIT ID To Subject Category Distribution Date 

N/A     
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CRFI ID To Subject 
Distribution 

Date 
Status 

Response Due 

Date 

N/A      

Table 1.4-2 – CRFIs 

 Activities for the Next Reporting Period 

Project Management 

► Continue updates to project work plan completion dates. 

 

Requirements Verification 

► No Update 

 

Master Implementation Plan 

► Continue work on materials inventory management. 

 

Changes to Existing Print Centers 

► No Update 

 

Establishment of the SoCal Print Center 

► No Update 

 

Interface and File Considerations with CalSAWS 

► No Update 

 

Fulfillment Platform Configuration 

► No Update 

 

Maintenance and Operations Plan 

► Continue ongoing operations for all 58 counties. 

► Complete processing of CW/CF RE packets for LA County. 

► Complete processing of CW/CF RE packets for 57 counties. 

► Continue Return Mail processing activities for Lake, Placer, San Diego, San Luis Obispo, 

and Solano. 

 

Comprehensive Testing 

► No Update 

 

 Deviations from Plan/Adjustments 

► No deviations.  

 

 

 Postage Status 

► Postage Status at the end of prior month. 

 
This section includes a summary of the postage fund status for each County.   
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Legend 

 

 

 

 

 

 

 

 

Status County Status County 

 
Alameda 

 
Alpine 

 
Amador 

 
Butte 

 
Calaveras 

 
Colusa 

 
Contra Costa  

 
Del Norte 

 
El Dorado 

 
Fresno 

 
Glenn 

 
Humboldt 

 
Imperial 

 
Inyo 

 
Kern 

 
Kings 

 
Lake 

 
Lassen 

 
Los Angeles 

 
Madera 

 
Marin 

 
Mariposa 

 
Mendocino 

 
Merced 

 
Modoc 

 
Mono 

 
Monterey 

 
Napa 

 
Nevada 

 
Orange 

 
Placer 

 
Plumas 

 
Riverside 

 
Sacramento 

 County has over two months of estimated funds on account. 

 County has between one and two months of estimated funds on account. 

 County has one month or less of estimated funds on account. 

 Not applicable (County has not started postage funding yet per plan or is not in scope). 
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Status County Status County 

 
San Benito 

 
San Bernardino 

 
San Diego 

 
San Francisco 

 
San Joaquin 

 
San Luis Obispo 

 
San Mateo 

 
Santa Barbara 

 
Santa Clara 

 
Santa Cruz 

 
Shasta 

 
Sierra 

 
Siskiyou 

 
Solano 

 
Sonoma 

 
Stanislaus 

 
Sutter 

 
Tehama 

 
Trinity 

 
Tulare 

 
Tuolumne 

 
Ventura 

 
Yolo 

 
Yuba 

 

 

Note: Counties in Red and Yellow have been contacted to request additional funds.  
 

 


