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1.0 Project Management 

1.1 Project Deliverables Summary 

 

Table 1.1-1 – Overall Summary of Deliverable Status for Current Reporting Period 

 

DEL # DELIVERABLE NAME TEAM 
STATUS 

[1] 
STATUS 

96 
CalSAWS Migration Final 

Acceptance Certification 
PMO  

• Submitted the Draft 

Deliverable (DDEL) on 

March 5, 2024 

• Comments for the DDEL 

are due on March 21, 2024 
[1] Status: Green: On schedule, performing as planned; Amber: Potential delay/monitor with no material schedule 

impact; Red: Behind schedule and requires escalation 

1.2 Highlights of the Reporting Period 

 

Table 1.2-1 – CalSAWS Project Management Status Agenda Topic 
 

STATUS REPORT 

 SUB-SECTION 
STATUS AGENDA TOPIC 

Project 

Management 
• None to note for the reporting period  

 

1.2.1 Project Management 
 

► Continued supporting Final Acceptance activities 

► Continue performing Contract Management activities for the CalSAWS DD&I Project 

► Continued performing Deliverable Management activities for the CalSAWS DD&I Project 

 

1.2.2 Deliverable Management 

 

Table 1.2.2-1 – Deliverable Status for Current Reporting Period  

DEL # DELIVERABLE NAME STATUS 

96 
CalSAWS Migration Final 

Acceptance Certification 

• Finalized and submitted the DDEL to the 

Consortium for review and feedback on 

March 5, 2024 

• Scheduled a touchpoint meeting with 

Deliverable reviewers for March 13, 2024, 

to address questions and comments for 

the DDEL, as needed 

• Comments for the DDEL are due on March 

21, 2024 
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1.3 CRFI/CIT Communications Information 

 

► The following table outlines CalSAWS Information Transmittals (CITs) sent for the reporting 

period ending March 10, 2024 

 

Table 1.3-1 – CITs 

 

 

► The following table outlines CalSAWS Requests for Information (CRFIs) sent for the 

reporting period ending March 10, 2024 

 

Table 1.3-2 – CRFIs 
 

► The following table outlines overdue CalSAWS Requests for Information (CRFIs) for the 

reporting period ending March 10, 2024 

 

Table 1.3-3 – Overdue CRFIs 

 

CRFI ID Subject Region 1 Region 2 Region 3 Region 4 Region 5 Region 6 

None        

1.4 Activities for the Next Reporting Period 

1.4.1  Project Management  
 

► Continue supporting Final Acceptance activities 

► Continue performing Contract Management activities for the CalSAWS DD&I Project 

► Continue performing Deliverable Management activities for the CalSAWS DD&I Project 

 

 

 

 

 

 

 

 

CIT ID SUBJECT CATEGORY 
DISTRIBUTION 

DATE 

PRIMARY 

CalSAWS 

CONTACT 

BACKUP 

CalSAWS 

CONTACT 

None      

CRFI ID SUBJECT 
DISTRIBUTION 

DATE 
STATUS 

RESPONSE DUE 

DATE 

CalSAWS 

CONTACT 

24-007 

SFY 2023-24 CalWIN M&O Line-

Item Shifts Requests/Return of 

Allocation/Request for Additional 

Allocation v3.1 

February 8, 2024 Closed 
February 22, 

2024 
Tracy Berhel 

24-012 Cases with Missing Case Name 
February 26, 

2024 
Open March 11, 2024 Sheryl Eppler 



 

CalSAWS – California Statewide Automated Welfare System  

CalSAWS DD&I Project Phase 

Bi-Weekly Status Report Period: February 26, 2024, to March 10, 2024  
 

 4 of 10 

1.4.2 Deliverable Management 

 

Table 1.4.2-1 – Deliverable Status for Next Reporting Period 

1.5 Deviations from Plan/Adjustments 

► None for the reporting period 

2.0    Imaging 

2.1  Highlights of the Reporting Period 

 

Table 2.1-1 – CalSAWS Imaging Status Agenda Topic 

 

STATUS REPORT 

 SUB-SECTION 
STATUS AGENDA TOPIC 

 • None to note for the reporting period 

2.2  Activities for the Next Reporting Period 

 

► None for the reporting period 

2.3  Upcoming Performance Tests 

 

► None for the reporting period 

2.4  Deviations from Plan/Adjustments 

 

► None for the reporting period 

 

 

 

 

 

 

 

 

DEL # DELIVERABLE NAME STATUS 

96 
CalSAWS Migration Final Acceptance 

Certification 

• Facilitate a touchpoint meeting with 

Deliverable reviewers on March 13, 

2024, to address questions and 

comments, as needed 

• Receive comments for the DDEL on 

March 21, 2024 

• Begin developing the Final 

Deliverable (FDEL), based on 

feedback received on the DDEL 
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3.0 Customer Service Center (CSC) 

3.1 Highlights of the Reporting Period  

 

Table 3.1-1 – CalSAWS Customer Service Center Status Agenda Topic 
 

STATUS REPORT 

 SUB-SECTION 
STATUS AGENDA TOPIC 

 • None to note for the reporting period 

 

► Continued build of Supervisor e-mail notification (CA-251878) 

► Completed Scheduled Callback (CA-229573) and deployed to production 

 

Table 3.1-2 – Customer Service Center Enhancement Milestones 

 

MILESTONES  
SYSTEM TEST DELIVERY 

DATE 
STATUS  

RELEASE/ 

MINOR 

RELEASE  

DDID 2292, 2697, 2698, 2723, 2724 

WFM/QA/QM Reporting (CA-226209)  
December 3, 2021 In Production 22.01  

DDID 2700 

Enhanced CCP (CA-226844)  
March 18, 2022 In Production 

22.03 |  

22.05.06 

DDID 2727 

Work-from-home Modifications (CA-

227064)  

March 18, 2022 In Production 
22.03 |  

22.05.06 

DDID 2216, 2725  

External Party Access IVR (CA-226839)  
March 25, 2022 In Production 22.05 

DDID 2211, 2217, 2218, 2220, 2729, 

2730, 2731, 2046, 2732 

Telephonic Signature (CA-226838)  

April 1, 2022 In Production 22.05  

DDID 2704 

Post-Call Survey (CA-228023)  
July 8, 2022 In Production 

22.07 |  

22.09.16 

DDID 2687, 2688, 2689, 2690, 2691, 

2692, 2693, 2694, 2695, 2696, 2222, 

2702, 2721, 2169, 2284, 2722 

Admin Page (CA-226672)  

October 7, 2022 In Production 
22.11 |  

22.12.11 

DDID 2718 

Task for Cancelling an Appointment in 

Outbound IVR (CA-231234) 

November 11, 

2022 
In Production 

23.01 |  

23.02.17 

DDID 2219, 2716, 2717, 2728 

Outbound IVR - (CA-226207)  

November 11, 

2022 
In Production 

23.01 |  

23.02.17 

DDID 2701, 2706 

Voice Authentication Languages 

(CA-226843)  

October 7, 2022 In Production 
23.01 | 

23.02.16 

DDID 2699, 2210, 2705, 2707, 2708, 

2709, 2710, 2711, 2712, 2713, 2714, 

2715, 2719, 2720, 2258 

Inbound IVR (CA-226837)  

January 12, 2023 In Production 
23.09 |  

23.10.19 
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MILESTONES  
SYSTEM TEST DELIVERY 

DATE 
STATUS  

RELEASE/ 

MINOR 

RELEASE  

DDID 2284 FDS CSC: Scheduled 

Callback (CA-229573) 
February 12, 2024 In Production 24.03.05 

 

Table 3.1-3 – CalSAWS Customer Service Center DDID Workstream Summary 

 

MILESTONES  
SYSTEM TEST DELIVERY 

DATE 
STATUS  

RELEASE/ 

MINOR 

RELEASE  

DDID 2268 FDS CSC: Display the 

CalSAWS Contact Center IVR Caller 

ID for outbound calls (CA-239498)  

(Requirements are pending updates 

and Consortium Approval) 

Pending Approved TBD 

DDID 2222 FDS CSC: Supervisor Email 

Notifications in Admin Page (CA-

251878)  

February 12, 2024 In Development 24.03.14 

 

Table 3.1-5 – Former C-IV County eCCP Migration 

 

PHASE COUNTIES GO-LIVE STATUS 

1 Merced, and San Joaquin Counties May 12, 2023 In Production 

2 Butte, Marin, and Sutter Counties August 16, 2023 In Production 

3 
Kern, Kings, Riverside, and Stanislaus 

Counties 
September 28, 2023 In Production 

4 

Humboldt County 

Yuba County 

Monterey County 

San Bernardino County 

24.01.10 

24.01.15 

24.01.11 

24.02.15 

In Production 

In Production 

In Production 

In Production 

 

3.2 Activities for the Next Reporting Period  
 

► Continue build of Supervisor e-mail notification (CA-251878) 

 

3.3 Upcoming Performance Tests  
 

► No upcoming performance tests 

3.4 Deviations from Plan/Adjustments  

 

► None for the reporting period 
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4.0 Conversion 

4.1    Highlights of the Reporting Period 

 

Table 4.1-1 – CalSAWS Conversion Status Agenda Topic 
 

STATUS REPORT 

 SUB-SECTION 
STATUS AGENDA TOPIC 

4.1.1 

CalWIN 

Conversion 

• Supported Wave 1-6 Counties post Go-Live 

• Continued Conversion Data Change Requests (DCRs) development 

and testing 

 

4.1.1  CalWIN Conversion Defects 

 

► Table 4.1.1-1 – Open CalWIN Production Defects below represents Conversion Defects 

identified by the Counties Post Go-Live. Defects are triaged, assessed, and resolved as 

quickly as they via Data Change Requests (DCRs) 

 

Table 4.1.1-1 – Open CalWIN Production Defects to be Resolved by Conversion 

 

Resolution by Delivery Date P1  P2  P3 P4 Total  

Between November 1 – January 31, 

2024 
0 0 0 0 0 

Total Open Defects  0 0 0 0 0 

 

Note: This table now includes the defects pending for Waves 1, 2, 3, 4, 5 and 6 

4.2    Activities for the Next Reporting Period 

 

4.2.1 CalWIN Conversion 
 

► Support Draft Deliverable 96 Final Acceptance review 

 

4.2.2 Deliverable Management 
 

Table 4.2.3-1 – Conversion Deliverable Status for Next Reporting Period 

 

DEL # DELIVERABLE NAME STATUS 

  • None for next reporting period 

4.3   Deviations from Plan/Adjustments 

 

► None for the reporting period 
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5.0 Appendices 
 

Appendix A – CalSAWS Deliverable Summary 

Appendix B – CalSAWS Migration Work Plan Summary 

Appendix C – CalSAWS DD&I Project Gantt Chart 



 

   

 

 


