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Bi-Weekly Status – CalSAWS M&E 

EXECUTIVE SUMMARY 

As we conclude Weeks 79 and 80 of the project, progress has been made on M&E 

activities.  

M&E Activities 

The M&E team continued to make meaningful progress across project management, 

maintenance and operations, and application development activities. The team 

remained engaged in cross-functional collaboration, participated actively in ongoing 

meetings, and responded to both operational and compliance priorities. Development 

activities advanced multiple releases in parallel, with strong attention to risk 

management and schedule adherence. 

 

Application development progressed for key releases with high stakeholder 

involvement and milestone achievement:  

◼ Release 26.09: 77 SCRs moving through design and approvals 

◼ Release 26.11: 98 SCRs moving through design and approvals 

◼ Release 27.01: 76 SCRs moving through design and approvals 

 

Next week, the M&E team will aim to progress SCRs through system test and approval, 

facilitate environment transitions, participate in operational and compliance 

discussions, and provide continued support for deliverables and stakeholder needs. 

1 CALSAWS M&E: PROJECT MANAGEMENT: 9/7/2026 TO 

9/20/2026 

1.1 Highlights from the Reporting Period:  

During the reporting period, the team continued compliance monitoring and 

progressed finance management activities by submitting the invoice projections. For 

the next reporting period, the team is preparing to meet key deadlines. 

1.1.1 Contract Management 

Activities for the Reporting Period  

◼ Change Order Twelve approved at September JPA. 

◼ Continued compliance monitoring activities. 

 

Activities for the Next Reporting Period  

◼ Continue compliance monitoring activities. 

1.1.2  Finance Management 
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Activities for the Reporting Period  

◼ September (SFY26/27) Invoice Support – to be submitted September 15, 2026 

◼ September Integrated Budget Workbook – to be submitted September 15, 2026 

 

Activities for the Next Reporting Period  

◼ September (SFY26/27) WACs – to be submitted September 23, 2026 

◼ September (SFY26/27) Invoice Packages – to be submitted September 30, 2026 

◼ October (SFY26/27) Projections – to be submitted October 2, 2026 

1.1.3 Deliverable Status 

The following table outlines the due dates for deliverables from the reporting period. 

Table 1: M&E Deliverable Due Dates: 9/7/2026 TO 9/20/2026 

DELIVERABLE NAME 

SUBMISSIONS 

COMPLETED 

NEXT DEADLINES STATUS 

ME-D02.01 M&E Services Plan 

(Batch and Interface Support 

Plan (Group 6) 

◼ DDEL Comments 

received on 9/17 

◼ FDEL due on 

10/01 

On Track 

DEL ME-D06.17: M&E Work 

Schedule (August 2026)  

◼ FDEL comments 

due on 9/15 

◼ Awaiting WAC On Track 

ME-D05.01 PCD Annual Update: 

Appendix F – CalSAWS Quality 

Management Plan 

◼ FDEL submitted 

on 9/18 

 

◼ FDEL 

Comments 

due on 9/23 

On Track 

 

ME-D25 ME Analytics 

Architecture Design 2 

◼ FDEL Approved 

on 9/10 

◼ WAC 

Submitted on 

9/11 

Awaiting 

Signatures 

from 

Consortium 

ME-D26 ME Analytics Test Plan 

Document 

◼ DDED Comment 

received on 9/16 

 

◼ FDED due on 

9/22 

 

On Track 

1.2 Suggested Changes to Maintain Schedule Timelines 

This section includes any changes suggested to the work plan for the purpose of 

remaining on schedule. 

◼ None for the reporting period. 

1.3 Issues 

This section includes enterprise-level issues related to CalSAWS M&E Project 

Management that may affect the schedule. 

Table 2: Issues Log: 9/7/2026 TO 9/20/2026 
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ISSUE# 
PROJECT 

PHASE 
ISSUE NAME ISSUE DESCRIPTION STATUS 

341 M&O 

A delay in Power 

BI availability in 

for the M&E team 

has adversely 

impacted Data 

Visualization 

Design, 

Development, 

and Testing 

timelines (Dev & 

QA Environment). 

A fully procured Power BI product is not 

available in the Dev and QA 

environments, causing impacts to Data 

Visualization Design, Development, and 

Testing timelines.  

 

Without finalized procurement, the 

Power BI tenant and Dev environment 

cannot be provisioned, blocking the 

Data Visualization team from starting 

application design, build, and testing. If 

the Dev environment build (including 

data ingestion) is not complete by the 

4/29/2026, downstream Stage 1 

milestones are at risk: Architecture & 

Design 1 Complete (4/30/2026), 

Architecture & Design 2 Complete 

(6/30/2026), and Build Complete 

(12/31/2026).   

4 - Closed 

1.4 Risks 

This section includes enterprise-level risks related to CalSAWS M&E Project Management 

that may affect the schedule. 

Table 3: Risks Log: 9/7/2026 TO 9/20/2026 

RISK # 
PROJECT 

PHASE 
RISK NAME RISK DESCRIPTION STATUS 

324 M&O 

Delay in 

communication 

may impact 

CalSAWS 

participation in 

the Process 

Simulation 

activity prior to 

the pilot go-live. 

CARES requested CalSAWS participation 

and support in a Process Simulation 

activity prior to the pilot go-live, 

representing an additional scope of 

work. CARES implementation activities—

including the Pilot, Process Simulation, 

Training, and Sandbox—are currently 

paused due to the October 1, 2025, 

Federal shutdown, impacting the CARES 

request for additional funding. CARES 

has confirmed that all discussions 

regarding the Process Simulation will 

remain on hold until further notice. 

This delay in coordinating Process 

Simulation activities has several 

downstream impacts, including potential 

effects on overall project schedule, 

resource allocation, joint testing, 

environment allocations and 

2 - Open 
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RISK # 
PROJECT 

PHASE 
RISK NAME RISK DESCRIPTION STATUS 

configuration, and funding needs to 

accommodate the expanded CalSAWS 

scope. Furthermore, funding for the 

CalSAWS STG6 environment is currently 

set to expire in May 2026 and allocated 

for County EUST3 testing between 

February and March 2025. Without clear 

Process Simulation timelines, there is a 

risk that an environment is not available 

and/or additional funding may be 

required to procure or extend 

environment availability in support of 

Process Simulation. 

Additionally, the current assumption is 

that Process Simulation would be 

conducted using unmasked production 

data, which is not compliant with the 

terms of the existing I-MOU between 

CalSAWS and CARES and will require 

resolution before Process Simulation 

activities can proceed. 

326 M&O 

Lack of timely 

policy guidance 

may impact 

Medi-Cal HR1 

delivery schedule 

Effective October 1, 2026, through 

January 1, 2027, House Resolution 1 

(HR1) introduces several Medi-Cal policy 

changes, including new work 

requirements, moving from annual to six-

month redetermination, for specific 

populations, an amended definition of 

Qualified Non-Citizens, and reduced 

retroactive Medi-Cal period. These 

changes add complexity to how 

individual and household details are 

used when determining eligibility, 

impacting county intake, change 

reporting, and renewal processes. 

Implementation depends on CMS 

guidance, which is pending. The 

redetermination and work requirement 

policy changes must be implemented 

by November 1, 2026 to be included in 

the January 2027 renewal packets. 

The changes above will affect several 

areas within CalSAWS and BenefitsCal, 

as well as county operations. 

Without timely policy guidance, project 

planning and delivery timelines may be 

affected. To help manage these risks, 

the following mitigation efforts have 

been put in place. 

2 - Open 
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RISK # 
PROJECT 

PHASE 
RISK NAME RISK DESCRIPTION STATUS 

332 M&O 

Limited County 

Review Capacity 

May Impact 

Analytics 

Modernization 

Delivery 

Schedule- 

The Analytics Modernization project 

timeline requires county users to actively 

participate, review designs, and 

complete validation at a cadence of 

~10–15 reports per week. If this review 

capacity is not maintained due to 

limited availability or delayed feedback 

cycles, development and release 

timelines may be impacted. 

2 - Open 

1.5 Deviation from Plan/Adjustments 

◼ None to note for the reporting period. 

2 CALSAWS M&E: MAINTENANCE AND OPERATIONS: 

9/7/2026 TO 9/20/2026 

2.1 Highlights from the Reporting Period 

Highlights include:  

During the prior week, several key deliverables were achieved. The team continued to 

work on deliverables according to schedule, supporting timely progress across all key 

activities. 

2.2  Additional Projects 

◼ None to note for the reporting period. 

2.3 Deviation from Plan/Adjustments 

◼ None to note for the reporting period. 

3 CALSAWS M&E: APPLICATION DEVELOPMENT: 9/7/2026 TO 

9/20/2026 

3.1 Highlights from the Reporting Period 

Highlights include: 

◼ Releases 26.09, 26.11 and 27.01: 

• Release 26.09: Total System Change Requests (SCRs): 77; New: 0; In 

Production: 77 

• Release 26.11: Total System Change Requests (SCRs): 98; New: 1; Design in 

progress: 4; In approval process: 11; Design Approved: 1, In Development: 

6, Development Complete: 2, In Assembly Test: 14, System Test: 59 
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• Release 27.01: Total System Change Requests (SCRs): 76; New: 5; Design in 

progress: 15; In approval process: 32, Design Approved: 15, In 

Development: 9 

Other Updates: 

◼ Deliverables & Policy/Legislative Updates: Continuing to review/submit per 

schedule, requested SIRFRAs/SCERFRAs, CPOs, and Premise Items. 

3.2 Application Development  

Table 4: Releases 

RELEASE SUMMARY 

26.09 
Total System Change Requests (SCRs): 77 

◼ In Production: 77 

26.11 

Total System Change Requests (SCRs): 98 

◼ New: 1 

◼ Design In Progress: 4 

◼ Pending Approval:11 

◼ Approved: 1 

◼ In Development: 6 

◼ Development Complete: 2 

◼ In Assembly Test: 14 

◼ System Test: 59 

27.01 

Total System Change Requests (SCRs): 76 

◼ New: 5 

◼ Design In Progress: 15 

◼ Pending Approval: 32 

◼ Approved: 15 

◼ In Development: 9 

3.2.1  Defect Backlog 

The Production Defect Burndown chart depicts the balance of all open defects 

(unresolved Production defects). Defects are considered closed upon System Test 

validation and transition to Test Complete status. 
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Figure 1: Production Defect Backlog 

Table 5: CalSAWS Production Defect Count by Release 

 

Severity 26.09.xx 26.10.01 26.10.15 26.10.xx 26.11 TBD Grand Total 
Grand 

Total 

2-Normal/Medium     15 13 28 17 

Assigned     5  5 5 

In Development     1  1 1 

New     7 13 20 5 

System Test     2  2 4 

3-Normal/Low 3 5 1 2 69 13 93 86 

Assigned 2    34 6 42 40 

Development 

Complete 
    1  1 1 

In Assembly Test     4  4 1 

In Development    2 15  17 16 

New   1  8 7 16 13 

Pending 

Rejection 
1      1 3 

System Test  5   7  12 12 

Grand Total 3 5 1 2 84 26 121 103 

Note: Data Change Requests (DCRs), Refactoring, Documentation and External Agency defects 

have been excluded from the data reported above because they follow a separate 

deployment process. 

3.2.2 Automated Regression Test (ART) Coverage 

Table 6: Automated Regression Test (ART) Coverage 

PRODUCTION TRANSACTIONS 
ART COVERAGE BY PRODUCTION 

VOLUME 

Tier Distinct  Volume  Percent Volume Distinct  Percent Coverage 

1 15 199,618,066 45.72% 15  100.00%  

2 126 151,108,952 34.16%  112 100.00%  

3 254 44,762,235 10.11%  126 99.41%  

4 981 40,875,485 9.21%  578 88.57%  

5 3964 3,531,408 0.79%  828 50.06%  

Note: Transaction volume and coverage metrics are based on CalSAWS monthly production 

performance data and Automated Regression Test (ART) coverage data as of August 31, 2026. 

Each tier is distinct from the prior tier(s). For example, tier 2 includes all transactions that make up 

the top 80% of Production volume except for the fifteen tier 1 transactions. Production statistics 

are updated each month, and coverage statistics are updated with each major release as new 
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automated regression scripts are developed. To date, there are 1,973 end-to-end Automated 

Regression Test (ART) scripts. 

3.3 Application Support and Production Operations 

3.3.1 Tier 3 Operations 

The table below summarizes incidents received by Tier 3 Service Desk through CalSAWS 

Service Now during this reporting period, along with current status. 

Table 7: Help Desk Inquiries 

REQUEST TYPE NEW IN PROGRESS ON HOLD RESOLVED TOTAL 

Tier 3 M&E – Analytics - - - - - 

Tier 3 M&E – AWS Arch - - - - - 

Tier 3 M&E – Batch and 

Interfaces 
2 - 57 43 102 

Tier 3 M&E – Batch 

Operations 
- 1 - - 1 

Tier 3 M&E – 

Correspondence 
1 1 9 126 137 

Tier 3 M&E – DBA 1 - 1 - 2 

Tier 3 M&E – Eligibility - 6 39 158 203 

Tier 3 M&E – Fiscal 5 9 23 68 105 

Tier 3 M&E – MAGI / 

CalHEERS 
3 2 27 67 99 

Tier 3 M&E – OCAT - - - - - 

Tier 3 M&E – Offshore Tech 

Arch 
- - - - - 

Tier 3 M&E – Online 1 8 113 110 232 

Tier 3 M&E – Reports - 4 13 13 30 

Tier 3 M&E – SCATL - 1 5 1 7 

Tier 3 M&E – Task 

Management 
- 1 4 8 13 

Tier 3 M&E – Tech Arch - 2 6 - 8 

Tier 3 M&E – Tech Ops - - - - - 

Tier 3 M&E – Training - 4 - 5 9 

Tier 3 M&E Integration – 

BenefitsCal 
- 1 - 4 5 

TOTAL  13 40 297 603 953 

3.3.2 Batch Operations 

Activities for the Reporting Period  

◼ Attended the T-2 and T-1 meetings and shared the batch performance status. 
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◼ Attended the 26.09 green light meeting and shared the batch performance 

status. 

◼ CW/CF COLA processed ~2.7 million batch EDBC record and 7.1 million client 

correspondence. 

◼  Executed CW/CF COLA activities on production from September 12th, 2026, to 

September 15th, 2026. 

◼ Executed and validated CW/CF COLA activities on batch performance 

environment. 

◼ Executed and supported September month ABAWD activities. 

◼ Due to iText software issue, ~ 30K CW/CF packets skipped during September 15th, 

2026, batch run and reprocessed the skipped packets during September 16th, 

2026. 

◼ DHCS sent incorrect IEVS applicant file for Almeda County. Coordinated with 

DHCS and processed the whole backlog files. 

◼ Supported early batch start on September 19th, 2026, at 5;15 PM instead of 8:00 

PM. 

◼ Supported the 26.09 release deployment activities. 

◼ Implemented the 26.09 release Batch schedule change requests. 

◼ CDT upgraded the SFTP servers without prior notice to CalSAWS. CalSAWS fixed 

the issue and processed the NPM and FFM files. 

◼ WIS sent incorrect TOP intercept file, team coordinated with WIS partner and got 

the new file and processed it. 

◼ Team executed two batch cycles for the 26.09 release batch performance 

testing. 

◼ Prepared CW/CF COLA checklist and reviewed with Consortium and AppDev. 

◼ Team executed round one CW/CF checklist on batch perf2 

◼ Completed the ARB documentation for LA USD SFTP changes and completed 

internal review process. Here is the SCR# CA-302531 

 

Activities for the Next Reporting Period  

◼ Continue to monitor the nightly and daytime batch and will track batch jobs 

completion and failures. 

◼ Plan to monitor and support hyper care after the 26.09 release.  

◼ Continued to work on PARIS/RVP interface SFTP connection for PAT testing. Here 

is the SCR# CA-294490. 

◼ Continued to work on LA USD SFTP connection. Here is the SCR# CA-302531. 

◼ Plan to prepare for the 26.11 batch performance testing. 

◼ Continued to work on the FCED prod sim environment. 

3.3.3 Production Performance 

Production Batch Trends 

The following figures present nightly batch completion and core batch jobs completion. 
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Figure 2: Analytics Reports and Dashboards – Monday – Saturday Nightly Batch Runs for the Status 

Reporting Period 

 

 

 
 

 

Figure 3: Analytics Reports and Dashboards – Core Job Completion Time and Late Count 

3.3.4 DevOps and Database Application Support 

Activities for the Reporting Period  

◼ CI/CD Support:  

o 26.09.24 Priority Release: Branch creation and monitoring of builds for this 

upcoming Priority Release. 

o 26.10.01 Priority Release: Branch creation and monitoring of builds for this 

upcoming Priority Release. 

o 26.10.08 Priority Release: Branch creation and monitoring of builds for this 

upcoming Priority Release. 

o  26.10.25 Priority Release: Branch creation and monitoring of builds for this 

upcoming Priority Release. 

o 26.11.08 Priority Release: Monitoring of AT builds and deployments. 

o 26.11 Baseline Release: Proactive monitoring of builds and deployments 

for the 26.11 branch into AT2 environments.   

o 26.12.13 Priority Release: Branch creation and monitoring of builds for this 

upcoming Priority Release. 
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o 26.12.17 P riority Release: Branch creation and monitoring of builds for this 

upcoming Priority Release. 

o 27.02_CH Baseline Release: Proactive monitoring of builds and 

deployments 

o CFAP AT and ST Environments: Monitoring of the builds and deployments 

for the 27.07 release.  

 

◼ Database Application Support:  

• Exadata Migration: 

o 2609 Refresh Plan: The 5 remaining priority release environments will be 

migrated to Exadata.  

o CARESSTG7/PRT Migration: CARESSTG7 (ProdSim) & PRT unmasked env 

will be migrated to Exadata. 

o Weekly/Monthly Refresh Automation: Team is working with Infra DBA to 

fully automate Exadata refresh process. 

o Sequence Cache Updates: Monitor sequence-related wait events and 

tune the cache size as needed, based on results from multiple 

performance tests across both online and batch environments. 

• CARES Deployment: 

o Team is preparing for the production CARES security changes and 

PostgreSQL deployment as part of the 2609 release. 

• Nudge DB Setup:  

o Team completed validation of the Nudge deployment process and is 

preparing for production deployment as part of the 2609 release. 

• MISC Archival: 

o  Archiving for the MISC tables has been implemented in AT, ST, and 

STG, with production implementation planned for the 2609 release to 

retain one month of data. 

• 2609 Release Testing: 

o  Team is validating the 2609 release SQL scripts in BLDTST and TSTMSK7 

and collaborating with the AppDev team to review the validation 

results. 

• 2609 Data Model: 

o  Team sent out the final data model for the 2609 release on Monday 

9/14. 

• 2609 Refresh Plan: 

o  The 2609 refresh plan is underway, with 34 environments scheduled for 

refresh. 

 

Activities for the Next Reporting Period  

◼ Build and Deployment: DevOps will continue to support the builds and 

deployments of the upcoming releases.  

◼ Production Support and Monitoring: Continued monitoring of the Production 

environments post the 26.09_CH combined Major Release release and tracking 

the open SLA Production defects that are planned to go in with this release.   

◼ Exadata Migration: The team will migrate the remaining five priority release 

environments to Exadata, along with CARESSTG7 and PRTSAWS. 
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◼ Weekly/Monthly Refresh Automation: Team is continuing to work with Infra DBA 

to fully automate the weekly and monthly refreshes. 

◼ 2609 Refresh Plan: Team will continue with the 2609 refreshes as planned. 

3.3.5 Analytics 

Activities for the Reporting Period  

◼ Analytics Updates:  

• Intake Module – Design and development and system testing are 100% 

complete. County Preview closeout on 8/12/2026. 

• Continuing Eligibility Module – 100% design has been completed. 92% 

development and 50% testing completed. 

• Case Characteristics Module – 83% design has been completed.  62% 

development completed.   

• Productivity Module – Kickoff session for module 9/16/2026.  

◼ Environment Setup:  

• STG Environment – Testing for staging environment for Databricks and Power 

BI is in progress. 

 

Activities for the Next Reporting Period  

◼ Continuing Eligibility: Continue Gold layer development. 

◼ Case Characteristics Design Sprint 3 final designs due for submission on 9/21/2026 

with an approval due date of 9/23/2026. 

◼ Productivity Design Sprint 1 FDDs designs distributed on 10/2/2026. 

3.3.6 Technical Architecture Application Support 

Activities for the Reporting Period 

◼ AI SDLC assessment construction continued across the nine 26.09 SCRs; testing 

team engaged to complete testing on five of the nine SCRs by end of week, 

with the remaining four to follow; a metrics comparison benchmarking AI-

generated design documents against the resulting developer code is in progress, 

refined to compare against the actual delivered code branch rather than the 

initial impact analysis. 

◼ A review session with Consortium leadership on the nine 26.09 SCR artifacts and 

the AI SDLC process end-to-end identified follow-up corrections needed; 

Consortium business-analyst overview sessions are planned for the week of 

September 21, followed by dedicated technical work sessions the week of 

September 28 to walk through the artifacts and apply fixes. 

◼ Word document templates for AI-generated inception artifacts reviewed with 

SME working-group representatives across multiple SCR tracks; feedback 

captured on template completeness, gaps in AI-generated context such as 

missing batch-job and cross-repo dependencies, and the need for more explicit 

guidance on implementation-level details. 

◼ Nudge production ARB (validation service and end-user messaging 

components) submitted for Consortium review; production deployment remains 

on track for September 20. 
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◼ ODM version decision finalized: staying on version 9.5 rather than upgrading to 

9.6, after review found 9.6 introduces an AI rule-generation chatbot feature that 

would trigger additional Consortium governance approvals and delay the 

timeline; legacy rule file (TRL) inventory still being scoped, with the eligibility team 

engaged to determine the number of files requiring rewrite; a simplified hours 

summary is being prepared for a Consortium meeting on September 18. 

◼ Graph Knowledge Base capabilities demo for Consortium stakeholders 

completed; CICD design documentation shared for review, with feedback 

expected by end of week and a TechOps meeting planned early next week to 

begin pipeline changes tied to the knowledge-graph upgrade; a follow-up 

demo is being scheduled for the week of September 28. 

◼ A SQL query-optimization skill for the AI SDLC pipeline was built and integrated 

into the team's skills library and tested successfully against sample queries; a live 

database-connection test is pending approval. 

◼ Security-scanning skill development neared completion; approval for the 

associated tooling installation ticket still pending. 

◼ The bundling-job production defect fix is scoped for the 26.10.8 release: 

enhanced logging will ship first, since the issue isn't reproducible in lower 

environments, followed by a targeted fix once log data from a live occurrence is 

reviewed. 

◼ Adobe LTS SCR acceptance testing resumed after a server-routing question was 

resolved with Gainwell; App Dev/Correspondence testing is now underway, with 

completion targeted for this week or next. 

 

Activities for the Next Reporting Period 

◼ Complete testing across all nine 26.09 SCRs and finalize the AI SDLC document-

to-code comparison metrics; deliver the Consortium-facing readout, targeted for 

September 22. 

◼ Hold Consortium business-analyst overview sessions on the AI SDLC process 

(week of September 21); begin dedicated corrective work sessions with 

Consortium technical reviewers on the SCR artifacts (week of September 28). 

◼ Finalize AI governance documentation and production/pre-production ARB 

packages, including AI addendums, to support the pilot transition. 

◼ Complete the legacy rule file (TRL) inventory and finalize development hours for 

the ODM 9.5 upgrade; advance IBM coordination accordingly. 

◼ Complete Graph Knowledge Base CICD/pipeline planning with TechOps; hold 

the follow-up Consortium demo the week of September 28; complete live 

database-connection testing for the query-optimization skill. 

◼ Complete Consortium sign-off on the nudge production ARB and deploy to 

production by September 20. 

◼ Deliver the bundling-job logging fix in the 26.10.8 release; complete Adobe LTS 

SCR acceptance testing. 

3.3.7 Innovation 

Activities for the Reporting Period 

◼ County innovation idea intake closed for the quarter's theme, "Early Checks, 

Better Outcomes"; 36 submissions received across participating counties, with 
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several counties submitting multiple ideas and several others submitting none or 

not responding. 

◼ Clarification outreach initiated with five counties to firm up scoring inputs, with 

responses requested by September 18. 

◼ Structural convergence identified across multiple county submissions proposing a 

pre-EDBC checkpoint to surface data conflicts earlier in the eligibility process; 

these related ideas are being grouped for combined scoring. 

◼ A SharePoint-based intake and scoring tool is in development to support real-

time BRICE score calculation and a county-facing tracking site, improving 

transparency into submission status throughout the review cycle. 

◼ Consortium leadership began using Claude directly to synthesize county 

submissions and surface open clarification items, streamlining intake for the 

current cycle. 

◼ Innovation governance model remained in effect this period: county-facing 

application improvement ideas are processed through this dedicated intake 

and panel process, while infrastructure and engineering methodology 

assessments continue through the existing Assessment Approval Board. 

◼ A new AI SDLC process framework (a seven-gate methodology) was reviewed 

with SME working groups; templates were created for each gate, with feedback 

requested on completeness ahead of formalizing the approach; the framework 

is being presented to the Consortium for input this period. 

◼ Mind map validation continued on two tracks: SME/human-review testing, with 

resourcing being coordinated, and programmatic validation of graph nodes 

and relationships, scoped against detailed Consortium-provided requirements. A 

technical blocker surfaced this period: developers are unable to connect to the 

Neptune knowledge-graph service needed to run mind map tests; the issue may 

require Gainwell's support, and a diagnostic call has been scheduled. 

◼ Document tamper detection vendor assessment progressed; a Consortium 

stakeholder demo generated positive feedback on related data-quality 

capabilities, with a dedicated follow-up on the altered-image detection model 

scheduled. 

◼ A separate innovation assessment on journal entry search and summarization 

advanced; the team is targeting a Consortium-facing presentation on 

September 22, pending a functional-requirements discussion with the 

Consortium's functional team on September 18 and a technical-approach 

decision (model selection and whether to use a vector database). 

 

Activities for the Next Reporting Period 

◼ Complete county clarification responses and finalize BRICE scoring for all 36 

submissions; consolidate grouped ideas into combined scoring entries. 

◼ Publish the SharePoint-based tracking site for county visibility into submission 

status and scores. 

◼ Prepare short-form materials for top-ranked ideas ahead of Innovation Panel 

review, targeted for late September. 

◼ Incorporate Consortium feedback into the finalized AI SDLC process framework 

ahead of rollout. 

◼ Resolve the Neptune connectivity blocker and continue mind map validation 

(SME and programmatic); advance the document tamper detection vendor 

follow-up. 
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◼ Hold the Consortium functional-requirements session for the journal entry 

summarization assessment (September 18); finalize technical approach and 

deliver the Consortium-facing presentation targeted for September 22. 

3.3.8 Security Support 

Activities for the Reporting Period  

◼ System Security Plan (SSP):  

• Submitted the fourth wave of controls for System Security Plan (SSP) refresh to 

reflect CalSAWS system changes on 8/28. 

• All 461 controls (100%) are under Consortium review as of 8/28. 

◼ Plan of Action Milestones (POA&M):   

• Of 178 total POA&Ms, 74 POA&Ms (42%) are under Consortium review as 

of 9/02. 

• 97 POA&Ms out of 178 were closed as of 9/02. 

• 7 POA&Ms reclassified outside of M&E’s scope. 

◼ Application Security:  

• Successfully completed the second round of security testing for the 

upcoming 26.09 release, identifying 22 new vulnerabilities across SAST, DAST, 

MAST, and SCA pipelines. 

• Completed penetration testing cycle with OCAT; found vulnerabilities are 

being assessed by offshore team for false-positives and duplicate 

vulnerabilities. 

• Successfully demonstrated a Proof of Concept (PoC) for a centralized 

architecture that automates Software Bill of Materials (SBOM) tracking and 

strengthens third-party library management. 

• Successfully executed the CFAP baseline scan and identified one defect. 

◼ Security and Privacy SCR Review: 15 Security Impact Assessments completed. 

 

Activities for the Next Reporting Period    

◼ System Security Plan (SSP): Continue working with the Consortium to address 

comments for the System Security Plan (SSP) refresh submissions. 

◼ Plan of Action Milestones (POA&M): Continue working with Consortium Security 

to resolve POA&Ms through OWD updates.  

◼ Application Security:  

• Awaiting a dedicated technical session with Snyk to review and debug a 

specific CLI issue.  

• Conclude the ongoing second-round security testing for Release 26.09 

(initially launched on August 28, 2026). 

• Expecting a workshop with Professional Services to review and troubleshoot a 

specific command-line interface (CLI) issue. 

◼ Security and Privacy SCR Review: Continue to support security and privacy 

review against new SCRs. 

3.3.9 SIRFRA/SCERFRA Items 

Activities for the Reporting Period 

◼ Submitted SCERFRAs/SIRFRAs for Review: Revised SCERFRA 26-921 – Water Rate 

Assistance Program (SB 1125); SCERFRA 26-539 – CF Minimum Nutrition Benefit 
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Pilot Program; SIRFRA 1486 – Request for number of cases on the Batch MAGI Skip 

Report by County; SIRFRA 4077 – EBT System Utilization for CWs Home Visiting 

Program; SCERFRA 26-535 – Immunization Forms Revision Efforts; SCERFRA 26-534 – 

CWS-CARES & CalSAWS Interface; SIRFRA 1483 – CalSAWS Alternate Formats AFS 

Report Requests; SCERFRA 26-533- CF Comparable Workfare Informing Notice; 

SIRFRA 4078 – Cal-OAR REQ_CAPP & Beginning Date of Aid (BDA); SCERFRA 26-

537 – CF E&T Workfare Informing Notice; SCERFRA 26-536 – CW 8, CW8A, and CW 

2219 Forms & Revisions; Expedite: SCERFRA 26-927  Automated Decision Systems; 

SCERFRA 26-532 – NOA M82-M820A – No Eligible Person; Expedite: SIRFRA 4076 – 

Change in Household Composition; SIRFRA 1488 – MC 13 Forms and Translations 

◼ Participated in CDSS ABAWD Exemption File Implementation: On September 8, 

10, 15, & 17, 2026, participated in the CDSS ABAWD Exemption File 

Implementation meeting with the Consortium and CDSS to discuss 

implementation of the ABAWD exemption file. 

◼ Participated in the CalSAWiS SCERFRA/SIRFRAs Weekly Status Review Meeting: On 

September 10 & 17, 2026, participated in the weekly SCERFRA/SIRFRA status 

review meeting with the Consortium, Gainwell, and Accenture. 

◼ Led the CFAP Expansion Workgroup Meetings: On September 15, 2026, led the 

CFAP Expansion Workgroup meeting with the Consortium, counties, Gainwell, 

ClearBest, and CDSS to document the requirements and design for 

implementation of the CFAP Expansion.  

◼ Participated in the Federal Auditor Access Workgroup Meeting: On September 

15, 2026, participated in a meeting with the Consortium and CDSS to discuss 

potential options for meeting the CFAP Expansion Auditor Access effort.  

◼ Participated in CalSAWS Open Discussion Meeting: On September 16, 2026, 

participated in the bi-weekly meeting between DHCS and CalSAWS to discuss 

emerging topics, ask questions, share updates, and collaborate on related 

topics.  

 
Table 8: Summary of SIRFRA/SCERFRA 

STATUS  TOTAL  

New   0 

Reopened   0 

Assigned   3 

Completed  355 

Duplicate   0 

In review   1 

Withdrawn  9 

Rejected   3 

Pending Clarification   1 

Ready for Review   0 

TOTAL 372 

Note: Table displays SIRFRA (non-query, non-recurring)/SCERFRA requests from March 1, 2025 through the 

end of the reporting period.  
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Table 9: List of SIRFRA/SCERFRA 

ID  DESCRIPTION  STATUS  DUE DATE  

CA-304943 SIRFRA 4079 – Meta Data Request Completed 09/03/2026 

CA-304688 SIRFRA 1487 – Asset Limits & LTC-PETI Forms & NOAs Completed 09/04/2026 

CA-305159 SCERFRA 26-540 – Extension of RCA from 4 to 12 

Months 

Completed 09/03/2026 

CA-299765 Revised SCERFRA 26-921 – Water Rate Assistance 

Program (SB 1125) 

Completed 09/10/2026 

CA-304987 SCERFRA 26-539 – CF Minimum Nutrition Benefit 

Pilot Program 

Completed 09/10/2026 

CA-304667 SIRFRA 4077 – EBT System Utilization for CWs Home 

Visiting Program 

Completed 09/10/2026 

CA-303995 SIRFRA 1483 – CalSAWS Alternate Formats AFS 

Report Requests 

Completed 09/11/2026 

CA-304112 SIRFRA 1486 – Request for number of cases on the 

Batch MAGI Skip Report by County 

Completed 09/18/2026 

CA-304859 SCERFRA 26-535 – Immunization Forms Revision 

Efforts 

Completed 09/18/2026 

CA-304823 SCERFRA 26-533- CF Comparable Workfare 

Informing Notice 

Completed 09/18/2026 

CA-304942 SIRFRA 4078 – Cal-OAR REQ_CAPP & Beginning 

Date of Aid (BDA) 

Completed 09/18/2026 

CA-304945 SCERFRA 26-537 – CF E&T Workfare Informing 

Notice 

Completed 09/18/2026 

CA-304950 SCERFRA 26-536 – CW 8, CW8A, and CW 2219 

Forms & Revisions 

Completed 09/18/2026 

CA-304245 Expedite: SIRFRA 4076 – Change in Household 

Composition 

Completed 09/18/2026 

CA-305207 SIRFRA 1488 – MC 13 Forms and Translations Completed 09/18/2026 

CA-304913 Expedite: SCERFRA 26-927 - Automated Decision 

Systems 

Completed 09/17/2026 

CA-304800 SCERFRA 26-532 – NOA M82-M820A – No Eligible 

Person 

Completed 09/24/2026 

CA-304842 SCERFRA 26-534 – CWS-CARES & CalSAWS 

Interface 

In Review 09/18/2026 

CA-304980 SCERFRA 26-538 – CF Outreach CBO Application & 

Outcome Data Dashboard 

Assigned 09/14/2026 

CA-305359 SIRFRA 4080 – Medical Condition List/Detail Page Assigned 09/23/2026 

CA-305584 SCERFRA 26-541 – CWs New Approvals List for LCAs Assigned 10/14/2026 

CA-294270 SCERFRA 25-525 – BenefitsCal Income Verification 

Service 

Pending 

Clarification 

TBD 

Note: Completed records (2+ weeks) from the table above have been removed. 

Additional details can be found in JIRA. 
 

Activities for the Next Reporting Period 
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◼ Submit SCERFRAs/SIRFRAs for Review: SCERFRA 26-538 – CF Outreach CBO 

Application & Outcome Data Dashboard; SIRFRA 4080 – Medical Condition 

List/Detail Page; SCERFRA 26-541 – CWs New Approvals List for LCAs 

◼ Participate in All Partner H.R. 1 CalFresh Implementation Advisory Group Meeting: 

On September 22, 2026, participate in the CDSS’ HR 1 CalFresh Implementation 

Advisory Group meeting with the Consortium, counties, CWDA, and stakeholders 

to discuss the implementation of HR 1 provisions and strategies to improve 

accuracy.  

◼ Participate in CDSS ABAWD Exemption File Implementation: On September 24 

and 29, 2026, participate in the CDSS ABAWD Exemption File Implementation 

meeting with the Consortium and CDSS to discuss implementation of the ABAWD 

exemption file. 

◼ Lead the CFAP Expansion Workgroup Meetings: On September 24, 29, and 

October 1, 2026, lead the CFAP Expansion Workgroup meeting with the 

Consortium, counties, Gainwell, ClearBest, and CDSS to document the 

requirements and design for implementation of the CFAP Expansion.  

◼ Participate in the CalSAWS SCERFRA/SIRFRAs Weekly Status Review Meeting: On 

September 24 & October 1, 2026, participate in the weekly SCERFRA/SIRFRA 

status review meeting with the Consortium, Gainwell, and Accenture. 

◼ Participate in DHCS Bi-Weekly Open Discussion Meeting: On September 30, 2026, 

participate in the bi-weekly meeting between DHCS and CalSAWS to discuss 

emerging topics, ask questions, share updates, and collaborate on related 

topics.  

3.3.10 Premise Items 

Activities for the Reporting Period 

The following table outlines the additional premise items. 

Table 10: Premise Items 

SCR PREMISE NAME  STATUS  JIRA PHASE  
PLANNED 

RELEASE  

CA-305586 DCR to add Renewal Indicator and 

Renewal Date for staged 'RM' EDRs 

to avoid CH Business Validation 

On Time Test Complete 26.09 

CA-305505 R27.2 CalHEERS Interface Testing 

Support (Test Only) 

On Time New 27.02 

CA-305377 Online Help: Update JA Work 

Number Verification to update Age 

Criteria for Batch Jobs CA-305160 

On Time New 27.01 

CA-305353 CARES - Create a new bi-directional 

interface to facilitate interactions 

between CalSAWS and CARES 

systems. (Part 3) 

On Time Design in 

Progress 

26.11 

CA-305214 Online Help: Create new Job Aid for 

Medi-Cal NCOA Auto Address 

Verification  

On Time Design in 

Progress 

27.01 
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SCR PREMISE NAME  STATUS  JIRA PHASE  
PLANNED 

RELEASE  

CA-305044 Update the Case Details API to only 

send Person Case Details once 

On Time In Development 26.11 

CA-304883 Update 

Advance_RE_DUE_incarcerated 

(PB00C995) to look at MC_REDETER 

On Time In Development 26.11 

CA-304879 Training: Additional updates for 008 - 

Eligibility Medi-Cal: 01-A - MAGI 

Intake Part A WBT 

On Time Design in 

Progress 

26.09 

CA-304243 Training: Update 010-Employment 

Services-WTW WBTs per CA-296291 

On Time Pending 

Approval 

26.09 

CA-304230 Update Six-Month Redeterminations 

No Change Approval NOA 

verbiage 

On Time New 26.09 

CA-304099 Training: Update 008 - Medi-Cal 

WBTs per Retro Medi-Cal CA-292997 

On Time In Production 26.09 

CA-303556 Online Help: Create the ABAWD 

Summary OLH page CA-299610 

On Time Approved 26.11 

CA-303086 Online Help: Create OLH pages for 

The Work Number CA-296429 

On Time Test Complete 26.09 

CA-302385 ACL 26-58 Update ESAP Age Criteria 

to 65 

On Time Design in 

Progress 

27.01 

CA-302285 Reinstatement of Asset Limit for Non-

MAGI Pickle, DAC and DW 

Programs 

On Time Design in 

Progress 

26.09 

CA-302266 Truv Income Verification Integration 

Phase 2 - Part 2b (On-State) 

On Time Design in 

Progress 

27.01 

CA-302243 Online Help: Create OLH Pages for 

Report Inmate Release Dates from 

CDCR to Counties CA-284412 

On Time Test Complete 26.09 

CA-301813 MC H.R. 1 DHCS Joint Command 

Center Support  

On Time New 26.09 

CA-301602 eHIT: Expansion of Equifax 

Incarceration and Release Data 

Elements 

On Time Design in 

Progress 

27.02 

CA-301512 Online Help: Create and Update 

OLH pages per TRUV CA-298517 

Phase 2a 

On Time Pending 

Approval 

26.11 

CA-301417 H.R.1 - Work and Community 

Engagement Work Requirements 

Phase III 

On Time System Test 26.09 
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SCR PREMISE NAME  STATUS  JIRA PHASE  
PLANNED 

RELEASE  

CA-301339 Phase 1 - Operational Analytics - 

Continuing Eligibility Module 

Implementation 

On Time Design in 

Progress 

27.03 

CA-301338 Phase 1 - Operational Analytics - 

Intake Module Implementation 

On Time Design in 

Progress 

27.03 

CA-301329 H.R.1 Income Data Collection 

Retrieved from Truv for MAGI Medi-

Cal 

On Time Design in 

Progress 

27.02 

CA-300953 Online Help: Additional Updates to 

JA-ABAWD with H.R. 1 changes- CA-

294575 

On Time In Production 26.07 

CA-300884 H.R. 1 Work and Community 

Engagement Requirements for New 

Adult Group Part II 

On Time Design in 

Progress 

27.02 

CA-300841 ACL 26-27 CalFresh Employment 

and Training: Compliance with 

Federal and State Reporting 

Requirements 

On Time Design in 

Progress 

27.03 

CA-300689 Online Help: Update JA- Medi-Cal 

CalHEERS - MAGI Verifications for 

SCR CA-292586 

On Time Design in 

Progress 

27.01 

CA-300683 Interim Solution - ABAWD 

Discretionary Exemption Report 

On Time In Production 26.07 

CA-300677 CMSP Eligibility Changes On Time System Test 26.11 

CA-300675 Online Help: Update JA - 

Retroactive Medi-Cal for SCR CA-

292997 

On Time Pending 

Approval 

26.11 

CA-300464 The Work Number Integration â€“ 

Phase 2 - Prevent EDBC processing 

until report is verified by a worker.  

On Time Design in 

Progress 

27.03 

CA-300459 IAM Change/Design Assessment  On Time Pending 

Approval 

26.11 

CA-300438 Emulator Changes for 26.9 MC H.R. 

1 Changes 

On Time Test Complete 26.09 

CA-300430 [Operational] Execute Medi-Cal 

State-Only Aid Code Transition 

Activities (DCRs, Batch, and Lists) 

On Time System Test 26.11 

CA-300289 Return Mail file transfer changes 

and updates - Phase 2 and Re-

enable Implementation 

On Time Test Complete 26.09 

CA-300281 Convert Medi-Cal REDETER into 

MC_REDETER 

On Time System Test 26.11 
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SCR PREMISE NAME  STATUS  JIRA PHASE  
PLANNED 

RELEASE  

CA-300239 Restricting Federal Funding for 

Certain QNCs Phase II 

On Time Test Complete 26.09 

CA-299906 Additional journal entries for ABAWD 

related actions 

On Time Test Complete 26.09 

CA-299749 Sunset Water Pilot Program - Update 

Water Pilot Aux Payment End Date  

On Time New 27.05 

CA-299630 Online Help: New Job Aid(s) for 

FCED CA-298632 

On Time Design in 

Progress 

27.01 

CA-299629 Online Help: Update Job Aids and 

add New Job Aid for FCED CA-

298632 

On Time Pending 

Approval 

26.11 

CA-299610 Add ABAWD Summary Page On Time Test Complete 26.09 

CA-299535 Long Term Solution - ABAWD 

Discretionary Exemption Tracking 

On Time Design in 

Progress 

27.01 

CA-299026 Truv Income Verification Integration 

Phase 3 

On Time New 27.05 

CA-298921 CalHEERS Interface Testing Support 

R27.2 

On Time New 27.02 

CA-298915  CalHEERS eHIT: Update Interface 

Schema to Version 27 CH R27.2 

On Time Design in 

Progress 

27.02 

CA-298689 Online Help: Create Online Help 

pages for ABAWD HR-1 CA-294575 

On Time In Production 26.05 

CA-298632 CARES - Create a new bi-directional 

interface to facilitate interactions 

between CalSAWS and CARES 

systems. (Part 4) 

On Time System Test 26.09 

CA-298631 CARES - Create a new bi-directional 

interface to facilitate interactions 

between CalSAWS and CARES 

systems. (Part 2) 

On Time Test Complete 26.09 

CA-298616 Training: 027 - Eligibility Foster Care 

WBT Updates for FCED CA-298632 

Pt. 3 

On Time In Development 26.09 

CA-298615 Online Help: OLH Updates for FCED 

CA-298632 

On Time Test Complete 26.09 

CA-298517 Truv Income Verification Integration 

Phase 2a (Off-State) 

On Time In Assembly Test 26.11 

CA-298258 Update To 9Y Foster Care Aid Code 

- Remove County Funds 

Requirement 

On Time In Production 26.03 

CA-298128 CalSAWS Support to CalHEERS 

Partner Integration Testing  

On Time In Production 26.02 
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SCR PREMISE NAME  STATUS  JIRA PHASE  
PLANNED 

RELEASE  

CA-298078 Update the DHCS Reports with H.R.1 

Updates 

On Time In Assembly Test 26.11 

CA-297912 FCED Production Simulation 

Environment Set Up and Support 

On Time In Production 26.03 

CA-297795 Create an ABAWD Sweep job for 

waiver change 

On Time Test Complete 26.09 

CA-297632 ACL 26-16 AB 42 Exempt Grants, 

Awards, Scholarships, or Loans 

On Time Test Complete 26.09 

CA-297470 Truv Income Verification Integration 

Phase 1 

On Time In Production 26.07 

CA-297075 ACL 26-03 CFAP Parolee Eligibility  On Time Test Complete 26.09 

CA-296900 Update Asset Test logic to include 

Benefit Months after the RE Due 

Date 

On Time In Production 25.11 

CA-296476 HR 1 Add CF 377.11E to the CF RE, 

ESAP RE, and CW/CF RE Packets 

On Time In Production 26.03 

CA-296429 Integration of the Work Number-

Phase I 

On Time Test Complete 26.09 

CA-296399 Update SUAS Logic for ICT cases 

and LIHEAP Income 

On Time Test Complete 26.09 

CA-296291 ACL 26-28 SB 119 Sanction Reforms On Time In Development 26.11 

CA-295687 ACL 25-78 Elimination of 

RADEP/Decommission E2Lite 

Inbound/Outbound Processes 

On Time In Production 26.07 

CA-295555 CARES - Create a new bi-directional 

interface to facilitate interactions 

between CalSAWS and CARES 

systems. (Part 1) 

On Time In Production 26.07 

CA-295029 Online Help: Updates to OLH for 

ACWDL 25-13: Medi-Cal Adult 

Expansion Freeze CA-291142 

On Time In Production 26.01 

CA-294660 H. R. 1 ACL 25-68 Add Energy 

Assistance Payments Made Under 

State Law Income Type 

On Time In Production 26.01 

CA-294619 CalHEERS Interface Testing Support 

R26.9 

On Time Test Complete 26.09 

CA-294575 ACL 25-50 H.R. 1 Changes to 

ABAWD Exemptions and Expiration 

of Statewide Waiver 

On Time In Production 26.05 

CA-294574 H. R. 1 ACL 25-50 Changes to 

CalFresh Eligibility for Most Lawfully 

Present Non-Citizens 

On Time In Production 26.03 
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SCR PREMISE NAME  STATUS  JIRA PHASE  
PLANNED 

RELEASE  

CA-294491 Implementation of State-Only Aid 

Codes for Individuals with 

Unsatisfactory Immigration Status 

On Time Test Complete 26.09 

CA-294490 Automated Discontinuance for 

PARIS and RVP Matches 

On Time System Test 26.11 

CA-294365 Online Help: Update Issuance Detail 

OLH page- CA-292335 

On Time In Production 25.11 

CA-294331 Implement CF 886 in threshold 

languages 

On Time In Production 26.07 

CA-294153 CalHEERS eHIT: Update Interface 

Schema to Version 26 CH R26.9 

On Time Test Complete 26.09 

CA-293598 Medi-Cal Expansion Freeze Notices 

Update from Full Scope to Full 

Scope Without Dental 

On Time In Production 26.05 

CA-293533 Auto update addresses from Return 

Mail verified source 

On Time In Production 26.05 

CA-293524 Create CalSAWS Auditor Access 

Profile for DHCS External Auditors 

On Time In Production 26.07 

CA-293332 Phase 2 - Automated Processing of 

Payment Verification System-Batch 

EDBC 

On Time In Production 26.03 

CA-293212 CalHEERS Interface Testing Support 

R26.6 

On Time In Production 26.06 

CA-293161 ACL XX-XX Update SAR 2 On Time New 27.05 

CA-293020 Restricting Federal Funding for 

Certain QNCs 

On Time In Production 26.06 

CA-293006 Deceased Member Verification On Time Design in 

Progress 

27.03 

CA-292997  Reduced Timeframes for 

Retroactive Medi-Cal 

On Time In Production 26.06 

CA-292967 CalHEERS Interface Testing Support 

R26.2 

On Time In Production 26.02 

CA-292866 Online Help: Update JA-ABAWD for 

H.R.1 Changes - CA-294575 

On Time In Production 26.05 

CA-292648 CalHEERS eHIT: Updates to Federally 

Recognized Tribes 

On Time In Production 26.06 

CA-292586  Work and Community Engagement 

Requirements for New Adult Group 

On Time Test Complete 26.09 

CA-292582 Six-Month Redeterminations for 

MAGI Medi-Cal New Adult Group 

On Time Test Complete 26.09 
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SCR PREMISE NAME  STATUS  JIRA PHASE  
PLANNED 

RELEASE  

CA-292503 ACL 25-01 DCR to Issue Minimum 

Nutrition Benefits and Generate CF 

378A 

On Time In Production 25.11 

CA-292335 SB 600 - ACL 25-01 - CalFresh 

Minimum Benefit Adequacy Act of 

2023 

On Time In Production 25.11 

CA-292177 CalHEERS eHIT: Annual eHIT 

Enhancements 

On Time In Production 26.06 

CA-292176 CalHEERS eHIT: Adding Application 

Date to EDR for Added Members 

On Time In Production 26.06 

CA-292174 CalHEERS eHIT: Verification Caching 

Phase V (VC V)  

On Time In Production 26.06 

CA-292170 CalHEERS eHIT: Update Interface 

Schema to Version 25 CH R26.6 

On Time In Production 26.06 

CA-291939  ADD NOTICE OF ACTION 404 (NA 

404) FORM FOR THE NEW FOSTER 

CARE TIERED RATE STRUCTURE (TRS) 

On Time Design in 

Progress 

27.05 

CA-291699 Turn On Release of Information - 

Phase 1 ROI 

On Time Design in 

Progress 

27.03 

CA-291366 H.R. 1 - ACL 25-74 CF 886 to Inform 

CalFresh Households About Their 

Work Registrant and ABAWD Status 

On Time In Production 26.05 

CA-291144 ACWDL 25-14: Reinstatement of 

Asset Limit Test for Non-MAGI Medi-

Cal 

On Time In Production 25.11 

CA-291142 ACWDL 25-13: Medi-Cal Adult 

Expansion Freeze for 19 and Older 

without Satisfactory Immigration 

Status 

On Time In Production 25.11 

CA-290532 Update CF 377.10 in Threshold 

languages for both NOAs and Forms 

On Time In Production 26.03 

CA-290526 RMP Mid-Period Indicator Change 

Updates 

On Time In Production 26.03 

CA-290336 Reduction of the Refugee Medical 

Assistance Period and Termination 

of Categorical Parole Programs 

On Time In Production 26.05 

CA-289944 Training: Upload the CARES WBTs to 

the LMS for Production Simulation  

CA-287580 and CA-284821 

On Time In Production 26.03 

CA-289657 Enable CARES/FCED related 

infrastructure in PROD before FCED 

go live 

On Time In Assembly Test 26.09 
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CA-289103 ACWDL 5-2-2025 - Update RCA and 

TCVAP Cash Assistance Time on Aid 

from 12 Months to 4 Months 

On Time In Production 26.01 

CA-288946 Fiscal Updates for ACL 24-74 Cal-

Learn SB 521 

On Time In Production 26.03 

CA-287689 H.R.1 Pregnancy/Postpartum 

Enhancements & Six-Month 

Redeterminations Part II 

On Time Design in 

Progress 

27.02 

CA-287437 Update Water Pilot Aux Payment 

End Date to 10/31/2027 

On Time In Production 26.06 

CA-286781 ACL 24-94 New Foster Care Tiered 

Rate Structure (TRS) 

On Time Design in 

Progress 

27.05 

CA-286482 Add CF 303 in Thai On Time In Production 26.05 

CA-286076 NCOA: Update the Address Prior to 

Mailing When an Address Change is 

Reported by a Third Party 

On Time System Test 26.11 

CA-285230 Develop CARES-FCED OCM Plan On Time In Production 26.01 

CA-284705 CalWORKs Add Additional NOAs for 

Non-Compliance Page 

On Time Committee 

Review 

27.01 

CA-284412 Report Inmate Release Dates from 

CDCR to Counties 

On Time In Production 26.07 

CA-284174 Phase I - Automated Processing of 

Payment Verification System 

Abstract Data  

On Time In Production 26.03 

CA-283783 Update to the Living Arrangements 

page and the EW32 Transaction 

On Time In Production 26.01 

CA-279292 Update Forms to no longer include 

CHDP references  

On Time New 27.05 

CA-279247 Update Verify Lawful Presence (VLP) 

Service Suite to v37.1 (v2) 

On Time Test Complete 26.09 

CA-274147 CMS Certification 

Recommendations (OCB/ORR) - e-

Verifications Phase II 

On Time In Production 26.07 

CA-268498 ACL 23-78 - Add Trigger Condition to 

Pregnancy Special Needs (PSN) 

NOAs 

On Time In Production 26.01 

CA-266267 Update ROI Functionality Based on 

Policy Updates - Phase 2 

On Time New 27.05 

CA-265381 Identify & Route Pre-Release MC e-

Applications 

On Time Pending 

Approval 

27.01 

CA-265253 Add Auto-Population for CF 886 via 

Template Repository 

On Time In Production 26.07 
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CA-260566 CCPU dues deductions from child 

care payments reports 

On Time In Production 26.05 

CA-260234 ACL XX-XX Update CalFresh 

Repayment Agreement Forms and 

Return Address 

On Time New 27.05 

CA-246737 ACL 21-45EII - Revised M40-107I 60th 

Month On Aid notice 

On Time In Production 26.01 

CA-237040 ACL 21-140 - Update CalWORKs 

Pregnancy Verification and PSN 

Rules 

On Time In Production 26.01 

CA-234917 ACL 21-110 Add CF 377.9 CalFresh 

Supplement NOA 

On Time In Production 26.03 

CA-233675 ACL 21-103 - Add 9Y Aid Code for 

child in treatment facility with 

parent 

On Time In Production 26.03 

 

Activities for the Next Reporting Period  

◼ Continue premise items activities with analysis, submission, and approvals.   

3.4 Deviation from Plan/Adjustments 

None to note for the reporting period. 


