

DATE	AUGUST 22, 2019			
TIME	1:30 PM			
LOCATION	North: Sutter Conference Room, South: Conference Room 331			
SUBJECT	Change Control Board Meeting			
INVITEES	CCB.Meeting.Attendees			

Meeting Purpose:

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

1. C-IV SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Update Instructor Led Trainings (ILTs) for					
19.07	CIV-104320		19.07 Code - September Training Release	Training	60	C-IV M&O	No	19.09.16
			Create Customized Call Control Panel for					
19.11	CIV-103540	CA-208919	Amazon Connect	Online	2105	C-IV M&O	Start Build	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			ACL 18-90; ACL 18-91; ACL 18-92; ACL 19-					
19.07	CIV-102555	CA-205294	03: EICT Updates for End SSI Cash-Out	Batch/Interfaces	2385	Premise	Start Build	
			Add / Update Classification Titles					
19.09	CIV-8470	CA-206854	(Multiple Counties)	Online	93	C-IV M&O	No	
			ACWDL 19-03: NOA Requirements at	Client				
19.09	CIV-100708	CA-202724	Annual RE and Change of Circumstances	Correspondence	977	C-IV M&O	Start Build	

2. LRS SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Child Welfare Program: BI: Vendor					
19.11	CA-50808		Dashboard report	Reports	1616	LRS M&E	Start Build	
			DDCR:Update Targeted Low-Income					
		Tracker-	search page to default 'Type' and 'Status'					
19.11	CA-201021	54924	fields to "Blank"	CalHEERS	39	LRS M&E	No	
			County Ad-Hoc database - Technical					
19.11	CA-209540		Support - October and November 2019	DBA	160	LRS M&E	No	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			ACL 18-90; ACL 18-91; ACL 18-92; ACL 19-					
19.07	CA-205294	CIV-102555	03: EICT Updates for End SSI Cash-Out	Batch/Interfaces	2495	Premise	Start Build	
			Child Welfare Programs: Provide Work Order Monthly Reports via Oracle					
19.09	CA-52237		Business Intelligence	Reports	1205	LRS M&O	Start Build	
19.09	CA-206854	CIV-8470	Add and Update Staff Classification Titles	Online	57	LRS M&E	No	

3. Informational Only: CalSAWS DDID SCRs

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
None								

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
None								

4. Minutes

- > All SCRs and Content Revisions were approved by the RPMs including email approval from 3 of the 6 Regions
- > CA-209540 Merced question was sufficiently answered
- > The next CCB Meeting scheduled for 9/5/2019

	CCB Questions											
SCR	County /	Question	Answer	Team								
Number	Region											
CA-209540	Merced	I would like to know that this enhancement is being completed in the Current CalSAWS/LRS	The capabilities will be available and functional in the overall CalSAWS	DBA/Tech								
		environment, will it be functional then in the overall CalSAWS environment post migration?	environment post migration.									
1												