CalSAWS CCB Agenda

DATE	JANUARY 9, 2020
TIME	1:30 PM
LOCATION	North: Sutter Conference Room, South: Conference Room 331
SUBJECT	Change Control Board Meeting
INVITEES	CCB.Meeting.Attendees

Meeting Purpose:

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

1. C-IV SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CIV-100451	CA-200824	2020 Social Security Title II and Title XVI Cost of Living Adjustments (SSA COLA)	CalHEERS	430	C-IV M&O	Production Deployment	19.12.05
19.11	CIV-100502		Update Outbound WIS Interface for 2020 STS Calendar Cycle Numbers	Fiscal	25	C-IV M&O	Production Deployment	19.12.12
19.11	CIV-105046	CA-210439	Batch EDBC to apply 2020 SSA Cost of Living Adjustments (COLA)	CalHEERS	202	C-IV M&O	Production Deployment	19.12.14
19.11	CIV-105596	CA-211697	ACL 19-50 FNS 209 and FNS 209 Line 3b Backup Report Enhancement	Reports	168	C-IV M&O	Start Build	20.01.02
20.01	CIV-105290		Tehama and King County Add / Update Classification Titles	Online	55	C-IV M&O	Start Build	
20.01	CIV-105621		Update Instructor Led Trainings (ILTs) for 19.12.05 Code - January Training Release	Training	60	C-IV M&O	Start Build	20.01.27
20.03	CIV-11725	CA-203824	Add functionality to manage Conditionally Eligible status in MAGI Determinations	CalHEERS	245	C-IV M&O	No	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CIV-102606	CA-209221	Add State PINs to Integrated Service	Fiscal	231	C-IV M&O	No	
		CA-208814	Payment / Valuable Detail Claiming					
		CIV-104015	Report					
20.03	CIV-104670	CA-203787	Update NA 791	Client	39	C-IV M&O	Start Build	
				Correspondence				

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CIV-102308	CA-49736	Clean-up of MC Program Block for Individuals Active on CW	CalHEERS	534	C-IV M&O	Production	20.01.10
20.01	CIV-541	CA-204814	Update WDTIP Outbound file writer to not allow LD02 transactions to be generated for WTW supportive services participation records	Batch/Interfaces	228	C-IV M&O	Deployment No	
20.01	CIV-100500	CA-201036	ACL 18-15 Last Date of Payment for Extended Foster Care, ARC and Kin-GAP	Eligibility	529	C-IV M&O	Start Build	
20.01	CIV-104855	CA-201377	Add a GA Blank NOA to Template Repository	Client Correspondence	111	County Purchase	Start Build	
20.03	CIV-10075	CA-205441	Add Need Categories for Family Stabilization and Housing Support to Needs Detail page	Fiscal	780	C-IV M&O	Start Build	

2. LRS SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-200824	CIV-100451	2020 Social Security Title II and Title XVI	CalHEERS	398	LRS M&E	Production	19.12.12
			Cost of Living Adjustments (SSA COLA)				Deployment	
19.11	CA-210439	CIV-105046	Batch EDBC to apply 2020 SSA Cost of	Eligibility	552	LRS M&E	Production	19.12.14
			Living Adjustments (COLA)				Deployment	
19.11	CA-210920		Training Release 19.11 - Training	Training	60	LRS M&E	Production	19.12.06
			Environment Support				Deployment	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-211697	CIV-105596	ACL 19-50 FNS 209 and FNS 209 Line 3b Backup Report Enhancement	Reports	178	LRS M&E	Start Build	20.01.02
20.01	CA-211336		Update Foster Care Detail Online Help Page	Training	5	LRS M&E	Production Deployment	
20.01	CA-211974		Training: Update WBTs for LMS Updates (Minor Updates)	Training	150	LRS M&E	No	
20.03	CA-57266	C-IV #10401, 100257	DDCR 5082 Add Voucher Type to Service Arrangement Detail Page	Fiscal	229	C-IV M&O	No	
20.03	CA-203787	CIV-104670	Auto Discontinue of AAP When Youth Turn 18/21 and Update NA 791	Batch/Interfaces	389	LRS M&E	Start Build	
20.03	CA-203824	CIV-11725	Add Functionality to Manage Conditionally Eligible Status in MAGI Determinations	CalHEERS	275	LRS M&E	No	
20.03	CA-209221	CIV-102606, CIV-104015, CA-208814	Add State PINs to Integrated Service Payment / Valuable Detail Claiming Report	Fiscal	274	LRS M&E	No	
20.03	CA-209290		Mobile App Issue Due to iOS 13 Release in Fall 2019	Online	499	LRS M&E	Start Build	
20.05	CA-201493	Tracker- 52083, CCM-10622	DDCR 5077: MB 14-03,17-11- Revised Family Fee Schedule	Online	123	Other	No	
20.05	CA-212006		Automated Regression Test (ART) - Transaction Coverage Reporting by Business Area	Automated Test	136	LRS M&E	No	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-49736	CIV-102308	Clean-up of MC Program Block for	CalHEERS	712	LRS M&E	Production	20.01.10
			Individuals Active on CW				Deployment	
20.01	CA-201036	CIV -100500	ACL 18-15 Last Date of Payment for	Eligibility	1043	LRS M&E	Start Build	
			Extended Foster Care, ARC and Kin-GAP					
20.01	CA-204814	CIV-541	Update WDTIP Outbound file writer to	Batch/Interfaces	309	LRS M&E	No	
			not allow LD02 transactions to be					

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			generated for WTW supportive services participation records					
20.03	CA-205441	CIV-10075	Add Need Categories for Family Stabilization and Housing Support to Needs Detail page	Fiscal	845	LRS M&E	Start Build	

3. Informational Only: CalSAWS DDID SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-212137		DDID 1931 - Captivate Video Development Training for Consortium Training Team	Training	40	CalSAWS DD&I	Start Build	19.12.18
20.01	CA-201315	CIV 49403	DDID 1967: DDCR 3032: Update Journal templates to change Quarterly Reporting to Semi-Annual Reporting	Online	19	CalSAWS DD&I	No	
20.01	CA-211835		Create Job Aid for CA-207146 DDID 2146 - Add Functionality to Hold Payments for Kin-GAP and AAP at the Case Level	Training	5	CalSAWS DD&I	Start Build	
20.01	CA-211952		Update Job Aid for SCR CA-207406 - Staff Assignment List Unit ID Field Update	Training	5	CalSAWS DD&I	Start Build	
20.01	CA-212071		Update Job Aids for SCR 207119 - DDID 2272 - Update the employment services functionality	Training	15	CalSAWS DD&I	Production Deployment	
20.01	CA-212072		Update Job Aids for SCR CA-207281 DDID 1587 - Update the Service Detail page	Training	5	CalSAWS DD&I	Production Deployment	
20.03	CA-58624	C-IV SCR 397	DDID 1967: ACL 08-11 Exempt Retirement Plan Property Dropdown	Eligibility	80	CalSAWS DD&I	No	
20.03	CA-200345	CIV-642	DDID 1967: DDCR 5079: Allow Program- Level Closures for People during EDBC Override and Manual EDBC	Eligibility	58	CalSAWS DD&I	No	
20.03	CA-200457	C-IV SCR 1387	DDID 1967: DDCR 4048: Update CalFresh EDBC to consider a person with an I-94 as a Citizen	Eligibility	20	CalSAWS DD&I	No	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CA-200480	C-IV SCR 102	DDID 1967: DDCR 5023: Prevent Override from Non-Applicant to Applicant	Eligibility	39	CalSAWS DD&I	No	
20.03	CA-201272	CIV 56397	DDID 1967: DDCR 6002: Add Aid Code 4H to Display For MC	CalHEERS	8	CalSAWS DD&I	No	
20.03	CA-201312	CIV 1514	DDID 1967: DDCR 3010: Update CalWORKs/CalFresh mandatory inclusion logic	Eligibility	325	CalSAWS DD&I	No	
20.03	CA-201320	CIV 55417	DDID 1967: DDCR 3115: Add default return address for 57 Migration Counties	Client Correspondence	97	CalSAWS DD&I	No	
20.03	CA-201326	CIV 5316	DDID 1967: DDCR 4086: Updates to the dynamically generated CF 23 SAR	Client Correspondence	258	CalSAWS DD&I	No	
20.03	CA-201483	CIV 7296	DDID 1967: DDCR 5035: Update EDBC Summary page for Address Validation	Eligibility	157	CalSAWS DD&I	No	
20.03	CA-201529	C-IV SCR 49007	DDID 1967: DDCR 5521 - Add Validation to Other Program Assistance Detail Page	Online	19	CalSAWS DD&I	No	
20.03	CA-201971	CIV-27551	DDID 1967: DDCR 3176 - Add Display Dates to Program Workload Inventories	Online	53	CalSAWS DD&I	No	
20.03	CA-207112		DDID 2280 - Determine a Medi-Cal Participant's Eligibility to CalFresh	Client Correspondence	321	CalSAWS DD&I	No	
20.03	CA-207164		DDID 2121 - Migrate the C-IV logic from the Caregiver section on the Foster Care Resource Detail page	Online	412	CalSAWS DD&I	No	
20.03	CA-207178		DDID 2099 - Update the "Foster Care Income and Property Detail" page	Online	46	CalSAWS DD&I	No	
20.03	CA-207192		DDID 2085 - Add Validation for the Absent/Unmarried Parents	Eligibility	45	CalSAWS DD&I	No	
20.03	CA-207195		DDID 2082 - Update Payment Request Detail to Allow the Same User to Create and Approve Payments	Fiscal	55	CalSAWS DD&I	No	
20.03	CA-207201		DDID 2075 - Add the ability to turn off the Print New Worker Letter	Online	60	CalSAWS DD&I	No	
20.03	CA-207202		DDID 2074 - Update the "Type" field to standardize the dropdown list on the Confidential Detail page	Online	26	CalSAWS DD&I	No	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CA-207215		DDID 2059: Add Medi-Cal Rescind NOA	Client Correspondence	96	CalSAWS DD&I	No	
20.03	CA-207223		DDID 2051 - Add additional values in the "Type" field on the Journal Search page	Online	14	CalSAWS DD&I	No	
20.03	CA-207224		DDID 2050 - Add functionality to capture and track the status of potentially available income	Online	286	CalSAWS DD&I	No	
20.03	CA-207235		DDID 1172, 1240, 1859 - Migrate CMSP Functionality	CalHEERS	1655	CalSAWS DD&I	No	
20.03	CA-207240		DDID 1848 - Update GN 6138 Form Trigger	Online	19	CalSAWS DD&I	No	
20.03	CA-207256		DDID 1730 - Update Recovery Account Forms	Client Correspondence	258	CalSAWS DD&I	No	
20.03	CA-207287		DDID 1566 Update Finding List Field and Page Names	Online	19	CalSAWS DD&I	No	
20.03	CA-207290		DDID 1551, 1553, 1544, 1547: Update Special Investigations Referral page	Online	29	CalSAWS DD&I	No	
20.03	CA-207337		DDID 1372 - Update the Affidavit Type Dropdown Field Values to be County Specific	Fiscal	35	CalSAWS DD&I	No	
20.03	CA-207353		DDID 1292 - Update Service Arrangement Detail Page to Display Multi-Tier Mileage Rates	Fiscal	336	CalSAWS DD&I	No	
20.03	CA-207374		DDID 1110 - Update Negative Action Batch jobs to be configurable	Batch/Interfaces	50	CalSAWS DD&I	No	
20.03	CA-207380		DDID 1068 - Update Income Amount Detail page on the existing LRS WINS solution	Online	66	CalSAWS DD&I	No	
20.03	CA-207382		DDID 1065 - Update NOAs to remove county-specific references	Client Correspondence	303	CalSAWS DD&I	No	
20.03	CA-207401		DDID 1034 - Migrate the County dropdown field on the Online User Action Audit Report parameter page	Online	51	CalSAWS DD&I	No	
20.03	CA-207410		DDID 1004 - Remove the "Auto Assign Indicator" field on the Office Detail page.	Online	25	CalSAWS DD&I	No	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CA-207419		DDID 936 - Migrate the checkboxes for	Online	17	CalSAWS	No	Nelease
20.03	CA-207419		the programs.	Omme	1/	DD&I	NO	
20.03	CA-207432	CA-211310	DDID 632 - Update MC 216	Client	78	CalSAWS	No	
20.03	CA-207432	CA-211310	DDID 032 - Opuate MC 210	Correspondence	78	DD&I	NO	
20.03	CA-207437		DDID 580 - Remove values in the	Online	8	CalSAWS	No	
20.05	CA-207437		"Investigation Results" field on the	Onnine	0	DD&I	NO	
			Investigation Result Detail page			DDQI		
20.03	CA-207441		DDID 532: Relabel "CDL" field to	Online	29	CalSAWS	No	
20.05	6/(20/441		"ID/Driver License"	onnie	25	DD&I	110	
20.03	CA-207452	CA-208670	DDID 429 - Migrate Form SAR 7/SAR 2	Client	160	CalSAWS	No	
20.05	6/(20/452	0.11200070	bbib 425 Migrate Form Star 7, Star 2	Correspondence	100	DD&I	110	
20.03	CA-207458		DDID 399, 405, 1608 - Update the Staff	Online	94	CalSAWS	No	
20.00	0,120,130		Detail and Security Assignment pages	onnie	51	DD&I	110	
20.03	CA-207460		DDID 393 - Migrate the Classification	Online	141	CalSAWS	No	
20.00	0,120,100		Title field on the Staff Search page	onnie		DD&I	110	
20.03	CA-207461		DDID 388 - Update the Workload	Online	32	CalSAWS	No	
_0.00	0.1.207.102		Reassignment Detail page			DD&I		
20.03	CA-207488		DDID 114 - Configure the display of the	Online	72	CalSAWS	No	
			"Use Office Address" checkbox on the			DD&I	-	
			Address Detail page for the 58 Counties					
20.03	CA-207493		DDID 87 - Batch Automation For WTW	Fiscal	50	CalSAWS	No	
			Supportive Services Overpayments			DD&I		
20.03	CA-207494		DDID 85 - Update Batch that removes	Batch/Interfaces	26	CalSAWS	No	
			WTW Program Worker at Sanction status			DD&I		
			to be configurable					
20.03	CA-207496		DDID 56 - Configure the Resources link	Online	78	CalSAWS	No	
			for all 58 Counties			DD&I		
20.03	CA-207497		DDID 30 - Update 10-day Timely Notice	Eligibility	72	CalSAWS	No	
			Logic for Negative, Voluntary, Mid-period			DD&I		
			Data Changes					
20.03	CA-208249		DDID 713 - Update Automated	Automated Test	540	CalSAWS	No	
			Regression Test (ART) scripts to account			DD&I		
			for CalSAWS Migration R3 system					
			modifications					
20.03	CA-210012		DDID 2057 - Update Display Name	Online	1014	CalSAWS	No	
			throughout the system			DD&I		

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CA-210771	CIV-103307; CIV-103932; CIV-104086; CIV-103446	DDID 1787 - Migrate the C-IV County Specific Batch Jobs (Phase 1)	Batch/Interfaces	2325	CalSAWS DD&I	No	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.01	CA-201415	CIV 40521	DDID 1967: DDCR 3013: Update Reissued	Fiscal	118	CalSAWS	No	
			Issuances to Follow the Original Payee			DD&I		
			and Issuance Method					
20.01	CA-207329		DDID 1395 - IEVS Batch Assignment	Batch/Interfaces	458	CalSAWS	No	
			Configuration Page			DD&I		
20.01	CA-207427		DDID 692, DDID 1624 - Update Eligibility	Online	46	CalSAWS	No	
			Workload Inventory page			DD&I		

The next CCB Meeting scheduled for 01/23/2020.

4. CalACES Development Schedule

Release #	Release Date (Mon)	CalACES (North & South) Production Deployment Date (Sun)	Notes	SCR Freeze (Fri)	Defect Freeze (Fri)	Hard Defect Freeze (Fri)	Build Approved (Wed)
19.11	11/25/2019	11/24/2019	Due to Thanksgiving 11/28/2019	9/27/2019	11/1/2019	11/8/2019	11/20/2019
20.01	1/27/2020	1/26/2020	MLK 1/20	11/29/2019	1/3/2020	1/10/2020	1/22/2020
20.02	2/10/2020	2/9/2020	CalHEERS Release	11/8/2019	1/3/2020	1/10/2020	2/5/2020
20.03	3/23/2020	3/22/2020		1/31/2020	2/28/2020	3/6/2020	3/18/2020
20.05	5/18/2020	5/17/2020	Due to Memorial Day 5/25/2020	3/27/2020	4/24/2020	5/1/2020	5/13/2020
20.06	6/8/2020	6/7/2020	CalHEERS Release	2/28/2020	4/3/2020	4/10/2020	6/3/2020
20.07	7/20/2020	7/19/2020		5/22/2020	6/26/2020	7/3/2020	7/15/2020
20.09	9/21/2020	9/20/2020		7/24/2020	8/28/2020	9/4/2020	9/16/2020

20.11	11/23/2020	11/22/2020	Due to Thanksgiving 11/26/2020	9/25/2020	10/30/2020	11/6/2020	11/18/2020
21.01	1/25/2021	1/24/2021	MLK 1/18	11/27/2020	1/1/2021	1/8/2021	1/20/2021

	Freeze Dates
SCR Freeze:	Deadline for all SCR code to be delivered for baseline release
Defect Freeze:	Deadline for all Defects to be delivered for baseline release
Hard Defect Freeze:	Deadline for all Defects (tied to baseline release) to be delivered for baseline release
Build Approved:	Greenlight for baseline release

[CA-212137] DDID 1931 - Captivate Video Development Training for Consortium Training Team

Team Responsible:	Training	Assignee:	Rachel Cousineau	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Rachel Cousineau	Change Type (SCR):	Enhancement
Minor Version:	19.12.18	Expedite Changes:	Start Build	Estimate:	40
Reporter:	Rachel Cousineau	Regulation Reference:		Created:	12/02/2019 01:42 PM
Status:	Pending Approval	Impact Analysis:	[Training]	Outreach Required:	Νο
Consortium Contact:	Ashley Arnold	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Training	Migration Impact:		Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:		Arnold on December 2,			
Expedite Approval:		Rapponotti on Decembe			
Current Design:	There are no videos	to accompany system d	emonstrations.		
Request:	The Consortium Trai	ning Team needs to be demonstrations.	trained to develop vide	os in Captivate in order	to create videos to
Recommendation:		Team resources will trai reating videos to accom			g videos in Captivate
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	40				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :		Tech Arch :	0	Tech Ops :	0
Training :	40		·		Ū.
Content Revision Status-1: Content Revision	1. Recommendation	Change:			
Description-1:	Before: After:				
	2. Estimate Change: Before: After:				
	3. Release Change: Before: After:				

	4 Eunding Source Change:	
	4. Funding Source Change: Before:	
	After:	
Content Revision Status-2:		
Content Revision	1. Recommendation Change:	
Description-2:	Before:	
	After:	
	2. Estimate Change:	
	Before:	
	After:	
	3. Release Change:	
	Before: After:	
	Allel.	
	4. Funding Source Change:	
	Before: After:	
Content Revision		
Status-3: Content Revision		
Description-3:	1. Recommendation Change: Before:	
•	After:	
	2. Estimate Change	
	2. Estimate Change: Before:	
	After:	
	3. Release Change:	
	Before:	
	After:	
	4. Funding Source Change:	
	Before: After:	
Content Revision		
Status-4:		
Content Revision Description-4:	1. Recommendation Change:	
	Before: After:	
	2. Estimate Change: Before:	
	After:	
	3. Release Change:	
	Before:	
	After:	
	4. Funding Source Change:	
	Before:	
	After:	

CA-201315] DDID 1967: DDCR 3032: Update Journal templates to change Quarterly Reporting to Semi-Annual Reporting

Team Responsible:	Online	Assignee:	Iulian Hamiatt	SPG Status:	Na
Fix Version/s:	Online [20.01]	Designer Contact:	Julian Harriott Melissa Mendoza	Change Type (SCR):	No Reliev Re Design
Minor Version:	[20.01]	Expedite Changes:	No	Estimate:	Policy Re-Design 19
Reporter:	Daisy Villasenor	Regulation Reference:		Created:	03/09/2018 11:23 AM
Status:	System Test	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:	[N/A] [Online Help]	Funding Source:	NO CalSAWS DD&I
Project Phase (SCR):		Migration Impact:	Yes	Funding Source ID:	CalSAWS DDal
Committee:	Migration [CalWORKs/	Approved by	Tes	Other Agency Cross	CIV 49403
	CalFresh]	Committee:		Reference:	CIV 49403
Non-Committee Review:					
Expedite Approval: Current Design:	LDC has not undet	d the OD 7 references or	the line areal lourn	Lamplete to CAD 7	
Request:	•	ed the QR 7 references or		•	
-	Annual Reporting (S	odate the Universal Journ SAR 7).	ai Template reference	rom Quarterly Reportin	g (QR 7) to Semi-
Recommendation:				Reporting (QR 7) to Sem	ii-Annual Reporting
Outreach					
Description: Migration Impact Description:		QR 7 references on the Ur d the QR 7 references on			
	Committee Outcome Priority- Low	e- Modify existing LRS Fu	nctionality		
Migration Impact					
Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	8 Requirement			
	19	Datah (Interfaces)			
Automated Test : CalHEERS Test :	0	Batch/Interfaces :	0	CalHEERS : DBA :	0
	0	Client Correspondence Eligibility :	-	DBA : Fiscal :	0
Design :	0	IVR/CC :	0	Online :	0
Imaging : Performance :	0		0		15
	0	Reports : Tech Arch :	0	Security :	0
System Test Support :		Tech Arch .	0	Tech Ops :	0
Training : Content Revision	0				
Status-1:					
Content Revision Description-1:	1. Recommendation Before: After:	n Change: {Description of	Recommendation Ch	ange}	
	2. ETC Change: {De Before:	escription of ETC Change	}		

	After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-2:	
Content Revision Description-2:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision	
Status-4: Content Revision Description-4:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:

[CA-211835] Create Job Aid for CA-207146 DDID 2146 - Add Functionality to Hold Payments for Kin-GAP and AAP at the Case Level

Team Responsible:	Training	Assignee:	Melita Dennis	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	5
Reporter:	Laura Ould	Regulation Reference:		Created:	11/13/2019 10:33 AM
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	Yes
Consortium Contact:	Jayna Longstreet	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	No	Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:	Approved by Karen	Rapponotti on 12/5/2019			
Current Design:		on FC programs Case S			
Request:		for Foster Care program		nality, SCR CA-207146 a	dds this current FC
Recommendation:	Create a job aid for	SCR CA-207146 that de	escribes Hold function	nality for FC,KG,AAP prog	grams.
Outreach Description:	New job aid				
Migration Impact Description: Migration Impact	N/A				
Analysis: Alternative Procedure Description:	None				
Operational Impact: Estimate:	5				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	5		0	·	0
Content Revision Status-1: Content Revision	1. Recommendation	Change:			
Description-1:	Before: After:				
	2. Estimate Change: Before: After:				
	3. Release Change: Before: After:				
	4. Funding Source C	hange:			

	Before: After:	
Content Revision		
Status-2:		
Content Revision	1. Recommendation Change:	
Description-2:	Before:	
	After:	
	2. Estimate Change:	
	Before:	
	After:	
	3. Release Change:	
	Before:	
	After:	
	4. Funding Source Change:	
	Before:	
	After:	
Content Revision		
Status-3:		
Content Revision	1. Recommendation Change:	
Description-3:	Before:	
	After:	
	2. Estimate Change:	
	Before:	
	After:	
	3. Release Change:	
	Before:	
	After:	
	4. Funding Source Change:	
	Before: After:	
Content Revision	Alter.	
Status-4:		
Content Revision	1. Recommendation Change:	
Description-4:	Before:	
	After:	
	2. Estimate Change	
	2. Estimate Change: Before:	
	After:	
	3. Release Change:	
	Before:	
	After:	
	4. Funding Source Change:	
	Before:	
	After:	

[CA-211952] Update Job Aid for SCR CA-207406 - Staff Assignment List Unit ID Field Update

– –					
Team Responsible:	Training	Assignee:	Kelly Worthington	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	5
Reporter:	Dymas Pena	Regulation Reference:		Created:	11/18/2019 05:06 PM
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	Yes
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	No	Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:	Approved by Karen	Rapponotti on 12/5/2019	I		
Current Design:	SCR CA-207406 up	dates the Section ID field	d of the Staff Assignme	ent List page to no longe	r be required.
Request:	The Staff – Manage	job aid includes steps to	complete the Staff As	signment List page.	
Recommendation:	-	Manage job aid for SCR	-		
Outreach Description:	Job aid update				
Migration Impact Description: Migration Impact	N/A				
Analysis: Alternative Procedure Description:	None				
Operational Impact: Estimate:	5				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0
Training :	5				
Content Revision Status-1: Content Revision Description-1:	1. Recommendation Before: After:	Change:			
	2. Estimate Change: Before: After:				
	3. Release Change: Before: After:				
	4. Funding Source C Before:	hange:			

	After:
Content Revision Status-2: Content Revision Description-2:	1. Recommendation Change:
Description-2.	Before: After:
	2. Estimate Change: Before:
	After: 3. Release Change:
	Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:

[CA-212071] Update Job Aids for SCR 207119 - DDID 2272 - Update the employment services functionality

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	Approved
Fix Version/s:	[20.01]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:	[]	Expedite Changes:	Production Deployment	Estimate:	15
Reporter:	Lien Phan	Regulation Reference:		Created:	11/25/2019 02:55 PM
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	Νο
Consortium Contact:	Jennifer Hahner	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	-	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Approved by Karen	Rapponotti on 12/10/201	9		
Current Design:	Current Job Aids do 1. Employment Deta 2. WTW Appraisal P		nade with SCR # CA	-207119	
Request:	Update Job Aids to	refernce changes made	with SCR # CA-2071	19	
Recommendation:	Update the followir 1. Employment Det 2. WTW Appraisal	ail - Add or Edit			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure	Updating Job Aids N/A				
Description: Operational Impact: Estimate:	15				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0 0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	15		Ū	·	0
Content Revision Status-1: Content Revision Description-1:	1. Recommendation Before: After:	n Change:			
	2. Estimate Change Before: After:				
	3. Release Change:				

	Before: After:
	4. Funding Source Change: Before: After:
Content Revision	
Status-2: Content Revision Description-2:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision	
Status-3: Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision	
Status-4: Content Revision Description-4:	1. Recommendation Change: Before: After:
	Aller.
	2. Estimate Change: Before: After:
	3. Release Change: Before:
	After:
	4. Funding Source Change: Before: After:

[CA-212072] Update Job Aids for SCR CA-207281 DDID 1587 - Update the Service Detail page

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	Approved
Fix Version/s:	[20.01]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Production Deployment	Estimate:	5
Reporter:	Lien Phan	Regulation Reference:		Created:	11/25/2019 03:17 PM
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	No
Consortium Contact:	Alfonso (Tom) Villanueva	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:	Approved by Karen	Rapponotti on 12/10/201	9		
Current Design:		s not reference changes		207821	
Request:		eference changes mad w	ith SCR # CA-207821	l	
Recommendation:	Update the followin 1. Resource Databa	g Job Aid: nk Manage Services			
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	Updating Job Aids N/A 5				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0
Training :	5				
Content Revision Status-1: Content Revision Description-1:	1. Recommendation Before: After:	Change:			
	2. Estimate Change: Before: After:				
	3. Release Change: Before:				

	After:
Content Revision	4. Funding Source Change: Before: After:
Status-2: Content Revision Description-2:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:

CA-58624] DDID 1967: ACL 08-11 Exempt Retirement Plan Property Dropdown

Team Responsible:	Eligibility	Assignee:	Nicholas Trusso	SPG Status:	Νο
Fix Version/s:	[20.03]	Designer Contact:	Yale Yee	Change Type (SCR):	NO Policy Re-Design
Minor Version:	[20.03]	Expedite Changes:	No	Estimate:	80
Reporter:	Ted Anderson	Regulation Reference:		Created:	01/19/2018 11:41 AM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	CalSAWS DDal
Committee:	[CalWORKs/	Approved by	165	Other Agency Cross	C-IV SCR 397
	CalFresh]	Committee:		Reference:	C-14 SCR 397
Non-Committee					
Review: Expedite Approval:					
Current Design:		s a generalized Liquid Pro rement plan properties ar			01(k), 403(b), 457, 529,
Request:		etirement plan property ty cants. Migrate the functio pe.			
Recommendation:		n will be added to the Liqu display on Run EDBC if th			
	Please refer to the	attached design documer	nt for further details.		
Outreach Description:	without a 'Retireme The list will be poste	tive CW, RCA, DV, IN, H nt Plan Type' specified wi to the following location al>System Changes>SCI	II be provided. n:		e 'Retirement Plans'
Migration Impact Description: Migration Impact Analysis:		e evaluated and prioritized			
Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	&I Requirement			
Estimate:	80				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	41	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	21
Performance :	0	Reports :	0	Security :	0
System Test Support :	18	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2:					

Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-200345] DDID 1967: DDCR 5079: Allow Program-Level Closures for People during EDBC Override and Manual EDBC

Team Responsible:	Eligibility	Assignee:	Cassandra Mestayer	SPG Status:	No		
Fix Version/s:	[20.03]	Designer Contact:	Kim Lam	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	Νο	Estimate:	58		
Reporter:	Michael Green [X]	Regulation Reference:		Created:	01/25/2018 09:48 AM		
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	Νο		
Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:			
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	CIV-642		
Non-Committee Review: Expedite Approval: Current Design:		atically determines the he m persons who would ot		y for benefits, the progr	am status reason is		
	from only a subset of	Configuration Override E f status reasons for each as a person-closure rea	n program person's stat	us override. The status			
	In addition, the perso for the selected proc	on status reason list curre gram.	ently uses an inefficient	method to populate the	e person status reasons		
Request:		grate the functionality fro closure reason on the E					
	To improve performa performa	nce for the person status ement.	s reasons list, remove r	edundancies and re-wr	ite method for		
Recommendation:	Program Configura	1. The Program Configuration Override Detail page (where override is performed for Regular EDBC) and Program Configuration Detail page (for Manual EDBC) will be updated to make available all status reasons which are program closure reasons for the current program. These are in addition to the existing person closure reasons.					
	2.The existing perso	on and program override	status reason lists will l	be refactored for perfor	mance update.		
Outreach Description: Migration Impact Description:	Functionality) DDCR Priority: Med Reason: No impact	to benefit level, but could			igrate C-IV		
	LRS SCR has not ye Therefore this SCR s		prioritized for migration	impacts.			
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD						
Estimate:	58						
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0		

Design :	0	Eligibility :	45	Fiscal :	0	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	13	Tech Arch :	0	Tech Ops :	0	
Training :	0					
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:						

[CA-200457] DDID 1967: DDCR 4048: Update CalFresh EDBC to consider a person with an I-94 as a Citizen

Team Responsible:	Eligibility	Assignee:	Giovanni Gonzalez	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Kim Lam	Change Type (SCR):	NO Policy Re-Design
Minor Version:	[20.03]	Expedite Changes:	No	Estimate:	20
Reporter:	Michael Green [X]	Regulation Reference:		Created:	20 01/30/2018 09:46 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Dennis Kong	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	CalSAWS DDai
Committee:	[CalWORKs/	Approved by	165	Other Agency Cross	C-IV SCR 1387
	CalFresh]	Committee:		Reference:	C-10 SCR 1367
Non-Committee Review: Expedite Approval:					
Current Design:	When a person has	a citizenship record with	an I-94 document and	a section code of Parol	ed Pursuant to 212(d)
		red non-federal and the s			
Request:		nine a person with a citiz izen that is federally func			
Recommendation:		zenship record, I-94 docu zen and not evaluated fo		e of Paroled Pursuant to	o 212(d)(5), will be
Outreach					
Description: Migration Impact Description:		his change. In LRS a no deral and is evaluated fo		citizenship record, I-94	, section code 212(d)(5)
	Committee Prioritizat	ion- Medium			
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD&	&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	16	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0		0	·	Ū
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3:					

Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-200480] DDID 1967: DDCR 5023: Prevent Override from Non-Applicant to Applicant

Team Responsible:	Eligibility	Assignee:	Jagadeesh Dasu	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Linda Zeng	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	39
Reporter:	Michael Green [X]	Regulation Reference:		Created:	01/30/2018 02:42 PN
Status:	Approved	Impact Analysis:	[Business Process]	Outreach Required:	Νο
Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	C-IV SCR 102
Non-Committee Review: Expedite Approval: Current Design:		hat prevents the user fro ave validation to prevent			
Request:	Per DDCR 5023, C-			ng validation to prevent	override of a non-
Recommendation:		ram application with a no l" page or the "Program (e.			
Description: Migration Impact Description:	DDCR Priority: Medi	npact benefit levels, but o			lue to ability to have an
	This functionality has migration impacts.	not been implemented i	n LRS, therefore this S	CR should be evaluated	d and prioritized for
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DDa	&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	DBA :	0
Design :	0	Eligibility :	30	Fiscal :	0
maging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	•	Tech Arch :	0	Tech Ops :	0
Training :	0		J. J	·	č
Content Revision Status-1: Content Revision Description-1:	·	Change: {Description of	Recommendation Cha	ange}	

	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-2:	
Content Revision Description-2:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:

[CA-201272] DDID 1967: DDCR 6002: Add Aid Code 4H to Display For MC

Team Responsible:	CalHEERS	Assignee:	Kevin Ha	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Kim Lam	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	No	Estimate:	8
Reporter:	Daisy Villasenor	Regulation Reference:	ACL 14-89, 15-20	Created:	03/08/2018 07:44 AM
Status:	Development Complete	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Laura Ould	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	[Foster Care/Kin GAP/AAP]	Approved by Committee:		Other Agency Cross Reference:	CIV 56397
Non-Committee Review: Expedite Approval: Current Design:	In C-IV, the Aid Coc Detail page and OP	le 4H (Foster Care Child o A page.	getting CalWORKs) is	available on the Medi-C	al EDBC Override
	CalSAWS does not I	nave the Aid Code 4H on	the Medi-Cal EDBC	Override Detail page and	OPA page.
Request:		date CalSAWS with funct will be available on the M			
Recommendation:	Add aid code, "4H Detail page and Of	- Foster Care Child in Cal PA page.	WORKs", which will b	be available on the Medi-	Cal EDBC Override
Outreach Description: Migration Impact Description:	issued under the Fo and the rate paid to The LRS system doe Dependents Extend	ct at migration for C-IV co	an Aid Code. EDBC S will generate a No H (Foster Care Child	rules engine to determir tice of Action. getting CalWORKS) or A	he the aid code funding Aid code 4N (Non-Minor
		r CalWorks. ested Medical Types and o - Modify existing LRS Fu		nes C-IV has with differe	nt names.
Migration Impact Analysis:	LRS has More reque	ested Medical Types and		nes C-IV has with differe	nt names.
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	LRS has More reque Committee Outcome Priority- Medium CWS Program N/A - CalSAWS DD	ested Medical Types and o		nes C-IV has with differe	nt names.
Analysis: Alternative Procedure Description: Operational Impact:	LRS has More reque Committee Outcome Priority- Medium CWS Program N/A - CalSAWS DD	ested Medical Types and o	nctionality	nes C-IV has with differe	
Analysis: Alternative Procedure Description: Operational Impact: Estimate: Automated Test :	LRS has More reque Committee Outcome Priority- Medium CWS Program N/A - CalSAWS DD	ested Medical Types and a - Modify existing LRS Fu &I Requirement Batch/Interfaces :	nctionality	CalHEERS :	0
Analysis: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : CalHEERS Test :	LRS has More reque Committee Outcome Priority- Medium CWS Program N/A - CalSAWS DD 8 0 0	ested Medical Types and a - Modify existing LRS Fu &I Requirement Batch/Interfaces : Client Correspondence	nctionality 0 : 0		0 0
Analysis: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : CalHEERS Test : Design :	LRS has More reque Priority- Medium CWS Program N/A - CalSAWS DD 8 0 0 0	ested Medical Types and a - Modify existing LRS Fu &I Requirement Batch/Interfaces : Client Correspondence Eligibility :	nctionality 0 1 6	CalHEERS : DBA :	0 0 0
Analysis: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : CalHEERS Test :	LRS has More reque Committee Outcome Priority- Medium CWS Program N/A - CalSAWS DD 8 0 0	ested Medical Types and a - Modify existing LRS Fu &I Requirement Batch/Interfaces : Client Correspondence	nctionality 0 : 0	CalHEERS : DBA : Fiscal :	0 0

Training :	0
Content Revision Status-1:	
Content Revision Description-1:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-2:	
Content Revision Description-2:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:

[CA-201312] DDID 1967: DDCR 3010: Update CalWORKs/CalFresh mandatory inclusion logic

Team Responsible:	Eligibility	Assignee:	Jennifer Chen	SPG Status:	No	
Fix Version/s:	[20.03]	Designer Contact:	Thomas Lazio	Change Type (SCR):	Policy Re-Design	
Minor Version:		Expedite Changes:	No	Estimate:	325	
Reporter:	Daisy Villasenor	Regulation Reference:	63-402.151(c)	Created:	03/09/2018 11:05 AN	
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No	
Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:		
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	CIV 1514	
Non-Committee Review: Expedite Approval: Current Design:				program must have an ope o Application Req. Persor		
	Additionally, any pe mandatory if any of a. They are the spou b. They are the biolo c. They are a child w	rson who is in the home, the following are true: use of a mandatory perso ogical or adoptive child of	and not excluded fro n. a mandatory persor lative person has pa	pare record are regarded a om the household, will also n. arental care and control ov	be marked as	
Request:	 Per DDCR 3010, migrate the C-IV functionality from SCR 1514 to update CalFresh mandatory inclusion logic to allow for program exclusions. For example, a judge has granted a 50/50 custody split allowing one parent to claim CalWORKs and the other CalFresh. When the parent granted the ability to claim CalWORKs for the child also has a CalFresh program and the parent granted the ability to claim CalFresh for the child also has CalWORKs program, the following problem arises: On the case placing the child in the home to allow the CalWORKs to be correctly determined will cause the CalFresh to fail for the entire eligible household for the reason 'No Application Required Person'. The reverse is also true: on the case placing the child in the home to claim the CalFresh, the CalWORKs will fail for the entire eligible household for the same reason. 					
Recommendation:	 Add "Program Exclusions" options for household and update the EDBC mandatory inclusion logic to allow for "Program Exclusions". Add NOA fragments for status reasons 'Mandatory Optional Rules' and 'On Aid Another Case'. 					
Outreach	5	-				
Description: Migration Impact Description:	C-IV added a "Program Exclusion" dropdown to the Household Status detail page. EDBC logic for CW and CF have been updated to allow for the program exclusions.					
	LRS denies both CW and CF for No Appl-Req Person. The Household Status Detail page in LRS does not have the Program Exclusions option.					
Migration Impact Analysis:	Committee Outcome Priority- Medium	e: Migrate C-IV Functiona	lity			
Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	&I Requirement				

Estimate:	325				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	86	DBA :	0
Design :	0	Eligibility :	96	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	41
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0		Ŭ	•	0
Content Revision Status-1:	C C				
Content Revision Description-1:	1. Recommene Before: After:	dation Change: {Description of Re	commendatior	n Change}	
	2. ETC Change Before: After:	e: {Description of ETC Change}			
	3. Release Cha Before: After:	inge: {Description of Release Cha	inge}		
Content Revision					
Status-2: Content Revision		dation Change: {Description of Re	commondation	Change	
Description-2:	Before: After:	auton Change. (Description of Re	commendation	r Ghange}	
	2. ETC Change Before: After:	e: {Description of ETC Change}			
	3. Release Cha Before: After:	inge: {Description of Release Cha	inge}		
Content Revision					
Status-3: Content Revision Description-3:	1. Recommend Before: After:	dation Change: {Description of Re	commendatior	n Change}	
	2. ETC Change Before: After:	e: {Description of ETC Change}			
	3. Release Cha Before: After:	ange: {Description of Release Cha	inge}		
Content Revision Status-4:					
Content Revision Description-4:	1. Recommene Before: After:	dation Change: {Description of Re	commendatior	n Change}	
	2. ETC Change Before: After:	e: {Description of ETC Change}			
	3. Release Cha	inge: {Description of Release Cha	inge}		

Before:		
Aftor		
After:		

COUNTIES [CA-201320] DDID 1967: DDCR 3115: Add default return address for 57 Migration

Team Responsible:	Client Correspondence	Assignee:	Lalitha Valamarthi	SPG Status:	No	
Fix Version/s:	[20.03]	Designer Contact:	Vallari Bathala	Change Type (SCR):	Policy Re-Design	
Minor Version:		Expedite Changes:	No	Estimate:	97	
Reporter:	Daisy Villasenor	Regulation Reference:	ACL 13-61, MEDIL 14-19	Created:	03/09/2018 12:17 PM	
Status:	In Development	Impact Analysis:		Outreach Required:	No	
Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:		
Committee:	[Correspondence]	Approved by Committee:		Other Agency Cross Reference:	CIV 55417	
Non-Committee Review:						
Expedite Approval: Current Design:		nerated for programs tha currently populated on th		r assigned is not mailed	to the customer, due to	
Request:		date correspondence ger	•	ate a default return addr	ress if there is no	
Recommendation:	Populate correspondence with each County's default return address when there is no worker associated to the program for which the correspondence is being generated, as listed in the table.					
	Continue to populate the existing default return address for County 19 (Los Angeles).					
	Populate the County	Name for the Name or f	irst line of the return a	ddress as " <county nar<="" td=""><td>ne> County."</td></county>	ne> County."	
	See attached design document for further details.					
Outreach						
Description: Migration Impact Description:	C-IV: A NA 1274 is sent to the customer after they verify their email via C4Yourself. The SCR updates the form generation to look for a worker regardless of program status so workers for a pending program can also be prepopulated on the form					
	LRS: If the NA 1274 doesn't have a worker associated to the case the Form exceptions out and is not mailed to the participant					
	Committee Outcome Priority- Medium	-Modify existing LRS Fur	nctionality			
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD8	&I Requirement				
Estimate:	97					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	9: 75	DBA :	0	
Design :	0	Eligibility :	0	Fiscal :	0	
Design .						
Imaging :	0	IVR/CC :	0	Online :	0	

System Test Support :	22	Tech Arch :	0	Tech Ops :	0			
Training :	0							
Content Revision Status-1:								
Content Revision Description-1:	1. Recommenda Before: After:							
	2. ETC Change: Before: After:	(Description of ETC Chan	ge}					
	3. Release Chan Before: After:	ge: {Description of Releas	se Change}					
Content Revision Status-2: Content Revision Description-2:	1. Recommenda Before: After:	tion Change: {Descriptior	of Recommendation	n Change}				
	2. ETC Change: Before: After:	(Description of ETC Chan	ge}					
	3. Release Chan Before: After:	ge: {Description of Releas	se Change}					
Content Revision								
Status-3: Content Revision Description-3:	1. Recommenda Before: After:	tion Change: {Descriptior	of Recommendation	n Change}				
	2. ETC Change: Before: After:	(Description of ETC Chan	ge}					
	3. Release Chan Before: After:	ge: {Description of Releas	se Change}					
Content Revision Status-4:								
Content Revision Description-4:	1. Recommenda Before: After:	tion Change: {Descriptior	of Recommendation	n Change}				
	2. ETC Change: Before: After:	(Description of ETC Chan	ge}					
	3. Release Chan Before: After:	ge: {Description of Releas	se Change}					

[CA-201326] DDID 1967: DDCR 4086: Updates to the dynamically generated CF 23 SAR

Team Responsible:	Client Correspondence	Assignee:	Quynh Nguyen	SPG Status:	Νο
Fix Version/s:	[20.03]	Designer Contact:	Rainier Dela Cruz	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	No	Estimate:	258
Reporter:	Daisy Villasenor	Regulation Reference:	SARA to SAR policy	Created:	03/09/2018 01:03 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	Νο
Consortium Contact:	Virginia C. Bernal	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	CIV 5316
Non-Committee Review: Expedite Approval:					
Current Design:	-	lynamically generate the			
Request:	Per DDCR 4086, up Accepted and Saved	date the CalSAWS functi J.	onality to dynamically g	generate the CF 23 SA	R when the EDBC is
	program sub type is a) The reporting Active (Pending, De b) The reporting program was rescin c) The reporting d) The reporting e) The reporting f) The reporting EDBC is Transitiona 3) Add the functiona	lity to generate the CF 23 s not Transitional, the pro type on the current EDB enied, or Discontinued). type on the current EDB ided for Restoration of Ai type on the current EDB type on the current EDB dis not certified over the	gram status is Active a C is either SAR or SAR d Waiver. C is either SAR or SAR c is either SAR or SAR C is SAR and the repor C is SARA and the repor C is either SAR or SAR y the 130% Federal Po	nd one of the following A and the previous pro A and the program wa A and the EDBC is run ting type on the previo orting type on the previo A and the sub program	is true: ogram status is not s approved after the with RE run reason. us EDBC is SARA. ous EDBC is SAR. type on the previous
Outreach Description: Migration Impact Description:		CF 23 to generate when t	he reporting type chang		
Description.		e displayed on the bottom			
	LRS: LRS does not I SAR or when the rep	e displayed on the bottom have the logic to generat porting type changes from usehold is not certified ov	e the CF 23 SAR when n SAR to SARA. LRS (the reporting type cha	nges from SARA to
	LRS: LRS does not I SAR or when the rep section when the hol	have the logic to generat porting type changes from	e the CF 23 SAR when n SAR to SARA. LRS o ver the 130% FPL	the reporting type cha	nges from SARA to
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	LRS: LRS does not I SAR or when the rep section when the hor Committee Outcome	have the logic to generate porting type changes from usehold is not certified ov - Modify Existing LRS Fu	e the CF 23 SAR when n SAR to SARA. LRS o ver the 130% FPL	the reporting type cha	nges from SARA to

		Olient Ormers			
CalHEERS Test :	0	Client Correspondence :	167	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	60	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1:	1. Recommenda Before: After:	ation Change: {Description of Rec	ommendatior	n Change}	
	Before: After: 3. Release Char	{Description of ETC Change}	ige}		
	Before: After:				
Content Revision Status-2:	Aller.				
Content Revision Description-2:	1. Recommenda Before: After:	ation Change: {Description of Rec	ommendatior	n Change}	
	2. ETC Change: Before: After:	{Description of ETC Change}			
	3. Release Char Before: After:	nge: {Description of Release Char	ige}		
Content Revision					
Status-3: Content Revision Description-3:	1. Recommend Before: After:	ation Change: {Description of Rec	ommendatior	n Change}	
	2. ETC Change: Before: After:	{Description of ETC Change}			
	3. Release Char Before: After:	nge: {Description of Release Char	ige}		
Content Revision Status-4:					
Content Revision Description-4:	1. Recommenda Before: After:	ation Change: {Description of Rec	ommendatior	n Change}	
	2. ETC Change: Before: After:	{Description of ETC Change}			
	3. Release Char Before: After:	nge: {Description of Release Char	ige}		

[CA-201483] DDID 1967: DDCR 5035: Update EDBC Summary page for Address Validation

Team Responsible:	Eligibility	Assignee:	Chandan Talukdar	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Linda Zeng	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Νο	Estimate:	157
Reporter:	Daisy Villasenor	Regulation Reference:		Created:	03/15/2018 07:25 AM
Status:	Approved	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Sheryl E. Eppler	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	CIV 7296
Non-Committee Review: Expedite Approval:					
Current Design:		s an EBT account, the us ceeds character limits.	er is able to accept the	e EDBC when the Paye	e's mailing address Line
		ted, mailing addresses th Los Angeles County staf Payees.			
Request:		grate C-IV functionality fr Payee mailing address e blved.			
Recommendation:		ge will display upon the u iling address Line 1, Line			Summary page if the
Outreach Description: Migration Impact Description:	DDCR Committee R DDCR Priority = High Reason = Impacts El		ndations (Migrate C-IV	Functionality)	
Migration Impact					
Analysis: Alternative Procedure Description:	N/A - CalSAWS DD	&I Requirement			
Operational Impact: Estimate:	157				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	30	Fiscal :	90
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0		-	•	-
Content Revision Status-1:	-				
Content Revision Description-1:	1. Recommendation Before: After:	Change: {Description of	Recommendation Cha	ange}	
	2 FTC Change: {Description of FTC Change}				

2. ETC Change: {Description of ETC Change}

	Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-2:	
Content Revision Description-2:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision	
Status-3: Content Revision Description-3:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision	Aller.
Status-4: Content Revision Description-4:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:

[CA-201529] DDID 1967: DDCR 5521 - Add Validation to Other Program Assistance Detail Page

Toom Doononsible.		A .		CDC Ctatus	
Team Responsible:	Online	Assignee:	Julian Harriott	SPG Status:	No
Fix Version/s: Minor Version:	[20.03]	Designer Contact: Expedite Changes:	Linda Zeng	Change Type (SCR): Estimate:	New Policy
Reporter:		Regulation Reference:	No	Created:	19 00/15/0010 00 50 AM
Status:	Daisy Villasenor	Impact Analysis:		Outreach Required:	03/15/2018 08:58 AM
Consortium Contact:	In Development	Training Impacted:	[Business Process]	Funding Source:	
Project Phase (SCR):	Frederick Gains	Migration Impact:	Yes	Funding Source ID:	CalSAWS DD&I
Committee:	Migration	Approved by	res	Other Agency Cross	C IV SCD 40007
	[CalWORKs/ CalFresh]	Committee:		Reference:	C-IV SCR 49007
	-				
Non-Committee Review: Expedite Approval: Current Design:		n on the OPA Detail page SI/SSP, with SSI/SSP St			
	CalSAWS does not h	have a validation for the s	ame scenario.		
Request:	Per DDCR 5521 and	ACL 17-09, migrate C-I	V functionality from C-I	V SCR 49007 to CalSA	WS to display a
	validation message	on the OPA Detail page	when a user attempts t		
Recommendation:	Interrupted status an	d a Begin Date prior to A	ugust 30, 2016.		
Recommendation.		the OPA Detail page whe SSI/SSP Suspended/Inte			
Outreach Description: Migration Impact Description:	DDCR Review Decis	sion = SCR Recommend	ations (Migrate C-IV Fu	unctionality)	
	Reason = SSI upcom				
	with 'Type of Assista 08/30/2016, display	ion to the Other Program ince' set to 'SSI/SSP', 'St the following validation n I/SSP Suspended/Interru his validation	SI/SSP Suspended/Intenessage:	errupted' checked, and	a Begin Date prior to
Migration Impact Analysis: Alternative Procedure Description:	N/A - CalSAWS DD&	&I Requirement			
Operational Impact: Estimate:	40				
Automated Test :	19	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	0 9: 0	DBA :	0
Design :	0	Eligibility :	ο. Ο	Fiscal :	0 0
Imaging :	0	IVR/CC :	0	Online :	15
Performance :	0	Reports :	0	Security :	0
System Test Support :	•	Tech Arch :	0	Tech Ops :	0
Training :	4		U		U
	U				

Content Revision Status-1: Content Revision Description-1:	1. Recommendation Change: {Description of Recommendation Change} Before:
	After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision	
Status-2: Content Revision Description-2:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision	
Status-3: Content Revision Description-3:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision	
Status-4: Content Revision Description-4:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:

[CA-201971] DDID 1967: DDCR 3176 - Add Display Dates to Program Workload Inventories

Team Responsible:	Online	Assignee:	Justin Concepcion	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Vallari Bathala	Change Type (SCR):	NO Enhancement
Minor Version:	[20.03]	Expedite Changes:	No	Estimate:	53
Reporter:	Swati Lohia [X]	Regulation Reference:		Created:	04/09/2018 01:10 PM
Status:	Approved	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Claudia Pinto	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	Gulo/Mic DDul
Committee:	[Child Care]	Approved by Committee:		Other Agency Cross Reference:	CIV-27551
Non-Committee Review: Expedite Approval: Current Design:		oad and Status Effective D orkload Inventory pages on			
		32 cover the field difference I Inventory pages only. Dis			
Request:	Per DDCR 3176, m	nigrate C-IV functionality from	om the Child Care Wo	rkload Inventory page to	o CalSAWS.
Recommendation:		/orkload" calendar filter to t ective Date" calendar filter			
Outreach Description: Migration Impact Description:		692 account for updates to y pages. However, the upd			
Migration Impact Analysis:					
Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DI	D&I Requirement			
Estimate:	53				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	36
Performance :	0	Reports :	0	Security :	0
System Test Support :	11	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision					
Status-1: Content Revision Description-1:	1. Recommendatio Before: After:	n Change: {Description of	Recommendation Cha	ange}	
	2. ETC Change: {D Before:	escription of ETC Change}			

	After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision Status-2:	
Content Revision Description-2:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	 Release Change: {Description of Release Change} Before: After:
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:
Content Revision	
Status-4: Content Revision Description-4:	1. Recommendation Change: {Description of Recommendation Change} Before: After:
	2. ETC Change: {Description of ETC Change} Before: After:
	3. Release Change: {Description of Release Change} Before: After:

[CA-207112] DDID 2280 - Determine a Medi-Cal Participant's Eligibility to CalFresh

Team Responsible:	Client Correspondence	Assignee:	Raj Devidi	SPG Status:	Νο
Fix Version/s:	[20.03]	Designer Contact:	Yale Yee	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	321
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	eligibility rules, usin the household is po	g the income and expens	e details available esh benefits, the C	tem runs the CalFresh non-f at the time of approving the calFresh Solicitation Letter, v ential CalFresh eligibility.	Medi-Cal program. If
Request:		comatically generate the C on counties that have opt		di-Cal household is potentia nality.	lly eligible for CalFresh
Recommendation:	285 for Migration c	that generates the CalFr ounties that have opted in 85 to prepopulate data or	า	tter for Los Angeles County	, to generate the CF
	Please refer to the	design document for furth	er details.		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 181	DBA :	0
Design :	0	Eligibility :	66	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	74	Tech Arch :	0	Tech Ops :	0
Training : Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2:	0				

Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207164] DDID 2121 - Migrate the C-IV logic from the Caregiver section on the Foster Care Resource Detail page

Toom Door anaible		A :		SDC Statute	
Team Responsible: Fix Version/s:	Online	Assignee:	Naveen Bhumandla	SPG Status:	No
Fix Version/s: Minor Version:	[20.03]	Designer Contact: Expedite Changes:	Melissa Mendoza	Change Type (SCR): Estimate:	Enhancement
Reporter:		Regulation Reference:	Νο	Created:	412
Status:	Lynnel Silva	Impact Analysis:		Outreach Required:	03/15/2019 10:02 AM
Consortium Contact:	In Development	Training Impacted:		Funding Source:	
Project Phase (SCR):	Laura Ould	Migration Impact:		Funding Source ID:	CalSAWS DD&I
Committee:	Migration	Approved by		Other Agency Cross	
Committee.		Committee:		Reference:	
Non-Committee					
Review: Expedite Approval: Current Design:					
Request:	Per DDID 2121, Mic	rate the C-IV logic from t	he Caregiver section o	n the Foster Care Reso	ource Detail page to
		e, Last Name and SSN fi			1.3
Recommendation:	 Update the Absendropdown. Update the Suppleter the Child with an ARC Aid Control Applicant. 	er Care Resource Detail p nt/Unmarried Parent List ort Questionnaire page to Support Interface to trans ode, and Kin-GAP progra	page to allow the user o support a Resource a smit Custodial Parent (ms when a resource is	to select a Resource fro s an Applicant. CP) information for Fos	ter Care programs
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement			
Automated Test :	0	Batch/Interfaces :	300	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	72
Performance :	0	Reports :	0	Security :	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2:					

Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

C [CA-207178] DDID 2099 - Update the "Foster Care Income and Property Detail" page

Toom Dooporaible	• "	Appignation		SPG Status:	
Team Responsible:	Online	Assignee:	Justin Concepcion		No
Fix Version/s: Minor Version:	[20.03]	Designer Contact:	Melissa Mendoza	Change Type (SCR): Estimate:	Enhancement
		Expedite Changes: Regulation Reference:	Νο		46
Reporter:	Lynnel Silva	-		Created:	03/15/2019 10:02 AM
Status: Consortium Contact:	Approved	Impact Analysis:		Outreach Required:	No
	Laura Ould	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR): Committee:	Migration	Migration Impact:		Funding Source ID:	
Committee.		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		ncome and Property Detail nome. In order to add any r			
Request:	Per DDID 2099, u persons.	pdate the "Foster Care Inco	ome and Property Deta	ail" page to support the	use of non-case
Recommendation:	a. Preserve the ob. Once a name the Save button.	Person drop-down on each s existing data of the Person is typed into the input field ment for additional details.	for all existing records		vill occur when clicking
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS D	D&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	36
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0		-		-
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3:					

Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207192] DDID 2085 - Add Validation for the Absent/Unmarried Parents

Team Responsible:	Eligibility	Assignee:	Giovanni Gonzalez	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Yale Yee	Change Type (SCR):	Enhancement
Minor Version:	[20.05]	Expedite Changes:	No	Estimate:	45
Reporter:	Lynnel Silva	Regulation Reference:		Created:	-5 03/15/2019 10:02 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:	ניעאן	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	Calorito DDai
Committee:	Migration	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	exist for an absent home have at least	s on the Run EDBC page or unmarried parent. The one Absent Parent or we ord on the Support Questi	validation displays whe	en the Root Question, "I	Do any children in the
Request:	Remove the curren	t conditions and add new display the validation.		elationship types and he	ousehold statutes, that
Recommendation:		vill be updated to list child vill be applied to display th		ried parents.	
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	%I Requirement			
Estimate:	45				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA :	0
Design :	0	Eligibility :	35	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	10	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3:					

Content Revision Status-4: Content Revision Description-4:

[CA-207195] DDID 2082 - Update Payment Request Detail to Allow the Same User to Create and Approve Payments

Team Responsible:	-	Acciance:		SPG Status:	N
Team Responsible: Fix Version/s:	Fiscal	Assignee: Designer Contact:	Chandan Talukdar	Change Type (SCR):	No
Minor Version:	[20.03]	-	Lalitha Valamarthi		Enhancement
		Expedite Changes:	Νο	Estimate:	55
Reporter:	Lynnel Silva	Regulation Reference: Impact Analysis:		Created: Outreach Required:	03/15/2019 10:02 AM
Status: Consortium Contact:	Approved			·	No
	Sheryl E. Eppler	Training Impacted:		Funding Source: Funding Source ID:	CalSAWS DD&I
Project Phase (SCR): Committee:	Migration	Migration Impact:		Other Agency Cross	
Committee.		Approved by Committee:		Reference:	
Non-Committee Review: Expedite Approval: Current Design:	to creating a payme	est Detail page allows the ent request, the user must approve their own Paymer	first create a Need an		
Request:		R shall add functionality to option to opt in or out of th			e same user. The 58
Recommendation:	2. Update CT 15 w	RFI to determine what cou ith new reference column t Request Detail to make t	for each county that w	ould like validation.	
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DE	0&I Requirement			
	55	Datah /Interference	_	CalHEERS :	
Automated Test : CalHEERS Test :	0	Batch/Interfaces : Client Correspondence	0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	43
Performance :	0	Reports :	0	Security :	0
System Test Support :	0 12	Tech Arch :	0	Tech Ops :	0
Training :	12	Teon Alon .	0	reen ops .	0
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3:	v				

Content Revision Status-4: Content Revision Description-4:

[CA-207201] DDID 2075 - Add the ability to turn off the Print New Worker Letter

Team Responsible:	Online	Assignee:	Rasasvi Matukumilli		Νο
Fix Version/s:	[20.03]	Designer Contact:	Jamie Ng	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	60
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AN
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	Νο
Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design: Request:	informing an applic Per DDID 2075, ac	Letter is triggered from the F cant/recipient of their new c dd the ability to turn off the p	ase worker. There is n print new worker letter	o option to turn off the l	etter.
Recommendation:	default would be to	o send the new worker letten nding Assignment List to ad	r.		
		ting of the Worker Letter to			st indicator.
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS D	D&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	: 25	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	21
Performance :	0	Reports :	0	Security :	0
System Test Support :	14	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4:					

Content Revision Description-4:

[CA-207202] DDID 2074 - Update the "Type" field to standardize the dropdown list on the Confidential Detail page

Team Responsible:	Online	Assignee:	Minh Phan	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Melissa Mendoza	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	26
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM
Status:	In Development	Impact Analysis:	[Security]	Outreach Required:	Νο
Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	the case informatio Security Rights and type is tied to Secu as well as masks p	are used to conceal confi n. CalSAWS currently has d will only display Case inf rity Groups and will not dis erson addresses when no ity rights attached to it and	three different types ormation for Users the splay Case informatio t in case context for th	of Confidentiality Types. at have the correct Secu n without the Security rig nings like Person Search	The first type is tied to rity Rights, The second offs to view the Case,
Request:	Per DDID 2074, up Counties.	date the "Type" field to sta	andardize the dropdov	wn list on the Confidentia	I Detail page for the 58
	a. 'CWS AAP' to 'C b. 'CWS Foster Ca c. 'CWS Sealed' to d. 'CWS Sensitive'	ing updates to the existing WS AAP Mask Address' re/KinGap' to 'CWS Foste 'CWS Sealed Mask Addre to 'CWS Sensitive Mask A ghts to the following types: ng'	r Care/KinGap Mask ess' Address'		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DE	0&I Requirement			
Automated Test :		Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	0	DBA :	0
Design :	0	Eligibility :	C C	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	19
System Test Support :	0	Tech Arch :	0	Tech Ops :	0
Training :	-		0	1001000	0
Content Revision Status-1: Content Revision Description-1:	0				

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

CA-207215] DDID 2059: Add Medi-Cal Rescind NOA

Team Responsible:	Client	Assignee:	Bryan Diep	SPG Status:	Νο
	Correspondence	5	,		
Fix Version/s:	[20.03]	Designer Contact:	Lawrence Samy	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	96
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	Νο
Consortium Contact:	Maureen Votta	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		di-Cal Benefits' notice ex led to Complete RE' and			
Request:	-	otice should be added to to customers for other re- ted via EDBC.			
Recommendation:		oration of Medi-Cal Bene form generation logic	efit Notice Form		
	Please see attached	d design document for fu	rther details		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DDa 96				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 76	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	20	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2:					

Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207223] DDID 2051 - Add additional values in the "Type" field on the Journal Search page

T D 11					
Team Responsible:	Online	Assignee:	Minh Phan	SPG Status:	No
Fix Version/s: Minor Version:	[20.03]	Designer Contact:	Kim Lam	Change Type (SCR): Estimate:	Enhancement
Reporter:		Expedite Changes: Regulation Reference:	Νο	Created:	14
Status:	Lynnel Silva	Impact Analysis:		Outreach Required:	03/15/2019 10:02 AM
Consortium Contact:	Approved	Training Impacted:	[N/A]	Funding Source:	
Project Phase (SCR):	Araceli Gallardo Migration	Migration Impact:		Funding Source ID:	CalSAWS DD&I
Committee:	Migration	Approved by		Other Agency Cross	
		Committee:		Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The Journal Search	page in CalSAWS has a	"Type" field that is mis	sing additional values fr	rom all 58 counties.
Request:	Per DDID 2051, add	additional values in the	"Type" field on the Jou	rnal Search page in Cal	SAWS.
Recommendation:		lues in the "Type" field o bes will also appear in th			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description:	N/A - CalSAWS DD&	& Requirement			
Operational Impact: Estimate:	14				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	12
Performance :	0	Reports :	0	Security :	0
System Test Support :	2	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:					

[CA-207224] DDID 2050 - Add functionality to capture and track the status of potentially available income

Team Responsible:		Accidences		SPG Status:	
Fix Version/s:	Online	Assignee: Designer Contact:	Aman P. Mishra		No
Minor Version:	[20.03]	Expedite Changes:	Melissa Mendoza	Change Type (SCR): Estimate:	Enhancement
		Regulation Reference:	Νο	Created:	286
Reporter:	Lynnel Silva	-		Outreach Required:	03/15/2019 10:02 AM
Status: Consortium Contact:	In Development	Impact Analysis:	[Security]	Funding Source:	No
Project Phase (SCR):	Frederick Gains	Training Impacted:		Funding Source ID:	CalSAWS DD&I
Committee:	Migration	Migration Impact:		Other Agency Cross	
Committee.		Approved by Committee:		Reference:	
Non-Committee Review: Expedite Approval: Current Design:		here is a place to track dif n the system to track the s			case. There is
Request:		d functionality to capture a the CalSAWS Software.	and track (referred, ap	plied, approved, denied,	appeal) potentially
Recommendation:	status of potentiall	age called Potentially Ava y available income. Updat ge called Potentially Avai	te the page to support	Root Questions.	
	See Design Docum	nent for additional informa	tion.		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DE 286	0&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
maging :	0	IVR/CC :	0	Online :	219
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0		Ū		0
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3:					

Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207235] DDID 1172, 1240, 1859 - Migrate CMSP Functionality

Team Responsible:	CalHEERS	Assignee:	Chad Quan	SPG Status:	Νο
Fix Version/s:	[20.03]	Designer Contact:	Yale Yee	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	1655
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Paul Robertson	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design: Request:	-	is not enabled in CalSAV		udes eligibility, online, and	hotab functionality for
inequeen	the applicable Migra		cuonality, which incl	udes eligiblility, offiline, and	Daten functionality for
Recommendation: Outreach Description:	 a. New Program b. Medi-Cal Deta c. Medi-Cal Pers d. Medi-Cal Pers e. Person Histor f. Eligibility Non g. Other Program h. Medi-Cal EDE i. Run EDBC 2. Migrate CMSP E 3. Migrate CMSP B 	ail son Detail son History	nd Manual EDBC p C-IV. IV.	ages	
Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement			
Automated Test :	1655 0	Batch/Interfaces :	26	CalHEERS :	690
CalHEERS Test :	0 310	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	319
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0		0		U
Content Revision Status-1:	U				

Content Revision			
Description-1:			
Content Revision			
Status-2:			
Content Revision			
Description-2:			
Content Revision			
Status-3:			
Content Revision			
Description-3:			
Content Revision			
Status-4:			
Content Revision			
Description-4:			

[CA-207240] DDID 1848 - Update GN 6138 Form Trigger

Team Responsible:	Online	Assignee:	Rasasvi Matukumilli		Νο
Fix Version/s:	[20.03]	Designer Contact:	Linda Zeng	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	19
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM
Status:	In Development	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		ggered and generated wh order (SUD) fields are set		c Violence (DV), Menta	l Health (MH), or
Request:	Substance Use Dise	not trigger form GN 6138 order (SUD) fields are set es. The GN 6138 form wi	to "Yes" on the Specia	lized Supportive Servic	
Recommendation:	The GN 6138 will r services of DV, M⊦	not trigger to generate wh I, and/or SUD.	en a customer has one	or more of the speciali	zed supportive
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	15
Performance :	0	Reports :	0	Security :	0
System Test Support :	4	Tech Arch :	0	Tech Ops :	0
Training :	0		-	·	-
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3:					

Content Revision Status-4: Content Revision Description-4:

C [CA-207256] DDID 1730 - Update Recovery Account Forms

Team Responsible:	Client Correspondence	Assignee:	Lalitha Valamarthi	SPG Status:	No			
Fix Version/s:	[20.03]	Designer Contact:	Pramukh Karla	Change Type (SCR):	Enhancement			
Minor Version:		Expedite Changes:	No	Estimate:	258			
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM			
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No			
Consortium Contact:	Sheryl E. Eppler	Training Impacted:		Funding Source:	CalSAWS DD&I			
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:				
Committee:		Approved by Committee:		Other Agency Cross Reference:				
Non-Committee Review: Expedite Approval: Current Design:	The CSF 100 form Template Repositor	does not exists in CalSAV ry and Batch.	VS system. The CF 3	77.7B form can only be	generated through			
Request:	Add CSF 100 and	update CF 377.7B Recov	ery Account forms and	I migrate the forms into	CalSAWS.			
Recommendation:	1. Migrate the CSF	100 - Generic Cash Ove erate together for CalWOF	rpayment Informing/D	-				
	2. Update the CSF 100 - Generic Cash Overpayment Informing/Demand NOA and the Overissuance Budget Worksheet to be editable for the 58 Counties and non-editable for Los Angeles County.							
	3. Migrate the DFA 377.7B-CalFresh Overissuance Notice For Inadvertent Household Errors (IHE) Only and the NA 1263-Overissuance Budget Worksheet to generate together for CalFresh overissuances.							
		377.7B- CalFresh Overis ance Budget Worksheet t						
	Please see the atta	ched design document fo	r further details.					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	%I Requirement						
Estimate:	258							
Automated Test :	0	Batch/Interfaces :	6	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence	e: 194	DBA :	0			
Design :	0	Eligibility :	0	Fiscal :	0			
Imaging :	0	IVR/CC :	0	Online :	0			
Performance :	0	Reports :	0	Security :	0			
System Test Support :	58	Tech Arch :	0	Tech Ops :	0			
Training :	0							
Content Revision Status-1:								

Content Revision			
Description-1:			
Content Revision			
Status-2:			
Content Revision			
Description-2:			
Content Revision			
Status-3:			
Content Revision			
Description-3:			
Content Revision			
Status-4:			
Content Revision			
Description-4:			

CA-207287] DDID 1566 Update Finding List Field and Page Names

Team Responsible:	Online	Assignee:	Minh Phan	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Linda Zeng	Change Type (SCR):	Enhancement
Minor Version:	[20.05]	Expedite Changes:	No	Estimate:	19
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	In Development	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Adelaide Mendoza	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		Iropdown field has a valu s's detail page is current		al Relief Case Review" on th I Relief Case Review."	e Finding List page.
Request:	Per DDID 1566: 1. Update the Finding Case Review" in the	"Finding Type" dropdow	eneral Relief Case /n.	Review" to "General Assista eral Assistance/General Reli	
Recommendation:	Relabel the "Genera page name.	al Relief Case Review" d	ropdown value nar	me and relabel the "General	Relief Case Review"
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD&	al Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	15
Performance :	0	Reports :	0	Security :	0
System Test Support :	4	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3:					

Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207290] DDID 1551, 1553, 1544, 1547: Update Special Investigations Referral page

Team Responsible:	Online	Assignee:	Duncan Luiten	SPG Status:	Νο
Fix Version/s:	[20.03]	Designer Contact:	Kim Lam	Change Type (SCR):	Enhancement
Minor Version:	[_0.00]	Expedite Changes:	No	Estimate:	29
Reporter:	Lynnel Silva	Regulation Reference:		Created:	
Status:	Approved	Impact Analysis:	[Security]	Outreach Required:	No
Consortium Contact:	Dymas Pena	Training Impacted:	. ,,	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	-	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:					
Current Design:	 The Special Investigation Referral page has: 1. A field labeled "Driver License." 2. A mandatory "Allegation Reason" field. 3. A mandatory "Allegation Description" field 4. A mandatory "Early Fraud Type" field. 5. All sections of the Special Investigation Referral pages are available to users who have the rights to view and/or edit the page. 				
Request:	Per DDID 1551, relabel the "Driver License" field to "ID/Driver License." Per DDID 1553, update the "Allegation Reason" and "Allegation Description" field to be non-mandatory. Per DDID 1547, update the "Early Fraud Type" field on the Special Investigation Referral page to be a non- mandatory field. Per DDID 1544, update the "Authorization Section" to be controlled through security on the Special Investigation Referral page.				
Recommendation:	 Relabel the "Driver License" field. Update the "Allegation Reason" field to be non-mandatory. Update the "Allegation Description" field to be non-mandatory. Update the "Early Fraud Type" field on the Special Investigation Referral page to be non-mandatory Create a security role to control the "Authorization" section. Apply security restrictions around the "Authorization" section to only allow users with the appropriate rights to view it. 				
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS [DD&I Requirement			
Estimate:	29				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	21
Performance :	0	Reports :	0	Security :	0
System Test Support :	8	Tech Arch :	0	Tech Ops :	0
Training :	0				

Content Revision Status-1: **Content Revision** Description-1: **Content Revision** Status-2: **Content Revision Description-2: Content Revision** Status-3: **Content Revision Description-3: Content Revision** Status-4: **Content Revision Description-4:**

[CA-207337] DDID 1372 - Update the Affidavit Type Dropdown Field Values to be County Specific

Team Responsible: Fix Version/s: Minor Version: Reporter: Status: Consortium Contact: Project Phase (SCR): Committee:	Fiscal [20.03] Lynnel Silva Approved Claudia Pinto Migration	Assignee: Designer Contact: Expedite Changes: Regulation Reference: Impact Analysis: Training Impacted: Migration Impact: Approved by Committee:	Hayk Khachikyan Duke Vang No	SPG Status: Change Type (SCR): Estimate: Created: Outreach Required: Funding Source: Funding Source ID: Other Agency Cross Reference:	No Enhancement 35 03/15/2019 10:03 AM No CalSAWS DD&I
Non-Committee Review: Expedite Approval: Current Design:	The following values • 76A299X • Authorized Represe • CF 303 • DCFS 1144 • EBT 16 • EBT 17 • EBT 2259 • EBT 24 • Legal Owner • Payee	are available under the	"Affidavit Type" dropd	own field on the Affidavit	t Detail page:
Request:	The CONTRACTOR 1) Update the followi a) Payee (PA b) 76A299X c) Legal Owne d) DCFS (Dep e) EBT 18 f) EBT 24 2) Update the values		it Detail page as follov t Type" dropdown field Services) 1144 ropdown field using a s	vs: d to not display for the 57 standard list of values fo	r the 57 Counties.
Recommendation:	Affidavit Detail page 1. Update affidavit of 2. Make Affidavit Dr Note: Per the Non-S		county resign Session (FDS),	the EBT 16 and EBT 17	forms are only going
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DDa	&I Requirement			

Estimate:	35				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	27
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support	8	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:					

[CA-207353] DDID 1292 - Update Service Arrangement Detail Page to Display Multi-Tier Mileage Rates

Toom Doonorsible		Apping	_ . _ . ·	SPG Status:	
Team Responsible:	Fiscal	Assignee: Designer Contact:	Raghu Reddy	SPG Status: Change Type (SCR):	No
Fix Version/s: Minor Version:	[20.03]	Expedite Changes:	Kapil Santosh	Estimate:	Enhancement
Reporter:	Lynnal Silva	Regulation Reference:	No	Created:	336 03/15/2019 10:03 AM
Status:	Lynnel Silva	Impact Analysis:		Outreach Required:	No
Consortium Contact:	In Development Sheryl E. Eppler	Training Impacted:		Funding Source:	NO CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	Caisaws DDai
Committee:	Migration	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The current support (WTW), Refugee Em	ement Detail page allows ive services that can be aployment Program (REF ge, or alternative method	requested are Valuabl P) and Cal-Learn (CL)	es and Payment Reques participants may receive	sts. Welfare to Work e payments for public
Request:	Detail page for Neec Detail page section "	vidual rates for mileage r I Category of Transporta Service Type Descriptio are issued mileage pay	tion and Need Type of n" of "Mileage" should	Mileage - Private. The display individual rates f	Service Arrangement for mileage
Recommendation:		ce Arrangement Detail p the individual mileage ra			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD8 336	&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	258
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	78	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2:					

Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

CA-207374] DDID 1110 - Update Negative Action Batch jobs to be configurable

Team Responsible:	Batch/Interfaces	Assignee:	Yuga Teia	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Yuga Teja Avinda	Change Type (SCR):	NO Enhancement
	[20.03]	Dobighor Contact.	Bandaranayake	Change Type (CON).	Ennancement
Minor Version:		Expedite Changes:	No	Estimate:	50
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design: Request:	and EDBC will dete	VS, there are Batch EDB0 rmine if a negative action tic Negative Actions batcl	will be applied.		
Recommendation:	-	-	-		56 Counties.
Recommendation.	Create a BPCR to	update the county code li	st for each batch job		
	Update county spec	cific jobs to be 00 jobs			
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement			
Automated Test :	0	Batch/Interfaces :	38	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	12	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3:					

Content Revision Status-4: Content Revision Description-4:

[CA-207380] DDID 1068 - Update Income Amount Detail page on the existing LRS WINS solution

Talan Daaraa ihia		• ·			
Team Responsible: Fix Version/s:	Online	Assignee:	Rasasvi Matukumilli		No
Minor Version:	[20.03]	Designer Contact: Expedite Changes:	Linda Zeng	Change Type (SCR): Estimate:	Enhancement
Reporter:	Lynnal Silva	Regulation Reference:	Νο	Created:	66 03/45/2010 10:02 AM
Status:	Lynnel Silva	Impact Analysis:		Outreach Required:	03/15/2019 10:03 AM
Consortium Contact:	In Development	Training Impacted:		Funding Source:	No CalSAWS DD&I
Project Phase (SCR):	Tyler Vaisau Migration	Migration Impact:		Funding Source ID:	Caisaws DDai
Committee:	Mgration	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:					
Current Design:	The Income Amount	Detail page has a mand	atory Work Hours field.		
	The Work Hours field	does not allow for a wor	rk hours value of '0' as i	input.	
Request:	Nutritional Suppleme	mount rounding formula ent (WINS) benefit deterr in the existing LRS WIN	nination.	-	
	1) The Work Hours field	eld will no longer be requ	uired		
	2) Allow for a '0' hour	value to be entered in th	ne Work Hours field		
		Average Amount roundir eater and round down if		e at the end of the calc	ulation as follows:
Recommendation:		ount Detail page to displand update the WINS solu			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD&	&I Requirement			
Estimate:	66				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA :	0
Design :	0	Eligibility :	20	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	30
Performance :	0	Reports :	0	Security :	0
System Test Support :	16	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1:					

Content Revision			
Description-1:			
Content Revision			
Status-2:			
Content Revision			
Description-2:			
Content Revision			
Status-3:			
Content Revision			
Description-3:			
Content Revision			
Status-4:			
Content Revision			
Description-4:			

[CA-207382] DDID 1065 - Update NOAs to remove county-specific references

Team Responsible:	Client Correspondence	Assignee:	Sumanth Vydana	SPG Status:	No		
Fix Version/s:	[20.03]	Designer Contact:	Rainier Dela Cruz	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	303		
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AN		
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No		
Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:	U U	Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval: Current Design:		ounties will be inheriting t NOA templates and frag					
Request:		ove any System, Los Ang 7 Migration Counties.	eles County, or Agenc	cy references from NOA	templates and		
Recommendation:	 Update the NOA templates and NOA fragments by removing the hardcoded values. a. Update the templates to replace Department of Children and Family Services and the agency address with County of <county name="">.</county> b. Update the fragments to replace Los Angeles County with <county name=""> County.</county> c. Update the fragments to replace General Relief with General Assistance/General Relief. d. Update the fragments to replace GAIN with WTW. Update the population logic to prepopulate the County name based on the County where the case resides. 						
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	document for further deta	ans.				
Estimate:	303			0			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence		DBA :	0		
Design :	0	Eligibility :	0	Fiscal :	0		
maging :	0	IVR/CC :	0	Online :	0		
Performance :	0	Reports :	0	Security :	0		
System Test Support :	01	Tech Arch :	0	Tech Ops :	0		
Training : Content Revision Status-1: Content Revision Description-1:	0						

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207401] DDID 1034 - Migrate the County dropdown field on the Online User Action Audit Report parameter page

Toom Doomer - Heler		A :			
Team Responsible:	Online	Assignee:	Sai Ram Bodla	SPG Status:	No
Fix Version/s: Minor Version:	[20.03]	Designer Contact:	Vallari Bathala	Change Type (SCR): Estimate:	Enhancement
		Expedite Changes: Regulation Reference:	Νο		51
Reporter:	Lynnel Silva			Created:	03/15/2019 10:03 AM
Status: Consortium Contact:	In Development	Impact Analysis:		Outreach Required:	No
	Dennis Kong	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR): Committee:	Migration	Migration Impact:		Funding Source ID:	
Committee.		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The Online User Ac	tion Audit Report page ha	as parameters that a	re specific only for a single	e county use.
Request:		grate the "County" dropdo d to Users with a C90 sec		e User Action Audit Repo	ort parameter page and
Recommendation:				such as john.doe@c50" a	and "And/Or enter the
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description:	N/A - CalSAWS DD	&I Requirement			
Operational Impact: Estimate:	54				
Automated Test :	51	Batch/Interfaces :	•	CalHEERS :	
	0		0	DBA :	0
CalHEERS Test :	0	Client Correspondence	Ū.	БВА . Fiscal :	0
Design :	0	Eligibility : IVR/CC :	0	Online :	0
Imaging : Performance :	0	Reports :	0	Security :	36
System Test Support :	0	Tech Arch :	0	Tech Ops :	0
Training :	10 0	Tech Alch.	0	rech ops.	0
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4:					

Content Revision Description-4:

[CA-207410] DDID 1004 - Remove the "Auto Assign Indicator" field on the Office Detail page.

Team Responsible:	Online	Assignee:	Minh Phan	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Vallari Bathala	Change Type (SCR):	Enhancement
Minor Version:	[20:00]	Expedite Changes:	No	Estimate:	25
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	In Development	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Dymas Pena	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	Guio/Arro DDui
Committee:	g. ue.i	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		ntor", a required filed, displated or an existing one is bei			pardless of if a new
Request:	Per DDID 1004, rer	move the "Auto Assign Ind	icator" field on the C	Office Detail page.	
Recommendation:	2. Remove "Auto A	Assign Indicator" field from ssign Indicator" field from ssign Indicator" field from	the Office Detail page	ge when viewing an existi	ng Office
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CaISAWS DE	0&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	18
Performance :	0	Reports :	0	Security :	0
System Test Support :	5	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4:					

Content Revision Description-4:

[CA-207419] DDID 936 - Migrate the checkboxes for the programs.

Teen Deer		A :			
Team Responsible:	Online	Assignee:	Chao Guan	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Kim Lam	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	17
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	In Assembly Test	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Araceli Gallardo	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	 Adult Protective S CFET Linkages Adult Se Multipurpose Seni IHSS/CMIPS II 	rvices or Services			
		currently have the program			
Request:	Migrate the program	checkboxes to the Selec	ct Programs and P	rogram Detail pages.	
Recommendation:	2. Migrate the progr	ram checkboxes to the S ams to the Program Deta ns display based on cour	il page.	ge.	
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	13
Performance :	0	Reports :	0	Security :	0
System Test Support :	4	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2:					

Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

CA-207432] DDID 632 - Update MC 216

Team Responsible:	Client Correspondence	Assignee:	Samuel Enriquez	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Vallari Bathala	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	78
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	In Development	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Elisa Miller	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):		Migration Impact:		Funding Source ID:	
Committee:	-	Approved by Committee:		Other Agency Cross Reference:	CA-211310
Non-Committee Review: Expedite Approval: Current Design:	The MC 216 - Medi specific to Los Ang	-Cal Renewal Form is cur eles County.	rently populating with	the Customer Service C	enter contact number
Request:		R shall update the form M	C 216 (04/15)-Pre-Pc	pulated Renewal form fo	or the MAGI RE Packet
		ns? Call <>. (Persons with to populated based on eac			om of the page. Phone
Recommendation:	English Before: Questio	customer service center in ns? Call Customer Servic	e Center at 1		with TTY equipment,
		_ or 711. Person without ⁻ s? Call <phone numbei<="" td=""><td></td><td></td><td><phone< td=""></phone<></td></phone>			<phone< td=""></phone<>
	equipo TTY, por fa	ntas? Llame al Centro de avor llamen al o 7 as? Llame <phone num<="" td=""><td>11. Personas sin equi</td><td>po TTY, llamen al</td><td>)</td></phone>	11. Personas sin equi	po TTY, llamen al)
	2. Populate the Co	erbiage on all pages for be unty Contact and TTY pho not provided by a County,	one numbers for each	County as listed in the ta	able. If the contact
	See attached desig	n document for further de	etails.		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD				
Estimate:	78				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 60	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0

Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	18	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:					

[CA-207437] DDID 580 - Remove values in the "Investigation Results" field on the Investigation Result Detail page

Team Responsible:	Online	Assignee:	Minh Phan	SPG Status:	Νο
Fix Version/s:	[20.03]	Designer Contact:	Melissa Mendoza	Change Type (SCR):	Enhancement
Minor Version:	[]	Expedite Changes:	No	Estimate:	8
Reporter:	Lynnel Silva	Regulation Reference		Created:	03/15/2019 10:03 AM
Status:	Approved	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Tan Do	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):		Migration Impact:		Funding Source ID:	
Committee:	U	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The Investigation box.	Result Detail page has a f	ield named Investigatio	on Results which contain	s values in a select
Request:	page that do not n 1) Active Early Fra 2) Active Field Inv 3) Administrative 4) Close Positive- 5) Close to Suspe 6) DAT Positive - 7) DAT - Positive - 8) DAT - Positive -	To Suspense nse Additional Work Needed · Not Prosecutable · Prosecutable qr - Inv. Hist. Fraud e	s in the "Investigation F	Results" field on the Inve	stigation Result Detail
Recommendation:	How to get there: Special Units->Special Investigations-> Refine Your Search -> clear all status to blank/remove assigned to and the end date a few days prior to the current date-> select a case -> Investigation Result 1. Remove the following values in the Investigation Results dropdown: Active Early Fraud Invest Needed Active Field Investigation Needed Administrative Close Positive-To Suspense Close to Suspense DAT Positive - Additional Work Needed DAT Positive - Not Prosecutable DAT Positive - Prosecutable EF Close to Hdqr - Inv. Hist. Fraud Priority Change Transferred to ADH Unit				
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:		D&I Requirement			

Estimate: 8					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	6
Performance :	0	Reports :	0	Security :	0
System Test Support :	2	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:					

[CA-207441] DDID 532: Relabel "CDL" field to "ID/Driver License"

Team Responsible:	Online	Assignee:	Duncan Luiten	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Linda Zeng	Change Type (SCR):	Enhancement
Minor Version:	[20.05]	Expedite Changes:	No	Estimate:	29
Reporter:	Lynnel Silva	Regulation Reference:		Created:	23 03/15/2019 10:03 AM
Status:	Development	Impact Analysis:	[Other]	Outreach Required:	No
	Complete		[Other]	• • • • • • • • • • • • • • • • • • • •	NO
Consortium Contact:	Dymas Pena	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design: Request:	-	igation Detail page has a fi		no Openial Investigation D	otoil pogo
Recommendation:		abel the "CDL" field to "ID/I "ID/Driver License" on the \$			etall page.
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DI	D&I Requirement			
Estimate:	29				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	21
Performance :	0	Reports :	0	Security :	0
System Test Support :	8	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:					

[CA-207452] DDID 429 - Migrate Form SAR 7/SAR 2

Team Responsible:	Client Correspondence	Assignee:	Rekha Jaguva Raja	n SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Vallari Bathala	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	160
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Tyler Vaisau	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	C	Approved by Committee:		Other Agency Cross Reference:	CA-208670
Non-Committee Review: Expedite Approval: Current Design:	CalFresh program i	sends the SAR 7 Addend s due for Semi-Annual Re ends the SAR 2 and SAR	eporting.		
	for Semi-Annual Re			when a Cash Alu of Ca	Flesh program is due
Request:					nish. Maintain the
Recommendation:	1. Migrate C-IV SA 2. Maintain elemen	R 7/SAR 2 into CalSAWS ts from LRS version of SA d languages other than E	AR 7 on CalSAWS SA		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	&I Requirement			
Estimate:	160				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0	-	U	1 -	U
Content Revision Status-1: Content Revision Description-1:	ŭ				

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207458] DDID 399, 405, 1608 - Update the Staff Detail and Security Assignment pages

Team Responsible:	• "	Assigness		SPG Status:	
Fix Version/s:	Online	Assignee: Designer Contact:	Taylor Fitzhugh	Change Type (SCR):	No
Minor Version:	[20.03]	Expedite Changes:	Kim Lam	Estimate:	Enhancement
Reporter:	Lymnel Cilve	Regulation Reference	No	Created:	94 03/15/2019 10:03 AM
Status:	Lynnel Silva	Impact Analysis:		Outreach Required:	
Consortium Contact:	In Development	Training Impacted:	[N/A]	Funding Source:	No CalSAWS DD&I
Project Phase (SCR):	Dymas Pena Migration	Migration Impact:		Funding Source ID:	Caisaws DDai
Committee:	Migration	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	CalSAWS has the Tr	the Training Complete fi aining Complete field or	the Security Assignm		ve the following:
Request:	 Regional Call Cen Available Hours (E Additional Information 	ter Day-Day Time-Time) tion			
Request.	Per DDID 1608, rem	love the Training Comple	ete field from the Secu	rity Assignment page on	Calsaws.
Recommendation:	Per DDID 399 and D fields from the C-IV		ff Detail and Security A	Assignment pages in Cal	SAWS with migrated
	1. Update the Secu 2. Update the Staff I	rity Assignment page. Detail page.			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD&	&I Requirement			
Estimate:	94				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	72
Performance :	0	Reports :	0	Security :	0
System Test Support	22	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2:					

Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207460] DDID 393 - Migrate the Classification Title field on the Staff Search page

Team Responsible:	Online	Assignee:	Alexia England	SPG Status:	Νο
Fix Version/s:	[20.03]	Designer Contact:	Linda Zeng	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Νο	Estimate:	141
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	In Development	Impact Analysis:		Outreach Required:	Νο
Consortium Contact:	Dymas Pena	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval: Current Design:	On the Staff Search County only.	and Staff Detail pages, t	he Classification Title	e field exists and holds va	lues for Los Angeles
Request:	the Staff Search and		update the "Classifica	in the "Classification Title ation Title" drop-down field	
Recommendation:		cation titles for all 58 cours on the Staff Search and S		d update CalSAWS to dis	splay county-specific
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	&I Requirement			
Estimate:	141				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	70
Performance :	0	Reports :	0	Security :	0
System Test Support :	71	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3:					

Content Revision Status-4: Content Revision Description-4:

[CA-207461] DDID 388 - Update the Workload Reassignment Detail page

Team Responsible:	Online	Assignee:	Sai Ram Bodla	SPG Status:	Νο
Fix Version/s:	[20.03]	Designer Contact:	Brian Munce	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Νο	Estimate:	32
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Araceli Gallardo	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design: Request:	on specified criteria.	Currently, there is a fiel	d labeled as "Specia	gn workloads between wor I Indicators" that lists syste e available options that the	em-created case flags.
Recommendation:	-	cial Indicators" field to "C	-	e avaliable options that the	e liela provides.
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DDo	&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	24
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:					

[CA-207488] DDID 114 - Configure the display of the "Use Office Address" checkbox on the Address Detail page for the 58 Counties

Team Responsible:	Online	Assignee:	Taylor Fitzhugh	SPG Status:	Νο
Fix Version/s:	[20.03]	Designer Contact:	Melissa Mendoza	Change Type (SCR):	Enhancement
Minor Version:	[20.00]	Expedite Changes:	No	Estimate:	72
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	Approved	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	Calorino Deal
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		Iress checkbox displays o Id at the office instead of r			spondence to be
Request:		ke the display of the "Use ole at the time of migratior e of migration.			
Recommendation:	a. Displaying the C being sent to the re	Office Address if the Cou heckbox (Yes) will result in ecipient. e Checkbox (No) will resu	n maintaining the curr	ent functionality to supp	
	See Design Docum	nent for additional informat	ion.		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	9&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	55
Performance :	0	Reports :	0	Security :	0
System Test Support :	17	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2:					

Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207493] DDID 87 - Batch Automation For WTW Supportive Services Overpayments

Team Responsible:	Fiscal	Assignee:	Darion Toney	SPG Status:	Νο	
Fix Version/s:	[20.03]	Designer Contact:	Lalitha Valamarthi	Change Type (SCR):	Enhancement	
Minor Version:	[20.05]	Expedite Changes:	No	Estimate:	50	
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM	
Status:	In Assembly Test	Impact Analysis:	[Other]	Outreach Required:	No	
Consortium Contact:	Sheryl E. Eppler	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	Calorito DDal	
Committee:	inglation	Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review: Expedite Approval: Current Design:	associated to the Pa during the month. A The Ancillary Overdu	Overpayment Batch Iden ayee are Closed for a rea Recovery Account will b ue Receipt Batch identifie e goods or services recei	son of 'No Show' and be created for these Tr as Ancillary Payments	the Customer did not att ansportation Payments. where the Customer did	tend any other activities not provide a Receipt	
	Payments.				nood / thomal y	
Request:		R shall have the Batch au opt in or out of this function			ayments available for	
Recommendation:	 Update the Ancillary Overdue Batch job (PBXXF118) to utilize the County Code parameter in the driving query logic. Update the Transportations Overpayment Batch job (PBXXF119) to utilize the County Code parameter in the driving query logic. Create a BPCR to add batch properties and job entries for 57 Counties. 					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	&I Requirement				
Estimate:	50					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0	
Design :	0	Eligibility :	0	Fiscal :	38	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	12	Tech Arch :	0	Tech Ops :	0	
Training :	0					
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2:						

Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-207494] DDID 85 - Update Batch that removes WTW Program Worker at Sanction status to be configurable

Team Responsible:	Batab/Interfaces	Assignee:		SPG Status:	No
Fix Version/s:	Batch/Interfaces [20.03]	Designer Contact:	Saguna Finaviya Avinda	Change Type (SCR):	NO Enhancement
	[20.03]	_ 00.g. 0. 001.401	Bandaranayake		
Minor Version:		Expedite Changes:	No	Estimate:	26
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	CalWORKs (CW) pr by automatically by		C, and the WTW worl	ker is removed from the p	program. This is done
Request:	Deregistered.	al batch job that will remo that removes the worker			-
		e to the 57 Migration Cou			ani status is changed to
Recommendation:	Create new Batch	Property Change Reques	ts (BPCR) to add cou	inties to the County Code	e List.
	Update batch job to	run for the counties in th	e list.		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement			
Automated Test :	0	Batch/Interfaces :	19	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	7	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2:					

Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

CA-207496] DDID 56 - Configure the Resources link for all 58 Counties

Team Responsible:	Online	Assignee:	Sai Ram Bodla	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Linda Zeng	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Νο	Estimate:	78
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Araceli Gallardo	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The Resources link	is displayed resources fo	r Los Angeles Count	y only.	
Request:		nks for Los Angeles Cou		for all 58 counties by disp different set of resource h	
Recommendation:	Update the Resourd displayed for Los A		f hyperlinks for the 5	7 counties that is differen	t from the set
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative	N/A - CalSAWS DD&	&I Requirement			
Procedure Description: Operational Impact: Estimate:	78				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence			0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	60
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0		0	•	U U
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4:					

Content Revision Description-4:

[CA-207497] DDID 30 - Update 10-day Timely Notice Logic for Negative, Voluntary, Midperiod Data Changes

Team Responsible:	Eligibility	Assignee:	Andrew Munkres	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Mark Keehn	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	72
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:04 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Tyler Vaisau	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	Reason Use Case	/, mid-period changes for (Modification document. T does not allow overissuar	hese types of change		
	date, verification re	m determines 10-day time eceived date, EDBC run da a change, the data change	ite. Therefore, even i	f a data change is report	ed and verified prior to
Request:	dates: verification	determine 10-day timely n received date, EDBC run o e, voluntary, mid-period da	date. This change is	applicable only to CF pro	
Recommendation:	Update the logic which determines the Apply Date for Negative Type 2 changes to calculate the 10-day time notice based on the later of the following dates: verification received date, EDBC run date.				
		will not be effective dated 0-day notice, this change v			
	Refer to the desigr	n document for further deta	iils.		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description:	N/A - CalSAWS DI	D&I Requirement			
Operational Impact: Estimate:	72				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	40	Fiscal :	0
maging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	32	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1:					

Content Revision			
Description-1:			
Content Revision			
Status-2:			
Content Revision			
Description-2:			
Content Revision			
Status-3:			
Content Revision			
Description-3:			
Content Revision			
Status-4:			
Content Revision			
Description-4:			

[CA-208249] DDID 713 - Update Automated Regression Test (ART) scripts to account for CalSAWS Migration R3 system modifications

Team Responsible:	Automated Test	Assignee:	William Baretsky	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	William Baretsky	Change Type (SCR):	NO Enhancement
Minor Version:	[20.03]	Expedite Changes:	No	Estimate:	540
Reporter:	Lynnel Silva	Regulation Reference:		Created:	04/30/2019 11:53 AM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Sharon Teramura	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	Calorito DDai
Committee:	ingration	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	a scheduled basis th	ited Regression Test (AR nroughout each major rele s implemented within eac	ease cycle. The ART	scripts are updated as n	eeded to account for
Request:	The ART scripts sho CalSAWS Migration	ould also be updated to a (DD&I) release.	ccount for the system	modifications being mad	de as part of each
Recommendation:	Migration release (support these chan	-	ng framework code m		
	Refer to the attache	d design document for fu	irther details.		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD 540	&I Requirement			
Automated Test :	540	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1: Content Revision Status-2: Content Revision Description-2: Content Revision Status-3:					

Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-210012] DDID 2057 - Update Display Name throughout the system

Team Responsible:	Online	Assignee:	Sam Le	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Melissa Mendoza	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	1014
Reporter:	Kristine Lim [X]	Regulation Reference:		Created:	08/14/2019 02:48 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	Νο
Consortium Contact:	Araceli Gallardo	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	-	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The online pages the fields of the data co	nroughout the system disp Illection pages.	lay the person's first a	and last name, age and g	gender in the dropdown
Request:		blay the age and gender a s the page. This would inc			
Recommendation:	 Update Name fie Age><gender> (that display the na</gender> Update Name fie Age><gender> (This includes list pupdated.</gender> 	e updates will be made as elds that currently display Uniform Change). This in me using a standard form elds that currently display Unique Change). Page log pages and pages that disp	First and Last Names cludes updates to all o at where the queries o First and Last Names gic needs to be modifi	drop downs and label fie do not need to be update to display as <last nam<br="">ed to retrieve the inform</last>	lds in the application ed. ie>, <first name=""> ation and display it.</first>
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DE	0&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	781
Performance :	0	Reports :	0	Security :	0
System Test Support :	•	Tech Arch :	0	Tech Ops :	0
Training :	233		U		U
Content Revision Status-1: Content Revision Description-1:	1. Recommendation Before: Not all impa	n Change: cted pages were listed in ed pages updated. Refer t		s on the design documer	t.

Status-2: Content Revision Description-2:	1. Recommendation Change: Before: After:	
	2. Estimate Change: Before: After:	
	3. Release Change: Before: After:	
	4. Funding Source Change: Before: After:	
Content Revision		
Status-3: Content Revision Description-3:	1. Recommendation Change: Before: After:	
	2. Estimate Change: Before: After:	
	3. Release Change: Before: After:	
	4. Funding Source Change: Before: After:	
Content Revision Status-4:		
Content Revision Description-4:	1. Recommendation Change: Before: After:	
	2. Estimate Change: Before: After:	
	3. Release Change: Before: After:	
	4. Funding Source Change: Before: After:	

C [CA-210771] DDID 1787 - Migrate the C-IV County Specific Batch Jobs (Phase 1)

Toom Poononsible:	.	Accience		SPG Status:	
Team Responsible: Fix Version/s:	Batch/Interfaces	Assignee: Designer Contact:	Chris Larson Avinda	Change Type (SCR):	No Enhancement
	[20.03]	Designer Contact.	Bandaranayake	onange Type (OON).	Ennancement
Minor Version:		Expedite Changes:	No	Estimate:	2325
Reporter:	Amy Gill	Regulation Reference:		Created:	09/26/2019 06:03 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	Νο
Consortium Contact:	Joel M. Acevedo	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	CIV-103307; CIV-103932; CIV-104086; CIV-103446
Non-Committee Review: Expedite Approval: Current Design:	The jobs identified ir known as C-IV Jobs	n Supporting Document 1	are batch jobs that cu	urrently exist only in the	C-IV system. Also
	The jobs identified in Common Jobs.	Supporting Document 2	are batch jobs that ex	ist in both C-IV and Cals	SAWS. Also known as
Request:	Migrate the C-IV Co	unty Specific Batch Jobs	into CalSAWS.		
Recommendation:	Identify batch jobs t	hat are currently active in	n the C-IV system that	do not exist in CalSAW	S.
	Identify batch jobs th	nat are currently active in	both the C-IV and Ca	ISAWS systems.	
	Port over C-IV code	and batch jobs identified	I in Supporting Docum	ent 1.	
	Verify configuration	and batch properties for	jobs listed in Supportir	ng Document 2.	
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD8	&I Requirement			
Automated Test :	0	Batch/Interfaces :	1600	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0 0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	725	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1:					

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

End SCRs

[CA-201415] DDID 1967: DDCR 3013: Update Reissued Issuances to Follow the Original Payee and Issuance Method

Team Responsible:	Fiscal	Assignee:	Alex Neilson	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Duke Vang	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	No	Estimate:	118
Reporter:	Daisy Villasenor	Regulation Reference:	25-800, 44-315, 44-340, 25-740	Created:	03/14/2018 02:57 PM
Status:	System Test	Impact Analysis:	[Business Process]	Outreach Required:	No
Consortium Contact:	Sheryl E. Eppler	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	[Fiscal]	Approved by Committee:		Other Agency Cross Reference:	CIV 40521
Non-Committee Review: Expedite Approval: Current Design:	Method and Payee	ng an issuance, the Issua as the original issuance u	inless the original issua	ance was cash EBT or I	Direct Deposit
Request:	Per Design Differer	which C-IV does not. Sev nces Change Request (DI hould follow the original is	DCR) 3013, when reiss	uing or replacing an iss	uance, the Payee and
Recommendation:	Make the following 1) Default the Issua two scenarios: a) If the original is account. default th b) If the original is 2) Default the Paye 3) Default EBT as a to an Active cash for Note: For CalFresh when the Payee do	updates to the Reissue (ance Method to the same ssuance is cash EBT, and e Issuance Method blank ssuance is Direct Deposit e to the original Payee or an option on the Issuance	for Cash) functionality Issuance Method as the I the original Payee doe where the user will hav default the Issuance M the original issuance. Method dropdown for still be defaulted as the Active food EBT acco	on the Issuance Detail I e original issuance, exc es not have access to a ve to select one. Method to Warrant. cash EBT issuances if t	Page: cept in the following n Active cash EBT the Payee has access EBT issuances even
Outreach Description: Migration Impact Description:	DDCR Committee F Functionality) DDCR Priority = Hig Priority Reason = W Administrative Erro payee. 	Review = SCR Recomme h 'hen reissuing a split (Mor r Overpayments if the reis g an issuance, the Issuar	ndations (Modify Existin ney Management) issua ssuance is inadvertently nce Method and Payee	ance to a non-customer paid to the customer a default selections are t	, it causes and not the original he same Issuance
	Method and Payee	as the original issuance u	inless the original issua	ance was cash EBT or I	Direct Deposit
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	LRS: Uses E-Caps	which C-IV does not. Sev 0&I Requirement	reral design differences	cited on committee for	m

Estimate:	118				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	90
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	28	Tech Arch :	0	Tech Ops :	0
Training :	0		-		-
Content Revision Status-1: Content Revision	Pending CCB Old:				
Description-1:		ving updates to the "Reissue" fun	ctionality or	n the Issuance Detail page:	
	3. Update the "Re	ving updates to the "Reissue" and vissue" button functionality to allo ternal Reissue" button functional	w Cash EB	T to be reissued on the Issu	ance Detail page.
Content Revision Status-2:					
Content Revision Description-2:	1. Recommenda Before: After:	tion Change: {Description of Rec	ommendati	on Change}	
	2. ETC Change: { Before: After:	Description of ETC Change}			
	3. Release Chang Before: After:	ge: {Description of Release Chan	ge}		
Content Revision					
Status-3: Content Revision Description-3:	1. Recommenda Before: After:	tion Change: {Description of Rec	ommendati	on Change}	
	2. ETC Change: { Before: After:	Description of ETC Change}			
	3. Release Chang Before: After:	ge: {Description of Release Chan	ge}		
Content Revision Status-4:					
Content Revision Description-4:	1. Recommenda Before: After:	tion Change: {Description of Rec	ommendati	on Change}	
	2. ETC Change: { Before: After:	Description of ETC Change}			
	3. Release Chang Before: After:	ge: {Description of Release Chan	ge}		

[CA-207329] DDID 1395 - IEVS Batch Assignment Configuration Page

Team Responsible:	Batch/Interfaces	Assignee:	Naveen Bhumandla	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Avinda Bandaranayake	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	458
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Paul Robertson	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	LRS has automated and NPM), a Task a the end result is eith Deceased Person (Batch Assignment Config batch jobs to handle eac and a Journal entry is crea her automated disposition DeathMatch) will set a trig	h IEVS abstract assign ated and assigned to th of the report or an aut gger to run batch EDBC	ment. For criminal IEVS ne District supervisor. Fo omated assignment to a C.	or NHR, PVS or IFDS,
Poquacti		ere is complex logic that is	-		
Request:		sign out individual review e similar to the existing lo			
Recommendation:	Port associated bat		ISAWS.	-IV into CalSAWS.	
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD 458	&I Requirement			
Automated Test :	0	Batch/Interfaces :	352	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	106	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1:	Pending CCB Before: Section 2.2 IEVS As Missing mention of R	0			

	Missing C-IV reader list.
	Missing assumption about task creation.
	After:
	Remove section on deceased person drop down option from IEVS Assignment page and associated mockups. Section 2.2 is now IEVS Batch Assignment.
	Adding a list of C-IV reader jobs
	Adding mention of updating FTP jobs. Adding assumption for task creation.
Content Revision	
Status-2:	
Content Revision	
Description-2: Content Revision	
Status-3:	
Content Revision	
Description-3:	
Content Revision	
Status-4:	
Content Revision	
Description-4:	

[CA-207427] DDID 692, DDID 1624 - Update Eligibility Workload Inventory page

Team Responsible:	Online	Assignee:	Michael Gonzalez	SPG Status:	Νο		
Fix Version/s:	[20.01]	Designer Contact:	Kim Lam	Change Type (SCR):	Enhancement		
Minor Version:	[]	Expedite Changes:	No	Estimate:	46		
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM		
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No		
Consortium Contact:	Araceli Gallardo	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:	Ū	Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval:							
Current Design:	The Eligibility Work Effective Date" field	load Inventory page has a ls.	"Go" button; and doe	es not have the "Display"	Workload" and "Status		
Request:	On the Eligibility W	orkload Inventory page:					
		elabel the "Go" button to " igrate "Display Workload"		Date" fields, and update	e default dates to display		
Recommendation:	On the Eligibility Workload Inventory page:						
		on the Eligibility Workload Vorkload" and "Status Effe date. (DDID 692)					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DE	0&I Requirement					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence		DBA :	0		
Design :	0	Eligibility :	0	Fiscal :	0		
Imaging :	0	IVR/CC :	0	Online :	36		
Performance :	0	Reports :	0	Security :	0		
System Test Support :	•	Tech Arch :	0	Tech Ops :	0		
Training :	0						
Content Revision Status-1:	Pending CCB						
Content Revision Description-1:	Before: No bullet under #3 f	or 2.1.3					
	After: Added bullet under	#3 for 2.1.3					

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

End Content Revisions