# CalSAWS CCB Agenda

| DATE     | MAY 14, 2020  |
|----------|---|
| TIME     | 1:30 PM   |
| LOCATION | North: Sutter Conference Room, South: Conference Room 331   |
| SUBJECT  | Change Control Board Meeting  |
| INVITEES | Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management |

### **Meeting Purpose:**

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

### 1. C-IV SCRs

| Release | SCR #      | X-REF SCR | DESIGN APPROVAL   | Team<br>Responsible | Hours | Funding<br>Source  | Emergency<br>Approval    | Priority<br>Release |
|---------|------------|-----------|---|---------------------|-------|--------------------|--------------------------|---------------------|
| 20.03   | CIV-106320 |           | Update Address for San Bernardino (TAD 02) Transitional Assistance Office   | Online              | 58    | C-IV M&O           | Production<br>Deployment | 20.05.01            |
| 20.03   | CIV-106787 | CA-214635 | Advance CW/CF RE Due Month for<br>March - May 2020                          | Eligibility         | 193   | C-IV M&O           | Production<br>Deployment | 20.04.30            |
| 20.03   | CIV-106800 |           | CCP Enhancement: Improve CCP Logging  | Contact Center      | 40    | County<br>Purchase | Production<br>Deployment | 20.04.30            |
| 20.03   | CIV-107029 |           | Reschedule and Regenerate the CIV<br>Group 3 MEDS Recon File for April 2020 | Batch/Interfaces    | 10    | C-IV M&O           | Production<br>Deployment | 20.04.25            |
| 20.03   | CIV-107048 |           | Update FTP Standard Mail Print Jobs to<br>New Settings                      | Batch/Interfaces    | 75    | C-IV M&O           | Production<br>Deployment | 20.04.22            |
| 20.03   | CIV-107116 | CA-215843 | Update "COVID-19" Override Reason End<br>Date to High Date                  | Eligibility         | 20    | C-IV M&O           | Production<br>Deployment | 20.04.30            |
| 20.05   | CIV-103934 | CA-208030 | Cal-OAR - Phase I - Automation<br>Alternative                               | Batch/Interfaces    | 741   | Premise            | Production<br>Deployment |                     |
| 20.05   | CIV-106620 | CA-214268 | Data Change to update Spousal Support Agreement/Modification Date           | CalHEERS            | 29    | C-IV M&O           | Start Build              |                     |

| Release | SCR #      | X-REF SCR                                  | DESIGN APPROVAL  | Team<br>Responsible | Hours | Funding<br>Source | Emergency<br>Approval    | Priority<br>Release |
|---------|------------|--|--|---------------------|-------|-------------------|--------------------------|---------------------|
| 20.05   | CIV-106939 | CH-161368;<br>CA-215310                    | Add Pandemic Unemployment Compensation Income Type   | Eligibility         | 174   | C-IV M&O          | Production<br>Deployment |                     |
| 20.07   | CIV-102825 |  | Imaging: Add a "Received" Option for<br>Annotations/Stamp in PC7   | Imaging             | 16    | C-IV M&O          | No                       |                     |
| 20.07   | CIV-105674 |  | Update All Users Group   | Imaging             | 10    | C-IV M&O          | No                       |                     |
| 20.07   | CIV-105843 |  | Imaging: Update Imaging scripts to include case name trimming  | Imaging             | 67    | C-IV M&O          | No                       |                     |
| 20.07   | CIV-107005 | CA-215525,<br>CA-<br>208265/CIV-<br>104042 | Job Aid for SCR CIV-104042 Home<br>Visiting Program  | Training            | 5     | Premise           | No                       |                     |
| 20.07   | CIV-107079 |  | Update Job Aid for E-Signature for SCR CIV-11210   | Training            | 5     | C-IV M&O          | No                       |                     |
| 21.01   | CIV-100878 | CA-201836                                  | ACL 18-117: Implement CalFresh Churn<br>Monthly Caseload Report - CF 18  | Reports             | 729   | C-IV M&O          | No                       |                     |
| 21.01   | CIV-102275 |  | Convert the Engagement and<br>Longitudinal Analysis Reports in Business<br>Intelligence to be On-Request Reports | Reports             | 562   | C-IV M&O          | No                       |                     |
| 21.01   | CIV-102292 |  | Convert the Caseload Inventory<br>Dashboard to an On-Request Report  | Reports             | 368   | C-IV M&O          | No                       |                     |

| Release | SCR #      | X-REF SCR | CONTENT REVISION   | Team<br>Responsible | Hours | Funding<br>Source | Emergency<br>Approval | Priority<br>Release |
|---------|------------|-----------|--|---------------------|-------|-------------------|-----------------------|---------------------|
| 20.03   | CIV-105562 | CA-211596 | ACL-19-76: Batch EDBC Run to Apply<br>2020 Earned Income Disregard and<br>Income Reporting Threshold Tiers | Tech Ops            | 85    | C-IV M&O          | No                    | 20.05.09            |
| 20.05   | CIV-104367 | CA-208988 | ACWDL June 11, 2019; CFL NO. 18/19-26<br>Add Functionality for Housing Support<br>Program (HSP)            | Online              | 671   | Premise           | Start Build           |                     |
| 20.05   | CIV-105307 |           | Imaging: Update Imaging script to include Mobile, Kiosk, and Clerical Default Document Types               | Imaging             | 16    | C-IV M&O          | No                    |                     |
| 20.07   | CIV-105722 | CA-212039 | Update C4Yourself and C4Y mobile App<br>downtime message page with external<br>links and phone numbers     | Online              | 269   | C-IV M&O          | Start Build           |                     |

| Release | SCR#       | X-REF SCR  | CONTENT REVISION                     | Team<br>Responsible | Hours | Funding<br>Source | Emergency<br>Approval | Priority<br>Release |
|---------|------------|------------|--------------------------------------|---------------------|-------|-------------------|-----------------------|---------------------|
| 20.09   | CIV-102606 | CA-209221  | Add State PINs to Integrated Service | Reports             | 231   | C-IV M&O          | No                    |                     |
|         |            | CA-208814  | Payment / Valuable Detail Claiming   |                     |       |                   |                       |                     |
|         |            | CIV-104015 | Report                               |                     |       |                   |                       |                     |

## 2. LRS SCRs

| Release | SCR #     | X-REF SCR                | DESIGN APPROVAL   | Team<br>Responsible      | Hours | Funding<br>Source | Emergency<br>Approval    | Priority<br>Release |
|---------|-----------|--------------------------|---|--------------------------|-------|-------------------|--------------------------|---------------------|
| 19.11   | CA-211992 |                          | Update the NA 840A Page Generation<br>Logic   | Client<br>Correspondence | 100   | LRS M&E           | Production<br>Deployment | 19.12.05            |
| 20.03   | CA-214635 | CIV-106787               | Advance CW/CF RE Due Month for<br>March - May 2020                                      | Eligibility              | 280   | LRS M&E           | Production<br>Deployment | 20.04.30            |
| 20.03   | CA-215377 |                          | Operationally run April GA QR7<br>generation job (PB19R412) and Cancel<br>Central Print | Client<br>Correspondence | 46    | LRS M&E           | Production<br>Deployment | 20.04.25            |
| 20.03   | CA-215380 |                          | Operationally run May CAPI RE<br>(PB19R514M) generation job and Cancel<br>Central Print | Client<br>Correspondence | 36    | LRS M&E           | Production<br>Deployment | 20.05.04            |
| 20.03   | CA-215843 | CIV-107116               | Update "COVID-19" Override Reason End<br>Date to High Date                              | Eligibility              | 24    | LRS M&E           | Production<br>Deployment | 20.04.30            |
| 20.05   | CA-208030 | CIV-103934               | ACL 19-40 Cal-OAR - Phase I -<br>Automation Alternative                                 | Batch/Interfaces         | 540   | Premise           | Production<br>Deployment |                     |
| 20.05   | CA-213051 |                          | Add new pages to the CalSAWS website  | Release<br>Communication | 20    | C-IV M&O          | No                       | 20.05.20            |
| 20.05   | CA-214268 | CIV-106620               | Data Change to update Spousal Support Agreement/Modification Date                       | CalHEERS                 | 37    | LRS M&E           | Start Build              |                     |
| 20.05   | CA-215310 | CIV-106939;<br>CH-161368 | Add Pandemic Unemployment Compensation Income Type                                      | Eligibility              | 180   | LRS M&E           | Production<br>Deployment |                     |
| 20.07   | CA-200879 |                          | ACL 19-95 Automate Disaster CalFresh  | Eligibility              | 11609 | Premise           | Start Build              |                     |
| 20.07   | CA-214478 |                          | Load New and Updated Desk Aids to<br>Online Help  | Training                 | 25    | LRS M&E           | Start Build              |                     |
| 20.11   | CA-50780  |                          | Additional Detail for Audit Application<br>Report                                       | Tech Arch                | 110   | LRS M&O           | No                       |                     |

| Release | SCR #     | X-REF SCR  | DESIGN APPROVAL   | Team<br>Responsible | Hours | Funding<br>Source | Emergency<br>Approval | Priority<br>Release |
|---------|-----------|------------|---|---------------------|-------|-------------------|-----------------------|---------------------|
| 20.11   | CA-57133  | RTC-8896   | DDCR 5071: Audit: Update Audit framework to record User Login transaction | Tech Arch           | 100   | LRS M&O           | No                    |                     |
| 21.01   | CA-201836 | CIV-100878 | ACL 18-117: Implement CalFresh Churn<br>Monthly Caseload Report - CF 18   | Reports             | 811   | LRS M&E           | No                    |                     |
| 21.03   | CA-215566 | CA-215570  | DDID 1951: C-IV Converted Data Test<br>Support SCR                        | System Test         | 6046  | CalSAWS<br>DD&I   | No                    | 21.04.30            |
| 21.07   | CA-215576 | CA-215574  | DDID 1969: C-IV UAT Support SCR   | System Test         | 9240  | CalSAWS<br>DD&I   | No                    | 21.08.31            |
| 21.07   | CA-215579 |            | DDID 1970: Migration State Interface Partner Exchange Testing Support SCR | System Test         | 2576  | CalSAWS<br>DD&I   | No                    | 21.07.31            |
| 21.07   | CA-215584 | CA-215585  | DDID 1979: C-IV County Interface<br>Exchange Testing Support SCR          | System Test         | 810   | CalSAWS<br>DD&I   | No                    | 21.07.31            |
| 22.06   | CA-215570 | CA-215566  | DDID 1951: CalWIN Converted Data Test<br>Support SCR                      | System Test         | 8064  | CalSAWS<br>DD&I   | No                    | 22.06.30            |
| 22.09   | CA-215574 | CA-215576  | DDID 1969: CalWIN UAT Support SCR   | System Test         | 9240  | CalSAWS<br>DD&I   | No                    | 22.09.30            |
| 23.06   | CA-215585 | CA-215584  | DDID 1979: CalWIN County Interface<br>Exchange Testing Support SCR        | System Test         | 1319  | CalSAWS<br>DD&I   | No                    | 23.06.30            |

| Release | SCR #     | X-REF SCR | CONTENT REVISION  | Team<br>Responsible | Hours | Funding<br>Source | Emergency<br>Approval | Priority<br>Release |
|---------|-----------|-----------|---|---------------------|-------|-------------------|-----------------------|---------------------|
| 20.03   | CA-214580 |           | Training: Update 046-WBT-ELD-Eligibility CalFresh-06 per 20.03 App Dev Changes    | Training            | 60    | LRS M&E           | No                    | 20.05.15            |
| 20.03   | CA-214729 |           | Training: Update Medi-Cal Approved and Specialized WBTs for 20.03 App Dev Changes | Training            | 75    | LRS M&E           | No                    | 20.05.15            |
| 20.03   | CA-214728 |           | Training: Update Medi-Cal Intake WBTs for 20.03 App Dev Changes                   | Training            | 65    | LRS M&E           | No                    | 20.05.15            |
| 20.03   | CA-211053 |           | Training: Update WBTs per SCR CA-<br>207324                                       | Training            | 20    | LRS M&E           | Start Build           | 20.05.15            |
| 20.03   | CA-214723 |           | Training: Update General Relief WBTs for 20.03 App Dev Changes                    | Training            | 40    | LRS M&E           | No                    | 20.05.15            |
| 20.03   | CA-214730 |           | Training: Update RCA WBTs for 20.03 App Dev Changes                               | Training            | 45    | LRS M&E           | No                    | 20.05.15            |

| Release | SCR #     | X-REF SCR                               | CONTENT REVISION   | Team<br>Responsible      | Hours | Funding<br>Source | Emergency<br>Approval | Priority<br>Release |
|---------|-----------|---|--|--------------------------|-------|-------------------|-----------------------|---------------------|
| 20.03   | CA-211596 | CIV-105562                              | ACL-19-76: Batch EDBC Run to Apply<br>2020 Earned Income Disregard and<br>Income Reporting Threshold Tiers | Eligibility              | 110   | LRS M&E           | No                    | 20.05.09            |
| 20.05   | CA-208988 | CA-208109;<br>CIV-104367                | ACWDL June 11, 2019; CFL NO. 18/19-26<br>Add Functionality for Housing Support<br>Program (HSP)            | Online                   | 778   | Premise           | Start Build           |                     |
| 20.05   | CA-212411 | CIV-105913                              | Updates to Generation of NA 823 and NA 820 for HSP and HVP   | Client<br>Correspondence | 475   | Premise           | Start Build           |                     |
| 20.07   | CA-58579  | CIV-10665                               | ACWDL 17-31 Revisions to the NA Back 9 for all Medi-Cal Notices of Action                                  | Client<br>Correspondence | 185   | Premise           | No                    |                     |
| 20.07   | CA-212039 | CIV-105722                              | Update YBN/DPSS Mobile App downtime message page with external links and phone numbers                     | Online                   | 259   | LRS M&E           | Start Build           |                     |
| 20.09   | CA-209221 | CIV-102606,<br>CIV-104015,<br>CA-208814 | Add State PINs to Integrated Service Payment / Valuable Detail Claiming Report                             | Reports                  | 274   | LRS M&E           | No                    |                     |

## 3. Informational Only: CalSAWS DDID SCRs

| Release | SCR#      | X-REF SCR | DESIGN APPROVAL   | Team<br>Responsible | Hours | Funding<br>Source | Emergency<br>Approval | Priority<br>Release |
|---------|-----------|-----------|---|---------------------|-------|-------------------|-----------------------|---------------------|
| 20.07   | CA-214652 |           | Update Job Aid (JA) for SCR CA-207463 DDID 374 Enhancements to Homeless Assistance Functionality in CalSAWS | Training            | 5     | CalSAWS<br>DD&I   | No                    |                     |
| 20.09   | CA-207101 |           | DDID 115 & 658 - Update "Source" dropdown field on New Programs Detail and Application Registration Summary | Online              | 35    | CalSAWS<br>DD&I   | No                    |                     |

| Release | SCR#      | X-REF SCR | CONTENT REVISION   | Team<br>Responsible      | Hours | Funding<br>Source | Emergency<br>Approval | Priority<br>Release |
|---------|-----------|-----------|--|--------------------------|-------|-------------------|-----------------------|---------------------|
| 20.05   | CA-207444 |           | DDID 525, DDID 2277: Update the Special Investigation pages                      | Online                   | 58    | CalSAWS<br>DD&I   | No                    |                     |
| 20.05   | CA-207384 |           | DDID 1062, 1063, 1066, 1172, 1240 - Add<br>CMSP Notices of Action                | Client<br>Correspondence | 1328  | CalSAWS<br>DD&I   | No                    |                     |
| 20.05   | CA-207357 |           | DDID 1270 - Form Updates to Customer<br>Activity Detail                          | Online                   | 78    | CalSAWS<br>DD&I   | No                    |                     |
| 20.09   | CA-207219 |           | DDID 2055 - Remove CFAP Sponsor<br>Requirement                                   | Eligibility              | 32    | CalSAWS<br>DD&I   | No                    |                     |
| 20.05   | CA-207218 |           | DDID 2056: Add Date Signed and<br>Comments fields to the Document Detail<br>page | Client<br>Correspondence | 118   | CalSAWS<br>DD&I   | No                    |                     |
| 21.01   | CA-207108 |           | DDID 2302 - Updates to Standardized Bar<br>Codes                                 | Client<br>Correspondence | 202   | CalSAWS<br>DD&I   | No                    |                     |

#### 4. Informational Only: CalSAWS Conversion SCRs

| Release | SCR# | X-REF SCR | DESIGN APPROVAL | Team<br>Responsible | Hours | Funding<br>Source | Emergency<br>Approval | Priority<br>Release |
|---------|------|-----------|-----------------|---------------------|-------|-------------------|-----------------------|---------------------|
| None    |      |           |                 |                     |       |                   |                       |                     |

| Release | SCR # | X-REF SCR | CONTENT REVISION | Team<br>Responsible | Hours | Funding<br>Source | Emergency<br>Approval | Priority<br>Release |
|---------|-------|-----------|------------------|---------------------|-------|-------------------|-----------------------|---------------------|
| None    |       |           |                  |                     |       |                   |                       |                     |

#### 5. Meeting Minutes

- > All questions are shown on the following section
  - > CIV-103934/CA-208030 from Stanislaus County was sufficiently answered
  - > CA-207219 from Orange County was sufficiently answered
  - > CIV-105772/212039 SCR was updated with the Spanish Translation and hours updated
  - > CA-214478 SCR was updated from 5 Job Aid to 1 Job Aid and hours updated from 25 to 5
  - > CA-211053 SCR Fix version 20.07 was updated to 20.09.18 Minor version
- ➤ The next CCB Meeting scheduled for 05/28/2020.

| CalSAWS CCB Questions 04-02-2020 |                 |  |   |               |  |  |  |  |  |  |
|----------------------------------|-----------------|--|---|---------------|--|--|--|--|--|--|
| SCR Number                       | County / Region | Question   | Answer  | Team          |  |  |  |  |  |  |
| V-103934/CA-208030               | Stanislaus      |  | ACL 19-40 Cal-OAR - Phase I - Automation Alternative covers the initial data pull requested by the state beginning in 2019, and covers manual generation of the files.  Automation of the files, including the addition of new data points as well as correcting previous issues found, are covered in the phase 2 SCR, CA-204569/CIV-102191. | Gabriel Trejo |  |  |  |  |  |  |
| A-207219                         |                 | certain conditions exist. Is there logic to apply this federal rule after the individual is no | The logic built into CA 207219 will remove the sponsor deeming after the 3 years period post signing of the I-864. For Federal CalFresh, sponsor deeming still applies without another exception being met. In the LRS/CalSAWS system, sponsor deeming rules for Federal CalFresh exist today.  | t Yale Yee    |  |  |  |  |  |  |