

**[CIV-107530] CalHEERS eHIT: Update Interface Schema to version 17**

Team Responsible:	<b>CalHEERS</b>	Assignee:	<b>Unassigned</b>	SPG Status:	<b>Approved</b>
Fix Version/s:	<b>[21.02]</b>	Designer Contact:	<b>Renee Gustafson</b>	Change Type (SCR):	<b>Enhancement</b>
Minor Version:		Expedite Changes:	<b>No</b>	Estimate:	<b>219</b>
Reporter:	<b>Renee Gustafson</b>	Regulation Reference:		Created:	<b>06/30/2020 09:32 AM</b>
Status:	<b>Ready for Committee</b>	Impact Analysis:	<b>[N/A]</b>	Outreach Required:	<b>No</b>
Policy/Design Consortium Contact:	<b>Maureen Votta</b>	Training Impacted:	<b>[N/A]</b>	Funding Source:	<b>Premise</b>
Project Phase (SCR):	<b>Production</b>	Migration Impact:	<b>No</b>	Funding Source ID:	<b>CO-103</b>
Committee:	<b>[Medi-Cal/CMSP]</b>	Approved by Committee:		Other Agency Cross Reference:	<b>CA-217624; CH-160301</b>

**Non-Committee**

**Review:**

**Expedite Approval:**

**Current Design:**

Current eHIT schema version is 16 implemented in 20.09 with CH-157399.

**Request:**

Update CalHEERS SAWS eHIT Interface Schema to version 17 for CalHEERS Release 21.02 with CH-160301.

**Recommendation:**

1. Update EHITSAWSCommonSchema to version 17 as follows:

Add a new element for the SAWS Override Reason Code to the ProgramReferral node in the Disposition transaction as follows:  
SAWSOverrideReasonCode; String length 3; optional

Functional changes for the new element will be implemented with CIV-106814.

Element details are in attached EHIT v17.0 Common Schema and WSDL.zip.

**Outreach**

**Description:**

**Migration Impact**

**Description:**

Joint design has been approved through the Medi-Cal/CMSP Committee. C-IV will implement this change with CA-217624 in the 21.02 release.

**Migration Impact**

**Analysis:**

**Alternative**

**Procedure**

**Description:**

**Operational Impact:**

**Estimate:**

**219**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	59	CalHEERS Test :	38	Client Correspondence :	0
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	0	Performance :	77	Release Communication Support :	0
Reports :	0	Reports Test :	0	Security :	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	25
Training :	0				