

DRAFT



# [CIV-108152] Updates for the CalFresh SSA COLA effective 03/2021

Created: 10/16/2020 09:08 AM - Updated: 12/16/2020 11:00 AM

<b>Status:</b>	Ready for Committee
<b>Project:</b>	C-IV
<b>Fix Version/s:</b>	21.01

<b>Type:</b>	SCR	<b>Assignee:</b>	Unassigned
<b>Reporter:</b>	Ritu Chinya		
<b>Labels:</b>	None		

*Main*

<b>SCRB:</b>	Select a value
<b>Designer Contact:</b>	Michael Barillas
<b>Policy/Design Consortium Contact:</b>	Caroline Bui
<b>Minor Version:</b>	21.02.13
<b>Team Responsible:</b>	Batch/Interfaces
<b>Requested By:</b>	Consortium
<b>Project Phase (SCR):</b>	Production
<b>Change Type (SCR):</b>	New Policy
<b>Regulation Reference:</b>	TBD
<b>Regulation Letter Issue Date:</b>	12/31/9999
<b>Regulation Effective Date:</b>	12/31/9999
<b>Estimate:</b>	150
<b>Funding Source:</b>	C-IV M&O
<b>Other Agency Cross Reference:</b>	CA-219543
<b>Current Design:</b>	SSI/SSP assistance is not automatically updated when the Social Security Administration (SSA) Cost of Living Adjustments (COLA) changes are applied to the Systems.
<b>Request:</b>	The Systems will generate and send a file to MEDS containing CalFresh persons receiving SSI or SSI/SSP Income. After sending the file, MEDS will provide a one-time response file that includes elements in the initial outbound file, as well as additional SSI and/or SSP payment amounts. CalSAWS will process the inbound file and update OPA records with the new SSI or SSI/SSP amounts. CalSAWS will generate an exceptions list containing records that could not be processed.
<b>Recommendation:</b>	Create a one-time outbound file for CalFresh persons receiving SSI or SSI/SSP Income and send to MEDS. Process a one-time Inbound MEDS SSI/SSP COLA Response File containing the data in the CalSAWS outbound file as well as additional SSI and/or SSP Payment Amounts. Create an exceptions list for the all unprocessed records in the Inbound MEDS SSI/SSP COLA Response File.
<b>Exception List:</b>	Minor Version
<b>Design in Progress:</b>	12/14/2020
<i>Approval</i>	
<b>Expedite Changes:</b>	Start Build
<b>Expedite Approval:</b>	Approved by Michele Peterson on 12/3/2020.
<b>SPG Status:</b>	Select a value
<b>Committee:</b>	CalWORKs/CalFresh

*Impacts*

**Consortium Management Review:** No  
**Translations:** N/A  
**QA - Type of Testing:** Independent Test  
**QA - Person Responsible:** Lois Stroy

*Content Revision*

**Content Revision Description-1:**  
1. Recommendation Change:  
Before:  
After:  
2. Estimate Change:  
Before:  
After:  
3. Release Change:  
Before:  
After:  
4. Funding Source Change:  
Before:  
After:

**Content Revision Description-2:**  
1. Recommendation Change:  
Before:  
After:  
2. Estimate Change:  
Before:  
After:  
3. Release Change:  
Before:  
After:  
4. Funding Source Change:  
Before:  
After:

**Content Revision Description-3:**  
1. Recommendation Change:  
Before:  
After:  
2. Estimate Change:  
Before:  
After:  
3. Release Change:  
Before:  
After:  
4. Funding Source Change:  
Before:  
After:

**Content Revision Description-4:**  
1. Recommendation Change:  
Before:  
After:  
2. Estimate Change:  
Before:  
After:  
3. Release Change:  
Before:  
After:  
4. Funding Source Change:  
Before:  
After:

*Team Estimate*

**Batch/Interfaces ETC** 150

**1:**

**Batch/Interfaces ETC** 150

**Total:**

*Team Impact*

**Team Impact:**

	<b>Team</b>	<b>Person</b>	<b>Role</b>
	Eligibility	LazioT	Designer

**Attachments**

CIV-108152 Updates for the CalFresh SSA COLA.docx (61 kB)

**Links**

**Cloners**

*is cloned by* [CIV-108345] Run Batch EDBC for CalFresh SSA COLA effective 03/2021 Design in Progress