CalSAWS CCB Agenda

DATE	FEBRUARY 3, 2022
TIME	1:30 PM
LOCATION	Microsoft Teams
SUBJECT	Change Control Board Meeting
INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

Meeting Purpose:

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

1. CalSAWS SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
		CSPM-	Re-Enable the MC RE in Form Status	·		CalSAWS	Production	
21.07	CA-236663	41167	Batch Job	Batch/Interfaces	18	M&E	Deployment	21.11.22
			Remove EBT Printer, Job Order Status and SFIS EFDP Edit security groups from the View Only System				Production	
21.11	CA-233010		Maintained roles	Online	61	LRS M&E	Deployment	22.01.06
21.11	CA-236549		Training: Update General Eligibility WBTs for 21.01-21.07 App Dev Changes	Training	180	CalSAWS M&E	Production Deployment	22.01.21
21.11	CA-236723		Training: Update Clerical Support WBTs for 21.01 to 21.07 App Dev Changes	Training	40	CalSAWS M&E	Production Deployment	22.01.21

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Data Change to Retrigger Excluded	·				
		CSPM-	BC Cases in Form Status Batch -			CalSAWS	Production	
21.11	CA-236932	41167	Second Run	Batch/Interfaces	51	M&E	Deployment	21.11.29
			Training: Update Task Management					
			WBTs for 21.01 to 21.07 App Dev			CalSAWS	Production	
21.11	CA-237167		Changes	Training	70	M&E	Deployment	22.01.21
			Update batch schedule for jobs			CalSAWS	Production	
21.11	CA-239193		POXXM302 and POXXM304	Batch/Interfaces	10	M&E	Deployment	22.01.13
			Update the Pre-EDBC Skip logic for LA					
			GA\GR Cases not to look of QR7 or			CalSAWS	Production	
21.11	CA-239231		Annual Agreement packet due	Batch/Interfaces	88	M&E	Deployment	22.01.14
			Update FTP Password for Interfaces -					
			(QCIS, IEVS, Horizontal Int, CDSS, and				Production	
21.11	CA-239575		CalOAR) Jan 2022	Batch Operations	10	LRS M&O	Deployment	22.01.21
			Update Reports to Exclude			CalSAWS		
22.01	CA-234773		LIHEAP/SUAS and WINS Issuances	Reports	280	M&E	Start Build	22.02.XX
			Training: Update Employment					
			Services-GROW WBTs for 21.01 to			CalSAWS		
22.01	CA-237090		21.07 App Dev Changes	Training	221	M&E	Start Build	22.03.18
			Mass Replacement CalFresh Benefits					
			for December 2021 due to Power			CalSAWS	Production	
22.01	CA-238936		Outage	Fiscal	126	M&E	Deployment	22.01.27
			Training: Create CFP for Task					
			Management Changes Introduced					
			with App Dev SCRs CA-214901 and			CalSAWS		
22.01	CA-239072		CA-214905	Training	150	DD&I	Start Build	22.02.xx
			Training: Create CFP for Task					
			Management Changes Introduced			CalSAWS		
22.01	CA-239073		with App Dev SCR CA-214915	Training	150	DD&I	Start Build	22.02.xx
			Training: Update Eligibility RCA WBTs			CalSAWS		
22.02	CA-237081		for 21.01 to 21.07 App Dev Changes	Training	141	M&E	Start Build	22.03.18

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Training: Update DCFS - Eligibility Kin-					
			GAP: 02 WBTs for 21.01 to 21.07 App			CalSAWS		
22.02	CA-237086		Dev Changes	Training	71	M&E	Start Build	22.03.18
			Training: Update 068-WBT-ELM-					
			Eligibility Cal-Learn for 21.01 to 21.07			CalSAWS		
22.02	CA-237092		App Dev Changes	Training	41	M&E	Start Build	22.03.18
			Training: Update County Hearings: 01					
			WBT for 21.01 to 21.07 App Dev			CalSAWS		
22.02	CA-237103		Changes	Training	20	M&E	Start Build	22.03.18
			Training: Update CalWORKs WBTs for			CalSAWS		
22.02	CA-237131		21.01 to 21.07 App Dev Changes	Training	351	M&E	Start Build	22.03.18
			Training: Update QA/QC WBTs for			CalSAWS		
22.02	CA-237159		21.01 to 21.07 App Dev Changes	Training	186	M&E	Start Build	22.03.18
			Training: Update Security					
			Administration WBTs for 21.01 to			CalSAWS		
22.02	CA-237163		21.07 App Dev Changes	Training	311	M&E	Start Build	22.03.18
			Training: Update 150-WBT-SIM-					
			Simulation-01 WBT for 21.01 to 21.07			CalSAWS	Production	
22.02	CA-237164		App Dev Changes	Training	60	M&E	Deployment	22.03.18
			Training: Update Special					
			Investigations WBTs for 21.01 to			CalSAWS		
22.02	CA-237166		21.07 App Dev Changes	Training	141	M&E	Start Build	22.03.18
			Upgrade JAVA and Weblogic for			CalSAWS		
22.03	CA-217158		CalSAWS Application	Tech Arch	1520	M&O	Start Build	22.04.xx
			DDID 1629 FDS: Task Mgt - Existing			CalSAWS		
22.03	CA-229153		GA/GR Tasks (Migration Counties)	Online	648	DD&I	Start Build	
			Implement CalSAWS Case Data			CalSAWS	Production	
22.03	CA-229305		Removal Functionality Sprint 5	Tech Arch	280	M&E	Deployment	
			Implement CalSAWS Case Data			CalSAWS	Production	
22.03	CA-229306		Removal Functionality Sprint 6	Tech Arch	280	M&E	Deployment	
			Online Help: Add Child Care Job Aids			CalSAWS	, , ,	
22.03	CA-233829		in CalSAWS CA-55208	Training	20	M&E	Start Build	

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			MEDS Alerts for Postpartum Care					
22.03	CA-235963	CH-182474	Extension	Batch/Interfaces	103	Premise	Start Build	
			Online Help: Update Job Aid for SCR					
			CA-208191 Changes to the					
			Designation and Responsibilities of			CalSAWS		
22.03	CA-236979		the Medi-Cal AR	Training	7	M&E	Start Build	
			Training: Update Orientation WBTs			CalSAWS		
22.03	CA-237149		for 21.01 and 21.07 App Dev Changes	Training	366	M&E	Start Build	22.05.20
			Integrate Spring Boot services with			CalSAWS		
22.03	CA-237959		AWS Secrets Manager	Tech Arch	220	M&O	Start Build	22.04.xx
			Upgrade JAVA and SpringBoot			CalSAWS		
22.03	CA-238653		Framework for CalSAWS Services	Tech Arch	1106	M&O	Start Build	22.04.xx
			Integrate CalSAWS application with			CalSAWS		
22.03	CA-238754		AWS Secrets Manager	Tech Arch	180	M&O	Start Build	22.04.xx
			DDID 2211, 2217, 2218, 2220, 2729,					
			2730, 2731, 2046, 2732 FDS CSC:			CalSAWS		
22.05	CA-226838		Telephonic Signature	Contact Center	2754	DD&I	No	
			DDID 2216, 2725 FDS CSC: External			CalSAWS		
22.05	CA-226839		Party Access IVR	Contact Center	1534	DD&I	No	
			Add a notice to the Security					
			Assignment page when specific			CalSAWS		
22.05	CA-233077		Security Groups are added to a user	Online	92	M&E	No	
			CCB 21-06 REVISED FAMILY FEE					
			SCHEDULE FOR FISCAL YEAR (FY)			CalSAWS		
22.05	CA-233393		2021-22	Online	75	M&E	No	
			Update CF PACF Determination			CalSAWS		
22.07	CA-234795		Based on Non-Managed GA Status	Eligibility	76	M&E	No	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Migrate Worker Schedule API from			CalSAWS		
RWR	CA-237732		APIGEE to AWS API Gateway	Tech Arch	120	M&O	No	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			MEDS: Create EW32 transaction for					
22.01	CA-203793		daily batch	Batch/Interfaces	608	LRS M&E	No	
			ACL 20-145, 20-146 Eliminate ESAP					
			SAR 7 Requirement, Update ESAP			1		
22.01	CA-220040		NOAs	Eligibility	2814	Premise	No	
			DDID 2219, 2268, 2716, 2717, 2718,					
00.04	04 000007		2728 FDS CSC: CalSAWS Outbound	0	400	CalSAWS	N.	00.00.00
22.01	CA-226207		IVR	Contact Center	400	DD&I	No	22.03.03
00.04	04 000000		HTML5 - Application changes for	Client	050	CalSAWS	Ot and Devil I	
22.01	CA-229368		forms rendering	Correspondence	350	DD&I	Start Build	
			DDID 1631: Other Person Count, and					
			Other Person Amounts are Not			0.10.0040		
00.04	04 000000		Represented in the CalSAWS Report	D	400	CalSAWS	N.	00.00.40
22.01	CA-232326		Template	Reports	468	DD&I	No	22.02.10
00.04	04 000000		Upgrade CalSAWS database to	DDA	4000	CalSAWS	Ot and Devil I	00.00.00
22.01	CA-232333		Oracle release 19c	DBA	4689	M&E	Start Build	22.02.06
00.00	04 040445	011 400 474		0 1115550	4500	l	Production	
22.02	CA-212145	CH-182474	Postpartum Care Extension	CalHEERS	1560	Premise	Deployment	
00.00	04.000044	011 407070	One-time Batch for Postpartum Care	0 1115550	400	l	04 4 5 33 4	00.00.05
22.02	CA-230841	CH-187272	Extension	CalHEERS	460	Premise	Start Build	22.02.25
00.00	04.000040		DDID 2701, 2706 FDS CSC: Voice	0 , , 0 ,	000	CalSAWS	.	00.00.1/1/
22.03	CA-226843		Authentication: All Languages	Contact Center	600	DD&I	No	22.06.XX
			Older Adult Expansion - Add	.				
00.00	0.00.4000	011 454050	Full/Restricted Scope verbiage for	Client		l	1	
22.03	CA-231692	CH-151958	MAGI/NonMAGI NOAs	Correspondence	712	Premise	No	
			ACL 16-79 Add Out-of-State Short-					
			Term Residential Therapeutic			1		
22.05	CA-203392		Program Placement Type	Eligibility	1123	LRS M&E	No	
			Updates to Categorically Eligible	 	l		1	
22.05	CA-210617		Logic for CF Program	Eligibility	459	LRS M&E	No	
			Update CalWORKs in Public					
			Assistance CalFresh Budget at Initial	 	l		1	
22.05	CA-221893		Approval	Eligibility	284	LRS M&E	No	
			Create Disaster Services Detail and	l	l	1	1	
22.05	CA-222367		List Page	Fiscal	583	LRS M&E	No	

Release	SCR#	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
22.05	CA-226672		DDID 2687, 2688, 2689, 2690, 2691, 2692, 2693, 2694, 2695, 2696, 2222, 2702, 2721, 2169, 2284, 2722 FDS CSC: Administration Page for Contact Center	Contact Center	4520	CalSAWS DD&I	No	22.06.XX
22.05	CA-227319	CA- 227315; CA-227863	Re-Referral of CalWORKs and CalFresh Recovery Accounts to TTC	Fiscal	203	CalSAWS M&E	No	
22.05	CA-229332		Update Trustline validation for Stage 1 retro payments to account for the Regulations Change cut-off date.	Online	347	LRS M&E	No	

2. Informational Only: CalSAWS Conversion SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
None								

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
None								

The next CCB Meeting is scheduled for 02/17/2022.

3. Minutes

- > All Questions are shown in the following section were answered:
 - o CA-203792 from Merced County was sufficiently answered
 - o CA-212145 from Merced and LA County was sufficiently answered
 - o CA-230841 from Merced County was sufficiently answered
 - o CA-235963 had a Design Clarification provided
 - o Additional Clarification provided for CA-203792 on the NOA suspension date
 - Region 2 provided CCB Approval via email

		CalSAWS CCB Questions and	d Answeres	
SCR Number	County / Region	Question	Answer	Team
CA-203793		What will MEDS display when we put an incarceration date that is in the past on the page? ACWDL 21-22 (page 7) says that MEDS will adjust the suspension date by 10 days so that the individual has time to be noticed. Based on calls with DHCS, the 10 days starts when we actually do the EW 32 transaction, and doesn't base it on 10 days from the actual incarceration date. For example, what date will MEDS show if the incarceration date is entered in CalSAWS as 9/1/2021 (in this example, we would be entering incarceration date of 9/1/2021 into CalSAWS on 1/28/2022)? And then, what date would counties put on the NOA for the suspension date? It is quite common that we find out about incarceration status many months after they are incarcerated, so this is information we would need.	MEDS: Create EW32 transaction for daily batch: Suspend Date (System Date + 10 days) is determined in MEDS by when the incarceration date is entered. In the above scenario, CEW enters incarceration date of 09/01/2021 on 01/28/2022 (Friday). MEDS will process this Batch EW32 transaction on 01/31/2022 (Monday night). INQU screen will display INCAR DATE of 09/01/2021 and SUSPEND DATE of 02/10/2022. The suspension date would be 10 days from the date of the EW 32 transaction in MEDS which would be 02/10/2022. The date of 2/10/2022 would be the appropriate suspension date on the NOA	Meds and Correspondence.
CA-212145 and CA- 230841	Mercerd County	There is nothing noted about minor consent being excluded from these. Is that going to be added as an assumption?	Content Revision 1 for CA-212145 and Content Revision 2 for CA-230841 are updated to exclude Minor Consent from the Eligibility Criteria. Updated documents are attached in JIRA to address the concern from Merced County.	Tisha Mutreja/CalHEERS Team
CA-212145	LA County	Per Section 2.2 Eligibility Rules Update, under Description of Changes 2.2.2.3.C, , it states "The individual is eligible to non-zero SOC, premium or limited/restricted scope primary Medi-Cal (either MAGI and/or Non-MAGI), other than MAGI Pregnancy aid codes (M0, M7, M8, M9) for the EDBC benefit month. Note: MAGI Pregnancy aid codes M7 and M9 are full scope. CalSAWS has M9 designated as Limited Scope aid code. CA-239628 will update M9 to a Full Scope aid code." Question: Will EDBC grant 365-day postpartum aid code 76 benefits to individual eligible to MAGI Pregnancy Aid Codes M0 and M8 since these are restricted scope aid codes for pregnant undocumented individuals? Per MEDIL 21-13, Aid Code 76 should run concurrently with these aid codes since they are restricted scope.	,	Tisha Mutreja/CalHEERS Team