CalSAWS BenefitsCal (Portal/Mobile) Maintenance and Operations (M&O) Weekly Status Report

Reporting Period: March 07, 2022 to

March 13, 2022

Weekly Status Report, March 16, 2022 Period: March 07, 2022 to March 13, 2022

Table of Contents

1.0	Exec	utive Summary	.3
2.0		ct Management	
2.0		Project Deliverables Summary	
2.0			
3.0		tenance and Operations	
		Helpdesk Metrics	
	3.1.1	Incidents	. 4
	3.1.2	Problems	. 6
	3.1.3	Aging	. 7
	3.2	Production Defects	.8
	3.3	Release Schedule Production Defect Fix	.9
4.0	Appli	ication Development	.9
	4.1	Release Management	.9

Weekly Status Report, March 16, 2022 Period: March 07, 2022 to March 13, 2022

1.0 Executive Summary

Topic Status		Highlights		
Availability		No unplanned outages.		
Defects		There are 49 active Production defects, 26 of which will be resolved by Release 2.3.		
Incidents		17 incidents triaged for this week.		

Status: Green: On schedule, performing as planned; Yellow: Potential delay/monitor with no material schedule impact; Red: Behind schedule and requires escalation

Table 1.0-1 – Status Dashboard

2.0 Project Management

2.1 Project Deliverables Summary

ID	Deliverable or Work Product	Draft	Final
WP 25.00	Monthly M&O Report – January 2022	02/09/22	02/22/22
WP 25.01	Monthly M&O Report – February 2022	03/07/22	03/17/22
WP 25.02	Monthly M&O Report – March 2022	04/07/22	04/19/22
WP 25.03	Monthly M&O Report – April 2022	05/09/22	05/19/22
WP 25.04	Monthly M&O Report – May 2022	06/07/22	06/17/22
WP 25.05	Monthly M&O Report – June 2022	07/07/22	07/19/22
WP 25.06	Monthly M&O Report – July 2022	08/08/22	08/18/22
WP 25.07	Monthly M&O Report – August 2022	09/07/22	09/19/22
WP 25.08	Monthly M&O Report – September 2022	10/07/22	10/19/22
WP 25.09	Monthly M&O Report – October 2022	11/07/22	11/18/22
WP 25.10	Monthly M&O Report – November 2022	12/07/22	12/19/22
WP 25.11	Monthly M&O Report – December 2022	01/09/23	01/19/23

Table 2.1-1 – Overall Summary of Deliverable Status

Weekly Status Report, March 16, 2022 Period: March 07, 2022 to March 13, 2022

3.0 Maintenance and Operations

3.1 Helpdesk Metrics

The following sections include the details of incidents and problems, logged within the ServiceNow incident management tool.

3.1.1 Incidents

Incidents are created for each user contact with Tier 1 (County) support, reviewed with a Tier 2 team, and ultimately elevated to the Tier 3 team (BenefitsCal project team) if the item needs additional support.

The following charts include incidents elevated to the Tier 3 BenefitsCal project team for support – counts of incidents created, triaged, and resolved.




Figure 3.1-1 – BenefitsCal ServiceNow Incidents Created

Period: March 07, 2022 to March 13, 2022




Figure 3.1-2 – BenefitsCal ServiceNow Incidents Triaged




Figure 3.1-3 – BenefitsCal ServiceNow Incidents Resolved

Note: These charts do not have any points after 02/21/22 as there were no resolved incidents in those weeks.

Weekly Status Report, March 16, 2022 Period: March 07, 2022 to March 13, 2022

3.1.2 Problems

Problems represent issues that can have a many-to-one relationship with incidents and require a data or code change to resolve.




Figure 3.1-4 – BenefitsCal ServiceNow Problems Created




Figure 3.1-5 – BenefitsCal ServiceNow Problems Resolved

Note: Requested additional information from the ServiceNow admins to correct the date issues on reports, tracking CSPM-41685.

Weekly Status Report, March 16, 2022 Period: March 07, 2022 to March 13, 2022

Note: The chart does not have any points after 02/21/22 as there were no resolved problems in that week.

3.1.3 Aging

ServiceNow ticket aging is represented within the table below. Age is calculated by measuring the time on which the ticket is assigned to the project Tier 3 team and the time on which the ticket is resolved.




Figure 3.1-6 – BenefitsCal ServiceNow Incidents by State and Age

Weekly Status Report, March 16, 2022 Period: March 07, 2022 to March 13, 2022

3.2 Production Defects

The Production defect chart depicts the balance of open (unresolved Production defects) and closed defects, week-over-week. Defects are closed upon system test validation and release deployment to Production.




Figure 3.2-1 – Production Defects Backlog Weekly Trend

Weekly Status Report, March 16, 2022 Period: March 07, 2022 to March 13, 2022

3.3 Release Schedule Production Defect Fix

The table below reflects the number of defects planned for resolution for each M&O release.

Severity	2.2.5	2.3	3.0	None	Total
1-Critical	0	0	0	0	0
2-Normal/Medium	0	1	1	1	3
3-Normal/Low	1	24	14	5	44
4-Cosmetic	0	1	1	1	3
Total	1	26	16	7	50

Table 3.3-1 – Production Defect Fix – Release Schedule

4.0 Application Development

4.1 Release Management

This section outlines the scope of defect fixes included in each release deployed in this reporting period.

The release notes can be located here:

https://calacesorg.sharepoint.com/:f:/r/sites/MigWebPortal/System%20Changes/Release%20Communications/BenefitsCal%20Releases?csf=1&web=1&e=4Wg9Vk

Also available within CalSAWS.org here:

https://www.calsaws.org/system-updates