

**AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP**

Change Notice Number Seventeen

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension, Consortium and Accenture agree to modify the Agreement to include changes that do not materially affect the scope of work, term, payments, or any term or condition of the Agreement except as provided in this Change Notice Number Seventeen. Consortium and Accenture hereby agree to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory & Administrative (“R&A”) Change Budget Services, when the allocation for which is approved by the Consortium Executive Director and Accenture’s Project Director or their respective designees.
2. This Change Notice Number Seventeen requests Two Hundred Seventy-Nine Thousand Two Hundred Seventy Dollars (\$279,270) to be used for additional R&A Change Budget Services hours for State Fiscal Year 2022/23 for Work related to the American Rescue Plan Act (ARPA). The estimated effort, prices, and assumptions are set forth in Attachment 1 (ARPA). R&A Change Budget Services related to ARPA will be conducted and invoiced on a Time and Materials basis in an amount not to exceed Five Hundred Fifty-One Thousand Nine Hundred Twenty-Eight Dollars (\$551,928). Attachment 1 (ARPA) to this Change Notice Seventeen supersedes Attachment 1 (ARPA) to Change Notice Number Sixteen.

3. The total amount of funds for additional R&A Change Budget Services requested pursuant to this Change Notice is Two Hundred Seventy-Nine Thousand Two Hundred Seventy Dollars (\$279,270).
4. Subsequent to the final approval of this Change Notice Number Seventeen, the balance remaining from the Fifty Million Dollars (\$50,000,000) in Agreement Section 8.2.4 Regulatory and Administrative Change Budget Services of approved but unallocated funds for future work to be allocated will be Ten Million Seven Hundred Ninety-Five Thousand Sixty Dollars (\$10,795,060).

This Change Notice Number Seventeen is effective as of May 13, 2022 (the “Effective Date”).

Except as provided in this Change Notice Number Seventeen, all other terms and conditions of the Agreement shall remain in full force and effect.

ACCENTURE, LLP

CALSAWS CONSORTIUM

Dated: _____

Dated: _____

By: _____
Gaurav Diwan, CalSAWS Account Lead

By: _____
Michael Sylvester, Consortium Chair

By: _____
Kronick Moskowitz Tiedemann &
Girard, Consortium Legal Counsel

By: _____
John Boule, Consortium Executive
Director