



CalSAWS IV&V Weekly Status Report

Reporting Period: May 30, 2022, to June 5, 2022

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period 3

1.2 Activities for the Next Reporting Period 4

1.0 Independent Verification and Validation

Table 1.1-1 – CalSAWS IV&V Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
IV&V Project Oversight	<ul style="list-style-type: none"> • Continued participating in the UAT Planning and Support meeting, 3x Weekly Leadership Meeting: CalWIN Implementation meetings. • Attended the CalWIN CDT Exit Criteria meeting • Attended Sonoma and San Francisco BPR Sessions • Reviewed the CalWIN OCM BPR Plans – Wave 4 (San Diego, Santa Cruz and Solano) and CalWIN OCM Implementation Support Plan

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- ClearBest FDEL #3.35 QA Monthly Status Report - May 2022
- ClearBest FDEL #4.35 QA Work Plan - May 2022
- ClearBest FDEL #7.35 QA Test Monthly Report – May 2022
- Deloitte FDEL 1.17 CalWIN OCM Work Plan Monthly Updates – May 2022
- Deloitte FDEL 2.17 CalWIN OCM Monthly Status Report – May 2022
- Deloitte FDEL 3.05 CalWIN OCM Requirements Traceability Matrix – Q5
- Deloitte FDEL #4.09 CalWIN OCM Business Process Reengineering Plan - Wave 4 (San Diego)
- Deloitte FDEL #4.11 CalWIN OCM Business Process Reengineering Plan - Wave 4 (Santa Cruz)
- Deloitte FDEL #4.12 CalWIN OCM Business Process Reengineering Plan - Wave 4 (Solano)
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- Batch Performance Checkpoint
- Bi-Weekly IV&V, OSI, CDSS & DHCS SAWS Check-In
- BPR To-Be Flow Sessions: Sonoma, San Francisco
- CalSAWS Weekly Status Meeting
- CalWIN CDT Exit Criteria - Follow Up
- CalWIN Conversion and Change Management
- CalWIN UAT Planning and Preparation Meeting
- 3x Weekly Leadership Meeting: CalWIN Implementation
- GA GR Weekly Touch Point
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- Operations and M&O Call – Tues/Thurs
- Performance Test Call

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: May 30, 2022, to June 5, 2022

- Purge Daily Standup
- Scope Review of upcoming priority releases
- Section Director's Meeting
- Table Read - Work Plans
- Test Touchpoint
- To-Be Workflow Sessions: Sonoma and San Francisco

▶ IV&V Deliverables Update

- None

▶ Other

- None

1.2 Activities for the Next Reporting Period

▶ Consortium Documentation

- ClearBest FDEL #7.35 QA Test Monthly Report - May 2022
- ClearBest DDEL #3 QA Monthly Status Report - May 2022
- ClearBest DDEL #7.35 QA Monthly Test Monthly Report - May 2022
- Deloitte FDEL #1.17 CalWIN OCM Work Plan Monthly Updates - May 2022
- Deloitte FDEL #2.17 CalWIN OCM Monthly Status Report - May 2022
- Deloitte FDEL #3.05 CalWIN OCM Requirements Traceability Matrix - Q5
- Deloitte FDEL #4.09 CalWIN OCM Business Process Reengineering Plan - Wave 4 (San Diego)
- Deloitte FDEL #4.11 CalWIN OCM Business Process Reengineering Plan - Wave 4 (Santa Cruz)
- Deloitte FDEL #4.12 CalWIN OCM Business Process Reengineering Plan - Wave 4 (Solano)
- Deloitte #8 CalWIN OCM Master Training Plan
- Deloitte #10 CalWIN OCM Implementation Support Plan
- Deloitte #4.07 Portal/Mobile App Requirements Traceability Matrix: Updates - Following Final Acceptance
- Deloitte #WP 19.01 BenefitsCal_High Fidelity Visual Comps
- Deloitte #WP 24.08 BenefitsCal Work Product: CX Monthly Report - May 2022
- Deloitte #WP 28.02 BenefitsCal Work Plan Monthly Updates – May 2022
- Deloitte #WP 29.02 BenefitsCal Monthly Status Report – May 2022
- Gainwell #12 CDT
- Gainwell #1.14 Print Services Monthly Status Report (May 2022)
- Project Communications (CIT / CRFI)

▶ Consortium Meetings to be Attended

- Ancillary Conversion Risk and Issues Meeting
- Batch Performance Checkpoint
- BenefitsCal - ForgeRock Design Discussion - New User Profile
- CalSAWS - CalWORKs/CalFresh Committee - Monthly Meeting
- CalSAWS - State and Fiscal Reports

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: May 30, 2022, to June 5, 2022

- CalSAWS 3x Weekly Leadership Meeting: CalWIN Implementation
- CalSAWS Weekly Status Meeting
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- CalWIN Conversion and Change Management
- CalWIN UAT Planning and Preparation Meeting
- GA GR Weekly Touch Point
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- IV&V / PMO & QA Bi-Weekly Meeting
- Operations and M&O Call – Tues/Thurs
- Performance Test Call
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Purge Daily Standup
- Scope Review of upcoming priority releases
- Scrum Talk
- Section Director's Meeting
- Test Touchpoint
- Table Read - Work Plans
- Wave 6 - Q&A Sessions

► **IV&V Deliverables Update**

- Draft IV&V May MSR

► **Other**

- None