## CalSAWS CCB Agenda

DATE	SEPTMBER 19, 2019
TIME	1:30 PM
LOCATION	North: Sutter Conference Room, South: Conference Room 344
SUBJECT	Change Control Board Meeting
INVITEES	CCB.Meeting.Attendees

## **Meeting Purpose:**

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

## 1. C-IV SCRs

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.07	CIV-103090	CA-206229	ACL 19-73: CalWORKs MAP Increase	Eligibility	144	C-IV M&O	Production	19.09.14
			COLA; ACL 19-85 - CW IRT Increase; ACIN				Deployment	
			I-54-19 - FFY 2020 CalFresh COLA;					
			Effective 10/2019- Run Batch EDBC					
19.09	CIV-104457	CA-209232;	Add Full/Restricted Scope Verbiage for	Client	271	Premise	No	19.11.14
		CH-139211	Young Adult Expansion Non-MAGI NOAs	Correspondence				
19.11	CIV-103629		Remove C-IV Functional Presentation for	Training	5	C-IV M&O	No	
			SCR CIV-101471 from Online Help					
19.11	CIV-104094	CA-208374	CFL 18/19-79 Update Electronic Theft	Reports	487	C-IV M&O	Start Build	
			replacement and reporting					
19.11	CIV-104634		Update School Attendance Information -	Training	5	C-IV M&O	No	
			Add and Edit Job Aid for SCR CIV 8054					
19.11	CIV-104893		Modify Job Aids for SCR CIV-104217	Training	10	C-IV M&O	No	
19.11	CIV-104895		Update Job Aid for SCR CIV-104094	Training	5	C-IV M&O	No	
19.11	CIV-104995		Update Job Aid for SCR CIV-102151	Training	6	C-IV M&O	No	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.01	CIV-101423	CA-205512	Update Office Location on system generated Benefit Reductions and Offset Transactions	Fiscal	72	C-IV M&O	No	
20.01	CIV-104036	CA-208258	ACL 18-107, ACL 18-108 - SNB/TNB Forms and Notices - Threshold Languages Phase 2	Client Correspondence	639	Premise	No	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.07	CIV-100485	CA-206310	ACL 19-70 Foster Care and Kin-GAP COLA	Eligibility	383	C-IV M&O	Production	19.09.07
			Rate Increase for Year 2019				Deployment	
19.09	CIV-100708	CA-202724	ACWDL 19-03: NOA Requirements at	Client	977	C-IV M&O	Start Build	
			Annual RE and Change of Circumstances	Correspondence				
19.11	CIV-7419		Update San Bernardino Financial	Fiscal	280	C-IV M&O	Start Build	
			Accounting Software interface file to SAP					
19.11	CIV-9838	CA-203060	ACL 17-61 - Achieving a Better Life	Eligibility	241	C-IV M&O	No	
			Experience (ABLE) Accounts					
19.11	CIV-100074	CA-59263	Update the Treatment of Veterans	Eligibility	99	C-IV M&O	No	
			Income					

## 2. LRS SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.07	CA-206229	CIV-103090	ACL 19-73: CalWORKs MAP Increase	Eligibility	306	LRS M&E	Production	19.09.14
			COLA; ACL 19-85 - CW IRT Increase; ACIN				Deployment	
			I-54-19 - FFY 2020 CalFresh COLA;					
			Effective 10/2019- Run Batch EDBC					
19.09	CA-201416	Tracker-	DDCR 3015: Update CalFresh EDBC	Eligibility	385	LRS M&E	Start Build	
		40886	Allotment Logic					
19.09	CA-209232	CIV-104457;	Add Full/Restricted Scope Verbiage for	Client	290	Premise	No	19.11.14
		CH-139211	Young Adult Expansion Non-MAGI NOAs	Correspondence				

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-208374	CIV-104094	CFL 18/19-79 Update Electronic Theft replacement and reporting	Reports	658	LRS M&E	Start Build	
19.11	CA-209641		Training Release 19.11 - LMS Support	Training	100	LRS M&E	No	
19.11	CA-209644	CIV-102072	Update Job Aids for SCR CA-51457	Training	10	LRS M&E	Start Build	
19.11	CA-209924		Release 19.11 Job Aids Support	Training	225	LRS M&E	Start Build	
19.11	CA-209973		Update Job Aids for SCR CA-59263 - Income Categories and Types	Training	5	LRS M&E	Start Build	
19.11	CA-209975		Update Job Aids for SCR CA-205441- Need Types	Training	5	LRS M&E	Start Build	
19.11	CA-209976		Update Job Aids for SCR CA-52219 - Recovery Accounts	Training	10	LRS M&E	No	
19.11	CA-210075		Training: Update WBTs per SCR CA- 207203	Training	20	LRS M&E	No	
19.11	CA-210076		Training: Update Clerical Support WBTs	Training	45	LRS M&E	Start Build	
19.11	CA-210078		Training: Update General Eligibility WBTs	Training	40	LRS M&E	Start Build	
19.11	CA-210079		Training: Update 046-WBT-ELD-Eligibility CalFresh-01 and 046-WBT-ELD-Eligibility CalFresh-02	Training	50	LRS M&E	Start Build	
19.11	CA-210080		Training: Update 046-WBT-ELD-Eligibility CalFresh-03 and 046-WBT-ELD-Eligibility CalFresh-06	Training	30	LRS M&E	Start Build	
19.11	CA-210081		Training: Update Foster Care WBTs	Training	80	LRS M&E	Start Build	
19.11	CA-210082		Training: Update 054-WBT-ELH-Eligibility RCA-03	Training	10	LRS M&E	Start Build	
19.11	CA-210083		Training: Update 110-WBT-ORA- Orientation-04	Training	10	LRS M&E	Start Build	
19.11	CA-210084		Training: Update 052-WBT-ELG-Eligibility Medi-Cal-05-A	Training	20	LRS M&E	Start Build	
19.11	CA-210085		Training: Update 040-WBT-ELA-Eligibility General-09-A	Training	40	LRS M&E	Start Build	
19.11	CA-210086		Training: Update 052-WBT-ELG-Eligibility Medi-Cal-03 and 052-WBT-ELG-Eligibility Medi-Cal-06	Training	24	LRS M&E	Start Build	
19.11	CA-210087		Training: Update 094-WBT-ELI-Eligibility CalWORKs-03	Training	20	LRS M&E	Start Build	

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-210095		Training: Update WBTs per SCR CA-207193	Training	32	LRS M&E	No	
19.11	CA-210096		Training: Update WBTs per SCR CA-207200	Training	25	LRS M&E	No	
19.11	CA-210097		Training: Update WBTs per SCR CA- 207277 Part A	Training	75	LRS M&E	No	
19.11	CA-210101		Training: Update WBTs per CA-207365	Training	35	LRS M&E	No	
19.11	CA-210112		Training: Update WBTs per CA-207371	Training	24	LRS M&E	No	
19.11	CA-210113		Training: Update WBTs per CA-207431	Training	100	LRS M&E	No	
19.11	CA-210114		Training: Update WBTs per CA-207474	Training	75	LRS M&E	No	
19.11	CA-210115		Training: Update WBTs per CA-207475	Training	550	LRS M&E	No	
19.11	CA-210116		Training: Update WBTs per CA-207477	Training	50	LRS M&E	No	
19.11	CA-210286		Training Release 19.11 - Online Help (OLH) Support	Training	125	LRS M&E	No	
20.01	CA-205512	CIV-101423	Update Office Location on system generated Benefit Reductions and Offset Transactions	Fiscal	88	LRS M&E	No	
20.01	CA-208258	CIV-104036	ACL 18-107, ACL 18-108 - SNB/TNB Forms and Notices - Threshold Languages Phase 2	Client Correspondence	572	LRS M&E	No	

Release	SCR#	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.07	CA-206310	CIV-100485	ACL 19-70 Foster Care and Kin-GAP COLA	Eligibility	541	LRS M&E	Production	19.09.07
			Rate Increase for Year 2019				Deployment	
19.07	CA-208921		ACL 19-58 Adoptions Assistance Program	Eligibility	157	LRS M&E	Production	19.09.07
			(AAP) COLA Rate Increase for Year 2019				Deployment	
19.09	CA-50982	CIV-102097	Link PVS, NHR, IFDS, IEVS Applicant tasks	Online	184	LRS M&E	No	
			to automatically close when the report is					
			completed by the Worker					
19.09	CA-202724	CIV-100708	ACWDL 19-03: NOA Requirements at	Client	1436	LRS M&E	Start Build	
			Annual RE and Change of Circumstances	Correspondence				

Release	SCR#	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-59263	CIV-100074, CCM-1385, Tracker- 50413	DDCR 3037/4047: Update the Treatment of Veterans Income	Eligibility	380	LRS M&E	No	
19.11	CA-203060	CIV-9838	ACL 17-61 - Achieving a Better Life Experience (ABLE) Accounts	Eligibility	306	LRS M&E	No	
19.11	CA-204420	N/A	SAR 7 Texting Campaign	Batch/Interfaces	460	LRS M&E	Start Build	

## 3. Informational Only: CalSAWS DDID SCRs

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-208462		DDID 1159 - Remove Number and Alphabetize Job Aid Titles	Training	20	CalSAWS DD&I	No	
19.11	CA-208512		Update Online Help for SCR CA-207475 - Update Document List to Distributed Document Search	Training	50	CalSAWS DD&I	No	
19.11	CA-208513		Update Online Help for SCR CA-207193 - Relabel GAIN to WTW	Training	10	CalSAWS DD&I	No	
19.11	CA-208514		Update Online Help for SCR CA-207447 - Remove TEMP 2215	Training	5	CalSAWS DD&I	No	
19.11	CA-208515		Update Online Help for SCR CA-207277 - Security Assignment page changes	Training	5	CalSAWS DD&I	No	
19.11	CA-208543		Update Online Help for SCR CA-207477 - Relabel Mail button	Training	5	CalSAWS DD&I	No	
19.11	CA-208544		Update Job Aids for SCR CA-207162- AAP Summary Page	Training	5	CalSAWS DD&I	No	
19.11	CA-208546		Update Job Aids for SCR CA-207193 - GAIN to WTW	Training	50	CalSAWS DD&I	No	
19.11	CA-208547		Update Job Aid for SCR CA-207199 - IEVS Abstract	Training	5	CalSAWS DD&I	No	
19.11	CA-208548		Update Job Aid for SCR CA-207213 - Vital Statistics Detail page	Training	5	CalSAWS DD&I	No	
19.11	CA-208550		Update Needs - Create and Maintain Job Aid for SCRs CA-207184	Training	5	CalSAWS DD&I	No	

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-208551		Update Job Aids for SCR CA-207370 - Update Child Support Questionnaire Page	Training	5	CalSAWS DD&I	No	
19.11	CA-208552		Update Job Aids for SCR CA-207475 - Document List page to Distributed Documents	Training	60	CalSAWS DD&I	No	
19.11	CA-208555		Update Job Aids for SCR CA-207277 - Security Assignment page	Training	10	CalSAWS DD&I	No	
19.11	CA-208556		Update Job Aid for SCR CA-207477 - Relabel Mail Button	Training	5	CalSAWS DD&I	No	
19.11	CA-208557		Update Job Aids for SCR CA-207484 - School Attendance Detail Page	Training	5	CalSAWS DD&I	No	
19.11	CA-208785		Update Job Aids for SCR CA-207417	Training	10	CalSAWS DD&I	No	
19.11	CA-208786		Update Job aid for SCR CA-207465 - Update Payment Request Search Page	Training	25	CalSAWS DD&I	No	
19.11	CA-208787		Update Job Aid for SCR CA-207369 - Sponsorship Detail Page	Training	5	CalSAWS DD&I	No	
19.11	CA-208788		Update Job Aid for SCR CA-207429 - Update Home Page	Training	5	CalSAWS DD&I	No	
19.11	CA-208821		DDID 1101 - Update Phrasing in Online Help	Training	50	CalSAWS DD&I	No	
19.11	CA-208860		Update Online Help Pages for SCR CA- 207203- IEVS and SAVE	Training	10	CalSAWS DD&I	No	
19.11	CA-208861		Update Job Aids for SCR CA-207203 - IEVS and SAVE	Training	10	CalSAWS DD&I	No	
19.11	CA-208962		Update Online Help for SCR CA-207200 - Select Security Group page	Training	5	CalSAWS DD&I	No	
19.11	CA-208965		Update Job Aids for SCR CA-207200 - Select Security Group	Training	10	CalSAWS DD&I	No	
19.11	CA-209070		DDID 1101 - Update Phrasing in Job Aids	Training	50	CalSAWS DD&I	No	
19.11	CA-210001		Update Job Aid for SCR CA-207464 - Homeless Need Types	Training	5	CalSAWS DD&I	No	

Release	SCR#	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-207219		DDID 2055 - Remove CFAP Sponsor	Eligibility	27	CalSAWS DD&I	No	
			Requirement					
19.11	CA-207275		DDID 221, 222, 223, 296, 297, 868, 1032,	Online	690	CalSAWS DD&I	No	
			1080, 1081, 1288, 1289, 1290, 1322,					
			1323, 1590, 1607, 1635 - Migrate the C-					
			IV Project maintained Security Roles					
20.05	CA-207464		DDID 368 - Add New Homeless Customer	Fiscal	8	CalSAWS DD&I	No	
			Need Type Codes					
21.01	CA-207180		DDID 2097 - Add the Legal Authority field	Online	181	CalSAWS DD&I	No	
			to the Protective Custody Authority					
			Detail Page.					

The next CCB Meeting scheduled for 10/03/2019.

## 4. CalSAWS Development Schedule

Release #	Release Date (Mon)	CalACES (North & South) Production Deployment Date (Sun)	Notes	SCR Freeze (Fri)	Defect Freeze (Fri)	Hard Defect Freeze (Fri)	Build Approved (Wed)
19.09	9/23/2019	9/22/2019		7/26/2019	8/30/2019	9/6/2019	9/18/2019
19.11	11/25/2019	11/24/2019	Due to Thanksgiving 11/28/2019	9/27/2019	11/1/2019	11/8/2019	11/20/2019
20.01	1/27/2020	1/26/2020	MLK 1/20	11/29/2019	1/3/2020	1/10/2020	1/22/2020
20.02	2/10/2020	2/9/2020	CalHEERS Release	10/18/2019	12/13/2019	12/20/2019	2/5/2020
20.03	3/23/2020	3/22/2020		1/31/2020	2/28/2020	3/6/2020	3/18/2020
20.05	5/18/2020	5/17/2020	Due to Memorial Day 5/25/2020	3/27/2020	4/24/2020	5/1/2020	5/13/2020
20.06	6/8/2020	6/7/2020	CalHEERS Release	2/28/2020	4/3/2020	4/10/2020	6/3/2020
20.07	7/20/2020	7/19/2020		5/22/2020	6/26/2020	7/3/2020	7/15/2020
20.09	9/21/2020	9/20/2020		7/24/2020	8/28/2020	9/4/2020	9/16/2020
20.11	11/23/2020	11/22/2020	Due to Thanksgiving 11/26/2020	9/25/2020	10/30/2020	11/6/2020	11/18/2020
21.01	1/25/2021	1/24/2021	MLK 1/18	11/27/2020	1/1/2021	1/8/2021	1/20/2021

**Freeze Dates** 

Deadline for all SCR code to be delivered for baseline SCR Freeze:

release

Deadline for all Defects to be delivered for baseline Defect Freeze:

release

Deadline for all Defects (tied to baseline release) to be delivered for baseline Hard Defect

Freeze: release

**Build Approved:** Greenlight for baseline release



## [CIV-103090] ACL 19-73: CalWORKs MAP Increase COLA; ACL 19-85 - CW IRT Increase; ACIN I-54-19 - FFY 2020 CalFresh COLA; Effective 10/2019- Run Batch EDBC

Team Responsible: Fix Version/s:	Eligibility [19.07]	Assignee: Designer Contact:	Nicholas Trusso Sridhar Mullapudi	SPG Status: Change Type (SCR):	Approved New Policy
Minor Version:	19.09.14	Expedite Changes:	Production Deployment	Estimate:	144
Reporter:	Sridhar Mullapudi	Regulation Reference:	ACL 19-73, ACL 19-85, ACIN 1-54-19	Created:	01/03/2019 05:00 PM
Status:	System Test	Impact Analysis:	[Central Print, Forms/NOA Translations]	Outreach Required:	Yes
Consortium Contact:	Frederick Gains	Training Impacted:	[N/A]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:	08/27/2019	Other Agency Cross Reference:	CA-206229

### Non-Committee

Review:

**Expedite Approval:** 

Approved 08/16/2019 - K. Rapponotti

**Current Design:** 

- 1. CalWORKs uses the MAP values implemented by SCR CA-204567/CIV-102239 effective 04/1/2019
- 2. CalWORKs use the CW Income Reporting Threshold (IRT) Tier 1 amount for 2018/2019 that was updated by CA-56669 and CIV-100440.
- 3. CalFresh uses values from FFY 2019 that were implemented by SCR CA-56668/CIV-100437 CTCR's

#### Request:

- 1. ACL 19-73 outlines the MAP increase values for CalWORKs. Update CW MAP amounts effective 10/01/2019 and batch EDBC must run to calculate new benefit amounts for 10/2019.
- 2. Per All County Information Notice (ACIN) I-54-19 & USDA Food and Nutrition Service SNAP COLA Memo FY 2020, the CF Cost-of-Living Adjustments (COLAs) take effect October 1, 2019 for FFY 2020. The updated values must be implemented in both systems and batch EDBC must run to calculate new benefit amounts for FFY 2020.
- 3. Per All County Letter (ACL) 19-85, the CW Income Reporting Threshold (IRT) Tier 1 and Tier 2 levels were increased effective 10/1/2019. The updated values must be implemented in both systems and batch EDBC must run to calculate the new IRT.

### Recommendation:

- Overview
- 1) SCRs CA-58614 and CIV-100442 implemented the new CalFresh COLA amounts
- 2) SCRs CA-206231 and CIV-103092 implemented the new CalWORKs MAP amounts
- 3) SCRs CA-58612 and CIV-100446 implemented the new CalWORKs IRT amounts
- 4) This SCR includes details required for the one-time batch EDBC runs in C-IV and LRS to calculate new benefit amounts.

#### Assumptions

- 1) \*\*\*A regular change NOA will be generated for all impacted cases for which the CF benefits change\*\*\*\*.
- 2) Existing batch logic in both systems skips programs with an overridden EDBC, Manual EDBC, a pending program, a pending person, or when 'Postponed Verifications received' is set to 'No' on the CalFresh Detail page.
- 3) In LRS: per existing exception logic, batch EDBC run on programs where the existing EDBC for the month is Read-Only will not be authorized.

#### Requirements

- 1) Run batch EDBC on 9/14/2019 for the month of 10/2019 for;
- a) All open programs except Medi-Cal on cases with an active or ineligible CalWORKs or RCA program in targeted program mode.

#### Exclude the following cases:

- i) The benefit month is past the latest RE due date for the program.
- ii) The program has a SAR7 Due Month of 09/2019 and the report status is Sent, Received, or Incomplete
- iii) EDBC has already been processed for the benefit month since SCR CA-58612/CIV-100446 went to production.

b) In LRS: run the above population with Run Reason 'CW/CF COLA' (CT744\_CF).

c) In LRS: run the above population with Sub Type code 'CW/CF COLA' (CT942\_C1).

Batch EDBC will insert the following Journal entry:

Short Description: Batch EDBC ran for <month, year>

Long Description: Batch EDBC Ran for <Effective Month>. Batch EDBC processed for the <Program Name> program for following reasons: CW/CF COLA

- 2) Run batch EDBC on 9/14/2019 for the benefit month of 10/2019 for
- a) All active CF (including TCF) programs, and any active Nutrition Benefit (NB) programs on the same case as the active CF program in targeted program mode.

Exclude the following cases:

- i) The benefit month is past the latest RE due date for the program.
- ii) The program has a SAR7 Due Month of 09/2019 and the report status is Sent, Received, or Incomplete
- iii) EDBC has already been processed for the benefit month since SCR CA-58614/CIV-100442 (CF COLA CTCR's) went to production, UNLESS a person on the CF program is also active on a FC or KG program and EDBC has not been run since CA-206310/CIV-100485 (FC/KG COLA CTCR's) were applied to Production.
  - b) In LRS: Run the above population with run reason 'CF COLA' (CT744 FS).
  - c) In LRS: Run the above population with Sub Type code 'CF COLA' (CT942\_C3)

Batch EDBC will insert the following Journal entry:

Short Description: Batch EDBC ran for <month, year>

Long Description: Batch EDBC Ran for <Effective Month, Year>. Batch EDBC processed for the <Program Name> program for following reasons: CF COLA

NOTE: Batch shall process recommendation 2 only after the completion of recommendation 1. This is to ensure dependent CF programs on a different case are processed after the CW on a different case is processed.

- 3) In LRS: A DCR will be executed to manually trigger the generation of a SAR2 for Active CW/RCA cases when all the following conditions met:
- i. SAR2 was not generated for the case on or after the latest CW/RCA EDBC run date for the benefit month 10/2019 (This includes EDBC's Run through online or batch, independent of run reason and excludes cases where a worker manually generated SAR2)
  - ii. CW/RCA Reporting type is SAR

NOTE: Due to a known issue in LRS (CA-206347), the SAR 2 does not always generate accurately when the IRT changes.

- 4) In LRS: A DCR will be executed to suppress the "Shelter/Utility Amount Change NOA" (F712C) for the CF COLA.
- 5) Generate the following lists from the batch EDBC process. Each of the lists will include the Standard List Columns:

Case Name

Case Number

County

Unit

**Unit Name** 

Office Name

Worker ID

a) List of cases discontinued by the batch EDBC process. The case listing will be named "List of Cases Discontinued by Batch EDBC Process".

Note: Include additional columns to indicate program type and program closure reason

b) List of cases where the batch EDBC process closed a person. The case listing will be named "List of Cases Where Batch EDBC Process Closed a Person".

Note: Include additional columns to indicate program type

c) List of cases where the CW EDBC resulted in a benefit reduction. The case listing will be named "List of CW Cases that Resulted in Benefit Reduction".

Note: Include additional columns to indicate each of the benefit reduction type reasons in separate columns (Household/AU Size Change, Income Change, Proration Change, Over Payment Adjustment Change)

d) List of cases which resulted in a read-only EDBC. The case listing will be named "List of Cases That Resulted in Read-Only EDBC'

Note: Include additional columns to indicate program type and read-only reason

e) List of cases skipped in the batch run. The case listing will be named "List of Cases Skipped in Batch Run". Note: Include additional columns to indicate the skip reason and program type.

- f) Generate a list of cases that meets all the following criteria. The case listing will be named 'List of Cases where an Optional Child was Added Back into the Household by Batch EDBC'
- i) Has an active CW program person for benefit month of 09/2019 with an MMO and role reason 'Optional Child Receives Child Support'
- ii) That same program person has an active status and role of MEM for the benefit month of 10/2019
- iii) Latest accepted and saved CW EDBC for the 10/2019 benefit month has a source of 'Batch EDBC Rules'
- iv) None of the following conditions exist:
  - 1) RE or SAR period ended in 09/2019
- 2) Program person has a Customer Option of type 'Optional Child Receives Child Support' with an enddate in 09/2019
- g) CalWORKs and RCA programs that meet all of the criteria listed below. The case listing will be named "List of Cases Prior to the New CW IRT".
  - EDBC has been run for 10/2019.
  - EDBC tested the household for IRT.
  - The household exceeded their Tier 1 IRT on the EDBC.
  - The household would not have exceeded the Tier 1 IRT if the new 55% FPL value was used.
- 6) In LRS: Update NOA logic to generate COLA NOA when the run reason is CT744\_CF or CT744\_FS.
- 7) These lists will be posted at:

LRS: CalACES System Web Portal > System Changes > SCR and SIR Lists > 2019 > SCR CA-206229 CIV: CalACES System Web Portal > System Changes > SCR and SIR Lists > 2019 > SCR CIV- 103090

- 8) Batch Operations:
- a) Run the DCR for recommendation 1a to insert into SYS\_TRANSACT in 'Targeted Program' mode to run for the month of 10/2019.
- b) Run the DCR for recommendation 1b to insert into SYS\_TRANSACT in 'Single Program' mode to run for the month of 10/2019.
- c) Run Batch EDBC for cases inserted into sys\_transact through recommendation 1a and 1b.
- d) Run the DCR for recommendation 2 to insert into SYS\_TRANSACT in 'Targeted Program' mode to run for the month of 10/2019.
- e) Run Batch EDBC for cases inserted into sys\_transact through recommendation 2.

Outreach Description:

A list of affected cases will be posted to the CalACES Web Portal in the following location:

CalACES Sharepoint > Web Portal > System Changes > SCR and SIR Lists > 2019 > SCR CIV-103090

Migration Impact Description:

Joint design has been approved through the CW/CF Committee. LRS will implement this Change with SCR CA-206229 in the 19.07 priority release.

Migration Impact Analysis:

Alternative Procedure

User may run EDBC for 10/2019 benefit month.

Description:
Operational Impact:

Operation Costs (based on an approximate 750,000 NOAs):

Total Print Cost for 39 Counties funded by the Project: \$319,500

Please see the attached 'SCR 103090 Print Estimate' with the breakdown for each county and specific costs on

printing, envelopes, and stuffing.

Cost estimates approved by Girish Uppal on 8/14/2019.

Estimate:	144				
Automated Test:	0	Batch/Interfaces :	30	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence:	18	DBA:	0
DBA:	0	Eligibility:	70	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports:	0	Security:	0
System Test Support :	26	Tech Arch:	0	Tech Ops :	0
Training:	0				



## [CIV-104457] Add Full/Restricted Scope Verbiage for Young Adult Expansion Non-MAGI NOAs

Team Responsible:	Client	Assignee:	Unassigned	SPG Status:	Approved
Fig. Manadan Ja	Correspondence	Danisman Contact		Change Tune (CCD):	
Fix Version/s:	[19.09]	Designer Contact:	Nithya Chereddy	Change Type (SCR):	New Policy
Minor Version:	19.11.14	Expedite Changes:	No	Estimate:	271
Reporter:	Renee Gustafson	Regulation Reference:	W&IC Section 14007.8(b)	Created:	06/28/2019 02:15 PM
Status:	Pending Approval	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Consortium Contact:	Elisa Miller	Training Impacted:	[N/A]	Funding Source:	Premise
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CO-103
Committee:	[Correspondence]	Approved by Committee:	08/11/2019	Other Agency Cross Reference:	CA-209232; CH-139211
Non-Committee Review: Expedite Approval: Current Design:	Expansion is effective	e.		opulate on Non-MAGI NC	Ū
Request:	Add new Non-MAGI	NOA verbiage for full so	ope/restricted Scope	NOAs with respect to Yo	ung Adult Expansion.
Recommendation:	Create Non-MAGI f	ull scope/restricted scope	e fragments with You	ng Adult Expansion appr	opriate verbiage.
Outreach	N/A				
Description:					
Migration Impact Description:	Joint design has bee CA-209232 in the 19		Correspondence Con	nmittee. LRS will implem	ent this Change with
Migration Impact Analysis:	CA-209232 III tile 18	s.09 priority release			
Alternative Procedure Description: Operational Impact:	Reject NOA and ger	nerate a manual NOA via	Template Repository	<i>i</i> .	
Estimate:	271				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	90	Client Correspondence	9: 181	DBA:	0
DBA:	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0
Training:	0				



5

# [CIV-103629] Remove C-IV Functional Presentation for SCR CIV-101471 from Online Help

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	5
Reporter:	Joyce Oshiro	Regulation Reference:		Created:	03/13/2019 07:46 AM
Status:	Design in Progress	Impact Analysis:	[Training]	Outreach Required:	No
Consortium Contact:	Joyce Oshiro	Training Impacted:	[CFP/WBT]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Joyce Oshiro 08/08/2	2019 - Approve			
Expedite Approval: Current Design:	The CFP, SSI Cash	Out - SCR CIV-101471 r	released with the 19	.05 was available in Online	e Help.
Request:	C-IV Functional Pres		d to demonstrate ch	anges are available in On	line Help for three
Recommendation:	Remove the CFP, S	SSI Cash Out - SCR CIV-	-101471 from Online	e Help.	
Outreach Description:					
Migration Impact Description:	No migration impact	as this is specific to the	C-IV Functional Pre	sentations (CFPs) process	S.
Migration Impact Analysis:	No Impact				
Alternative Procedure Description: Operational Impact:	None				
Estimate:	5				
Automated Test:	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA:	0
DBA:	0	Eligibility:	0	Fiscal :	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance:	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch:	0	Tech Ops:	0



## [CIV-104094] CFL 18/19-79 Update Electronic Theft replacement and reporting

Team Responsible:	Reports	Assignee:	Greg Deogracia	SPG Status:	Approved	
Fix Version/s:	[19.11]	Designer Contact:	Greg Deogracia	Change Type (SCR):	New Policy	
Minor Version:		Expedite Changes:	Start Build	Estimate:	487	
Reporter:	Sheryl E. Eppler	Regulation Reference:	CFL 18/19-79	Created:	05/08/2019 10:33 AN	
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No	
Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	C-IV M&O	
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:		
Committee:	[Fiscal, State/Fiscal Reports]	Approved by Committee:	08/21/2019	Other Agency Cross Reference:	CA-208374	
Non-Committee Review: Expedite Approval:	Karen Rapponotti & l	.aura Chavez - Approve	d - 05/13/2019			
Current Design:	On the Issuance Deta	Caren Rapponotti & Laura Chavez - Approved - 05/13/2019 On the Issuance Detail page, County staff can replace Cash Benefits that are lost due to Electronic Theft by licking the [Replace] button. The system automatically populates the Status Reason field as "EBT Theft - AB 035". All replacements are reported on the monthly 'Temp 2035' Report (Scheduled / State)				

Recommendation:

Request:

- (AB 2035) from those Electronic Theft replacements due to Scams (AB 2313). (1) Update the Issuance Detail page, for when the [Replace] button is clicked:
  - a. Update the Status Reason of 'EBT Theft-AB 2035' to 'EBT Theft'.
- b. Add new drop-down field 'Electronic Theft Type' with options of blank (no value), 'AB 2035 Skimming', and 'AB 2313 - Scam'. This field is required when replacing cash benefit because of electronic theft and will be used to separate replacements due to skimming from scams on reports

CFL 18/19-79 requires that Counties now report separately the Electronic Theft replacements due to Skimming

- (2) Reports:
  - a. End Date the current 'TEMP 2035' report
  - b. Add Report 'TEMP 2035 EBT THEFT Skimming'
  - c. Add Report 'TEMP 2313 EBT THEFT- Scam'

Note: Form and NOA updates will be made with SCR CA-209721/CIV-104707

Outreach **Description:** 

Job aid update done with SCR CIV-104895

**Migration Impact** Description:

Joint design has been approved through the Fiscal and State/Fiscal Reports Committees. LRS will implement this change with SCR CA-208374 in the 19.11 release.

**Migration Impact** Analysis:

Alternative

N/A

**Procedure** Description:

Operational Impact:

Estimate: 487

Automated Test :	0	Batch/Interfaces:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence:	0	DBA:	0
DBA :	0	Eligibility:	0	Fiscal:	212
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	174	Security:	0
System Test Support :	101	Tech Arch:	0	Tech Ops:	0
Training:	0				



5

## [CIV-104634] Update School Attendance Information - Add and Edit Job Aid for SCR CIV 8054

Team Responsible:	Training	Assignee:	Jamala Rule	SPG Status:	Approved			
Fix Version/s:	[19.11]	Designer Contact:	Tyler Vaisau	Change Type (SCR):	New Policy			
Minor Version:		Expedite Changes:	No	Estimate:	5			
Reporter:	Tyler Vaisau	Regulation Reference:	ACL 17-05, ACL 18-27	Created:	07/23/2019 04:38 PM			
Status:	Design in Progress	Impact Analysis:	[Training]	Outreach Required:	Yes			
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Job Aid]	Funding Source:	C-IV M&O			
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:				
Committee:		Approved by Committee:		Other Agency Cross Reference:				
Non-Committee Review: Expedite Approval: Current Design:	Joyce Oshiro 08/22/2		d Edit iob oid io ovoilo	bla in Online Hala				
		nce Information - Add an	-	•				
Request:	Update the School A eligibility criteria.	Update the School Attendance Information - Add and Edit job aid for SCR CIV-8054 which updates student eligibility criteria.						
Recommendation:	Update the School A	Attendance Information -	Add and Edit job aid	for SCR CIV-8054.				
Outreach Description:	Updated Job Aid							
Migration Impact Description:		ne SOW, C-IV will use the account for the change		ges and job aids as a sta gration.	arting point and modify			
Migration Impact Analysis:	No Impact							
Alternative Procedure Description: Operational Impact:	None							
Estimate:	5							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence		DBA:	0			
DBA :	0	Eligibility :	0	Fiscal :	0			
Imaging :	0	IVR/CC:	0	Online :	0			
Performance :	0	Reports :	0	Security:	0			
System Test Support :	0	Tech Arch:	0	Tech Ops :	0			



## [CIV-104893] Modify Job Aids for SCR CIV-104217

10

Training:

Team Responsible: Fix Version/s: Minor Version: Reporter: Status: Consortium Contact: Project Phase (SCR): Committee:	Training [19.11]  Sheryl E. Eppler Design in Progress Sheryl E. Eppler Production	Assignee: Designer Contact: Expedite Changes: Regulation Reference: Impact Analysis: Training Impacted: Migration Impact: Approved by Committee:	Joyce Oshiro Lisa Nesci No ACL 19-50 [Training] [Job Aid]	SPG Status: Change Type (SCR): Estimate: Created: Outreach Required: Funding Source: Funding Source ID: Other Agency Cross Reference:	Approved New Policy 10 08/21/2019 01:22 PM Yes C-IV M&O		
Non-Committee Review: Expedite Approval: Current Design:	Joyce Oshiro 08/21/2	2019 - Approve ds the QC Findings field	to the Recovery Ac	count Detail page			
Request:	The following job aid	s need to be updated for		oodiii Betaii page.			
Recommendation:	Recovery Accounts - Update the following 1. Recovery Account	Recovery Account - Internal - Create Recovery Accounts - External - Create  Update the following job aids for SCR CIV-104217:  1. Recovery Account - Internal - Create  2. Recovery Accounts - External - Create					
Outreach	Job aid update						
Description: Migration Impact Description:		ne SOW, C-IV will use the account for the change		pages and job aids as a sta Aigration.	arting point and modify		
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	None	- J	,				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	_	DBA:	0		
DBA:	0	Eligibility:	0	Fiscal:	0		
Imaging:	0	IVR/CC:	0	Online :	0		
Performance :	0	Reports :	0	Security:	0		
System Test Support :	0	Tech Arch:	0	Tech Ops :	0		



5

## [CIV-104895] Update Job Aid for SCR CIV-104094

Team Responsible:	Training	Assignee:	Lisa Nesci	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	No	Estimate:	5
Reporter:	Sheryl E. Eppler	Regulation Reference:	CFL 18/19-79	Created:	08/21/2019 01:45 PM
Status:	Design in Progress	Impact Analysis:	[Training]	Outreach Required:	Yes
Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[Job Aid]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Joyce Oshiro 08/21/2	2019 - Approve			
Current Design:	SCR CIV-104094 up reporting.	dates the C-IV System f	or CFL 18/19-79 wh	ich updates Electronic The	eft replacement and
Request:	The Issuance - Repla	acement Cash EBT Ben	efits job aid needs to	be updated for SCR CIV-	-104094.
Recommendation:	Update the Issuance	e - Replacement Cash E	BT Benefits job aid	for SCR CIV-104094.	
Outreach	Job aid update				
Description: Migration Impact Description:		he SOW, C-IV will use the account for the change		ages and job aids as a sta	arting point and modify
Migration Impact Analysis: Alternative	None	·	·		
Procedure Description: Operational Impact:					
Estimate:	5				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA:	0
DBA:	0	Eligibility:	0	Fiscal :	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0



5

## [CIV-104995] Update Job Aid for SCR CIV-102151

Team Responsible:	Training	Assignee:	Lisa Nesci	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Joyce Oshiro	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	6
Reporter:	Virginia C. Bernal	Regulation Reference:	ACWDL 17-26, 18-28	Created:	08/29/2019 04:15 PM
Status:	Design in Progress	Impact Analysis:	[Training]	Outreach Required:	Yes
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Job Aid]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Joyce Oshiro 08/30/2	2019 - Approve			
Current Design:		dates forms in Non-MAG mated Re-Evaluation Pa			
Request:	The Medi-Cal - Autor	mated Re-Evaluation Pa	ckets needs to be upda	ated for SCR CIV-10215	51.
Recommendation:	Update the Medi-Ca	al - Automated Re-Evalua	ation Packets job aid fo	or SCR CIV-102151.	
Outreach Description:	Job aid update				
Migration Impact Description:		ne SOW, C-IV will use the account for the change			arting point and modify
Migration Impact Analysis:	No Impact				
Alternative Procedure Description: Operational Impact:	None				
Estimate:	6				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0
DBA:	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	1	Tech Arch:	0	Tech Ops :	0



0

# [CIV-101423] Update Office Location on system generated Benefit Reductions and Offset Transactions

Team Responsible:	Fiscal	Assignee:	Sidhant Garg	SPG Status:	Approved		
Fix Version/s:	[20.01]	Designer Contact:	Eric Wu	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	72		
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	06/01/2018 01:21 PM		
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No		
Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	C-IV M&O		
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:			
Committee:	[Collections]	Approved by Committee:	08/29/2019	Other Agency Cross Reference:	CA-205512		
Non-Committee Review: Expedite Approval: Current Design:	are set to be the cou		ample, for Los Ange	and offset transactions, the les County, the system is ault office location.			
Request:		Update the system to use the office location of the latest worker who is assigned to the program when creating a recovery account transaction with type 'Benefit Reduction', 'Payment Reduction', or 'Offset'.					
Recommendation:	This system change transactions, payme	e request will update Issuent reduction transaction	uance Batch to do the	e following when creating	benefit reduction		
Outreach Description: Migration Impact Description:	Joint design has bee		Collections Committ	ee. LRS will implement th	is change with SCR		
Migration Impact Analysis: Alternative Procedure Description:	N/A						
Operational Impact: Estimate:	72						
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence		DBA :	0		
DBA :	0	Eligibility:	0	Fiscal :	55		
Imaging :	0	IVR/CC:	0	Online :	0		
Performance :	0	Reports :	0	Security:	0		
System Test Support :	·	Tech Arch :	0	Tech Ops :	0		
e, e.e reet eapport.	17	. 55.17 (1511)	U	. 501. Opo .	U		



## [CIV-104036] ACL 18-107, ACL 18-108 - SNB/TNB Forms and Notices - Threshold Languages Phase 2

Team Responsible:	Client Correspondence	Assignee:	Tiffany Huckaby	SPG Status:	Approved
Fix Version/s:	[20.01]	Designer Contact:	Tiffany Huckaby	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	No	Estimate:	639
Reporter:	Tiffany Huckaby	Regulation Reference:	ACL 18-107, ACL 18-108	Created:	04/30/2019 03:32 PM
Status:	Pending Approval	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Consortium Contact:	Virginia C. Bernal	Training Impacted:	[N/A]	Funding Source:	Premise
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CO-109
Committee:	[Correspondence]	Approved by	06/03/2019	Other Agency Cross	CA-208258

**Non-Committee** 

Review:

**Expedite Approval:** 

**Current Design:** 

Supplemental Nutrition Benefit (SNB)/Transitional Nutrition Benefit forms and notices were added in English and

Reference:

Spanish in release 19.05 with SCRs CA-203103 and CIV-101471.

Committee:

**Request:** Add the threshold language SNB/TNB forms and notices.

This will be done in four phases:

CA-205319/CIV-102560 Phase 1 - SNB1 Form and TNB1 Form CA-208258/CIV-104036 Phase 2 - SNB2 NOA and SNB3 NOA

CA-208261/CIV-104040 Phase 3 - TNB2 NOA, TNB3 NOA, SNB4 Form, TNB4 Form, SNB5 Form, and TNB5

Form

CA-208268/CIV-104043 Phase 4 - SNB5 NOA and SNB6 NOA

Recommendation:

- 1.) Add the SNB/TNB NOA template (C-IV: TEMPLATE\_NO\_BUDGET\_NB, LRS: NB\_NOA\_TEMPLATE) in all threshold languages (Armenian, Arabic, Cambodian, Chinese, Farsi, Lao (C-IV only), Hmong (C-IV only), Korean, Tagalog, Russian, Vietnamese)
- 2.) Add the SNB2 NOA Fragments in all threshold languages (Armenian, Arabic, Cambodian, Chinese, Farsi, Lao (C-IV only), Hmong (C-IV only), Korean, Tagalog, Russian, Vietnamese)

List of SNB2 NOA Fragments:

- SNB2 Header

C-IV: ACTN\_SNB2\_APPROVAL CalSAWS: SNB\_AP\_ACTION1

- SNB2 NOA Title (LRS only)

SNB\_AP\_NOA\_TYPE

 SNB2 Approval Reason C-IV: RSN\_SNB2

CalSAWS: SNB\_AP\_APPROVAL\_N001

- SNB23 Footer

C-IV: MSG\_SNB23

CalSAWS: SNB\_AP\_CH\_MESSAGE1

3.) Add the SNB3 NOA Fragments in all threshold languages (Armenian, Arabic, Cambodian, Chinese, Farsi, Lao (C-IV only), Hmong (C-IV only), Korean, Tagalog, Russian, Vietnamese)

List of SNB3 NOA Fragments:

- SNB3 Header

C-IV: ACTN\_SNB3\_CHANGE CalSAWS: SNB\_CH\_ACTION1

- SNB3 NOA Title (LRS only)

SNB\_CH\_NOA\_TYPE

- SNB 3A Change Reason

C-IV: RSN\_SNB3A

CalSAWS: SNB\_CH\_FUNDING\_CHANGE\_N002

- SNB 3B Change Reason

C-IV: SNB3B

CalSAWS: SNB\_CH\_CHANGE\_IN\_HOUSEHOLD\_SIZE\_N003

Note: CalSAWS currently does not have NOA Header Fragments or the NA Back 9 Fragment in Hmong and Lao. Since all NOA Fragments need to be in a threshold language for the NOA to generate in that language the SNB/TNB NOAs in Hmong and Lao will not be included for CalSAWS as they would not generate due to the missing threshold fragments.

Outreach
Description:

Migration Impact Description:

Joint design has been approved through the Correspondence Committee. LRS will implement this change with SCR CA-208258 in the 20.01 release.

Migration Impact

Analysis: Alternative

N/A


Procedure

Description:

Operational Impact:

Estimate: 639

Automated Test :	0	Batch/Interfaces:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	374	DBA:	0
DBA:	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	110	Tech Arch:	0	Tech Ops :	0
Training:	0				





### [CIV-100485] ACL 19-70 Foster Care and Kin-GAP COLA Rate Increase for Year 2019

Created:

Tech Ops:

0

- Resolved: 09/06/2019 02:15 PM

Team Responsible: SPG Status: Eligibility Assignee: Nicholas Trusso **Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): [19.07] Dan DeMille **New Policy** 

Minor Version: **Expedite Changes:** Estimate: 19.09.07 Production 383

Deployment

Regulation Reference: ACL 19-70 Reporter: Yale Yee 02/15/2018 08:59 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No

Consortium Contact: **Funding Source:** Training Impacted: Laura Ould C-IV M&O [N/A]

Project Phase (SCR): Migration Impact: Funding Source ID: **Production** No

Committee: Approved by Other Agency Cross [Foster Care/Kin CA-206310

Committee: Reference: GAP/AAP]

**Non-Committee** 

Review:

**Expedite Approval:** Expedited Production Deployment approval received from Karen Rapponotti on 8/5/19.

**Current Design:** The C-IV System is using Foster Family Home, Foster Family Agency (FFA), Group Home, and Dual Agency rates

as stated in ACL 18-89.

Request: ACL 19-70 establishes an increase to Foster Family Home, Kin-GAP (KG), FFA, Group Home and Dual Agency

rates effective 7/1/19.

Recommendation: The Code detail tables that reflect the CNI rates will be updated for all the applicable placement types.

Please refer to the attached design for further details.

Outreach Description:

**Migration Impact** 

Joint design has been approved through the Foster Care/Kin GAP/AAP Committee. LRS will implement this change with SCR CA-206310 in a 19.07 priority release.

**Migration Impact** 

Analysis: Alternative

**Description:** 

**CWS Program** 

Manual/Override EDBC

Procedure

Description:

**Operational Impact:** 

Estimate: 383

Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: 175 DBA: 0 0 DBA: Fiscal: Eligibility: 100 n 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Security: 0 Reports: 0 0

Training: 0

**Content Revision** 

System Test Support:

Pending CCB

108

Status-1:

**Content Revision** 

1. Recommendation Change: Updates to the Design Document

Tech Arch:

Description-1:

2.16.2.1: The 'Date' variable populated with the CNI Effective Month.

After:

2.16.2.1: The 'Date' variable populates with the EDBC Month.

2.16.2.1 and 2.16.3.1: Note added to clarify that the Foster Care and Kin-GAP COLA NOA will not generate in

0

Spanish for CalSAWS due to existing NOA logic. 2.16.6: Added Translation for FC/KG CCR NOA title.

2. ETC Change: N/A 3. Release Change: N/A 4. Funding Source Change: N/A **Content Revision** Status-2: **Content Revision** Recommendation Change: {Description of Recommendation Change} Description-2: Before: After: ETC Change: {Description of ETC Change} 2. Before: After: Release Change: {Description of Release Change} 3. Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: {Description of Recommendation Change} Description-3: Before: After: ETC Change: {Description of ETC Change} Before: After: Release Change: {Description of Release Change} Before: After: **Content Revision** Status-4: **Content Revision** Recommendation Change: {Description of Recommendation Change} Description-4: Before: After: ETC Change: {Description of ETC Change} Before: After: Release Change: {Description of Release Change} Before: After:



## [CIV-100708] ACWDL 19-03: NOA Requirements at Annual RE and Change of Circumstances

Team Responsible:	Client Correspondence	Assignee:	Harish Katragadda	SPG Status:	Approved
Fix Version/s:	[19.09]	Designer Contact:	Tiffany Huckaby	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	977
Reporter:	Elisa Miller	Regulation Reference:	ACWDL 19-03	Created:	03/14/2018 03:25 PM
Status:	System Test	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Consortium Contact:	Virginia C. Bernal	Training Impacted:	[N/A]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Correspondence]	Approved by Committee:	2019-04-18 00:00:00.0	Other Agency Cross Reference:	CA-202724

**Non-Committee** 

Review:

Expedite Approval: Karen Rapponotti, 6/11/2019

**Current Design:** 

Per DHCS policy, counties were advised that MAGI Medi-Cal (MC) Notices of Action (NOAs) would only be sent as follows:

- 1.) To inform an applicant or beneficiary of their initial eligibility
- 2.) When there is a change in eligibility

Request:

In addition to the two reasons above, counties are required to provide a MC NOA to all customers who have no change in their eligibility or level of benefits at annual renewal or when an eligibility determination at change in circumstances results in resetting the annual renewal date.

#### Recommendation:

1.) Create a new Action NOA fragment for Medi-Cal No Change Annual Renewal NOAs. This new Action fragment will generate for non-MAGI, MAGI, and mixed non-MAGI/MAGI NOAs. This fragment will generate when the new No Change Renewal Reason fragment generates. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.1)

C-IV only: Create a new rule to generate a Medi-Cal No Change Renewal NOA with the new Action fragment. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.1.3)

- 2.) Create a new Individual Action NOA fragment for Medi-Cal No Change Annual Renewal NOAs. This new Individual Action fragment will generate for non-MAGI, MAGI and mixed non-MAGI/MAGI NOAs. This fragment will generate prior to each instance of the new No Change Renewal Reason fragment and contain the name of the person the reason is being generated for. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.2)
- 3.) Create a new Medi-Cal No Change Annual Renewal NOA reason. This fragment will have nine dynamic sections that will generate based on the program/case information. This new Reason fragment obsoletes the existing MAGI Renewal fragment. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.3)

LRS only: Create a new rule to generate a Medi-Cal No Change Renewal NOA with the new Reason fragment. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.3.3)

4.) Update MAGI NOA Regulation Message logic:

LRS: Add a dynamic section to the new Medi-Cal No Change Annual Renewal NOA reason to populate the existing Variable logic for MAGI Regulation Message. This section will only generate when the reason fragment has generated for MAGI.

C-IV: Update the existing MAGI Regulation Message fragment to generate for each instance of the new No Change Renewal Reason for MAGI.

This message will contain the regulations for the new Reason fragment for MAGI. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.4)

5.) Create a new Medi-Cal NOA Footer Message fragment. This new fragment will generate for Approval, Change, and the new No Change Annual Renewal NOAs. This new Footer Message fragment will replace the existing MAGI Footer for MAGI Approval and MAGI Change NOAs. This new fragment will have a dynamic section that generates only for non-MAGI and mixed non-MAGI/MAGI NOAs. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.5)

C-IV only: Update the NOA logic to no longer generate the existing non-MAGI Report Income within 10 Days fragment. The new Medi-Cal NOA Footer Message obsoletes this message. (CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.5.3)

6.) Add a new NOA title for No Change Annual Renewal NOAs. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.6)

LRS only: Add a new NOA Footer reference for No Change Annual Renewal NOAs. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.6.3)

Note: The LRS system does not currently have functionality to support merging Medi-Cal NOAs of differing NOA Action Types. This new No Change Annual Renewal NOA will generate separately from other NOAs for LRS with this enhancement. There are future SCRs (CA-204496 and CA-204497) that will add the functionality to merge the Annual Renewal NOA with existing mixed non-MAGI/MAGI NOAs.

Outreach Description: **Migration Impact** Description:

Joint design has been approved through the Correspondence Committee. LRS will implement this change with SCR CA-202724 in the 19.09 release.

**Migration Impact** Analysis: Alternative Procedure Description:

Reject system generated NOAs with outdated language and complete manual NOAs from Template Repository.

Operational Impact:

Estimate: 977

	,,,				
Automated Test:	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test:	0	Client Correspondence :	753	DBA:	0
DBA:	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance:	0	Reports:	0	Security:	0
System Test Support :	224	Tech Arch:	0	Tech Ops:	0
Training:	0				

**Content Revision** Status-1:

Accepted

0

**Content Revision** Description-1:

- 1. Recommendation Change: Updates to Design Document Before:
- Assumption #2: The assumption stated that the MAGI regulations generate on in the MAGI regulation fragment alone.
- Assumption #6: Stated that this would not include LTC NOAs.
- Recommendation 2.3.3 the Reason fragment generates when there has been no change in Share of Cost or Scope of benefits for the particular program person.
- Recommendation 2.3.4 for the Unverified Citizenship Section generation only checked for if the Citizenship record was unverified.
- Recommendation 2.3.5 for Tax Filing Status Population only used the value from the Tax Filing Status on the Tax Filing Record.
- Recommendation 2.3.5 for Citizenship Population only used the value from the Citizenship Record.
- Recommendation 2.5.2: There was a note that the Footer generates once for MAGI and once for non-MAGI for mixed NOAs in LRS.

#### After:

- Assumption #2: Updated the Regulation assumption no longer state that the MAGI regulations would only generate in the MAGI regulation fragment due to C-IV existing Regulation generation.
- Assumption #6: Removed the reference to LTC NOAs
- Added Assumption #7 that this effort will include LTC NOAs
- Recommendation 2.3.3 the Reason fragment generates when there has been no change in Share of Cost or Scope of benefits for the particular program person and that person is not receiving a message or NOA notifying them of a change in benefits the same month.
- Recommendation 2.3.4 generates the Unverified Citizenship Section when the Citizenship or Birth Country is unverified.
- Recommendation 2.3.5 populates the Tax Filing Status based on if there exists a Tax Filing Status and/or Tax Filing Record.
- Recommendation 2.3.5 added Note to Property Field population that if property is \$0 then the field will populate with \$0.00.
- Recommendation 2.3.5 populates the Citizenship field with 'Citizen' if the person has the US or US territory as the person's birth country, 'Unknown' if the person has anything other than US or US territory as their birth country and there is no Citizenship record, otherwise it populates with the value on the Citizenship record.
- Recommendation 2.5.2: Updated Footer clarification that the Footer will generate once per PDF generation per existing LRS logic.
- 2. ETC Change: {Description of ETC Change}

N/A

3. Release Change: {Description of Release Change}

N/A

Content Revision Status-2:

Pending CCB

Content Revision
Description-2:

1. Recommendation Change: Updates to the Design Document

(Clarification only, No code updates required)

Before:

- 2.3.5. The MAGI\_INCOME and MAGI\_INCOME\_LIMIT variables only provided the database values for C-IV.

#### After:

- 2.3.5. The MAGI\_INCOME and MAGI\_INCOME\_LIMIT variables provides the database values for C-IV and CalSAWS. Note: These are the same values just labeled differently in the two systems.
- Supporting Documents #1 and #8 contain a note specifying that existing CalSAWS logic around the MAGI Person Name will continue to generate until implementation of CA-204496.
- 2. ETC Change:

N/A

3. Release Change:

N/A

Content Revision Status-3:

Content Revision Description-3:

1. Recommendation Change: {Description of Recommendation Change}

Before:

After:

2. ETC Change: {Description of ETC Change}

Before: After:

3. Release Change: {Description of Release Change}

Before: After:

Content Revision Status-4: Content Revision Description-4:

1. Recommendation Change: {Description of Recommendation Change}

Before: After:

2. ETC Change: {Description of ETC Change} Before:

After:

3. Release Change: {Description of Release Change} Before:

After:



## [CIV-7419] Update San Bernardino Financial Accounting Software interface file to SAP

Team Responsible: Fiscal Assignee: Jyothirmayi Chavata SPG Status: Approved

Fix Version/s: [19.11] Designer Contact: Jyothirmayi Chavata Change Type (SCR): Enhancement

Minor Version: Expedite Changes: Start Build Estimate: 280

Reporter: Sheryl E. Eppler Regulation Reference: Created: 12/29/2017 02:25 PM

Status: In Assembly Test Impact Analysis: [N/A] Outreach Required: Yes

Consortium Contact: Sheryl E. Eppler Training Impacted: [N/A] Funding Source: C-IV M&O

Project Phase (SCR): Production Migration Impact: Yes Funding Source ID:

Committee: Fiscall Approved by 2019-06-07 Other Agency Cross

ittee: [Fiscal] Approved by 2019-06-07 Other Agency
Committee: 00:00:00.00 Reference:

Non-Committee Review:

Claire Rhew (San Bernardino) - Approved - 06/07/2019 Karen Rapponotti & Laura Chavez (Approved) -

01/15/2019

Expedite Approval: Karen Rapponotti - Approved - 06/03/2019

Current Design: San Bernardino currently uses FAS interface file for their Account Software.

Request: Effective around October 1 2017, San Bernardino has changed their Account Software to SAP.

Recommendation:

San Bernardino County Only:

Assist San Bernardino County in the accounting software change to the new SAP:

- (1) Update the following batch jobs to send the information specific to SAP system:
  - a) SB Daily Warrant Print (PO36F100)
  - b) SB Daily EBT Print (PO36F101)
  - c) SB Monthly Non-FC Warrant Print (PO36F105)
  - d) SB Monthly FC Warrant Print (PO36F106)
  - e) SB Monthly EBT Print (PO36F107)
- (2) Modify the San Bernardino warrant print xml definition to SAP specifications as following:
- a) Collapse 'FAS FUND', 'FAS DEPT' and 'FAS ORG' fields into one 10-digit field labelled 'COST CENTER'. This field will be Numeric only. Left Aligned with trailing spaces. This field will be populated with FUND CODE\_MAP.APPR field.
- b) Collapse 'FAS OBJ' and 'FAS APPR' fields into one 8-digit field labelled 'GL ACCT'. This field will be Numeric only. Left Aligned with trailing spaces. This field will be populated with FUND\_CODE\_MAP.OBJECT field.
  - Note: Extending the length of this field will push the remaining fields down.
- c) FAS GRC Code: This field is 7-digits and labelled as 'INTERNAL ORDER'. Left Aligned with trailing spaces. This field will be populated with FUND\_CODE\_MAP.GRC field.
- d) Add a new 30-digit field labelled 'INVOICE NUMBER' below 'EBT Control Number' field. This field will be Alpha/Numeric and allow special characters (dashes). This field will have Payment Request Invoice Number information. Only sent for issuances created off of Payment Requests. Left Aligned with trailing spaces.
- (3) Create a DCR to update the Cost Center, General Ledger, Internal Order information in the Fund\_code\_map table as following:
  - a) Store the SAP GL information into FUND CODE MAP.OBJECT field.
  - b) Store SAP\_CC information into FUND\_CODE\_MAP.APPR field.
  - c) Store SAP\_IO information into FUND\_CODE\_MAP.GRC field.
  - d) Delete the information from FUND, DEPT, ORG columns for San Bernardino county.

Note; Please find the Cost Center, General Ledger, Internal Order fields information in the attached spread sheet "SCR\_CIV-7419\_SB Fund Code\_FAS to SAP List.xlsx".

- (4) Update the Record length Batch Property for production and test environments to "site recfm=fb lrecl=601 blksize=0" for the following batch jobs:
  - a) SB Daily Warrant Print FTP (PO36F140)
  - b) SB Daily EBT Print FTP (PO36F141)
  - c) SB Monthly Non-FC Warrant Print FTP (PO36F145)
  - d) SB Monthly FC Warrant Print FTP (PO36F146)

	e) SB Monti	hly EBT Print FTP (PO36F147)					
	<ul> <li>(5) Test the following files for the FAS Codes with San Bernardino County:</li> <li>(a) JO36F101D – Nightly EBT Payment Batch</li> <li>(b) JO36F100D – Daily Warrant Print</li> <li>(c) JO36F106M – Monthly Payroll – Foster Care</li> </ul>						
Outreach See Recommendation #5 Description:							
Migration Impact Description:	SCR has been a	des the requirement to migrate the associated to this DDID so that the and #1789 in the SOW, the C-IV	se pay cod	e updates are included in the	CalSAWS.		
Migration Impact	•						
Analysis: Alternative Procedure Description: Operational Impact:	None						
Estimate:	280						
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence :	0	DBA :	0		
DBA :	0	Eligibility:	0	Fiscal:	240		
lmaging :	0	IVR/CC:	0	Online :	0		
Performance :	0	Reports :	0	Security:	0		
System Test Support :	40	Tech Arch :	0	Tech Ops :	0		
Training :	0						
Content Revision Status-1: Content Revision Description-1:	Before: 280	nge: {Description of ETC Change					
Content Revision Status-2:	After: 300						
Content Revision Description-2:	1. Recomme Before: After:	endation Change: {Description of	Recommen	dation Change}			
	2. ETC Change: {Description of ETC Change} Before: After:						
	3. Release C Before: After:	hange: {Description of Release Cl	nange}				
Content Revision Status-3: Content Revision Description-3:	Recomme Before: After:	endation Change: {Description of	Recommen	dation Change}			
	2. ETC Chan Before: After:	ge: {Description of ETC Change}					

Release Change: {Description of Release Change}

Before: After:

### Content Revision Status-4: Content Revision Description-4:

1. Recommendation Change: {Description of Recommendation Change}

Before: After:

2. ETC Change: {Description of ETC Change}

Before: After:

3. Release Change: {Description of Release Change}

Before: After:



## [CIV-9838] ACL 17-61 - Achieving a Better Life Experience (ABLE) Accounts

Team Responsible: Fix Version/s:	Eligibility	Assignee: Designer Contact:	Cassandra Mestayer Thomas Lazio	SPG Status: Change Type (SCR):	Approved New Policy
Minor Version:	[]	Expedite Changes:	No	Estimate:	241
Reporter:	Tyler Vaisau	Regulation Reference:	ACL 17-61	Created:	12/29/2017 02:25 PM
Status:	In Development	Impact Analysis:	[Business Process]	Outreach Required:	No
Consortium Contact:	Tyler Vaisau	Training Impacted:	[N/A]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh, Foster Care/Kin GAP/AAP, Medi-Cal/CMSP]	Approved by Committee:	2019-07-17 00:00:00.0	Other Agency Cross Reference:	CA-203060

Non-Committee

Review:

Expedite Approval:

Current Design:

There is no option to select ABLE/California ABLE (CalABLE) accounts as a property type and withdraws from such accounts as an income type. Savings and investments for disability-related expenses are treated as countable property and income for means-tested public benefits programs such as CalWORKs (CW), which may result in losing program eligibility or lower benefits for the individuals with disabilities.

Request:

Per ACL 17-61, ABLE/CalABLE accounts are excluded as property in determining eligibility for CalFresh (CF) and excluded up to \$100,000 as property in determining eligibility for CW. ACL 17-61 also states that withdrawals from ABLE/CalABLE accounts for qualified expenses are excluded as income for both CF and CW programs.

Per CRPC 2120, a non-qualified withdrawal from an ABLE/CalABLE account would be considered unearned income and would be counted against the individual for determining eligibility for means-tested public benefits programs.

Recommendation:

Update the Liquid Property Type field on Liquid Property Detail page to allow the entry of 'ABLE/CalABLE Account'.

Indata the Time field of Misselles

Update the Type field of Miscellaneous income category on Income Detail page to allow the entry of 'ABLE/ CalABLE Non-Qualified Withdrawals'.

Make updates to the EDBC logic for the treatment of new property and income types across different programs.

Outreach
Description:

Migration Impact Description:

Joint design has been approved through the CW/CF Committee. LRS will implement this Change with SCR CA-203060 in the 19.11 release

Migration Impact Analysis:

Alternative Procedure Description:

Record ABLE/CalABLE activity in Journal.

Operational Impact:

Estimate: 241

Automated Test: Batch/Interfaces: CalHEERS: 20 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 DBA: Eligibility: Fiscal: 125 O Λ Imaging: IVR/CC: Online: 0 42 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 0

Training :	0
Content Revision	Pending CCB
Status-1: Content Revision Description-1:	1. Recommendation Change: N/A
Dogginphon 1.	<ol> <li>ETC Change: CalHEERS hours for the development and testing of new rules for general property and TPN/ Dialysis to comply with the current design recommendation of excluding each 'ABLE/CalABLE Account' from the property test for the Medi-Cal program.</li> </ol>
	Before: Online ETC 1: 42 Online ETC Total: 42 Eligibility ETC 1: 125 Eligibility ETC Total: 125 Automated Test ETC-1: 20 Automated Test ETC Total: 20 System Test Support ETC 1: 54 System Test Support ETC Total: 54
	After: Online ETC 1: 42 Online ETC Total: 42 CalHEERS ETC 1: 79 CalHEERS ETC Total: 79 Eligibility ETC 1: 118 Eligibility ETC Total: 118 Automated Test ETC-1: 20 Automated Test Support ETC 1: 66 System Test Support ETC Total: 66 System Test Support ETC Total: 66
	Total Hours: 325 Hours  3. Release Change: N/A
Content Revision Status-2:	
Content Revision Description-2:	Recommendation Change: {Description of Recommendation Change}  Before:  After:
	2. ETC Change: Before: After:

3. Release Change: {Description of Release Change}

Before:

After:

Content Revision Status-3: Content Revision Description-3:

1. Recommendation Change: {Description of Recommendation Change}

Before:

After:

2. ETC Change: {Description of ETC Change}

Before: After:

3. Release Change: {Description of Release Change}

Before: After:

Content Revision Status-4: Content Revision Description-4:

1. Recommendation Change: {Description of Recommendation Change}

Before:

After:

2. ETC Change: {Description of ETC Change}

Before: After:

3. Release Change: {Description of Release Change}

Before: After:



Automated Test:

## [CIV-100074] Update the Treatment of Veterans Income

Team Responsible:	Eligibility	Assignee:	Jennifer Chen	SPG Status:	Approved		
Fix Version/s:	[19.11]	Designer Contact:	Jason M. Francis	Change Type (SCR):	New Policy		
Minor Version:		Expedite Changes:	No	Estimate:	99		
Reporter:	Frederick Gains	Regulation Reference:	ACL 17-125	Created:	01/08/2018 10:10 AM		
Status:	In Assembly Test	Impact Analysis:	[N/A]	Outreach Required:	Yes		
Consortium Contact:	Tyler Vaisau	Training Impacted:	[N/A]	Funding Source:	C-IV M&O		
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:			
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:	2019-07-17 00:00:00.0	Other Agency Cross Reference:	CA-59263		
Non-Committee Review: Expedite Approval: Current Design:		income type is consider ome type is considered a		CalWORKs and CalFre CW and CF.	esh whereas GI Bill -		
	Student Services Program income type for Veterans income category is considered as unearned for CF and earned for CW.						
	Work Therapy income	e type for Veterans incor	ne category is consid	ered as earned for CW a	and unearned for CF.		
Request:	Per ACL 17-125 and SB 570, effective 01/01/2018, benefits and related allowances received from Veterans Affairs (VA) under the Galvanized Iron (GI) Bill like education, training, vocation or rehabilitation are exempt from consideration as income when determining CalWORKs eligibility and grant amount calculation. These VA benefit allowances also exempt as income when determining categorically eligible (CE) CalFresh (CF) eligibility.						
	Per CRPC 2108, Student Services Program income type for Veterans income category is considered as exempt for CW. Work Therapy income type for Veterans income category is considered as exempt for CW. Student Services Program income type for Veterans income category should be considered as earned for CF.						
Recommendation:	Update GI Bill - Non-Educational income type for Veterans income category to be considered as exempt for CalWORKs effective 01/01/2018.						
	Update Student Ser	vices Program income ty	pe for Veterans incon	ne category to be consid	ered as earned for CF.		
	Update Student Ser CW.	vices Program income ty	pe for Veterans incon	ne category to be consid	ered as exempt for		
	Update Work Therap	by income type for Veter	ans income category	to be considered as exer	mpt for CW.		
	Provide required list	s as an outreach.					
	Refer to attached de	sign document 'CalACE	S CA-59263 CIV-100	074 Design.docx' for full	details.		
Outreach Description:	Provide lists						
Migration Impact Description:	Joint design has bee CA-59263 in the 19.		CW/CF Committee. I	RS will implement this c	change with SCR		
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	Override EDBC resu	lts if required.					
Automated Tost:	99	Patab/Interfaces		Calleeds .			

0

CalHEERS:


0

Batch/Interfaces:

20

CalHEERS Test :	0	Client Correspondence :	0	DBA:	0			
DBA:	0	Eligibility:	58	Fiscal:	0			
Imaging:	0	IVR/CC:	0	Online :	0			
Performance :	0	Reports :	0	Security:	0			
System Test Support :	21	Tech Arch:	0	Tech Ops :	0			
Training:	0							
Content Revision Status-1:	Pending CCB							
Content Revision Description-1:	Recommendate     Added Spanish	tion Change: translation of new income types						
	See attached design document 'CalACES CA-59263 CIV-100074 Design Content Revision 1.docx'							
	2. ETC Change: None							
	3. Release Chang	3. Release Change: None						
	4. Funding Source	e: None						
Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision								

Description-4:





## [CA-206229] ACL 19-73: CalWORKs MAP Increase COLA; ACL 19-85 - CW IRT Increase; ACIN I-54-19 - FFY 2020 CalFresh COLA; Effective 10/2019- Run Batch EDBC

Team Responsible:	Eligibility	Assignee:	Prem Venugopalan	SPG Status:	Approved
Fix Version/s:	[19.07]	Designer Contact:	Sridhar Mullapudi	Change Type (SCR):	New Policy
Minor Version:	19.09.14	Expedite Changes:	Production Deployment	Estimate:	306
Reporter:	Sridhar Mullapudi	Regulation Reference:	ACL 19-73, ACL 19-85, ACIN I-54-19	Created:	01/03/2019 05:01 PM
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	Yes
Consortium Contact:	Binh Tran	Training Impacted:	[N/A]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:	08/27/2019	Other Agency Cross Reference:	CIV-103090

**Non-Committee** 

Review:

Expedite Approval: Approved 08/16/2019 - K. Rapponotti

**Current Design:** 

- 1. CalWORKs uses the MAP values implemented by SCR 204567/CIV-102239 effective 04/1/2019
- 2. CalWORKs use the CW Income Reporting Threshold (IRT) Tier 1 amount for 2018/2019 that was updated by CA-56669 and CIV-100440.
- 3. CalFresh uses values from FFY 2019 that were implemented by SCR CA-56668/CIV-100437

Request:

- 1. ACL 19-73 outlines the MAP increase values for CalWORKs. Update CW MAP amounts effective 10/01/2019 and batch EDBC must run to calculate new benefit amounts for 10/2019.
- 2. Per All County Information Notice (ACIN) I-54-19 & USDA Food and Nutrition Service SNAP COLA Memo FY 2020, the CF Cost-of-Living Adjustments (COLAs) take effect October 1, 2019 for FFY 2020. The updated values must be implemented in both systems and batch EDBC must run to calculate new benefit amounts for FFY 2020.
- 3. Per All County Letter (ACL) 19-85, the CW Income Reporting Threshold (IRT) Tier 1 and Tier 2 levels were increased effective 10/1/2019. The updated values must be implemented in both systems and batch EDBC must run to calculate the new IRT.

#### Recommendation:

- Overview
- 1) SCRs CA-58614 and CIV-100442 implemented the new CalFresh COLA amounts
- 2) SCRs CA-206231 and CIV-103092 implemented the new CalWORKs MAP amounts
- 3) SCRs CA-58612 and CIV-100446 implemented the new CalWORKs IRT amounts
- 4) This SCR includes details required for the one-time batch EDBC runs in C-IV and LRS to calculate new benefit amounts.
- Assumptions
- 1) \*\*\*A regular change NOA will be generated for all impacted cases for which the CF benefits change\*\*\*\*.
- 2) Existing batch logic in both systems skips programs with an overridden EDBC, Manual EDBC, a pending program, a pending person, or when 'Postponed Verifications received' is set to 'No' on the CalFresh Detail page.
- 3) In LRS: per existing exception logic, batch EDBC run on programs where the existing EDBC for the month is Read-Only will not be authorized.
- Requirements
- 1) Run batch EDBC on 9/14/2019 for the month of 10/2019 for;
- a) All open programs except Medi-Cal on cases with an active or ineligible CalWORKs or RCA program in targeted program mode.

Exclude the following cases:

- i) The benefit month is past the latest RE due date for the program.
- ii) The program has a SAR7 Due Month of 09/2019 and the report status is Sent, Received, or Incomplete
- iii) EDBC has already been processed for the benefit month since SCR CA-58612/CIV-100446 went to production.
- b) In LRS: run the above population with Run Reason 'CW/CF COLA' (CT744\_CF).
- c) In LRS: run the above population with Sub Type code 'CW/CF COLA' (CT942\_C1).

Batch EDBC will insert the following Journal entry:

Short Description: Batch EDBC ran for <month, year>

Long Description: Batch EDBC Ran for <Effective Month>. Batch EDBC processed for the <Program Name>

program for following reasons: CW/CF COLA

2) Run batch EDBC on 9/14/2019 for the benefit month of 10/2019 for

a) All active CF (including TCF) programs, and any active Nutrition Benefit (NB) programs on the same case as the active CF program in targeted program mode.

Exclude the following cases:

i) The benefit month is past the latest RE due date for the program.

- ii) The program has a SAR7 Due Month of 09/2019 and the report status is Sent, Received, or Incomplete
- iii) EDBC has already been processed for the benefit month since SCR CA-58614/CIV-100442 (CF COLA CTCR's) went to production, UNLESS a person on the CF program is also active on a FC or KG program and EDBC has not been run since CA-206310/CIV-100485 (FC/KG COLA CTCR's) were applied to Production.
  - b) In LRS: Run the above population with run reason 'CF COLA' (CT744\_FS).
  - c) In LRS: Run the above population with Sub Type code 'CF COLA' (CT942\_C3)

Batch EDBC will insert the following Journal entry:

Short Description: Batch EDBC ran for <month, year>

Long Description: Batch EDBC Ran for <Effective Month, Year>. Batch EDBC processed for the <Program Name> program for following reasons: CF COLA

NOTE: Batch shall process recommendation 2 only after the completion of recommendation 1. This is to ensure dependent CF programs on a different case are processed after the CW on a different case is processed.

- 3) In LRS: A DCR will be executed to manually trigger the generation of a SAR2 for Active CW/RCA cases when all the following conditions met:
- i. SAR2 was not generated for the case on or after the latest CW/RCA EDBC run date for the benefit month 10/2019 (This includes EDBC's Run through online or batch, independent of run reason and excludes cases where a worker manually generated SAR2)
  - ii. CW/RCA Reporting type is SAR

NOTE: Due to a known issue in LRS (CA-206347), the SAR 2 does not always generate accurately when the IRT changes.

- 4) In LRS: A DCR will be executed to suppress the "Shelter/Utility Amount Change NOA" (F712C) for the CF COLA.
- 5) Generate the following lists from the batch EDBC process. Each of the lists will include the Standard List Columns:

Case Name

Case Number

County

Unit

**Unit Name** 

Office Name

Worker ID

a) List of cases discontinued by the batch EDBC process. The case listing will be named "List of Cases Discontinued by Batch EDBC Process".

Note: Include additional columns to indicate program type and program closure reason

b) List of cases where the batch EDBC process closed a person. The case listing will be named "List of Cases Where Batch EDBC Process Closed a Person".

Note: Include additional columns to indicate program type

c) List of cases where the CW EDBC resulted in a benefit reduction. The case listing will be named "List of CW Cases that Resulted in Benefit Reduction".

Note: Include additional columns to indicate each of the benefit reduction type reasons in separate columns (Household/AU Size Change, Income Change, Proration Change, Over Payment Adjustment Change)

d) List of cases which resulted in a read-only EDBC. The case listing will be named "List of Cases That Resulted in Read-Only EDBC'

Note: Include additional columns to indicate program type and read-only reason

- e) List of cases skipped in the batch run. The case listing will be named "List of Cases Skipped in Batch Run". Note: Include additional columns to indicate the skip reason and program type.
- f) Generate a list of cases that meets all the following criteria. The case listing will be named 'List of Cases where an Optional Child was Added Back into the Household by Batch EDBC'

- i) Has an active CW program person for benefit month of 09/2019 with an MMO and role reason 'Optional Child Receives Child Support'
- ii) That same program person has an active status and role of MEM for the benefit month of 10/2019
- iii) Latest accepted and saved CW EDBC for the 10/2019 benefit month has a source of 'Batch EDBC Rules'
- iv) None of the following conditions exist:
  - 1) RE or SAR period ended in 09/2019
- 2) Program person has a Customer Option of type 'Optional Child Receives Child Support' with an enddate in 09/2019
- g) CalWORKs and RCA programs that meet all of the criteria listed below. The case listing will be named "List of Cases Prior to the New CW IRT".
  - EDBC has been run for 10/2019.
  - EDBC tested the household for IRT.
  - The household exceeded their Tier 1 IRT on the EDBC.
  - The household would not have exceeded the Tier 1 IRT if the new 55% FPL value was used.
- 6) In LRS: Update NOA logic to generate COLA NOA when the run reason is CT744\_CF or CT744\_FS.
- 7) These lists will be posted at:

LRS: CalACES System Web Portal > System Changes > SCR and SIR Lists > 2019 > SCR CA-206229 CIV: CalACES System Web Portal > System Changes > SCR and SIR Lists > 2019 > SCR CIV- 103090

- 8) Batch Operations:
- a) Run the DCR for recommendation 1a to insert into SYS\_TRANSACT in 'Targeted Program' mode to run for the month of 10/2019.
- b) Run the DCR for recommendation 1b to insert into SYS\_TRANSACT in 'Single Program' mode to run for the month of 10/2019.
- c) Run Batch EDBC for cases inserted into sys\_transact through recommendation 1a and 1b.
- d) Run the DCR for recommendation 2 to insert into SYS\_TRANSACT in 'Targeted Program' mode to run for the month of 10/2019.
- e) Run Batch EDBC for cases inserted into sys\_transact through recommendation 2.

Outreach Description:

A list of affected cases will be posted to the CalACES Web Portal in the following location: CalACES Sharepoint > Web Portal > System Changes > SCR and SIR Lists > 2019 > SCR CA-206229

Migration Impact Description: Joint design has been approved through the CW/CF Committee. C-IV system will implement this Change with SCR CIV-103090 in the 19.07 priority release

Migration Impact Analysis:

Alternative Procedure Description:

User may run EDBC for 10/2019 benefit month.

Operational Impact:

Sperational impact.

Estimate:	306				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence:	73	DBA:	0
Design :	0	Eligibility:	151	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	52	Tech Arch:	0	Tech Ops :	0
Training:	0				



#### [CA-201416] DDCR 3015: Update CalFresh EDBC Allotment Logic

Resolved: 09/03/2019 11:56 AM

SPG Status: Team Responsible: Assignee: Eligibility Ramakrishna No

Kuchibhotla

**Designer Contact:** Change Type (SCR): Fix Version/s: Dan DeMille [19.09] Policy Re-Design

Minor Version: **Expedite Changes:** Estimate: Start Build 385

Regulation Reference: 63-503.325, .327(b) Created: Reporter: **Daisy Villasenor** 03/14/2018 03:00 PM

& .329(b),

Status: Impact Analysis: Outreach Required: **Test Complete** [N/A] No

Consortium Contact: Training Impacted: Funding Source: Vivian Min-na Ko LRS M&E

Project Phase (SCR): Migration Impact: Funding Source ID: Migration No

Committee: Approved by Other Agency Cross [CalWORKs/ Tracker-40886

Committee: Reference: CalFresh]

**Non-Committee** 

Review: **Expedite Approval:** Approved by Karen Rapponotti and Jo Anne Osborn on 8/12/2019

**Current Design:** For HHs with 3 or more people and net income high enough that allotment is zero - C-IV denies/discontinues with

reason of \$0 Allotment. LRS approves/passes.

Request: For HHs with 3 or more people and net income high enough that allotment is zero in a non-prorated (full) month -

Implement denial/discontinuance reason of "Over Income" and NOA verbiage of "0 Allotment"

Recommendation:

For HHs with 3 or more people and net income high enough that allotment is zero in a non-prorated (full) month -

Implement denial/discontinuance reason of "Over Income" and NOA verbiage of "O Allotment" Outreach

Description:

**Migration Impact** 

C-IV implemented this change with SCR Tracker-40886 in the 15.02 release. This SCR will align LRS with C-IV **Description:** and resolve DDCR 3015.

**Migration Impact** 

Analysis:

Alternative Override EDBC results and generate a manual NOA.

Procedure Description:

**Operational Impact:** 

Estimate: 385

Automated Test: Batch/Interfaces: CalHEERS: 30 0 0 CalHEERS Test: 0 Client Correspondence: 121 DBA: 0 Fiscal: Design: Eligibility: 103 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 96 0 0

Training: 0



# [CA-209232] Add Full/Restricted Scope Verbiage for Young Adult Expansion Non-MAGI NOAs

Team Responsible:	Client	Assignee:	Unassigned	SPG Status:	Approved
	Correspondence		•		
Fix Version/s:	[19.09]	Designer Contact:	Nithya Chereddy	Change Type (SCR):	New Policy
Minor Version:	19.11.14	Expedite Changes:	No	Estimate:	290
Reporter:	Renee Gustafson	Regulation Reference:	W&IC Section 14007.8(b)	Created:	06/28/2019 02:18 PM
Status:	Pending Approval	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Consortium Contact:	Maria Arceo	Training Impacted:	[N/A]	Funding Source:	Premise
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Correspondence]	Approved by Committee:	08/28/2019	Other Agency Cross Reference:	CIV-104457; CH-139211
Non-Committee Review: Expedite Approval: Current Design:	The system currently Expansion is effective		opriate verbiage to po	opulate on Non-MAGI NO	OAs once Young Adult
Request:	Add new Non-MAGI	NOA verbiage for full so	ope/restricted Scope	NOAs with respect to Yo	ung Adult Expansion.
Recommendation:	Create Non-MAGI f	ull scope/restricted scope	e fragments with You	ng Adult Expansion appr	opriate verbiage.
Outreach Description: Migration Impact Description:		en approved through the a 19.09 priority release.	Correspondence Con	nmittee. C-IV will implem	ent this change with
Migration Impact Analysis:		,			
Alternative Procedure Description: Operational Impact:	Reject NOA and ger	nerate a manual NOA via	Template Repository	<i>'</i> .	
Estimate:	290				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	90	Client Correspondence	9: 200	DBA:	0
Design:	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch:	0	Tech Ops :	0
Training:	0				



0

## [CA-208374] CFL 18/19-79 Update Electronic Theft replacement and reporting

~					
Team Responsible:	Reports	Assignee:	Naresh Barsagade	SPG Status:	Approved
Fix Version/s: Minor Version:	[19.11]	Designer Contact:  Expedite Changes:	Eric Wu Start Build	Change Type (SCR): Estimate:	New Policy 658
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	05/08/2019 10:36 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Fiscal, State/Fiscal Reports]	Approved by Committee:	08/21/2019	Other Agency Cross Reference:	CIV-104094
Non-Committee Review:					
Expedite Approval:	Karen Rapponotti & I	_aura Chavez - Approve	d - 05/13/2019		
Current Design:	clicking the [Replace 2035". All replaceme	ail page, County staff ca ] button. The system au nts are reported on the lo port does not exist in the	tomatically populates t monthly 'Temp 2035' F	he Status Reason field a Report (Scheduled / Stat	as "EBT Theft - ÅB
Request:		es that Counties now rep e Electronic Theft replac			nts due to Skimming
	b. Add new drop- 'AB 2313 - Scam'. T to separate replacer (2) Reports: a. Add Report 'TE	itus Reason of 'EBT The down field 'Electronic Th his field is required whe ments due to skimming f MP 2035 EBT THEFT - MP 2313 EBT THEFT-	neft Type' with options in replacing cash bene from scams on reports Skimming'	of blank (no value), 'AB	
	Note: Form and NOA	A updates will be made v	with SCR CA-209721/0	CIV-104707	
Outreach Description: Migration Impact Description:		n approved through the V-104094 in the 19.11 re		l Reports Committees. (	C-IV will implement this
Migration Impact Analysis:	No Impact				
Alternative Procedure Description: Operational Impact: Estimate:	N/A 658				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	212
Imaging :	0	IVR/CC:	0	Online :	0
Performance :	0	Reports:	229	Security:	0
System Test Support :	157	Tech Arch:	0	Tech Ops :	0
<b>-</b> · ·					



## CA-209641] Training Release 19.11 - LMS Support

~								
Team Responsible:	Training	Assignee:	Adrian Silva	SPG Status:	Approved			
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement			
Minor Version:		Expedite Changes:	No	Estimate:	100			
Reporter:	Lisa Nesci	Regulation Reference:		Created:	07/26/2019 09:01 AM			
Status:	Design in Progress	Impact Analysis:	[Training]	Outreach Required:	No			
Consortium Contact:	Jose Tario	Training Impacted:	[CFP/WBT, Job Aid]		LRS M&E			
Project Phase (SCR):	Training	Migration Impact:	No	Funding Source ID:				
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:				
Non-Committee Review: Expedite Approval: Current Design:	Approved by Ana Cru							
_	•	pport/maintenance SCR						
Request:		S support/maintenance a ase will be tracked throu			nt and OLH support			
Recommendation:	Provide TR19.11 tra	ining support for the foll	owing activities:					
	-Learning Management System (LMS) administration - add/edit users, overall maintenance and loading training materials every major release, reporting, etc.							
	-Update LMS Production with 19.09 LA County/Consortium developed materials. See comments section for specific list of updates.							
	-Update LMS Lite with 19.07 Training Artifacts (this SCR is used for the delivery of files to Bitbucket). LMS Lite is always one release behind from LMS Production. Note: Detailed information for LMS Lite items will be added in the Comments section of this SCR once they are known. SCR is being submitted without said details in order to accommodate the extended SCR approval process and avoid excessive Expedited Approval requests.							
	All training updates will be submitted through separate Training SCRs. These separate SCRs will include SCORM and load to LMS activities.							
Outreach Description:								
Migration Impact Description:	There is no migration	n impact. This SCR allov	vs for providing/conduc	ting maintenance activit	ies related to LMS.			
Migration Impact Analysis:	No Impact							
Alternative Procedure Description:	None							
Operational Impact:								
Estimate:	100	<b>-</b>						
Automated Test :	0	Batch/Interfaces :	0	CalHEERS:	0			
CalHEERS Test :	0	Client Correspondence	· ·	DBA:	0			
Design:	0	Eligibility:	0	Fiscal:	0			
Imaging :	0	IVR/CC:	0	Online:	0			
Performance:	0	Reports:	0	Security:	0			
System Test Support :	-	Tech Arch:	0	Tech Ops :	0			
Training :	100							



Training:

## ) [CA-209644] Update Job Aids for SCR CA-51457

Team Responsible:	Training	Assignee:	Adrian Silva	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	10
Reporter:	Lisa Nesci	Regulation Reference:	ACL 17-05, ACL 18-27	Created:	07/26/2019 09:57 AM
Status:	Design in Progress	Impact Analysis:	[Training]	Outreach Required:	Yes
Consortium Contact:	Ana Cruz	Training Impacted:	[Job Aid]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	CIV-102072
Non-Committee Review:	Approved by Ana Cri	uz on August 27, 2019			
Expedite Approval:	Approved by Karen F	Rapponotti on 9/11/2019			
Current Design:	SCR CA-51457 upda	ates CalFresh Student fu	nctionality.		
Request:	Job aids need to be	updated for this change.			
Recommendation:		g job aids: e Information - Add and efinitions and Troublesho			
Outreach Description:	Updated job aids.				
Migration Impact Description:		ne SOW, C-IV will use the account for the change		ages and job aids as a sta	arting point and modify
Migration Impact Analysis: Alternative Procedure Description:	None				
Operational Impact: Estimate:	10				
Automated Test:	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design:	0	Eligibility :	0	Fiscal:	0
Imaging :	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	ŭ

Tech Ops:

0

Tech Arch:

0



#### [CA-209924] Release 19.11 Job Aids Support

Team Responsible: SPG Status: Assignee: **Training** Lisa Nesci **Approved** Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11]

Minor Version: **Expedite Changes:** Estimate: Start Build 225

Regulation Reference: Reporter: Created: **Shivani Smith** 08/08/2019 03:52 PM

Status: Impact Analysis: Outreach Required: **Design in Progress** [Training] Yes

Consortium Contact: Training Impacted: Funding Source: **Ana Cruz** [Job Aid] LRS M&E

Project Phase (SCR): Migration Impact: Funding Source ID: **Training** No

Committee: Approved by Other Agency Cross [Training]

Committee: Reference:

**Non-Committee** 

Review: **Expedite Approval:** Approved by Karen Rapponotti on 9/11/2019

Approved by Ana Cruz on August 27, 2019

**Current Design:** The Job Aids are not updated per CalSAWS R1 (19.11). The Consortium is responsible for updating Job Aids per

system changes, however, for CalSAWS R1 (19.11), the Accenture team will update the impacted Job Aids. Any

other request to update Job Aids for subsequent releases will be submitted through another SCR.

Request: Update Job Aids impacted by CalSAWS R1 (19.11). The following SCRs have job aid impacts:

CA-207162 CA-207184 CA-207193 CA-207200 CA-207203 CA-207213 CA-207277

CA-207369 CA-207370 CA-207417 CA-207418 CA-207429 CA-207464 CA-207465 CA-207475

CA-207477 CA-207484

Recommendation:

Update the following job aids:

Authorizations

Central Print Document Enclosures

Child Support Questionnaire

Citizenship and Sponsorship - Add or Edit

Customer Options Detail - Add

CW CF Re-Evaluation and Periodic Reporting

**Data Collection and Navigation** 

DCFS Adoptions Assistance Program (AAP) DCFS FC Income and Property Detail Page

Employment Detail - Add or Edit

Forms and NoAs

Foster Care (FC) Program Discontinuance - Continuing Eligibility for Children (CEC) Foster Care and Kin-GAP - Issue Supplemental Benefits with Service -Arrangements

**GAIN Appraisal Process** 

GAIN Exemptions - Adding and Editing

Homeless Assistance - Process and Issue Benefits

ICT- Electronic - Receiving County ICT- Electronic - Sending County

IEVS Abstracts IEVS Abstracts and SAVE

Interactive Voice Response (IVR) 1

Issuing Transportation and Ancillary (All Programs)

LRS Data Collection and Navigation

Medi-Cal RenewalPackets Sent by LRS and MC 355 Referral

Needs- Create and Maintain

Offices - Manage

Pay Codes

Payment Requests - Manage

Person Search

**Processing CH Referrals** 

QMB Approval

Reapplications and Rescissions

Reissue Benefits 10. Workload Assignment - Manage

Security Access Profile - Manage

Security Roles - Manage Security Access Profiles - Manage

Semi-Annual Report (SAR 7)- Process

Staff - Manage

Valuables – Issue a Valuable Verifications - Manage

Vital Statistics

Updated job aids.

WTW-Non-Compliance/Conciliation/Sanction.

Outreach

Description:

Migration Impact Description:

Per DDID #1070 in the SOW, C-IV will use the LRS online help pages and job aids as a starting point and modify them as necessary to account for the changes made as part of Migration.

Migration Impact

Analysis:

Alternative None

Procedure Description:

Operational Impact:

Estimate: 225

	LLU				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports:	0	Security:	0
System Test Support :	0	Tech Arch:	0	Tech Ops:	0
Training:	225				
	CalHEERS Test : Design : Imaging : Performance : System Test Support :	Automated Test: 0  CalHEERS Test: 0  Design: 0  Imaging: 0  Performance: 0  System Test Support: 0	Automated Test:  O Batch/Interfaces:  CalHEERS Test:  O Client Correspondence:  Design:  O Eligibility:  Imaging:  O IVR/CC:  Performance:  O Reports:  System Test Support:  O Tech Arch:	Automated Test:       0       Batch/Interfaces:       0         CalHEERS Test:       0       Client Correspondence:       0         Design:       0       Eligibility:       0         Imaging:       0       IVR/CC:       0         Performance:       0       Reports:       0         System Test Support:       0       Tech Arch:       0	Automated Test:       0       Batch/Interfaces:       0       CalHEERS:         CalHEERS Test:       0       Client Correspondence:       0       DBA:         Design:       0       Eligibility:       0       Fiscal:         Imaging:       0       IVR/CC:       0       Online:         Performance:       0       Reports:       0       Security:         System Test Support:       0       Tech Arch:       0       Tech Ops:



Training:

## CA-209973] Update Job Aids for SCR CA-59263 - Income Categories and Types

Team Responsible:	Training	Assignee:	Adrian Silva	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	5
Reporter:	Lisa Nesci	Regulation Reference:		Created:	08/13/2019 12:26 PM
Status:	Design in Progress	Impact Analysis:	[Training]	Outreach Required:	Yes
Consortium Contact:	Ana Cruz	Training Impacted:	[Job Aid]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Approved by Ana Cri	uz on August 27, 2019			
Expedite Approval:	Approved by Karen F	Rapponotti on 9/11/2019			
Current Design:	SCR CA-59263 upda	ates the treatment of Vet	erans income in the	LRS System.	
Request:	Income Categories a	and Types job aid needs	to be updated for th	e changes.	
Recommendation:	Update the Income	Categories and Types jo	bb aid.		
Outreach	Updated job aid.				
Description: Migration Impact Description:		ne SOW, C-IV will use the account for the change		pages and job aids as a sta Aigration.	arting point and modify
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	None				
Estimate:	5				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0

Tech Arch:

0

5

Tech Ops:

0



Training:

#### [CA-209975] Update Job Aids for SCR CA-205441- Need Types

Tech Arch:

0

5

Team Responsible: SPG Status: Assignee: **Training** Adrian Silva **Approved** Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: Start Build Regulation Reference: Created: Reporter: Lisa Nesci 08/13/2019 02:18 PM Status: Impact Analysis: Outreach Required: **Design in Progress** [Training] Yes Training Impacted: Consortium Contact: **Funding Source:** LRS M&E **Ana Cruz** [Job Aid] Project Phase (SCR): Migration Impact: Funding Source ID: **Production** No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 27, 2019 Review: **Expedite Approval:** Approved by Karen Rapponotti on 9/11/2019 **Current Design:** SCR CA-205441 adds a Need Category to the Needs Detail page in the LRS System. Request: The Needs job aid needs to be updated for this change. Recommendation: Update the Needs job aid. Outreach Updated job aid. Description: **Migration Impact** Per DDID #1070 in the SOW, C-IV will use the LRS online help pages and job aids as a starting point and modify **Description:** them as necessary to account for the changes made as part of Migration. **Migration Impact** Analysis: **Alternative** None **Procedure Description: Operational Impact:** Estimate: 5 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0

Tech Ops:

0



## (CA-209976] Update Job Aids for SCR CA-52219 - Recovery Accounts

Team Responsible:	Training	Assignee:	Rachel Cousineau	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	10
Reporter:	Lisa Nesci	Regulation Reference:		Created:	08/13/2019 02:25 PM
Status:	Design in Progress	Impact Analysis:	[Training]	Outreach Required:	Yes
Consortium Contact:	Ana Cruz	Training Impacted:	[Job Aid]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Approved by Ana Cru	uz on August 27, 2019			
Current Design:	SCR CA-52219 adds	Supervisor Approval/D	isapproval functionality	for refunds.	
Request:	The Recovery accoufor this change.	nts – Manage and Reco	very Accounts - Trans	saction and Refund job a	aids need to be updated
Recommendation:	Update the following 1. Recovery accoun 2. Recovery Accour		efund		
Outreach Description:	Updated job aid.				
Migration Impact Description:		he SOW, C-IV will use the account for the change		-	arting point and modify
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	None				
Estimate:	10				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0



Performance:

Training:

System Test Support:

#### [CA-210075] Training: Update WBTs per SCR CA-207203

Reports:

Tech Arch:

0

0

20

Team Responsible: SPG Status: Assignee: **Training** Lisa Nesci **Approved** Change Type (SCR): Fix Version/s: **Designer Contact:** Lisa Nesci [19.11] **Enhancement** Minor Version: **Expedite Changes:** Estimate: No 20 Regulation Reference: Created: Reporter: Lisa Nesci 08/19/2019 11:06 AM Outreach Required: Status: Impact Analysis: **Design in Progress** [Training] No Consortium Contact: Training Impacted: Funding Source: [CFP/WBT] LRS M&E **Ana Cruz** Project Phase (SCR): Migration Impact: Funding Source ID: **Training** No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 6, 2019 Review: **Expedite Approval: Current Design:** SCR CA-207203 creates a new IEVS Applicant Request page that will allow a user to initiate an IEVS and SAVE request. Request: WBTs impacted by this change need to be updated. Recommendation: Update the following WBTs: 1. 048-WBT-ELE-Eligibility Foster Care-01-A 2. 048-WBT-ELE-Eligibility Foster Care-02-A 3. 056-WBT-ELJ-Eligibility Kin-GAP-02 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. Description: **Migration Impact** Analysis: Alternative None **Procedure Description: Operational Impact:** Estimate: 20 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0

Security:

Tech Ops:

0

0

0



Training:

## CA-210076] Training: Update Clerical Support WBTs

~					
Team Responsible:	Training	Assignee:	Luis Alvarado	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	45
Reporter:	Rachel Cousineau	Regulation Reference:		Created:	08/19/2019 12:31 PM
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	No
Consortium Contact:	Ana Cruz	Training Impacted:	[CFP/WBT]	Funding Source:	LRS M&E
Project Phase (SCR):	Training	Migration Impact:	No	Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:	Approved by Karen	Rapponotti on 8/21/2019	)		
Current Design:	not include changes the WBT Clean-up 8	based on comments ma	ade/issues identified s the comments/issu	port-02, and 030-WBT-CLE by First Data and Consort les were determined by bo	ium reviewers during
Request:	Support-03 to includ		nments made/issues	cal Support-02, and 030-W s identified by First Data ar	
Recommendation:		& Genericization effort: rical Support-01 rical Support-02	made/issues identifie	ed by First Data and Conso	ortium reviewers during
Outreach Description: Migration Impact Description:	Updates to the exist	ing LRS Web Based Tra	ining materials to su	pport C-IV migration for Ca	alSAWS is not in scope
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	None.				
Estimate:	45				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal :	0
Imaging :	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0

0

Tech Ops:

0

Tech Arch:

0



Training:

#### [CA-210078] Training: Update General Eligibility WBTs

Team Responsible: SPG Status: Assignee: **Training** Luis Alvarado **Approved** Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: Start Build 40 Regulation Reference: Reporter: Created: **Rachel Cousineau** 08/19/2019 12:48 PM Status: Impact Analysis: Outreach Required: In Development [Training] Consortium Contact: Training Impacted: Funding Source: [CFP/WBT] **Ana Cruz** LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: Training No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Review: **Expedite Approval:** Approved by Karen Rapponotti on 8/21/2019 **Current Design:** 040-WBT-ELA-Eligibility-02-A, 040-WBT-ELA-Eligibility-03, and 040-WBT-ELA-Eligibility-07 do not include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort, as the comments/issues were determined by both Consortium and Accenture to fall out of the scope of such effort. Request: Update 040-WBT-ELA-Eligibility-02-A, 040-WBT-ELA-Eligibility-03, and 040-WBT-ELA-Eligibility-07 to include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort. Recommendation: Update the following WBT per comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort: -040-WBT-ELA-Eligibility-02-A -040-WBT-ELA-Eligibility-03 -040-WBT-ELA-Eligibility-07 Outreach Description: **Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: Alternative None. **Procedure** Description: **Operational Impact:** Estimate: 40 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: Online: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



50

## [CA-210079] Training: Update 046-WBT-ELD-Eligibility CalFresh-01 and 046-WBT-ELD-Eligibility CalFresh-02

Team Responsible: SPG Status: Assignee: Rachel Cousineau **Training Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): Lisa Nesci **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: Start Build 50 Regulation Reference: Reporter: Created: **Rachel Cousineau** 08/19/2019 12:54 PM Status: Impact Analysis: Outreach Required: In Development [Training] No Consortium Contact: Training Impacted: **Ana Cruz** [CFP/WBT] **Funding Source:** LRS M&E Project Phase (SCR): Training Migration Impact: Funding Source ID: No Committee: Other Agency Cross Approved by [Training] Committee: Reference: **Non-Committee** Review: **Expedite Approval:** Approved by Karen Rapponotti on 8/21/2019 **Current Design:** 046-WBT-ELD-Eligibility CalFresh-01 and 046-WBT-ELD-Eligibility CalFresh-02 do not include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort, as the comments/issues were determined by both Consortium and Accenture to fall out of the scope of such effort. Request: Update 046-WBT-ELD-Eligibility CalFresh-01 and 046-WBT-ELD-Eligibility CalFresh-02 to include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort. Recommendation: Update the following WBT per comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort: -046-WBT-ELD-Eligibility CalFresh-01 -046-WBT-ELD-Eligibility CalFresh-02 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: **Alternative** None. **Procedure** Description: **Operational Impact:** Estimate: 50 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: 0 DBA: 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: 0 Λ Online: 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 0 0 0



30

## [CA-210080] Training: Update 046-WBT-ELD-Eligibility CalFresh-03 and 046-WBT-ELD-Eligibility CalFresh-06

Team Responsible: SPG Status: Assignee: Rachel Cousineau **Training Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): Lisa Nesci **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: Start Build 30 Regulation Reference: Reporter: Created: **Rachel Cousineau** 08/19/2019 01:07 PM Status: Impact Analysis: Outreach Required: [Training] No **Approved** Consortium Contact: Training Impacted: **Ana Cruz** [CFP/WBT] **Funding Source:** LRS M&E Project Phase (SCR): Training Migration Impact: Funding Source ID: No Committee: Other Agency Cross Approved by [Training] Committee: Reference: **Non-Committee** Review: **Expedite Approval:** Approved by Karen Rapponotti on 8/21/2019 **Current Design:** 046-WBT-ELD-Eligibility CalFresh-03 and 046-WBT-ELD-Eligibility CalFresh-06 do not include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort, as the comments/issues were determined by both Consortium and Accenture to fall out of the scope of such effort. Request: Update 046-WBT-ELD-Eligibility CalFresh-03 and 046-WBT-ELD-Eligibility CalFresh-06 to include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort. Recommendation: Update the following WBT per comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort: -046-WBT-ELD-Eligibility CalFresh-03 -046-WBT-ELD-Eligibility CalFresh-06 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: **Alternative** None. **Procedure** Description: **Operational Impact:** Estimate: 30 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: 0 DBA: 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: 0 Λ Online: 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 0 0 0



## [CA-210081] Training: Update Foster Care WBTs

Team Responsible:	Training	Assignee:	Rachel Cousineau	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	80
Reporter:	Rachel Cousineau	Regulation Reference:		Created:	08/19/2019 01:17 PM
Status:	Approved	Impact Analysis:	[Training]	Outreach Required:	No
Consortium Contact:	Ana Cruz	Training Impacted:	[CFP/WBT]	Funding Source:	LRS M&E
Project Phase (SCR):	Training	Migration Impact:	No	Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		Rapponotti on 8/21/2019 and Approved WBTs do r		ased on comments made	a/issues identified by
	First Data and Cons	ortium reviewers during to both Consortium and Ac	the WBT Clean-up & C	Senericization effort, as t	
Request:		Intake and Approved WI			nade/issues identified
Recommendation:	the WBT Clean-up -048-WBT-ELE-Elig -048-WBT-ELE-Elig -048-WBT-ELE-Elig	g WBTs per comments r & Genericization effort: ibility Foster Care-01-A ibility Foster Care-01-B ibility Foster Care-02-A ibility Foster Care-02-B	made/issues identified	by First Data and Conso	ortium reviewers during
Outreach Description: Migration Impact Description:	Updates to the exist	ing LRS Web Based Tra	ining materials to supp	oort C-IV migration for Ca	alSAWS is not in scope.
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	None.				
Estimate:	80	Datab /lata (		0-1115500	
Automated Test :	0	Batch/Interfaces:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	· ·	DBA:	0
Design:	0	Eligibility:	0	Fiscal:	0
Imaging :	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0

80

Training:



Training:

#### [CA-210082] Training: Update 054-WBT-ELH-Eligibility RCA-03

Team Responsible: SPG Status: Assignee: **Training** Luis Alvarado **Approved** Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: Estimate: **Expedite Changes:** Start Build 10 Regulation Reference: Reporter: Created: **Rachel Cousineau** 08/19/2019 01:23 PM Status: Impact Analysis: Outreach Required: **System Test** [Training] Consortium Contact: Training Impacted: Funding Source: [CFP/WBT] **Ana Cruz** LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: **Training** No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Review: **Expedite Approval:** Approved by Karen Rapponotti on 8/21/2019 **Current Design:** 054-WBT-ELH-Eligibility RCA-03 does not include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort, as the comments/issues were determined by both Consortium and Accenture to fall out of the scope of such effort. Request: Update 054-WBT-ELH-Eligibility RCA-03 to include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort. Recommendation: Update the following WBTs per comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort: -054-WBT-ELH-Eligibility RCA-03 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: Alternative None. **Procedure Description: Operational Impact:** Estimate: 10 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



#### [CA-210083] Training: Update 110-WBT-ORA-Orientation-04

- Resolved: 08/27/2019 09:31 AM

Team Responsible: SPG Status: **Training** Assignee: Luis Alvarado **Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): [19.11] Lisa Nesci **Enhancement** Minor Version: **Expedite Changes:** Estimate: Start Build 10

Reporter: Rachel Cousineau Regulation Reference: Created: 08/19/2019 01:30 PM

Status: Test Complete Impact Analysis: [Training] Outreach Required: No

Consortium Contact: Ana Cruz Training Impacted: [CFP/WBT] Funding Source: LRS M&E

Project Phase (SCR): **Training** Migration Impact: **No** Funding Source ID: Committee: [Training] Approved by Other Agency Cross

Committee: Reference:

Non-Committee

Review:

**Expedite Approval:** Approved by Karen Rapponotti on 8/21/2019

Current Design: 110-WBT-ORA-Orientation-04 does not include changes based on comments made/issues identified by First

Data and Consortium reviewers during the WBT Clean-up & Genericization effort, as the comments/issues were

determined by both Consortium and Accenture to fall out of the scope of such effort.

Request: Update 110-WBT-ORA-Orientation-04 to include changes based on comments made/issues identified by First

Data and Consortium reviewers during the WBT Clean-up & Genericization effort.

**Recommendation:**Update the following WBTs per comments made/issues identified by First Data and Consortium reviewers during

the WBT Clean-up & Genericization effort:

-110-WBT-ORA-Orientation-04

Outreach Description:

Migration Impact Description:

Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope.

**Migration Impact** 

Analysis:

Alternative None.

Procedure Description:

Operational Impact:

Estimate: 10

Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0 Tech Arch: System Test Support: Tech Ops: 0 0 0

Training: 10



#### [CA-210084] Training: Update 052-WBT-ELG-Eligibility Medi-Cal-05-A

Resolved: 08/27/2019 10:24 AM

Team Responsible: SPG Status: **Training** Assignee: Luis Alvarado **Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): [19.11] Lisa Nesci **Enhancement** 

Minor Version: **Expedite Changes:** Estimate: Start Build 20

Regulation Reference: Created: Reporter: **Rachel Cousineau** 08/19/2019 01:34 PM

Status: Impact Analysis: Outreach Required: **Test Complete** [Training] No

Consortium Contact: Training Impacted: **Funding Source: Ana Cruz** [CFP/WBT] LRS M&E

Project Phase (SCR): Migration Impact: Funding Source ID: **Training** No

Committee: Approved by Other Agency Cross [Training]

Committee: Reference:

Non-Committee

Review:

**Expedite Approval:** Approved by Karen Rapponotti on 8/21/2019

**Current Design:** 052-WBT-ELG-Eligibility Medi-Cal-05-A does not include changes based on comments made/issues identified by

First Data and Consortium reviewers during the WBT Clean-up & Genericization effort, as the comments/issues

were determined by both Consortium and Accenture to fall out of the scope of such effort.

Request: Update 052-WBT-ELG-Eligibility Medi-Cal-05-A to include changes based on comments made/issues identified by

First Data and Consortium reviewers during the WBT Clean-up & Genericization effort.

Recommendation: Update the following WBTs per comments made/issues identified by First Data and Consortium reviewers during

the WBT Clean-up & Genericization effort:

-052-WBT-ELG-Eligibility Medi-Cal-05-A

Outreach Description:

**Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. Description:

**Migration Impact** 

Analysis:

**Alternative** None.

**Procedure Description:** 

**Operational Impact:** 

Estimate: 20

Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 0 0 0

Training: 20



Training:

## CA-210085] Training: Update 040-WBT-ELA-Eligibility General-09-A

Team Responsible:	Training	Assignee:	Rachel Cousineau	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	40
Reporter:	Rachel Cousineau	Regulation Reference:		Created:	08/19/2019 01:38 PM
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	No
Consortium Contact:	Ana Cruz	Training Impacted:	[CFP/WBT]	Funding Source:	LRS M&E
Project Phase (SCR):	Training	Migration Impact:	No	Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:		Rapponotti on 8/21/2019			
Current Design:	First Data and Cons	oility General-09-A does ortium reviewers during to both Consortium and Ac	the WBT Clean-up & C	Senericization effort, as t	
Request:		_A-Eligibility General-09- ortium reviewers during t			de/issues identified by
Recommendation:		g WBTs per comments n & Genericization effort: ibility General-09-A	nade/issues identified	by First Data and Conso	ortium reviewers during
Outreach Description: Migration Impact Description:	Updates to the exist	ing LRS Web Based Trai	ining materials to supp	ort C-IV migration for Ca	alSAWS is not in scope.
Migration Impact Analysis: Alternative Procedure Description:	None.				
Operational Impact: Estimate:	40				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA:	0
Design:	0	Eligibility:	0	Fiscal :	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0

Tech Ops:

0

Tech Arch:

0



Training:

## [CA-210086] Training: Update 052-WBT-ELG-Eligibility Medi-Cal-03 and 052-WBT-ELG-Eligibility Medi-Cal-06

Team Responsible: SPG Status: Assignee: Luis Alvarado **Training Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): Lisa Nesci **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: Start Build 24 Regulation Reference: Reporter: Created: **Rachel Cousineau** 08/19/2019 01:41 PM Status: Impact Analysis: Outreach Required: **System Test** [Training] No Consortium Contact: Training Impacted: **Ana Cruz** [CFP/WBT] **Funding Source:** LRS M&E Project Phase (SCR): Training Migration Impact: Funding Source ID: No Committee: Other Agency Cross Approved by [Training] Committee: Reference: **Non-Committee** Review: **Expedite Approval:** Approved by Karen Rapponotti on 8/21/2019 **Current Design:** 052-WBT-ELG-Eligibility Medi-Cal-03 and 052-WBT-ELG-Eligibility Medi-Cal-06 do not include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort, as the comments/issues were determined by both Consortium and Accenture to fall out of the scope of such effort. Request: Update 052-WBT-ELG-Eligibility Medi-Cal-03 and 052-WBT-ELG-Eligibility Medi-Cal-06 to include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort. Recommendation: Update the following WBTs per comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort: -052-WBT-ELG-Eligibility Medi-Cal-03 -052-WBT-ELG-Eligibility Medi-Cal-06 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: **Alternative** None. **Procedure** Description: **Operational Impact:** Estimate: 24 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: 0 DBA: 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: 0 Λ Online: 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



#### [CA-210087] Training: Update 094-WBT-ELI-Eligibility CalWORKs-03

Team Responsible: SPG Status: Assignee: **Training Rachel Cousineau Approved** Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: Estimate: **Expedite Changes:** Start Build 20 Regulation Reference: Reporter: Created: **Rachel Cousineau** 08/19/2019 01:46 PM Status: Impact Analysis: Outreach Required: **System Test** [Training] Consortium Contact: Training Impacted: Funding Source: [CFP/WBT] **Ana Cruz** LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: **Training** No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Review: **Expedite Approval:** Approved by Karen Rapponotti on 8/21/2019 **Current Design:** 094-WBT-ELI-Eligibility CalWORKs-03 does not include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort, as the comments/issues were determined by both Consortium and Accenture to fall out of the scope of such effort. Request: Update 094-WBT-ELI-Eligibility CalWORKs-03 to include changes based on comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort. Recommendation: Update the following WBTs per comments made/issues identified by First Data and Consortium reviewers during the WBT Clean-up & Genericization effort: -094-WBT-ELI-Eligibility CalWORKs-03 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: Alternative None. **Procedure Description:** Operational Impact: Estimate: 20 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support : Tech Arch: Tech Ops:

0

20

Training:

0



Training:

#### [CA-210095] Training: Update WBTs per SCR CA-207193

Team Responsible: SPG Status: Assignee: **Training** Lisa Nesci **Approved** Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 32 Regulation Reference: Created: Reporter: Luis Alvarado 08/19/2019 03:45 PM Status: **Design in Progress** Impact Analysis: Outreach Required: [Training] No Training Impacted: Consortium Contact: **Funding Source: Ana Cruz** [CFP/WBT] LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: **Training** No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 6, 2019 Review: **Expedite Approval: Current Design:** SCR CA-207193 relabels "GAIN" to "WTW" throughout the CalSAWS Software. Request: WBTs impacted by this change need to be updated. Recommendation: Update the following WBTs: 1. 110-WBT-ORA-Orientation-08 2. 140-WBT-SAS-Security/Administrative Support-01-A 3. 140-WBT-SAS-Security/Administrative Support-01-B 4. 062-WBT-ESB-Employment Services-GROW-05 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: Alternative None **Procedure Description: Operational Impact:** Estimate: 32 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



Training:

#### [CA-210096] Training: Update WBTs per SCR CA-207200

Team Responsible: SPG Status: Assignee: **Training** Lisa Nesci **Approved** Change Type (SCR): Fix Version/s: **Designer Contact:** [19.11] Lisa Nesci **Enhancement** Minor Version: **Expedite Changes:** Estimate: No 25 Regulation Reference: Created: Reporter: Luis Alvarado 08/19/2019 03:52 PM Status: **Design in Progress** Impact Analysis: Outreach Required: [Training] No Consortium Contact: Training Impacted: **Funding Source: Ana Cruz** [CFP/WBT] LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: Training No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 6, 2019 Review: **Expedite Approval: Current Design:** SCR CA-207200 adds the Refine Your Search section to the Select Security Group page to allow for searching for Security Groups by Page Name, Security Right, or both. Request: WBTs impacted by this change need to be updated. Recommendation: Update the following WBTs: 1. 140-WBT-SAS-Security/Administrative Support-02 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: Alternative None **Procedure Description: Operational Impact:** Estimate: 25 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



#### [CA-210097] Training: Update WBTs per SCR CA-207277 Part A

Team Responsible: SPG Status: Assignee: **Training** Lisa Nesci **Approved** Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 75 Regulation Reference: Created: Reporter: Luis Alvarado 08/19/2019 03:57 PM Status: **Design in Progress** Impact Analysis: Outreach Required: [Training] No Consortium Contact: Training Impacted: Funding Source: **Ana Cruz** [CFP/WBT] LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: Training No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 6, 2019 Review: **Expedite Approval: Current Design:** SCR CA-207277 displays the "County" dropdown on the CalSAWS Homepage for c90, c92 and Regional Call Center users to select the county they are working with. Update the Staff Detail page to support the creation and maintenance of users from counties other than Los Angeles County. Update the Security Assignment page to be the page to add users in OID and to search for the Active Directory Id for all counties going forward. Request: WBTs impacted by this change need to be updated. Recommendation: Update the following WBTs: 1. 140-WBT-SAS-Security/Administrative Support-01-A 2. 140-WBT-SAS-Security/Administrative Support-01-B 3. 140-WBT-SAS-Security/Administrative Support-02 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. Description: **Migration Impact** Analysis: Alternative None Procedure Description: **Operational Impact:** Estimate: 75 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support : Tech Arch: Tech Ops:

0

75

Training:

0



Training:

#### [CA-210101] Training: Update WBTs per CA-207365

Team Responsible: SPG Status: Assignee: Lisa Nesci **Training Approved** Change Type (SCR): Fix Version/s: **Designer Contact:** [19.11] Lisa Nesci **Enhancement** Minor Version: **Expedite Changes:** Estimate: No 35 Regulation Reference: Created: Reporter: Luis Alvarado 08/19/2019 04:52 PM Status: **Design in Progress** Impact Analysis: Outreach Required: [Training] No Training Impacted: Consortium Contact: **Funding Source: Ana Cruz** [CFP/WBT] LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: Training No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 6, 2019 Review: **Expedite Approval: Current Design:** SCR CA-207365 adds the Non-Compliance Type of 'Failure to Provide' and the Non-Compliance Reason of 'Vendor Information' to the Eligibility Non-Compliance Detail page. Request: WBTs impacted by this change need to be updated. Recommendation: Update the following WBTs: 1. 046-WBT-ELD-Eligibility CalFresh-04 2. 050-WBT-ELF-Eligibility General Relief-02 Outreach Description: **Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. Description: **Migration Impact** Analysis: **Alternative** None **Procedure Description: Operational Impact: Estimate:** 35 Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security:

Tech Arch:

0

35

0

0

Tech Ops:

0



Training:

#### [CA-210112] Training: Update WBTs per CA-207371

Team Responsible: SPG Status: Assignee: **Training** Lisa Nesci **Approved** Change Type (SCR): Fix Version/s: **Designer Contact:** Lisa Nesci **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 24 Regulation Reference: Created: Reporter: Luis Alvarado 08/20/2019 09:08 AM Status: **Design in Progress** Impact Analysis: Outreach Required: [Training] No Training Impacted: Consortium Contact: **Funding Source: Ana Cruz** [CFP/WBT] LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: Training No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 6, 2019 Review: **Expedite Approval: Current Design:** SCR CA-207371 relabels the "Expiration Date" field on the Degrees Licenses List page to "Termination Date" Request: WBTs impacted by this change need to be updated. Recommendation: Update the following WBTs: 1. 060-WBT-ESA-Employment Services-GAIN-01 2. 062-WBT-ESB-Employment Services-GROW-03 3. 068-WBT-ELM-Eligibility Cal-Learn-01 Outreach Description: **Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. Description: **Migration Impact** Analysis: **Alternative** None **Procedure Description: Operational Impact:** Estimate: 24 Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



100

#### [CA-210113] Training: Update WBTs per CA-207431

Team Responsible: SPG Status: Assignee: **Training** Lisa Nesci **Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): Lisa Nesci **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 100 Regulation Reference: Created: Reporter: Luis Alvarado 08/20/2019 09:12 AM Status: Impact Analysis: Outreach Required: **Design in Progress** [Training] No Consortium Contact: Training Impacted: Funding Source: [CFP/WBT] **Ana Cruz** LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: **Training** No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 6, 2019 Review: **Expedite Approval: Current Design:** SCR CA-207431 updates the column from Viewed Via YBN to Viewed Via Self-Service Portal in the Document List page. Request: WBTs impacted by this change need to be updated. Recommendation: Update the following WBTs: 1. 040-WBT-ELA-Eligibility-03 2. 040-WBT-ELA-Eligibility-04 3. 046-WBT-ELD-Eligibility CalFresh-02 4. 046-WBT-ELD-Eligibility CalFresh-03 5. 046-WBT-ELD-Eligibility CalFresh-05 6. 046-WBT-ELD-Eligibility CalFresh-06 7. 052-WBT-ELG-Eligibility MediCal-01-C 8. 052-WBT-ELG-Eligibility MediCal-02-B 9. 052-WBT-ELG-Eligibility MediCal-03 10. 052-WBT-ELG-Eligibility MediCal-04 11. 052-WBT-ELG-Eligibility MediCal-05-A 12. 052-WBT-ELG-Eligibility MediCal-05-B 13. 094-WBT-ELI-Eligibility CalWORKs-04 14. 110-WBT-ORA-Orientation-09 Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: Alternative None **Procedure** Description: **Operational Impact:** Estimate: 100 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 0 0 0



75

## (CA-210114) Training: Update WBTs per CA-207474

Team Responsible:	Training	Assignee:	Lisa Nesci	SPG Status:	Approved			
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement			
Minor Version:		Expedite Changes:	No	Estimate:	75			
Reporter:	Luis Alvarado	Regulation Reference:		Created:	08/20/2019 09:25 AM			
Status:	Design in Progress	Impact Analysis:	[Training]	Outreach Required:	No			
Consortium Contact:	Ana Cruz	Training Impacted:	[CFP/WBT]	Funding Source:	LRS M&E			
Project Phase (SCR):	Training	Migration Impact:	No	Funding Source ID:				
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:				
Non-Committee Review: Expedite Approval:	Approved by Ana Cruz on August 6, 2019							
Current Design:	SCR CA-207474 contains the following updates:  1. Add the Display Workload field to the result filters section of the page. Update the Search Results Summary section to display only those programs that were assigned to the specified worker on the date entered in this field.							
	2. Add the Status Effective Date field to the result filters section of the page. Update the Search Results Summary section to display the program information on the effective date entered in this field.							
	3. Make cosmetic updates to improve the overall appearance of the page.							
Request:	WBTs impacted by this change need to be updated.							
Recommendation:	Update the following WBTs:  1. 030-WBT-CLE-Clerical Support-07  2. 060-WBT-ESA-Employment Services-GAIN-01  3. 060-WBT-ESA-Employment Services-GAIN-04  4. 062-WBT-ESB-Employment Services-GROW-01  5. 068-WBT-ELM-Eligibility Cal-Learn-01							
Outreach Description: Migration Impact Description:	Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope.							
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	None							
Estimate:	75	Datab /latar		0-111550				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS:	0			
CalHEERS Test :	0	Client Correspondence	· ·	DBA :	0			
Design:	0	Eligibility : IVR/CC :	0	Fiscal : Online :	0			
Imaging : Performance :	0		0		0			
System Test Support :	0	Reports : Tech Arch :	0	Security : Tech Ops :	0			
System rest Support.	0	I GUI AIUI .	0	recir Ops.	0			



550

#### [CA-210115] Training: Update WBTs per CA-207475

Team Responsible: SPG Status: Assignee: **Training** Lisa Nesci **Approved** Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 550 Regulation Reference: Created: Reporter: Luis Alvarado 08/20/2019 09:35 AM Status: Impact Analysis: Outreach Required: **Design in Progress** [Training] Consortium Contact: Training Impacted: Funding Source: [CFP/WBT] **Ana Cruz** LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: **Training** No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 6, 2019 Review: **Expedite Approval: Current Design:** SCR CA-207475 relabels "the "Document List" page to "Distributed Documents Search", the local navigation to "Distributed Documents" and the Task Navigation to "Distributed Documents Search". Request: WBTs impacted by this change need to be updated. Recommendation: Update the following WBTs: 1. 040-WBT-ELA-Eligibility-03 2. 040-WBT-ELA-Eligibility-04 3. 046-WBT-ELD-Eligibility CalFresh-02 4. 046-WBT-ELD-Eligibility CalFresh-03 5. 046-WBT-ELD-Eligibility CalFresh-05 6. 046-WBT-ELD-Eligibility CalFresh-06 7. 052-WBT-ELG-Eligibility MediCal-01-C 8. 052-WBT-ELG-Eligibility MediCal-02-B 9. 052-WBT-ELG-Eligibility MediCal-03 10. 052-WBT-ELG-Eligibility MediCal-04 11. 052-WBT-ELG-Eligibility MediCal-05-A 12. 052-WBT-ELG-Eligibility MediCal-05-B 13. 094-WBT-ELI-Eligibility CalWORKs-04 14. 110-WBT-ORA-Orientation-09 15. Remaining Eligibility, GAIN, GROW, and Child Care, and DCFS Modules (74) Outreach **Description: Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: Alternative None **Procedure** Description: **Operational Impact:** Estimate: 550 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Eligibility: Fiscal: Design: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 0 0 n



Training:

#### [CA-210116] Training: Update WBTs per CA-207477

Team Responsible: SPG Status: Assignee: **Training** Lisa Nesci **Approved** Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 50 Regulation Reference: Created: Reporter: Luis Alvarado 08/20/2019 09:43 AM Status: **Design in Progress** Impact Analysis: Outreach Required: [Training] No Consortium Contact: Training Impacted: **Funding Source:** [CFP/WBT] **Ana Cruz** LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: **Training** No Committee: Approved by Other Agency Cross [Training] Committee: Reference: **Non-Committee** Approved by Ana Cruz on August 6, 2019 Review: **Expedite Approval: Current Design:** SCR CA-207477 relabels the "Mail" button to "Generate Form" on the Verification List page. Request: WBTs impacted by this change need to be updated. Recommendation: Update the following WBTs: 1. 040-WBT-ELA-Eligibility-02-B 2. 040-WBT-ELA-Eligibility-03 3. 046-WBT-ELD-Eligibility CalFresh-03 4. 052-WBT-ELG-Eligibility MediCal-01-C 5. 054-WBT-ELH-Eligibility RCA-02 6. 094-WBT-ELI-Eligibility CalWORKs-03 7. 096-WBT-ELK-CAPI-01 Outreach Description: **Migration Impact** Updates to the existing LRS Web Based Training materials to support C-IV migration for CalSAWS is not in scope. **Description: Migration Impact** Analysis: **Alternative** None Procedure **Description: Operational Impact:** Estimate: 50 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: Online: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



125

## [CA-210286] Training Release 19.11 - Online Help (OLH) Support

Team Responsible:	Training	Assignee:	Luis Alvarado	SPG Status:	Approved			
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement			
Minor Version:		Expedite Changes:	No	Estimate:	125			
Reporter:	Lisa Nesci	Regulation Reference:		Created:	08/28/2019 04:52 PM			
Status:	Pending Approval	Impact Analysis:	[Training]	Outreach Required:	No			
Consortium Contact:	Ana Cruz	Training Impacted:	[Online Help]	Funding Source:	LRS M&E			
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:				
Committee:		Approved by Committee:		Other Agency Cross Reference:				
Non-Committee Review: Expedite Approval: Current Design:	Sections of the LRS	S Online Help are updated	I to the 19.09 releas	se.				
Request:	Sections of the LRS Online Help needs to be updated for the 19.11 release.							
	<ol> <li>Make the following changes to LRS Online Help:</li> <li>Add Desk Aids from LMS 19.09 that were not approved in time for the 19.07 OLH release.</li> <li>Add Desk Aids updated for the 19.11 release.</li> <li>Update the Reports Overview OLH page pursuant to Reports changes for the 19.11 release, as provided by the Accenture Reports team.</li> <li>Add/Retire DCFS and DPSS TIPs and Hints per LA County request.</li> <li>Update OLH page descriptions to conform with current training material style and standards (ongoing effort).</li> <li>Detailed information for each of these items will be added in the Comments section of this SCR once they are known. SCR is being submitted without said details in order to accommodate the extended SCR approval process and avoid excessive Expedited Approval requests.</li> </ol>							
Outreach Description: Migration Impact Description:	Per DDID #1070 in the SOW, C-IV will use the LRS online help pages and job aids as a starting point and modify them as necessary to account for the changes made as part of Migration.							
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	None		·					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence		DBA :	0			
Design :	0	Eligibility:	0	Fiscal :	0			
Imaging :	0	IVR/CC:	0	Online :	0			
Performance :	0	Reports :	0	Security:	0			
System Test Support :	-	Tech Arch :	0	Tech Ops :	0			
	v		3	1 -	<u> </u>			



Training:

0

# [CA-205512] Update Office Location on system generated Benefit Reductions and Offset Transactions

Onset mai	11040110110				
Team Responsible:	Fiscal	Assignee:	Sidhant Garg	SPG Status:	Approved
Fix Version/s:	[20.01]	Designer Contact:	Eric Wu	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	88
Reporter:	<b>Christine Cheung</b>	Regulation Reference:		Created:	11/08/2018 04:39 PM
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Gloria Williams	Training Impacted:	[N/A]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Collections]	Approved by Committee:	08/29/2019	Other Agency Cross Reference:	CIV-101423
Non-Committee Review: Expedite Approval: Current Design:	are set to be the cou		ample, for Los Ange	and offset transactions, the eles County, the system is	
Request:	Update the system t	o use the office location	of the latest worker	who is assigned to the proment Reduction', or 'Offset'	•
Recommendation:	transactions, paymo	ent reduction transaction	s, offset transaction	ne following when creating is, and their receipts: program for the location fie	
Outreach Description: Migration Impact Description:	Joint design has bee		Collections Commit	ttee. C-IV will implement th	is change with SCR
Migration Impact	No Impact				
Analysis: Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	88				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	55
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	23	Tech Arch:	0	Tech Ops :	0



# [CA-208258] ACL 18-107, ACL 18-108 - SNB/TNB Forms and Notices - Threshold Languages Phase 2

Team Responsible:	Client Correspondence	Assignee:	Tiffany Huckaby	SPG Status:	Approved
Fix Version/s:	[20.01]	Designer Contact:	Tiffany Huckaby	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	No	Estimate:	572
Reporter:	Tiffany Huckaby	Regulation Reference:	ACL 18-107, ACL 18-108	Created:	04/30/2019 02:57 PM
Status:	Pending Approval	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Consortium Contact:	Virginia C. Bernal	Training Impacted:		Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Correspondence]	Approved by	06/03/2019	Other Agency Cross	CIV-104036

**Non-Committee** 

Review:

**Expedite Approval:** 

Current Design:

Supplemental Nutrition Benefit (SNB)/Transitional Nutrition Benefit forms and notices were added in English and

Reference:

Spanish in release 19.05 with SCRs CA-203103 and CIV-101471.

Committee:

**Request:** Add the threshold language SNB/TNB forms and notices.

This will be done in four phases:

CA-205319/CIV-102560 Phase 1 - SNB1 Form and TNB1 Form CA-208258/CIV-104036 Phase 2 - SNB2 NOA and SNB3 NOA

CA-208261/CIV-104040 Phase 3 - TNB2 NOA, TNB3 NOA, SNB4 Form, TNB4 Form, SNB5 Form, and TNB5

Form

CA-208268/CIV-104043 Phase 4 - SNB5 NOA and TNB6 NOA

Recommendation:

- 1.) Add the SNB/TNB NOA template (C-IV: TEMPLATE\_NO\_BUDGET\_NB, LRS: NB\_NOA\_TEMPLATE) in all threshold languages (Armenian, Arabic, Cambodian, Chinese, Farsi, Lao (C-IV only), Hmong (C-IV only), Korean, Tagalog, Russian, Vietnamese)
- 2.) Add the SNB2 NOA Fragments in all threshold languages (Armenian, Arabic, Cambodian, Chinese, Farsi, Lao (C-IV only), Hmong (C-IV only), Korean, Tagalog, Russian, Vietnamese)

List of SNB2 NOA Fragments:

- SNB2 Header

C-IV: ACTN\_SNB2\_APPROVAL

LRS: SNB\_AP\_ACTION1

- SNB2 NOA Title (LRS only)

SNB\_AP\_NOA\_TYPE

- SNB2 Approval Reason

C-IV: RSN\_SNB2

LRS: SNB\_AP\_APPROVAL\_N001

- SNB23 Footer

C-IV: MSG\_SNB23

LRS: SNB\_AP\_CH\_MESSAGE1

3.) Add the SNB3 NOA Fragments in all threshold languages (Armenian, Arabic, Cambodian, Chinese, Farsi, Lao (C-IV only), Hmong (C-IV only), Korean, Tagalog, Russian, Vietnamese)

List of SNB3 NOA Fragments:

- SNB3 Header

C-IV: ACTN\_SNB3\_CHANGE

LRS: SNB\_CH\_ACTION1

- SNB3 NOA Title (LRS only)

SNB\_CH\_NOA\_TYPE

- SNB 3A Change Reason

C-IV: RSN\_SNB3A

LRS: SNB\_CH\_FUNDING\_CHANGE\_N002

- SNB 3B Change Reason

C-IV: SNB3B

LRS: SNB\_CH\_CHANGE\_IN\_HOUSEHOLD\_SIZE\_N003

Note: LRS currently does not have NOA Header Fragments or the NA Back 9 Fragment in Hmong and Lao. Since all NOA Fragments need to be in a threshold language for the NOA to generate in that language the SNB/TNB NOAs in Hmong and Lao will not be included for LRS as they would not generate due to the missing threshold fragments.

Outreach
Description:

Migration Impact Description:

Joint design has been approved through the Correspondence Committee. C-IV will implement this change with SCR CIV-104036 in the 20.01 release.

Migration Impact

Analysis: Alternative

N/A


Procedure

Description:

**Operational Impact:** 

Estimate: 572

Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	374	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports:	0	Security:	0
System Test Support :	148	Tech Arch:	0	Tech Ops :	0
Training:	0				





#### [CA-206310] ACL 19-70 Foster Care and Kin-GAP COLA Rate Increase for Year 2019

- Resolved: 08/30/2019 09:55 AM

Team Responsible: Eligibility Assignee: Ramakrishna SPG Status: Approved

Kuchibhotla

Fix Version/s: [19.07] Designer Contact: Dan DeMille Change Type (SCR): New Policy

Minor Version: 19.09.07 Expedite Changes: Production Estimate: 541

Deployment

Reporter: Srinivasa Meenavalli Regulation Reference: ACL 19-70 Created: 01/09/2019 05:37 PM

Status: In Production Impact Analysis: [N/A] Outreach Required: No

Consortium Contact: Laura Ould Training Impacted: Funding Source: LRS M&E

Project Phase (SCR): **Production** Migration Impact: **No** Funding Source ID:

Committee: [Foster Care/Kin Approved by Other Agency Cross CIV-100485

GAP/AAP] Committee: Reference:

**Non-Committee** 

Review:

**Expedite Approval:** Expedited Production Deployment approval received from Karen Rapponotti on 8/5/19.

Current Design: Currently CalACES system uses FY 2018-19 CNI rates effective July 1, 2018.

Request: As per the ACL 19-70 the new CNI rate increase for FY 2019-20 will be implemented in CalACES effective July 1,

2019.

**Recommendation:**The Code detail tables that reflect the CNI rates will be updated for all the applicable placement types.

Please refer to the attached design for further details.

Outreach
Description:

Migration Impact Description:

Joint design has been approved through the Foster Care/Kin GAP/AAP Committee. C-IV will implement this change with SCR CIV-100485 in a 19.07 priority release.

**Migration Impact** 

Analysis:

CWS Program

Alternative

Manual/Override EDBC

Procedure Description:

Operational Impact:

Estimate: 541

Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: 0 Client Correspondence: 225 DBA: 0 Fiscal: Design: Eligibility: 126 n 0 IVR/CC: Online: Imaging: O 0 0 Performance: Security: 0 Reports: 0 0

Training:

**Content Revision** 

System Test Support:

Pending CCB

140

Status-1:

Content Revision 1. Recommendation Change: Updates to the Design Document

Description-1: Before

2.16.2.1: The 'Date' variable populated with the CNI Effective Month.

After:

2.16.2.1: The 'Date' variable populates with the EDBC Month.

Tech Arch:

2.16.2.1 and 2.16.3.1: Note added to clarify that the Foster Care and Kin-GAP COLA NOA will not generate in

0

Tech Ops:

0

Spanish for CalSAWS due to existing NOA logic. 2.16.6: Added Translation for FC/KG CCR NOA title.

2. ETC Change: N/A 3. Release Change: N/A 4. Funding Source Change: N/A **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. ETC Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. ETC Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. ETC Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After:



### [CA-208921] ACL 19-58 Adoptions Assistance Program (AAP) COLA Rate Increase for Year 2019

- Resolved: 09/06/2019 01:16 PM

Team Responsible:	Eligibility	Assignee:	Ramakrishna Kuchibhotla	SPG Status:	Approved
Fix Version/s:	[19.07]	Designer Contact:	Dan DeMille	Change Type (SCR):	New Policy
Minor Version:	19.09.07	Expedite Changes:	Production Deployment	Estimate:	157
Reporter:	Yolanda DelValle	Regulation Reference:	ACL 19-58	Created:	06/13/2019 10:02 AM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Maria Zelaya	Training Impacted:	[N/A]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Foster Care/Kin GAP/AAP]	Approved by Committee:		Other Agency Cross Reference:	

**Non-Committee** 

Review:

**Expedite Approval:** Expedited Production Deployment approval received from Karen Rapponotti on 8/7/19.

**Current Design:** Currently CalACES uses FY 2018-19 CNI rates effective July 1, 2018.

Request: As per ACL 19-58, the new CNI rate increase for FY 2019-20 will be implemented in CalACES effective July 1,

2019.

Recommendation:

The Code detail tables that reflect the AAP CNI rates will be updated for all the applicable placement types.

Please refer to the attached design for further details.

Outreach Description:

**Migration Impact** Description:

This functionality applies only to L.A. County and does not impact the other counties.

**Migration Impact** 

Analysis:

**CWS Program** 

Alternative Procedure

Manual/Override EDBC

Description:

Operational Impact:

Estimate: 157

Automated Test :	0	Batch/Interfaces :	0	CalHEERS:	0
CalHEERS Test :	0	Client Correspondence :	58	DBA:	0
Design :	0	Eligibility:	43	Fiscal:	0
Imaging :	0	IVR/CC:	0	Online :	0
Performance :	0	Reports:	0	Security:	0
System Test Support :	41	Tech Arch:	0	Tech Ops :	0

Training: 0

**Content Revision** 

Status-1:

Pending CCB

**Content Revision** Description-1:

1. Recommendation Change: Updates to Design Documents.

2.3.1: The new CNI verbiage had a variable after "Fiscal Year". This would populate with the month and year

value.

After:

2.3.1 and 2.3.3: The new CNI verbiage has a hard coded "2019-2020" year range after "Fiscal Year". Supporting Documents #1 and #2 have been updated to match the updates to sections 2.3.1 and 2.3.3.

2. Estimate Change: N/A 3. Release Change: N/A 4. Funding Source Change: N/A **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After:



## [CA-50982] Link PVS, NHR, IFDS, IEVS Applicant tasks to automatically close when the report is completed by the Worker

- Resolved: 09/03/2019 03:17 PM

Team Responsible:	Online	Assignee:	Long Nguyen	SPG Status:	Approved
Fix Version/s:	[19.09]	Designer Contact:	Matthew Lower	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	184
Reporter:	John Pratt	Regulation Reference:		Created:	01/19/2018 11:44 AM
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Ken Ford	Training Impacted:	[N/A]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:	
Committee:	[IEVS]	Approved by Committee:	2019-02-07 00:00:00.0	Other Agency Cross Reference:	CIV-102097

**Non-Committee** 

Review:

**Expedite Approval:** 

**Current Design:** 

Currently staff need to update/disposition the IEVS abstract on one page and then go back to the task page and

complete the task.

Request: Enhance the LEADER Replacement System (LRS) to automatically close IFDS, NHR, PVS, and IEVS Applicant

tasks when the report is completed by the Worker.

Recommendation:

a) Update the LRS to save the abstract's ID as a task attribute when creating tasks in response to the receipt of IEVS abstracts of all types.

b) Update the IEVS Review Case Disposition Detail page logic to automatically clear the report's linked task when saving the disposition status of Impact or No Impact if the following conditions are satisfied:

-The task was created for a PVS, NHR, or IFDS report

-The task has the status Open or Assigned.

There is no change to existing functionality if a linked task meeting the above criteria is not found.

c) Update the IEVS Applicant Detail page logic to automatically clear the report's linked task when saving a Yes or No value to the Discrepancies field if that task has the status Open or Assigned.

Per strategic direction for migration, Task Management has been deferred to CalSAWS Task Management

There is no change to existing functionality if a linked task meeting the above criteria is not found.

Outreach **Description:** 

**Migration Impact** 

functional design sessions.

Manually update task separately

Description:

**Migration Impact** 

Analysis: Alternative Deferred to Functional Design Sessions

Procedure

Description:

**Operational Impact:** 

Estimate: 184 Automated Test: Batch/Interfaces: CalHEERS: 0 100 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 5 0 0 IVR/CC: Imaging: Online: 0 n 44 Performance: Reports: Security: 0 n 0 System Test Support: Tech Arch: Tech Ops: 25 0 0

Training: 0

**Content Revision** 

Status-1:

Pending CCB

#### Content Revision Description-1:

Recommendation:

Before:

1)

- a) Update the LRS to save the abstract's ID as a task attribute when creating tasks in response to the receipt of IEVS abstracts of all types.
- b) Update the IEVS Review Case Disposition Detail page logic to automatically clear the report's linked task when saving the disposition status of Impact or No Impact if the following conditions are satisfied:
  - -The task was created for a PVS, NHR, or IFDS report
  - -The task has the status Open or Assigned.

There is no change to existing functionality if a linked task meeting the above criteria is not found.

c) Update the IEVS Applicant Detail page logic to automatically clear the report's linked task when saving a Yes or No value to the Discrepancies field if that task has the status Open or Assigned.

There is no change to existing functionality if a linked task meeting the above criteria is not found.

#### After:

1)

- a) Update the LRS to save the abstract's ID as a task attribute when creating tasks in response to the receipt of IEVS abstracts of all types.
- b) Update the IEVS Review Case Disposition Detail page logic to automatically clear the report's linked task when saving the disposition status of Impact or No Impact if the following conditions are satisfied:
  - -The task was created for a PVS, NHR, or IFDS report
  - -The task has the status Open or Assigned.

There is no change to existing functionality if a linked task meeting the above criteria is not found.

c) Update the IEVS Applicant Detail page logic to automatically clear the report's linked task when saving a Yes or No value to the Discrepancies field if that task has the status Open or Assigned.

There is no change to existing functionality if a linked task meeting the above criteria is not found.

d) Tasks that are cleared in part b and c will have their corresponding Task Detail windows closed.

ETC:

Before: Online ETC: 44 After Online ETC: 59

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision

Description-4:



# [CA-202724] ACWDL 19-03: NOA Requirements at Annual RE and Change of Circumstances

Team Responsible:	Client Correspondence	Assignee:	Raj Devidi	SPG Status:	Approved
Fix Version/s:	[19.09]	Designer Contact:	Tiffany Huckaby	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	1436
Reporter:	Sergio Andrade	Regulation Reference:	ACWDL 19-03	Created:	05/21/2018 12:22 PM
Status:	System Test	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Consortium Contact:	Cristina Contreras	Training Impacted:		Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Correspondence]	Approved by Committee:	2018-04-18 00:00:00.0	Other Agency Cross Reference:	CIV-100708

**Non-Committee** 

Review:

**Expedite Approval:** Approved by Karen Rapponotti on 6/11/2019

**Current Design:** 

Per DHCS policy, counties were advised that MAGI Medi-Cal (MC) Notices of Action (NOAs) would only be sent as follows:

- 1.) To inform an applicant or beneficiary of their initial eligibility
- 2.) When there is a change in eligibility

Request:

In addition to the two reasons above, counties are required to provide a MC NOA to all customers who have no change in their eligibility or level of benefits at annual renewal or when an eligibility determination at change in circumstances results in resetting the annual renewal date.

#### Recommendation:

1.) Create a new Action NOA fragment for Medi-Cal No Change Annual Renewal NOAs. This new Action fragment will generate for non-MAGI, MAGI, and mixed non-MAGI/MAGI NOAs. This fragment will generate when the new No Change Renewal Reason fragment generates. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.1)

C-IV only: Create a new rule to generate a Medi-Cal No Change Renewal NOA with the new Action fragment. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.1.3)

- 2.) Create a new Individual Action NOA fragment for Medi-Cal No Change Annual Renewal NOAs. This new Individual Action fragment will generate for non-MAGI, MAGI and mixed non-MAGI/MAGI NOAs. This fragment will generate prior to each instance of the new No Change Renewal Reason fragment and contain the name of the person the reason is being generated for. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.2)
- 3.) Create a new Medi-Cal No Change Annual Renewal NOA reason. This fragment will have nine dynamic sections that will generate based on the program/case information. This new Reason fragment obsoletes the existing MAGI Renewal fragment. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.3)

LRS only: Create a new rule to generate a Medi-Cal No Change Renewal NOA with the new Reason fragment. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.3.3)

4.) Update MAGI NOA Regulation Message logic:

LRS: Add a dynamic section to the new Medi-Cal No Change Annual Renewal NOA reason to populate the existing Variable logic for MAGI Regulation Message. This section will only generate when the reason fragment has generated for MAGI.

C-IV: Update the existing MAGI Regulation Message fragment to generate for each instance of the new No Change Renewal Reason for MAGI.

This message will contain the regulations for the new Reason fragment for MAGI. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.4)

5.) Create a new Medi-Cal NOA Footer Message fragment. This new fragment will generate for Approval, Change, and the new No Change Annual Renewal NOAs. This new Footer Message fragment will replace the existing MAGI Footer for MAGI Approval and MAGI Change NOAs. This new fragment will have a dynamic section that generates only for non-MAGI and mixed non-MAGI/MAGI NOAs. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.5)

C-IV only: Update the NOA logic to no longer generate the existing non-MAGI Report Income within 10 Days fragment. The new Medi-Cal NOA Footer Message obsoletes this message. (CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.5.3)

6.) Add a new NOA title for No Change Annual Renewal NOAs. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.6)

LRS only: Add a new NOA Footer reference for No Change Annual Renewal NOAs. (See attached CA-202724 CIV-100708 MC Annual Renewal NOAs Design Document Recommendation 2.6.3)

Note: The LRS system does not currently have functionality to support merging Medi-Cal NOAs of differing NOA Action Types. This new No Change Annual Renewal NOA will generate separately from other NOAs for LRS with this enhancement. There are future SCRs (CA-204496 and CA-204497) that will add the functionality to merge the Annual Renewal NOA with existing mixed non-MAGI/MAGI NOAs.

Outreach Description: **Migration Impact** Description:

Joint design has been approved through the Correspondence Committee. C-IV will implement this change with SCR CIV-100708 in the 19.09 release.

**Migration Impact** Analysis: Alternative Procedure Description:

Reject system generated NOAs with outdated language and complete manual NOAs from Template Repository.

Operational Impact:

Estimate: 1436

Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	938	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	368	Tech Arch:	0	Tech Ops :	0

**Content Revision** Status-1:

Training:

Accepted

0

**Content Revision** Description-1:

- 1. Recommendation Change: Updates to Design Document Before:
- Assumption #2: The assumption stated that the MAGI regulations generate on in the MAGI regulation fragment alone.
- Assumption #6: Stated that this would not include LTC NOAs.
- Recommendation 2.3.3 the Reason fragment generates when there has been no change in Share of Cost or Scope of benefits for the particular program person.
- Recommendation 2.3.4 for the Unverified Citizenship Section generation only checked for if the Citizenship record was unverified.
- Recommendation 2.3.5 for Tax Filing Status Population only used the value from the Tax Filing Status on the Tax Filing Record.
- Recommendation 2.3.5 for Citizenship Population only used the value from the Citizenship Record.
- Recommendation 2.5.2: There was a note that the Footer generates once for MAGI and once for non-MAGI for mixed NOAs in LRS.

#### After:

- Assumption #2: Updated the Regulation assumption no longer state that the MAGI regulations would only generate in the MAGI regulation fragment due to C-IV existing Regulation generation.
- Assumption #6: Removed the reference to LTC NOAs
- Added Assumption #7 that this effort will include LTC NOAs
- Recommendation 2.3.3 the Reason fragment generates when there has been no change in Share of Cost or Scope of benefits for the particular program person and that person is not receiving a message or NOA notifying them of a change in benefits the same month.
- Recommendation 2.3.4 generates the Unverified Citizenship Section when the Citizenship or Birth Country is unverified.
- Recommendation 2.3.5 populates the Tax Filing Status based on if there exists a Tax Filing Status and/or Tax Filing Record.
- Recommendation 2.3.5 added Note to Property Field population that if property is \$0 then the field will populate with \$0.00.
- Recommendation 2.3.5 populates the Citizenship field with 'Citizen' if the person has the US or US territory as the person's birth country, 'Unknown' if the person has anything other than US or US territory as their birth country and there is no Citizenship record, otherwise it populates with the value on the Citizenship record.
- Recommendation 2.5.2: Updated Footer clarification that the Footer will generate once per PDF generation per existing LRS logic.
- 2. ETC Change: {Description of ETC Change}

N/A

3. Release Change: {Description of Release Change}

N/A

Content Revision Status-2:

Pending CCB

Content Revision Description-2:

1. Recommendation Change: Updates to the Design Document

(Clarification only, No code updates required)

Before:

- 2.3.5. The MAGI\_INCOME and MAGI\_INCOME\_LIMIT variables only provided the database values for C-IV.

#### After:

- 2.3.5. The MAGI\_INCOME and MAGI\_INCOME\_LIMIT variables provides the database values for C-IV and CalSAWS. Note: These are the same values just labeled differently in the two systems.
- Supporting Documents #1 and #8 contain a note specifying that existing CalSAWS logic around the MAGI Person Name will continue to generate until implementation of CA-204496.
- 2. ETC Change:

N/A

3. Release Change:

N/A

Content Revision Status-3:

Content Revision Description-3:

1. Recommendation Change: {Description of Recommendation Change}

Before: After:

2. ETC Change: {Description of ETC Change}

Before: After:

3. Release Change: {Description of Release Change}

Before: After:

Content Revision Status-4: Content Revision Description-4:

1. Recommendation Change: {Description of Recommendation Change}

Before: After: 2. ETC Change: {Description of ETC Change} Before:

After:

3. Release Change: {Description of Release Change} Before: After:



### [CA-59263] DDCR 3037/4047: Update the Treatment of Veterans Income

Team Responsible: Eligibility Assignee: Andrew Munkres SPG Status: Approved Fix Version/s: [19.11] Designer Contact: Jason M. Francis Change Type (SCR): New Policy

Minor Version: Expedite Changes: No Estimate: 380

Reporter: Paul Galloway Regulation Reference: ACL 17-125 Created: 01/19/2018 11:41 AM

Status: In Development Impact Analysis: [N/A] Outreach Required: Yes

Consortium Contact: Maria Zelaya Training Impacted: [N/A] Funding Source: LRS M&E

Project Phase (SCR): Migration Migration Impact: No Funding Source ID:

Committee: [CalWORKs/ Approved by 2019-07-17 Other Agency Cross CIV-100074, CalFresh] Committee: 00:00:00.00 Reference: CCM-1385,

elerence. CCM-1385, Tracker-50413

Non-Committee Review:

Expedite Approval: Current Design:

System identifies Veterans Disability Compensation (VDC) as income category of Veterans and income types of Disabled Survivor, Partial Disability, and Disability Total. For CalWORKs (CW) and related programs, Disabled

Survivor and Partial Disability are not receiving EID and Disability Total does.

The treatment of Vets - GI Bill/VEAP for various programs is as follows:

CalFresh - Unearned CalWORKs - Unearned Medi-Cal - Unearned Foster Care – Earned

Aid and Attendance income for Veterans income category is considered as exempt for CF.

Student Services Program income type for Veterans income category is considered as earned for CW. Work Therapy income type for Veterans income category is considered as earned for both CW and CF.

Request: Per ACL 14-08, Disabled Survivor and Partial Disability income types are required to receive EID for CalWORKs

and related programs effective 01/01/2014.

Per regulation 63-502.142, Veterans income should be considered unearned, with the exception of VEAP.

Per CRPC 2108, Work Therapy income type for Veterans income category should be considered as unearned for

CF.

Per CF 24 dated 06/16/2016 & Regulation 63-502.142, Vets-Aid and Attendance income should be considered as

unearned for CF.

Per ACL 17-125 and SB 570, effective 01/01/2018, benefits and related allowances received from Veterans Affairs (VA) under the Galvanized Iron (GI) Bill like education, training, vocation or rehabilitation are exempt from consideration as income when determining CalWORKs eligibility and grant amount calculation. These VA benefits/allowances also exempt as income when determining categorically eligible (CE) CalFresh (CF) eligibility.

Per CRPC 2108, Student Services Program income type for Veterans income category is considered as exempt for CW. Work Therapy income type for Veterans income category is considered as exempt for CW.

Recommendation:

Update the Disabled Survivor and Partial Disability income types to be counted in the CW Disability Disregard,

effective 1/1/2014.

Split existing income type of 'GI Bill/VEAP' into different types and update their treatment based on the program

type.

Update Work Therapy income type for Veterans income category to be considered as unearned for CF.

Update Aid and Attendance income type for Veterans income category to be considered as unearned for CF.

Update Student Services Program income type for Veterans income category to be considered as exempt for CW.

Update Work Therapy income type for Veterans income category to be considered as exempt for CW.

Data Change: Convert existing income records with type 'GI Bill/VEAP' to 'GI Bill - Non-Educational'.

Provide required lists as an outreach.

Refer to attached design document 'CalACES CA-59263 CIV-100074 Design.docx' for full details.

Outreach
Description:
Migration Impact

Description:

Provide lists

Joint design has been approved through the CW/CF Committee. C-IV will implement this change with SCR CIV-100074 in the 19.11 release.

Migration Impact Analysis:

Alternative Procedure

Override EDBC results if required.

Description:
Operational Impact:

Estimate: 380

Automated Test :	40	Batch/Interfaces :	6	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	0	DBA:	0
Design :	0	Eligibility:	191	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	17
Performance :	0	Reports:	0	Security:	0
System Test Support :	91	Tech Arch:	0	Tech Ops :	0

Content Revision

Status-1:

Training:

**Content Revision** 

Description-1:

Pending CCB

0

- · Added Spanish translation of new income types
- See attached design document 'CalACES CA-59263 CIV-100074 Design Content Revision 1.docx'

2. ETC Change: None

3. Release Change: None

1. Recommendation Change:

4. Funding Source: None

**Content Revision** 

Status-2:

Content Revision Description-2: Content Revision

Status-3:

Content Revision Description-3: Content Revision

Status-4:

Content Revision Description-4:



### [CA-203060] ACL 17-61 - Achieving a Better Life Experience (ABLE) Accounts

Committee:

CalFresh1

Team Responsible:	Eligibility	Assignee:	Srinivas Sajja	SPG Status:	Approved
Fix Version/s:	[19.11]	Designer Contact:	Thomas Lazio	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	No	Estimate:	306
Reporter:	Jira Cleanup	Regulation Reference:	ACL 17-61	Created:	06/11/2018 11:50 AM
Status:	In Development	Impact Analysis:	[Business Process]	Outreach Required:	No
Consortium Contact:	Maria Zelaya	Training Impacted:	[N/A]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[CalWORKs/	Approved by	2019-07-17	Other Agency Cross	CIV-9838

**Non-Committee** 

Review:

**Expedite Approval:** 

**Current Design:** 

There is no option to select ABLE/California ABLE (CalABLE) accounts as a property type and withdraws from such accounts as an income type. Savings and investments for disability-related expenses are treated as countable property and income for means-tested public benefits programs such as CalWORKs (CW), which may result in losing program eligibility or lower benefits for the individuals with disabilities.

Reference:

0.00:00.0

Request:

Per ACL 17-61, ABLE/CalABLE accounts are excluded as property in determining eligibility for CalFresh (CF) and excluded up to \$100,000 as property in determining eligibility for CW. ACL 17-61 also states that withdrawals from ABLE/CalABLE accounts for qualified expenses are excluded as income for both CF and CW programs.

Per CRPC 2120, a non-qualified withdrawal from an ABLE/CalABLE account would be considered unearned income and would be counted against the individual for determining eligibility for means-tested public benefits programs.

Recommendation:

Update the Liquid Property Type field on Liquid Property Detail page to allow the entry of 'ABLE/CalABLE Account'.

Update the Type field of Miscellaneous income category on Income Detail page to allow the entry of 'ABLE/ CalABLE Non-Qualified Withdrawals'.

Make updates to the EDBC logic for the treatment of new property and income types across different programs.

Outreach Description: **Migration Impact** Description:

Joint design has been approved through the CW/CF Committee. CIV will implement this Change with SCR CIV-9838 in the 19.11 release.

**Migration Impact** Analysis:

Alternative

Record ABLE/CalABLE activity in Journal

Procedure Description:

Operational Impact:

Estimate: 306

Automated Test: Batch/Interfaces: CalHEERS: 20 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 18 Design: Eligibility: Fiscal: 0 125 0 IVR/CC: Online: Imaging: 0 0 42 Performance: Reports: Security: n n 0 System Test Support: Tech Arch: Tech Ops:

Training: O

#### Content Revision Status-1: Content Revision Description-1:

#### Pending CCB

- 1. Recommendation Change: N/A
- 2. ETC Change: Updated to include Translation costs. Updated CalHEERS hours for the development and testing of new rules for general property and TPN/Dialysis to comply with the current design recommendation of excluding each 'ABLE/CalABLE Account' from the property test for the Medi-Cal program.

```
Before:
Online ETC 1:
42
Online ETC Total:
42
Eligibility ETC 1:
80
Eligibility ETC 2:
Eligibility ETC Total:
125
Client Correspondence ETC 1:
Client Correspondence ETC Total:
18
Automated Test ETC-1:
20
Automated Test ETC Total:
20
System Test Support ETC 1:
71
System Test Support ETC Total:
71
Unallocated Hours:
30
Translation Resource ETC: 0 hrs.
Total Hours: 306 Hours
After:
Online ETC 1:
42
Online ETC Total:
42
CalHEERS ETC 1:
CalHEERS ETC Total:
Eligibility ETC 1:
80
Eligibility ETC 2:
Eligibility ETC Total:
118
Client Correspondence ETC 1:
Client Correspondence ETC Total:
Automated Test ETC-1:
20
Automated Test ETC Total:
System Test Support ETC 1:
88
```

System Test Support ETC Total: 88 **Unallocated Hours:** 35 Translation Resource ETC: 2 hrs Total Hours: 402 Hours 3. Release Change: N/A **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: {Description of Recommendation Change} Description-2: Before: After: 2. ETC Change: Before: After: 3. Release Change: {Description of Release Change} Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: {Description of Recommendation Change} Description-3: Before: After: 2. ETC Change: Before: After: 3. Release Change: {Description of Release Change} Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: {Description of Recommendation Change} Description-4: Before: After: 2. ETC Change: Before: After: 3. Release Change: {Description of Release Change} Before: After:



### [CA-204420] SAR 7 Texting Campaign

SPG Status: Team Responsible: Assignee: **Batch/Interfaces** Sang Yoon **Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): Michael Barillas **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: Start Build 460 Regulation Reference: Reporter: Created: 08/30/2018 03:53 PM Sam Svay [Technology Impact] Outreach Required: Status: Impact Analysis: In Development Consortium Contact: Training Impacted: Funding Source: Sam Svay LRS M&E Project Phase (SCR): Migration Impact: Funding Source ID: **Production** No Committee: Approved by Other Agency Cross **IVR & Contact** N/A

**Non-Committee** 

Review:

Expedite Approval: Approved By Karen on 07/26

Center]

Current Design: LRS sends outbound calls for customer report status updates 'Not Received'.

Committee:

**Request:** The number of CalFresh discontinuances for SAR7 continues to increase since July 2017 in Los Angeles County.

This is impacting the overall CalFresh Participation Rate. Many customers expressed they would like to be informed about their case by either phone, call, or text. LRS will implement SAR7 outbound call campaigns for additional customer report status updates; 'SentReminder', 'Received', 'Not Received', 'Incomplete', 'Rescind/

Reference:

Restoration', and 'Processed'.

**Recommendation:** LRS will implement new outbound SAR7 campaigns for;

SAR7 Sent/ReminderSAR7 ReceivedSAR7 Incomplete

• SAR7 Rescind/Restoration

SAR7 Processed

LRS will modify existing outbound campaigns

Upload Verification (Text)SAR7 Not Received

Outreach Description:

Migration Impact Description: Migration Impact Analysis:

This functionality applies only to L.A. County and does not impact the other counties.

Alternative
Procedure
Description:

LRS will implement SAR7 outbound text campaigns for additional customer report status updates; 'SentReminder', 'Received', 'Not Received', 'Incomplete', 'Rescind/Restoration', and 'Processed'.

Description:

Operational Impact:

Estimate: 460

Automated Test: Batch/Interfaces: CalHEERS: 0 300 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 120 0 0

Training :
Content Revision

Status-1:

0 Pending CCB

Content Revision Description-1:

1. Recommendation Change:

Before: SAR 7 Incomplete, Rescind/Restoration, Processed, and Not Received verbiage had new line for some parts of the verbiage. Text Message character limit was labeled as 134. After: Added an example for SAR 7 Sent/Reminder, Updated Verbiage Format for SAR 7 Incomplete, Rescind/ Restoration, Processed, and Not Received. Text Message character limit is now labeled as 139. 2. ETC Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. ETC Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change:

Content Revision Status-3:

Content Revision Description-3:

1. Recommendation Change:

Before: After:

Before: After:

2. ETC Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:

Content Revision Status-4: Content Revision Description-4:

1. Recommendation Change:


Before: After:

2. ETC Change:

Before: After:

3. Release Change:

Before: After:	
4. Funding Source Change: Before: After:	





Training:

### [CA-208462] DDID 1159 - Remove Number and Alphabetize Job Aid Titles

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 20 Regulation Reference: Created: Reporter: Lisa Nesci 05/14/2019 04:43 PM Status: Impact Analysis: Outreach Required: In Development [Training] Training Impacted: Consortium Contact: Funding Source: [Job Aid] Joyce Oshiro CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The job aids in Online Help include a number in their title and are ordered by that number. Request: Per DDID 1159, the job aid number needs to be removed from job aid titles and they need to be put in alphabetical order by title. The DDID states: The CONTRACTOR shall remove the Job Aid number from all Job Aid Titles. The CONTRACTOR shall alphabetize the Job Aid listing within Online Help. Recommendation: Remove numbers from all job aid titles and organize by alphabetical order. Outreach Description: **Migration Impact** Description: **Migration Impact** Analysis: Alternative N/A - CalSAWS DD&I Requirement **Procedure** Description: **Operational Impact:** Estimate: 20 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



Training:

50

# [CA-208512] Update Online Help for SCR CA-207475 - Update Document List to Distributed Document Search

Distributed	a Document Se	ear CII			
Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	50
Reporter:	Lisa Nesci	Regulation Reference:		Created:	05/17/2019 04:40 PM
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	No
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	In the LRS, there is	a Document List page.			
Request:		updating the Document L the Document List page r			earch. All Online Help
Recommendation:	Update the following 1. Document Deta 2. Document Enclor 3. Document List 4. Document Enclor 6. Print Reason 7. NOA Append Document Docume	osure List osure Detail cument Detail etail ransfer Summary	he page name chan	ige:	
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DE	0&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	_	DBA:	0
Design:	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :		Tech Arch :	0	Tech Ops:	0
	J	···	U		U



Training:

### [CA-208513] Update Online Help for SCR CA-207193 - Relabel GAIN to WTW

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Change Type (SCR): Fix Version/s: **Designer Contact:** Lisa Nesci **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 10 Regulation Reference: Created: Reporter: Lisa Nesci 05/17/2019 04:47 PM Impact Analysis: Outreach Required: Status: In Development [Training] Consortium Contact: Training Impacted: Funding Source: Joyce Oshiro [Online Help] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** In the LRS, GAIN is referenced. Request: SCR CA-207193 is relabeling GAIN to WTW. Any Online Help pages that include GAIN need to be updated for the change. Recommendation: Update the Online Help page for the Linkages List page. Outreach **Description: Migration Impact Description: Migration Impact** Analysis: Alternative N/A - CalSAWS DD&I Requirement Procedure Description: Operational Impact: Estimate: 10 CalHEERS: Automated Test: Batch/Interfaces: 0 0 0 CalHEERS Test: 0 Client Correspondence: 0 DBA: 0 Eligibility: Fiscal: Design: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0

Tech Ops:

0

0

Tech Arch:

0



Training:

## ) [CA-208514] Update Online Help for SCR CA-207447 - Remove TEMP 2215

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No		
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	5		
Reporter:	Lisa Nesci	Regulation Reference:		Created:	05/17/2019 04:51 PM		
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	No		
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval: Current Design:	The LRS contains th	ne TEMP 2215 form. This	s form is listed in Onlin	ne Help in the Forms Ove	erview.		
Request:	The LRS contains the TEMP 2215 form. This form is listed in Online Help in the Forms Overview.  SCR CA-207447 is removing the TEMP 2155. The Forms Overview needs to be updated for this change.						
Recommendation:		Overview in Online Help		•	ŭ		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	•	DBA:	0		
Design:	0	Eligibility:	0	Fiscal:	0		
Imaging :	0	IVR/CC:	0	Online :	0		
Performance :	0	Reports :	0	Security:	0		
System Test Support :	· ·	Tech Arch :	0	Tech Ops :	0		
11111	•		•	•	o .		

5



## [CA-208515] Update Online Help for SCR CA-207277 - Security Assignment page changes

Team Responsible: SPG Status: Assignee: **Cristina Garcia Training** No Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): [19.11] **Enhancement** Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Reporter: Created: Lisa Nesci 05/17/2019 04:55 PM Status: Impact Analysis: Outreach Required: In Development [Training] No Consortium Contact: Joyce Oshiro Training Impacted: [Online Help] **Funding Source:** CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Other Agency Cross Approved by Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The Security Assignment page allows Users to add, edit and remove staff security rights. There is no Online Help page for the Active Directory Search page. Request: SCR CA-207277 updates the Security Assignment page to display the Reset Password button for all internal staff. With this SCR, Users will also be able to access the Active Directory Search page from the Security Assignment page instead of the Staff Detail page. The Online Help page for Security Assignment needs to be updated for this change. Recommendation: 1. Update the Security Assignment page in Online Help. 2. Create an Online Help page for the Active Directory Search page. Outreach **Description: Migration Impact Description: Migration Impact** Analysis: Alternative N/A - CalSAWS DD&I Requirement **Procedure Description: Operational Impact:** Estimate: 5 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: 0 Client Correspondence: 0 DBA: 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops:

0

0

0

5

Training:



Training:

# ) [CA-208543] Update Online Help for SCR CA-207477 - Relabel Mail button

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No	
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement	
Minor Version:		Expedite Changes:	No	Estimate:	5	
Reporter:	Lisa Nesci	Regulation Reference	:	Created:	05/21/2019 10:52 AM	
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	No	
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:		
Committee:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review: Expedite Approval: Current Design:	Online Help pages 6	exist for all System pages	s.			
Request:		SCR CA-207477 relabels the Mail button to Generate Form on the Verifications List page. The corresponding				
	Online Help page no			vormodiono Liot pago.	ino componanty	
Recommendation:	Update the Verifica	Update the Verifications List page in Online Help for SCR CA-207477.				
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	None 5					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence		DBA:	0	
Design:	0	Eligibility:	0	Fiscal :	0	
Imaging :	0	IVR/CC:	0	Online :	0	
Performance :	0	Reports :	0	Security:	0	
	U		U	coounty.	U	

Tech Arch:

0

5

Tech Ops:

0



Training:

0

5

Tech Arch:

### [CA-208544] Update Job Aids for SCR CA-207162- AAP Summary Page

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Change Type (SCR): Fix Version/s: **Designer Contact:** Lisa Nesci **Data Change** [19.11] Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Created: Reporter: Lisa Nesci 05/21/2019 10:56 AM Impact Analysis: Outreach Required: Status: In Assembly Test [Training] Yes Consortium Contact: Training Impacted: Funding Source: Joyce Oshiro [Job Aid] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The DCFS Adoption Assistance Program (AAP) job aid addresses the AAP. Request: SCR CA-207162 adds questions to the AAP Summary page. The job aid needs to be updated for this change. Recommendation: Update the DCFS Adoptions Assistance Program (AAP) job aid. Outreach Updated job aid. **Description: Migration Impact** Description: **Migration Impact** Analysis: Alternative **Procedure** Description: **Operational Impact:** Estimate: 5 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: Online: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:



Training:

50

### [CA-208546] Update Job Aids for SCR CA-207193 - GAIN to WTW

Team Responsible: SPG Status: Assignee: Cristina Garcia **Training** No Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 50 Regulation Reference: Created: Reporter: Lisa Nesci 05/21/2019 11:06 AM Status: Impact Analysis: Outreach Required: In Development [Training] Yes Consortium Contact: Training Impacted: Funding Source: Joyce Oshiro [Job Aid] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** Several job aids in the LRS refer to GAIN. Request: SCR CA-207193 is updating GAIN to WTW throughout the system. Job aids need to be updated for this change. Recommendation: Update the following job aids to change the GAIN references to WTW: 1. GAIN Exemptions - Adding and Editing 2. Offices - Manage 3. Customer Options Detail - Add 4. WTW-Non-Compliance/Conciliation/Sanction 5. Needs-Create and Maintain Pay Codes 7. Reapplications and Rescissions 8. Reissue Benefits 9. Workload Assignment - Manage 10. Employment Detail - Add or Edit Note: The GAIN Appraisal Process job aid was update for SCR CA-207193 with the 19.09 release. Outreach Updated job aids. **Description: Migration Impact** Description: **Migration Impact** Analysis: **Alternative** None **Procedure** Description: **Operational Impact:** Estimate: 50 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Fiscal: Design: Eligibility: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support : Tech Arch: Tech Ops: 0 0 0



#### [CA-208547] Update Job Aid for SCR CA-207199 - IEVS Abstract

- Resolved: 07/09/2019 03:10 PM

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Fix Version/s: **Designer Contact:** Change Type (SCR): [19.11] Lisa Nesci **Enhancement** Minor Version: **Expedite Changes:** Estimate: No 5 Regulation Reference: Reporter: Created: Lisa Nesci 05/21/2019 11:12 AM Status: Impact Analysis: Outreach Required: In Development [Training] Yes Consortium Contact: Funding Source: Training Impacted: Joyce Oshiro [Job Aid] CalSAWS DD&I

Project Phase (SCR): Migration Migration Impact: Funding Source ID:

Committee: Approved by Other Agency Cross

Committee: Reference:

Non-Committee Review:

**Expedite Approval:** 

Current Design: The Hazardous Case Indicator on the Special Investigatoin Referral page is mandatory. This field is included in

the IEVS Abstracts and Special Investigations - Manage job aids.

Request: With the 19.11 release, SCR CA-207199 updates this field to no longer be mandatory. The job aid need to be

updated for this change.

**Recommendation:** Update the IEVS Abstracts job aid.

Outreach Updated job aid. Description:

Migration Impact Description: Migration Impact Analysis:

Analysis: Alternative

Iternative None

Procedure Description:

Operational Impact: Estimate: 5

Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 0 0 0

Training: 5



Training:

## ) [CA-208548] Update Job Aid for SCR CA-207213 - Vital Statistics Detail page

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No	
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement	
Minor Version:		Expedite Changes:	No	Estimate:	5	
Reporter:	Lisa Nesci	Regulation Reference:	:	Created:	05/21/2019 11:16 AM	
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	Yes	
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:		
Committee:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review: Expedite Approval: Current Design:	The Vital Statistics jo	ob aid includes informati	on about the documen	t number fields on the Vi	ital Statistics page.	
Request:	_	The Vital Statistics job aid includes information about the document number fields on the Vital Statistics page.  SCR CA-207213 updates the field to no longer be mandatory when Verified is selected from the corresponding				
		or Identify Verified field.				
Recommendation:	Update the Vital Sta	atistics job aid for SCR C	CA-207213			
Outreach Description: Migration Impact	Updated job aid.					
Description: Migration Impact						
Analysis: Alternative						
Procedure Description: Operational Impact:						
Estimate:	5					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0	
Design :	0	Eligibility:	0	Fiscal:	0	
Imaging:	0	IVR/CC:	0	Online :	0	
Performance :	0	Reports :	0	Security:	0	

Tech Arch:

0

5

Tech Ops:

0



Training:

## [CA-208550] Update Needs - Create and Maintain Job Aid for SCRs CA-207184

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No	
Fix Version/s: Minor Version:	[19.11]	Designer Contact:  Expedite Changes:	Lisa Nesci	Change Type (SCR): Estimate:	Enhancement	
Reporter:	Lisa Nesci	Regulation Reference:	No	Created:	5	
Status:		Impact Analysis:		Outreach Required:	05/21/2019 11:20 AM	
Consortium Contact:	In Development	Training Impacted:	[Training]	Funding Source:	Yes	
Project Phase (SCR):	Joyce Oshiro	Migration Impact:	[Job Aid]	Funding Source ID:	CalSAWS DD&I	
Committee:	Migration	Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review:						
Expedite Approval: Current Design:	The Needs - Create Need Detail page.	and Maintain job aid refe	erences the selection	options in the type and c	ategory fields on the	
Request:	SCR CA-207184 up	dates the Need types. Th	ne job aid needs to b	e updated for these chang	ges.	
Recommendation:	Update the Needs - Create and Maintain job aid.					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	Updated job aid.					
Automated Test:	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence		DBA:	0	
Design :	0	Eligibility :	0	Fiscal :	0	
Imaging :	0	IVR/CC:	0	Online :	0	
Performance :	0	Reports :	0	Security:	0	

Tech Ops:

0

0

Tech Arch:

0



Training:

# [CA-208551] Update Job Aids for SCR CA-207370 - Update Child Support Questionnaire Page

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): [19.11] **Enhancement** Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Reporter: Created: 05/21/2019 11:28 AM Lisa Nesci Status: Impact Analysis: Outreach Required: In Development [Training] Yes Consortium Contact: Training Impacted: Funding Source: Joyce Oshiro [Job Aid] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The Child Support Questionnaire job aid includes information on the Child Support Questionnaire page. Request: SCR CA-207370 adds a Child Support Participant Information section to the page. This job aid needs to be updated for this change. Recommendation: Update the Child Support Questionnaire job aid for SCR CA-207370. Outreach Updated job aid. **Description: Migration Impact Description: Migration Impact** Analysis: Alternative **Procedure** Description: **Operational Impact:** Estimate: 5 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Fiscal: Design: Eligibility: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



Training:

60

# [CA-208552] Update Job Aids for SCR CA-207475 - Document List page to Distributed Documents

Document	3					
Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No	
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement	
Minor Version:		Expedite Changes:	No	Estimate:	60	
Reporter:	Lisa Nesci	Regulation Reference:		Created:	05/21/2019 11:34 AN	
Status:	In Assembly Test	Impact Analysis:	[Training]	Outreach Required:	Yes	
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:		
Committee:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review:						
Expedite Approval:						
Current Design:	Several job aids refe	erence the Document Lis	t page and/or include	e steps to access the Doc	ument List page.	
Request:	SCR CA-207475 changes the page name from Document List page to Distributed Document Search. The job aids need to be updated for this change.					
	<ol> <li>CW CF Re-Evalum</li> <li>Processing CH F</li> <li>Semi-Annual Re</li> <li>Foster Care (FC</li> <li>Medi-Cal Renew</li> <li>QMB Approval</li> <li>EDBC – Online</li> <li>Interactive Voice</li> <li>Valuables – Issued</li> <li>DCFS FC Incomposite</li> </ol>	estion and Navigation uation and Periodic Report Referrals Prooft (SAR 7)- Process Program Discontinuance PalPackets Sent by LRS a Definitions and Troubles Response (IVR)	e – Continuing Eligik and MC 355 Referral hooting			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure	Updated job aids.  None					
Description: Operational Impact: Estimate:	60					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence		DBA :	0	
Design :	0	Eligibility :	0	Fiscal :	0	
Imaging :	0	IVR/CC:	0	Online :	0	
Performance :	0	Reports :	0	Security:	0	
System Test Support :	•	Tech Arch :	0	Tech Ops :	0	
Tuetoto e :	U		J	• -	U	



Training:

### [CA-208555] Update Job Aids for SCR CA-207277 - Security Assignment page

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Change Type (SCR): Fix Version/s: **Designer Contact:** Lisa Nesci **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 10 Regulation Reference: Created: Reporter: Lisa Nesci 05/21/2019 01:09 PM Status: Impact Analysis: Outreach Required: In Development [Training] Yes Training Impacted: Consortium Contact: **Funding Source:** [Job Aid] Joyce Oshiro CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The Security Access Profile - Manage job aid has information regarding the Security Assignment page. The Staff -Manage includes information on the Staff Detail page. Request: SCR CA-207277 is updating the System the Security Assignment and Staff Detail pages. The Security Access Profile - Manage and Staff - Manage job aids need to be updated for this SCR. Recommendation: Update the following job aids for SCR CA-207277: 1. Security Access Profile - Manage 2. Staff - Manage Outreach Updated job aids. **Description: Migration Impact** Description: **Migration Impact** Analysis: Alternative **Procedure** Description: Operational Impact: **Estimate:** 10 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: DBA: Client Correspondence: 0 0 0 Eligibility: Fiscal: Design: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 n

0

Tech Ops:

0

Tech Arch:

0



5

## [CA-208556] Update Job Aid for SCR CA-207477 - Relabel Mail Button

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	5
Reporter:	Lisa Nesci	Regulation Reference:		Created:	05/21/2019 01:13 PM
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	Yes
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The Verifications -	Manage job aid includes ទ	steps to use the Mail	outton on the Verification	List page.
Request:		pdates the Mail button to	-		
Recommendation:		ations - Manage job aid fo		·	·
Outreach Description: Migration Impact Description: Migration Impact Analysis:	Updated job aid.				
Alternative Procedure Description: Operational Impact:	None				
Estimate:	5				
Automated Test :	0	Batch/Interfaces:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch:	0	Tech Ops :	0



Training:

## [CA-208557] Update Job Aids for SCR CA-207484 - School Attendance Detail Page

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Created: Reporter: Lisa Nesci 05/21/2019 01:17 PM Status: Impact Analysis: Outreach Required: In Development [Training] Yes Consortium Contact: Training Impacted: **Funding Source:** [Job Aid] Joyce Oshiro CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The School Attendance Detail page includes the Hours/Week field. Several job aids reference this field. Request: SCR CA-207484 updates the Hours/Week field on the School Attendance Detail page. The School Attendance Information - Add and Edit job aid needs to be updated for this change. Recommendation: Update the School Attendance Information - Add and Edit job aid for SCR CA-207484. Outreach Updated job aid. **Description: Migration Impact Description: Migration Impact** Analysis: Alternative None Procedure Description: Operational Impact: Estimate: 5 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: 0 Client Correspondence: DBA: 0 0 Eligibility: Design: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0

Tech Ops:

0

0

Tech Arch:

0



Training:

#### [CA-208785] Update Job Aids for SCR CA-207417

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Change Type (SCR): Fix Version/s: **Designer Contact:** Lisa Nesci **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 10 Regulation Reference: Created: Reporter: Lisa Nesci 06/05/2019 09:23 AM Impact Analysis: Outreach Required: Status: In Development Yes Consortium Contact: Training Impacted: Funding Source: Joyce Oshiro CalSAWS DD&I [Job Aid] Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The Inter-County Transfers - Electronic - Receiving County job aid and Inter County Transfer (ICT) Electronic -Sending County job aid discusses the ICT Detail page. Request: SCR CA-207417 updates the name of the LRS Pers column on the ICT Detail page to be Known to System. Recommendation: Update the following job aids for SCR CA-207417: 1. Inter-County Transfers - Electronic - Receiving County 2 Inter-County Transfers - Electronic - Sending County Outreach Updated job aids Description: **Migration Impact** Description: **Migration Impact** Analysis: Alternative None Procedure Description: **Operational Impact:** Estimate: 10 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Eligibility: Fiscal: Design: 0 0 0 IVR/CC: Imaging: Online: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



Training:

# [CA-208786] Update Job aid for SCR CA-207465 - Update Payment Request Search Page

Fix Version/s: [19.11] Designer Contact: Lisa Nesci Change Type (SCR): Enhancement Expedite Changes: No Estimate: 25  Reporter: Lisa Nesci Regulation Reference: Created: 06/05/2019 09:30 AI Status: In Development Impact Analysis: Outreach Required: Yes  Consortium Contact: Joyce Oshiro Training Impacted: [Job Aid] Funding Source: CalSAWS DD&I  Project Phase (SCR): Migration Impact: Approved by Committee: Other Agency Cross Reference: Product Committee: Approved by Committee: SCR CA-207465 updates the Payment Request Search page.  Non-Committee Review: Scr CA-207465 updates the Payment Request Search page.  Request: SCR CA-207465 updates the Payment Request Search page.  Update the Payment Requests - Manage job aid includes information on the Payment Request Search page.  Update the Payment Requests - Manage job aid for SCR CA-207465: Updated job aid.  Updated job aid.  Updated job aid.  Wone Procedure Description: Operational Impact: Estimate: 25  Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0 CalHEERS: 0 CalHEERS Test: 0 Ca	Team Responsible:	Tuetata	Assignos:	Orietina Canala	SPG Status:	Na
Minor Version: Reporter: Lisa Nesci Regulation Reference: Created: O6/05/2019 09:30 Al Status: In Development Impact Analysis: Outreach Required: Project Phase (SCR): Committee: Onemittee:  Non-Committee Review: Expedite Approval: Current Design: Request: Recommendation: Outreach Description: Migration Impact Description: Migration Impact Description: Operational Impact Estimate:  April Development Impact Analysis: Outreach Required: Ves Committee Review: Committee Review: Committee Review: Committee:  SCR CA-207465 updates the Payment Request Search page. Update the Payment Requests - Manage job aid includes information on the Payment Request Search page.  Update the Payment Requests - Manage job aid for SCR CA-207465:  Updated job aid.  Updated job aid.  Wone Procedure Description: Operational Impact Description: Operational Impact Estimate: 25  Automated Test:  0 Batch/Interfaces: 0 CallHEERS Test: 0 Client Correspondence: 0 DBA: 0 Online: 0 Online: 0 Online: 0 Online:		Training	Assignee:	Cristina Garcia		No
Reporter: Lisa Nesci Regulation Reference: Created: 06/05/2019 09:30 AI Status: In Development Impact Analysis: Outreach Required: Yes CalSAWS DD&I Project Phase (SCR): Migration Migration Impact: Funding Source: CalSAWS DD&I Project Phase (SCR): Approved by Committee: Payment Requests - Manage job aid includes information on the Payment Request Search page.  Non-Committee Review: Expedite Approval: Current Design: The Payment Requests - Manage job aid includes information on the Payment Request Search page.  Recommendation: Update the Payment Request Search page. Update the Payment Request Search page.  Updated job aid.  Updated job aid.  Updated job aid.  Description: Migration Impact Description: Operational Impact: Estimate: 25  Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0 CalHEERS: 0 CalHEERS (CalHEERS Test: 0 Cilient Correspondence: 0 DBA: 0 CalHEERS (CalHEERS Test: 0 CalHEERS CalHEERS) (CalHEERS CalHEERS CalHEERS CalHEERS) (CalHEERS CalHEERS CalHEERS) (CalHEERS CalHEERS) (CalHEER		[19.11]	•			
Status: In Development Impact Analysis: Outreach Required: Yes Consortium Contact: Joyce Oshiro Training Impacted: [Job Aid] Funding Source: CalSAWS DD&I Project Phase (SCR): Migration Migration Impact: Funding Source ID: Committee: Approval: Committee Review: Expedite Approval: Current Design: Request: SCR CA-207465 updates the Payment Request Search page. Recommendation: Update the Payment Requests - Manage job aid includes information on the Payment Request Search page.  Update the Payment Requests - Manage job aid for SCR CA-207465:  Updated job aid.  Updated job aid.  Updated job aid.  None Procedure Description: Migration Impact: Statimate: 25  Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0 CalHEERS: 0 CalHEERS 1 CalHE				No		
Consortium Contact: Project Phase (SCR): Migration Migration Impact: Committee:  Non-Committee Review: Expedite Approval: Current Design: Request: Recommendation:  Outreach Description: Migration Impact Description: Outreach Description: Migration Impact Description: Migration Impact Description: Operational Impact Estimate:  25  Automated Test:  0  Batch/Interfaces: 0  CallHEERS: 0  Design: 0  Funding Source: CalsAws DD&I Funding Source CalsAws DD&I Funding Source CalsAus Source CalsAws DD&I Funding Source CalsAus Source CalsAus DBA Funding Source	·		-			06/05/2019 09:30 AN
Project Phase (SCR): Migration Migration Impact: Funding Source ID: Committee: Approved by Other Agency Cross Reference:  Non-Committee Review: Expedite Approval: Current Design: The Payment Requests - Manage job aid includes information on the Payment Request Search page.  Updated the Payment Requests - Manage job aid for SCR CA-207465:  Updated he Payment Requests - Manage job aid for SCR CA-207465:  Updated job aid.  Updated job aid.  Updated job aid.  Updated job aid.  Vone Procedure Description: Migration Impact Analysis: Alternative Procedure Description: Outreach Description: Outreach Description: Migration Impact Description: Migration Impact Description: Operational Impact Estimate: 25  Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0 CalHEERS Test: 0 Client Correspondence: 0 DBA: 0 Design: 0 Eligibility: 0 Fiscal: 0 Imaging: 0 IVR/CC: 0 Online: 0		In Development	•		•	Yes
Approved by Committee:  Approved by Committee:  Non-Committee Review: Expedite Approval: Current Design: Request: Recommendation: Update the Payment Requests - Manage job aid includes information on the Payment Request Search page. Update the Payment Requests - Manage job aid for SCR CA-207465:  Updated job aid.  Updated job aid.  Updated job aid.  Updated job aid.  Vone Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate: 25  Automated Test: 0 Batch/Interfaces: 0 CallHEERS Test: 0 Cilent Correspondence: 0 Design: 0 UVR/CC: 0 Online: 0 Online: 0		Joyce Oshiro	· ·	[Job Aid]	-	CalSAWS DD&I
Committee: Reference:  Non-Committee Review: Expedite Approval: Current Design: The Payment Requests - Manage job aid includes information on the Payment Request Search page.  Request: SCR CA-207465 updates the Payment Request Search page.  Update the Payment Requests - Manage job aid for SCR CA-207465:  Updated job aid.  Updated job aid.  Updated job aid.  Updated job aid.  Very contract of the payment Requests - Manage job aid for SCR CA-207465:  Updated job aid.  Very contract of the payment Requests - Manage job aid for SCR CA-207465:  Updated job aid.  Very contract of the payment Requests - Manage job aid for SCR CA-207465:  Updated job aid.  Very contract of the payment Request Search page.  Very contrac	· · · · · · · · · · · · · · · · · · ·	Migration	Migration Impact:		· ·	
Review: Expedite Approval: Current Design: Request: Recommendation:  Update the Payment Requests - Manage job aid includes information on the Payment Request Search page.  Update the Payment Request Search page.  Updated job aid.  Value of the Payment Request Search page.  Updated job aid.  Updated job aid.  Value of the Payment Request Search page.  Updated job aid.  Updated job aid.  Value of the Payment Request Search page.  Updated job aid for SCR CA-207465:  Updated job aid.  Value of the Payment Request Search page.  Updated job aid for SCR CA-207465:  Updated job aid.  Value of the Payment Request Search page.  Updated job aid for SCR CA-207465:  Updated job aid.  Value of the Payment Request Search page.  Updated job aid for SCR CA-207465:  Updated job aid.  Value of the Payment Request Search page.  Updated job aid for SCR CA-207465:  Updated job aid.  Value of the Payment Request Search page.  Updated information on the Payment Request Search page.  Updated information information on the Payment Request Search page.  Updated information information on the Payment Request Search page.  Updated information information on the Payment Request Search page.  Updated information information on the Payment Request Search page.  Updated information informat	Committee:					
Request: SCR CA-207465 updates the Payment Request Search page.  Update the Payment Requests - Manage job aid for SCR CA-207465:  Updated job aid.  Updated	Non-Committee Review: Expedite Approval: Current Design:	The Payment Requ	iests - Manage ioh aid incl	udes information on	the Payment Request Se	arch page
Update the Payment Requests - Manage job aid for SCR CA-207465:  Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Description: Operational Impact: Estimate:  25  Automated Test: 0 Batch/Interfaces: 0 CalHEERS Test: 0 Client Correspondence: 0 Design: 0 IVR/CC: 0 Online: 0	_	•	<b>.</b>		and r dymont request of	aron pago.
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Description: Operational Impact: Estimate:  CallHEERS Test:  O Eligibility: Operations: Operati	-	·		. •		
Description: Migration Impact Description: Migration Impact Analysis: Alternative None Procedure Description: Operational Impact: Estimate: 25 Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0 CalHEERS Test: 0 Client Correspondence: 0 DBA: 0 Design: 0 Eligibility: 0 Fiscal: 0 Imaging: 0 IVR/CC: 0 Online: 0	T. Coolinii Cii Galio	Update the Payme	ent Requests - Manage job	aid for SCR CA-20	7465:	
Alternative Procedure         None           Procedure Description:         Operational Impact:           Estimate:         25           Automated Test:         0         Batch/Interfaces:         0         CalHEERS:         0           CalHEERS Test:         0         Client Correspondence:         0         DBA:         0           Design:         0         Eligibility:         0         Fiscal:         0           Imaging:         0         IVR/CC:         0         Online:         0	Outreach Description: Migration Impact Description: Migration Impact Analysis:	Updated job aid.				
Automated Test:       0       Batch/Interfaces:       0       CalHEERS:       0         CalHEERS Test:       0       Client Correspondence:       0       DBA:       0         Design:       0       Eligibility:       0       Fiscal:       0         Imaging:       0       IVR/CC:       0       Online:       0	Alternative Procedure Description: Operational Impact:	None				
CalHEERS Test :         0         Client Correspondence :         0         DBA :         0           Design :         0         Eligibility :         0         Fiscal :         0           Imaging :         0         IVR/CC :         0         Online :         0	Estimate:	25				
Design: 0 Eligibility: 0 Fiscal: 0  Imaging: 0 IVR/CC: 0 Online: 0	Automated Test:	0	Batch/Interfaces:	0	CalHEERS :	0
Imaging: 0 IVR/CC: 0 Online: 0	CalHEERS Test:	0	Client Correspondence	: 0	DBA:	0
	Design :	0	Eligibility:	0	Fiscal:	0
Performance: 0 Reports: 0 Security: 0	Imaging:	0	IVR/CC:	0	Online :	0
	Performance :	0	Reports:	0	Security:	0

Tech Ops:

0

0

Tech Arch:

0



Training:

# [CA-208787] Update Job Aid for SCR CA-207369 - Sponsorship Detail Page

~					
Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	5
Reporter:	Lisa Nesci	Regulation Reference:		Created:	06/05/2019 09:34 AM
Status:	In Development	Impact Analysis:		Outreach Required:	Yes
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The Citizenship an	d Sponsorship - Add or Ec	dit iob aid references	the Sponsorship Detail na	age.
Request:	•	pdates the Sponsorship D	•	the opensoronip botan pe	
Recommendation:			-		
	Update the Citizer	nship and Sponsorship - A	dd or Edit job aid for	SCR CA-207369.	
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	Updated job aid.				
Estimate:	5				
Automated Test:	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance:	0	Reports :	0	Security:	0

Tech Arch:

0

5

Tech Ops:

0



5

# ) [CA-208788] Update Job Aid for SCR CA-207429 - Update Home Page

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	5
Reporter:	Lisa Nesci	Regulation Reference:		Created:	06/05/2019 09:39 AM
Status:	In Development	Impact Analysis:		Outreach Required:	Yes
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The LRS Data Colle	ection and Navigation job	aid references the Ho	ome Page.	
Request:		dates the My Assignmen		-	
Recommendation:	·	ata Collection and Naviga		_	s.
Outreach Description: Migration Impact Description: Migration Impact Analysis:	Updated job aid.				
Alternative Procedure Description: Operational Impact:	None				
Estimate:	5				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports:	0	Security:	0
System Test Support :	0	Tech Arch:	0	Tech Ops :	0



Training:

### [CA-208821] DDID 1101 - Update Phrasing in Online Help

Team Responsible: SPG Status: Assignee: Cristina Garcia **Training** No Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: Estimate: **Expedite Changes:** No 50 Regulation Reference: Created: Reporter: Lisa Nesci 06/06/2019 01:40 PM Status: Impact Analysis: Outreach Required: In Assembly Test Consortium Contact: Training Impacted: Funding Source: Joyce Oshiro [Online Help] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The LRS Online Help pages use the phrase: Click xxxx on the Global navigation bar. Request: Per DDID 1101, the Online Help pages need to use the phrase: Place the cursor over xxxx on the Global Navigation bar. DDID 1101 states: The CONTRACTOR shall update the phrasing within the LRS Online Help Pages from Click XXXXXX on the Global Navigation Bar to read Place the cursor over XXXXXX on the Global navigation bar. Examples: Place the cursor over Eligibility on the Global navigation bar. Place the cursor over Child Care on the Global navigation bar. Place the cursor over Case Info on the Global navigation bar. Recommendation: Update the Online Help pages to use the correct phrase: Place the cursor over XXX on the Global navigation bar. Outreach Description: **Migration Impact** Description: **Migration Impact** Analysis: **Alternative** N/A - CalSAWS DD&I Requirement **Procedure Description: Operational Impact:** Estimate: 50 Automated Test: 0 Batch/Interfaces: CalHEERS: 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Eligibility: Fiscal: Design: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



10

# CA-208860] Update Online Help Pages for SCR CA-207203- IEVS and SAVE

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No	
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement	
Minor Version:		Expedite Changes:	No	Estimate:	10	
Reporter:	Lisa Nesci	Regulation Reference:		Created:	06/10/2019 01:47 PM	
Status:	In Development	Impact Analysis:		Outreach Required:	No	
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:		
Committee:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review: Expedite Approval:						
Current Design:		lds functionality to allow Uis changing and the IEVS		S and SAVE at anytime. V List page is created.	Vith that SCR the IEVS	
Request:	The Online Help page for the IEVS Applicant List page needs to be updated for the change and an Online Help page for the new IEVS Applicant Request List page needs to be created.					
Recommendation:		ne Help page for the IEVS e Help page for the new I				
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	_	DBA:	0	
Design :	0	Eligibility :	0	Fiscal :	0	
Imaging :	0	IVR/CC:	0	Online :	0	
Performance :	0	Reports :	0	Security:	0	
System Test Support :	0	Tech Arch:	0	Tech Ops :	0	



# CA-208861] Update Job Aids for SCR CA-207203 - IEVS and SAVE

5

Team Responsible: Fix Version/s: Minor Version: Reporter: Status: Consortium Contact: Project Phase (SCR): Committee:	Training [19.11] Lisa Nesci In Development Joyce Oshiro Migration	Assignee: Designer Contact: Expedite Changes: Regulation Reference: Impact Analysis: Training Impacted: Migration Impact: Approved by Committee:	Cristina Garcia Lisa Nesci No [Training] [Job Aid]	SPG Status: Change Type (SCR): Estimate: Created: Outreach Required: Funding Source: Funding Source ID: Other Agency Cross Reference:	No Enhancement 5 06/10/2019 01:51 PM Yes CalSAWS DD&I		
Non-Committee Review: Expedite Approval: Current Design:	SCR CA-207203 u	odates functionality to allo	w a User to request	IEVS and SAVE at anytim	ne.		
Request:		·	-	-			
Recommendation:	The IEVS Abstracts and IEVS Abstracts and SAVE job aids need to be updated for this change.  Update the following job aids for SCR CA-207203:  1. IEVS Abstracts						
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	Updated job aids.  None						
Estimate:	5	D		0 115500			
Automated Test :	0	Batch/Interfaces :	0	CalHEERS:	0		
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0		
Design:	0	Eligibility:	0	Fiscal :	0		
Imaging :	0	IVR/CC:	0	Online :	0		
Performance :	0	Reports :	0	Security:	0		
System Test Support :	0	Tech Arch:	0	Tech Ops :	0		



Training:

# [CA-208962] Update Online Help for SCR CA-207200 - Select Security Group page

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No				
Fix Version/s:	[19.11]	Designer Contact:	Lisa Nesci	Change Type (SCR):	Enhancement				
Minor Version:		Expedite Changes:	No	Estimate:	5				
Reporter:	Lisa Nesci	Regulation Reference:		Created:	06/17/2019 11:52 AM				
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	No				
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I				
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:					
Committee:		Approved by Committee:		Other Agency Cross Reference:					
Non-Committee Review: Expedite Approval:									
Current Design:	•	odates the Select Security							
Request:	The corresponding	The corresponding Online Help page needs to be updated for the change.							
Recommendation:	Update the Select	Security Group Online He	elp page for SCR CA	-207200.					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative	N/A - CalSAWS DD	0&I Requirement							
Procedure Description: Operational Impact:		ear resquirement							
Estimate:	5	Datab //ata f		0-111550					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0				
CalHEERS Test:	0	Client Correspondence	_	DBA:	0				
Design:	0	Eligibility:	0	Fiscal:	0				
Imaging :	0	IVR/CC:	0	Online :	0				
Performance :	0	Reports :	0	Security:	0				

Tech Arch:

0

5

Tech Ops:

0



Training:

## [CA-208965] Update Job Aids for SCR CA-207200 - Select Security Group

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Change Type (SCR): Fix Version/s: **Designer Contact:** Lisa Nesci **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 10 Regulation Reference: Created: Reporter: Lisa Nesci 06/17/2019 12:46 PM Impact Analysis: Outreach Required: Status: In Development [Training] Yes Consortium Contact: Training Impacted: **Funding Source:** Joyce Oshiro [Job Aid] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** SCR CA-207200 updates the Select Security Group page. Request: Job aids need to be updated for this change. Recommendation: Update the following job aids for SCR CA-207200: 1. Security Roles - Manage 2. Security Access Profiles - Manage Outreach Updated job aids. **Description: Migration Impact Description: Migration Impact** Analysis: Alternative **Procedure** Description: **Operational Impact:** Estimate: 10 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: 0 Client Correspondence: 0 DBA: 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



### [CA-209070] DDID 1101 - Update Phrasing in Job Aids

0

50

Training:

Team Responsible: SPG Status: Assignee: Cristina Garcia **Training** No Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: Estimate: **Expedite Changes:** No 50 Regulation Reference: Created: Reporter: 06/20/2019 03:48 PM Lisa Nesci Status: Impact Analysis: Outreach Required: In Assembly Test Consortium Contact: Training Impacted: Funding Source: Joyce Oshiro [Online Help] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The LRS Online Help job aids use the phrase: Click xxxx on the Global navigation bar. Request: Per DDID 1101, the Online Help job aids need to use the phrase: Place the cursor over xxxx on the Global navigation bar. DDID 1101 states: The CONTRACTOR shall update the phrasing within the LRS Online Help Pages from "Click XXXXXX on the Global Navigation Bar" to read "Place the cursor over XXXXXX on the Global Navigation Bar". Example: Place the cursor over Eligibility on the Global navigation bar. Recommendation: Update the job aids to use the correct phrase: Place the cursor over XXX on the Global navigation bar. Outreach Description: **Migration Impact** Description: **Migration Impact** Analysis: **Alternative** N/A - CalSAWS DD&I Requirement **Procedure** Description: **Operational Impact: Estimate:** 50 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Fiscal: Eligibility: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0 Tech Arch: System Test Support: Tech Ops:

0



Training:

## [CA-210001] Update Job Aid for SCR CA-207464 -Homeless Need Types

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Fix Version/s: **Designer Contact:** Lisa Nesci Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Created: Reporter: Lisa Nesci 08/14/2019 11:38 AM Status: Impact Analysis: Outreach Required: In Development [Training] Yes Training Impacted: Consortium Contact: **Funding Source:** Joyce Oshiro [Job Aid] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration No Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The Needs - Create and Maintain job aid covers the Homeless Need Types. Request: SCR CA-207464 updates the Homeless Customer Need Type codes. The job aid needs to be updated for this change. Recommendation: Update the Needs - Create and Maintain job aid for SCR CA-20746.. Outreach Updated job aid. **Description: Migration Impact** Per DDID #1070 in the SOW, C-IV will use the LRS online help pages and job aids as a starting point and modify **Description:** them as necessary to account for the changes made as part of Migration. **Migration Impact** Analysis: Alternative None **Procedure** Description: Operational Impact: Estimate: 5 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: 0 Reports: 0 Security: 0


0

Tech Ops:

0

Tech Arch:

0





#### [CA-207219] DDID 2055 - Remove CFAP Sponsor Requirement

Team Responsible: SPG Status: Assignee: **Eligibility** Unassigned No Fix Version/s: **Designer Contact:** Yale Yee Change Type (SCR): **Enhancement** [19.11] Minor Version: **Expedite Changes:** Estimate: No 27 Regulation Reference: Reporter: Created: Lynnel Silva 03/15/2019 10:02 AM Status: Impact Analysis: Outreach Required: **Design in Progress** [N/A] Consortium Contact: Training Impacted: **Funding Source:** Tyler Vaisau [N/A] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference:

Non-Committee Review:

Expedite Approval:

Current Design: The income and resource requirements of a sponsor and their spouse are considered by the CalFresh (CF)
Eligibility Determination and Benefit Calculation (EDBC) when determining California Food Assistance Program

(CFAP) benefits. The CF EDBC determines the amount of income and property to deem to sponsored non-

citizens.

Note: The term "sponsor" refers to the sponsor and their spouse, if married.

**Request:** The period for deeming of the sponsor's income and resources is three years. The income and resource

requirements of a sponsor will be ignored on the CF EDBC, when determining benefits for CFAP, after the three

year period (36 consecutive months) of sponsor deeming.

**Recommendation:**The CFAP sponsor requirements will be removed from eligibility determination after the three year period of

sponsor deeming.

Refer to the design document for further details.

Outreach
Description:
Migration Impact
Description:
Migration Impact
Analysis:

Alternative N/A - CalSAWS DD&I Requirement

Procedure Description:

Operational Impact:

Estimate: 27

Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 20 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 7 0 0

Training: 0

**Content Revision** 

Status-1:

Pending CCB

Content Revision Description-1:

Release Change: Before: 19.11

After: 20.09

**Content Revision** 

Status-2:

Content Revision Description-2: Content Revision Status-3:			
Content Revision Description-3:			
Content Revision Status-4:			
Content Revision Description-4:			



# [CA-207275] DDID 221, 222, 223, 296, 297, 868, 1032, 1080, 1081, 1288, 1289, 1290, 1322, 1323, 1590, 1607, 1635 - Migrate the C-IV Project maintained Security Roles

Team Responsible: Online Assignee: Alexia England SPG Status: No

Fix Version/s: [19.11] Designer Contact: Alexia England Change Type (SCR): Enhancement

Minor Version: Expedite Changes: No Estimate: 690

Reporter: Lynnel Silva Regulation Reference: Created: 03/15/2019 10:03 AM

Status: In Development Impact Analysis: [Security] Outreach Required: No

Consortium Contact: Dymas Pena Training Impacted: [N/A] Funding Source: CalSAWS DD&I

Project Phase (SCR): Migration Migration Impact: Funding Source ID:

Committee: Approved by Other Agency Cross
Committee: Reference:

Non-Committee Review:

Expedite Approval:

Current Design: This SCR will migrate the 34 C-IV project-maintained security roles to be used in CalSAWS. These roles are also

referred to as "c90 system managed roles."

LRS inherited all 34 roles along with the C-IV Security functionality prior to LRS Go Live in 2014. These roles have evolved over time separately in the two systems and are no longer the same, though they still share the same

name.

**Request:** This SCR supports the following requirements:

Per DDID 1607, migrate the C-IV project-maintained security roles (system managed roles) and C-IV Consortium maintained security roles (county managed roles) into LRS.

Because a security role is made up of one or more security group(s), migrating the security roles means migrating their group associations too.

Per DDID 1322, update access to the Living Arrangement and Military/Veterans pages through the Employment Services Global and Case Summary local navigation via security controlled by each CONSORTIUM County. These pages will not be included in the system-maintained security roles for employment service workers under the Employment Service Navigation.

Per DDID 1590, update access to the "Grow Class Attendance" button from the Class List Page via security controlled by the counties.

Per DDID 868, hide the "Issuance Method" button for the C-IV counties via security on the Resource Detail Page.

Per DDID 1323, update access to the Customer Reporting List page and Employment Services Global Navigation via security controlled by each CONSORTIUM County. The security right of the page will be evaluated so that it is not included in the security groups which will be used by the 58 Counties.

Per DDID 1032, migrate the C-IV Project security roles to the Select Security Role page.

The below DDID's will be addressed through changes made as part of DDID 1607:
Per DDID 221, 222 and 223, update access to the Institutional Information, Jail Information and Juvenile
Information pages via security controlled by each CONSORTIUM County. Do not include the security rights that
protect these pages in groups that will be used by the migrating counties.

Per DDID 296, update access to the Assessment Results List page via security controlled by each CONSORTIUM County. The security right of the page will need to be evaluated so that it is not included in the security groups which will be used by the 58 Counties.

Per DDID 297, update access to the Assessment Results Detail page via security controlled by each CONSORTIUM County and do not include the page in the system-maintained security roles.

Per DDID 1080 and 1081, update access to the Barrier List and Detail pages via security controlled by each CONSORTIUM County.

Per DDID 1288, 1289 and 1290, update access to the Job Development Activity Search page, Job Development Detail and Job Development List pages to be controlled by each CONSORTIUM County. The security right of these pages will need to be evaluated so that it is not included in the security groups which will be used by the 58 Counties.

Per DDID 1635, hide the Treasurer and Tax Collector Account Search page through security for the 57 Counties.

#### Recommendation:

#### DDID 1607:

- 1) Migrate C-IV Project maintained security roles into LRS secure\_role table (roles with county code 90 in secure\_role table).
- 2) Migrate their security group associations stored in secure role grp table. The two roles that will be excluded are "System Administrator" and "View Only". Their initial security groups' setup is described in Description of Changes section 2.1.2 below.
- 3) Migrate security groups unique to C-IV and unique security rights. Per initial analysis and while migration design is still ongoing, these security groups are deemed necessary to C-IV users after migration. Because LRS code does not have any reference to C-IV only groups and rights, migrating them will not impact LRS functionality. Should these groups get assigned to LRS users, there will be no impact until the C-IV functionality is migrated.

The following DDID's will also be addressed through changes made as part of DDID 1607: 221, 222, 223, 296, 297, 1080, 1081, 1288, 1289, 1290, 1635 DDID 1322:

- 1) Create new security rights and groups to protect the Living Arrangement pages and Military/Veterans pages under Employment Services > Case Summary.
- 2) Update the personalizeOnRight tags in these pages to use the new security pages when accessed through the Employment Services - Case Summary task navigation flow.
- 3) Add all new security rights to c90 System Administrator security roles.

#### DDID 1590:

- 1) Protect the "GROW Class Attendance" button on the Class List page with existing "GROWClassAttendanceReport" security right with a personalizeOnRightTag around the button.
- 2) Add the "GROW Class Attendance Report" security group to LRS users who have access to the Class List page and who do not have either "GROW Class Attendance Report" or "Collaborator" security group so they will continue to see the button on the page.

#### **DDID 868:**

- 1) Protect the "Issuance Method" button on the Resource Detail with a new security right and group.
- 2) Assign the new security group to LRS users who have already access to the page, so they will continue to see the "Issuance Method" button.

Add the new security group to c90 "System Administrator" security roles and to c90 "View Only" role.

Refer to the design document for further details.

Outreach **Description: Migration Impact** Description: **Migration Impact** 

Analysis: **Alternative** 

N/A - CalSAWS DD&I Requirement

Procedure Description:

**Operational Impact:** 

Estimate: 690

Automated Test :	0	Batch/Interfaces:	0	CalHEERS:	0
CalHEERS Test :	0	Client Correspondence:	0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	336
Performance :	0	Reports :	0	Security:	0
System Test Support :	216	Tech Arch:	88	Tech Ops:	0

0

Content Revision Status-1:

Pending CCB

Content Revision Description-1:

1. DDID 1607: Update the migrating C-IV project roles descriptions:

Before: None

After: Update the roles descriptions to reference "CalSAWS" instead of "C-IV".

2. Appendix 1 "View Only" groups spreadsheet update:

Before: "Housing Authority" and "Collaborator" security groups are listed in Appendix 1. After: "Housing Authority" and "Collaborator" security groups are not listed in Appendix 1.

3. The "Collaborator" security group will not be part of the new c90 "System Administrator" security role. While testing,

Before: Assign all security groups in LRS to "System Administrator" c90 security role (secure role id 132) with the exception of the "Housing Authority" security group.

After: Assign all security groups in LRS to "System Administrator" c90 security role (secure role id 132) with the exception of the "Housing Authority" and "Collaborator" security groups.

#### 4. DDID 868:

Before:

Create a new security right and a new security group to protect the "Issuance Method" button on the following three pages:

- o Resource Detail
- o Foster Care Resource Detail
- o Money Management Resource Detail

After

Create a new security right and a new security group to protect the "Issuance Method" button on the following two pages:

- o Resource Detail
- o Foster Care Resource Detail
- 5. DDID 1607: Rename c19 "Fiscal Supervisor" role as "Fiscal Supervisor LAC"

Before: None

After: There is a Los Angeles county role named "Fiscal Supervisor" (Id 41710). The role will be renamed as "Fiscal Supervisor – LAC" so it does not conflict with the c90 migrating "Fiscal Supervisor" role.

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4:

Content Revision Description-4:



#### [CA-207464] DDID 368 - Add New Homeless Customer Need Type Codes

Team Responsible: SPG Status: Assignee: Eric Chu **Fiscal** No Fix Version/s: **Designer Contact:** Change Type (SCR): **Enhancement Duke Vang** [20.05] Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Created: Reporter: Lynnel Silva 03/15/2019 10:03 AM Status: Impact Analysis: Outreach Required: **Design in Progress** [N/A] Consortium Contact: Training Impacted: Funding Source: Sheryl E. Eppler [Job Aid] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration

Committee: Approved by Other Agency Cross

Committee: Reference:

Non-Committee Review:

Expedite Approval:

Current Design: The Need Detail page documents the needs of a Customer to meet an Activity. In documenting the Need, a

Worker must select a "Category" (Customer Need Category). The "Category" will drive the available options under the "Type" (Customer Need Type) dropdown field. Only certain "Type" values will be available under certain "Category" values. The mechanism that controls the dynamic display of "Type" values is the code hierarchy.

Request: The CONTRACTOR shall migrate the values of "Permanent" and "Temporary" in the "Type" field when

"Homeless" is selected from the "Category" field on the Needs List page and the Need Detail page.

**Recommendation:**1. Create a CTCR to add the new Need Type for:

-Temporary -Permanent

2. Add the Type of "Permanent" and "Temporary" when the Category of "Homeless Assistance" is selected on the "Needs List" and "Needs Detail" page in the new system.

Please refer to the design document for more details.

Outreach
Description:
Migration Impact
Description:
Migration Impact
Analysis:

Alternative Procedure

N/A - CalSAWS DD&I Requirement

Description:
Operational Impact:

Estimate: 8

Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 6 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 2 n 0

Training: 0

Content Revision Status-1:

Pending CCB

Release Change:

Content Revision Description-1:

Before: 19.11

After: 20.05

**Content Revision** 

Status-2:

Content Revision			
Description-2:			
Content Revision			
Status-3:			
Content Revision			
Description-3:			
Content Revision			
Status-4:			
Content Revision			
Description-4:			



# [CA-207180] DDID 2097 - Add the Legal Authority field to the Protective Custody Authority Detail Page.

Team Responsible: SPG Status: Online Assignee: **Justin Concepcion** No **Designer Contact:** Fix Version/s: Change Type (SCR): Melissa Mendoza **Enhancement** [21.01] Minor Version: **Expedite Changes:** Estimate: 181 Nο Regulation Reference: Reporter: Created: Lynnel Silva 03/15/2019 10:02 AM Status: Impact Analysis: Outreach Required: **Design in Progress** [Business Process] No Consortium Contact: Training Impacted: **Funding Source:** Laura Ould [N/A] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Other Agency Cross Approved by Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The Protective Custody Authority Detail page contains the Legal Authority Code field. This field is not mandatory and always displays on the page. Request: Per DDID 2097, add the Legal Authority field to the Protective Custody Authority Detail page. Update the Legal Authority Code to display based on the value in this new field. Recommendation: 1. a. Add the Legal Authority field to the Protective Custody Authority Detail page. b. Update the Legal Authority Code field to dynamically display based on the value in the Legal Authority field. c. Apply a data change to default the value of the new Legal Authority field based on the existing values of the Legal Authority Code field. 2.a. Update the LRS foster care interface to set the new Y/N value to Yes, if the Legal Authority Code exists. Otherwise, the Y/N field would default to N. See the attached design document for a detailed description of these changes. Outreach Description: **Migration Impact** Description: Migration Impact Analysis: **Alternative** N/A - CalSAWS DD&I Requirement Procedure **Description: Operational Impact:** Estimate: 181 Automated Test: Batch/Interfaces: CalHEERS: 0 60 0 CalHEERS Test: Client Correspondence: 0 DBA: 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 80 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 0 0 41 Training: 0 **Content Revision** Pending CCB Status-1: **Content Revision** Release Change: Description-1: Before: 19.11 After: 21.01

Content Revision			
Status-2:			
Content Revision			
Description-2:			
Content Revision			
Status-3:			
Content Revision			
Description-3:			
Content Revision			
Status-4:			
Content Revision			
Description-4:			

