

## $\bigcirc$

## [CA-212383] Add more information to EDMS File send to DPSS ITD

Created: 12/13/2019 10:07 AM - Updated: 12/13/2019 10:26 AM

Status: New
Project: CalSAWS
Fix Version/s: TBD

Type: SCR

Reporter: Rhiannon Chin Assignee: Unassigned

Labels: None

Main

SCRB: Select a value

Consortium Contact: Arvin Liang

Team Responsible: Tech Ops

Requested By: Los Angeles

Project Phase (SCR): Production

Change Type (SCR): Operational Enhancement

**Other Agency Cross** 

Reference:

Los Angeles

Current Design: Los Angeles County received a file with information they use to create the EDMS Dashboard

Reports. This Dashboard captures EDMS imaging statistics from the following files/batches:

• File name: program\_status.txt and case\_office\_file.txt

File location: \\dpsssrvitd132\users\LRS\_EDMS

LRS batch job numbers:

o PO19C945 (program\_status.txt) o PO19C943 (case office file.txt.)

Information received in these files include (but do not distinguish) CalHEERS cases and Confidential

cases.

Request: Request to add the following information fields to the LRS data file, in order to identify and filter out

the CalHEERS and Confidential cases from the report:

• For all Medi-Cal cases, include the "Source" value in Medi-Cal Detail page under the Program

Information section.

• Include a confidential case identifier to the LRS file.

Add the CalHEERS source and confidential case indicators to the EDMS file.

Recommendation: Add the following information fields to the LRS data file, in order to identify and filter out the

CalHEERS and Confidential cases from the report:

• For all Medi-Cal cases, include the field "Source" value in Medi-Cal Detail page under the Program

Information section.

• Include a confidential case identifier to the LRS file.

Example confidential case: LA77014

Example Medi-Cal case with CalHEERS application source: B0NG321

**Migration Impact** 

Analysis:

No Impact

Approval

Expedite Changes: No

SPG Status: Select a value
Committee: Imaging

**Impacts** 

Consortium No Management Review:

**Translations:** N/A

Consortium

Scheduled

Validation:

Content Revision

**Content Revision** Description-1:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:

**Content Revision Description-2:** 

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:

**Content Revision Description-3:** 

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:

**Content Revision** Description-4:

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:

Team Impact

Team Impact:		Team	Person	Role
Links				
Relates				
relates to	[CA-208735]	Add more information t	DEDMS File send to DPSS ITD	Closed