## CalSAWS CCB Agenda

DATE	DECEMBER 12, 2019
TIME	1:30 PM
LOCATION	North: Sutter Conference Room, South: Conference Room 331
SUBJECT	Change Control Board Meeting
INVITEES	CCB.Meeting.Attendees

#### **Meeting Purpose:**

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

#### 1. C-IV SCRs

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.09	CIV-105391	N/A	Mass Replacement CalFresh Benefits for October 2019 PG&E Outages	Fiscal	55	C-IV M&O	Production Deployment	19.10.23
19.09	CIV-105624		Mass Replacement CalFresh Benefits for October 2019 PG&E Outages - wave 2	Fiscal	30	C-IV M&O	Production Deployment	19.11.21
19.11	CIV-103667	CA-207026	Migrate Kern County IVR to Amazon Connect	Contact Center	370	C-IV M&O	Start Build	20.01.09
19.11	CIV-103668	CA-207026	Migrate Sutter County IVR to Amazon Connect	Contact Center	370	C-IV M&O	Start Build	20.01.23
19.11	CIV-103669	CA-207026	Migrate Yuba County IVR to Amazon Connect	Contact Center	370	C-IV M&O	Start Build	20.01.23
19.11	CIV-104373	CA-209006	Data Change: Update RE Due Date for SSI/SSP Households	Eligibility	288	C-IV M&O	No	20.01.XX
19.11	CIV-104516		Migrate Calabrio 10.4 to the Calabrio 11.0.2 Cloud Version	Contact Center	80	County Purchase	Production Deployment	
19.11	CIV-104517		Migrate eGain VIM 14.1 to eGain VIM 17.2 Cloud Version	Contact Center	80	County Purchase	Production Deployment	

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CIV-105673	CA-211936	Update EBT Printer 50PRINT700 for Stanislaus County	Fiscal	15	C-IV M&O	Production Deployment	19.12.12
20.01	CIV-103670	CA-207026	Migrate Butte County IVR to Amazon Connect	Contact Center	370	C-IV M&O	Start Build	20.01.31
20.01	CIV-103671	CA-207026	Migrate Shasta County IVR to Amazon Connect	Contact Center	370	C-IV M&O	Start Build	20.01.31
20.01	CIV-104301		Remove C-IV Functional Presentation for SCR CIV-102852 from Online Help	Training	5	C-IV M&O	No	
20.01	CIV-104855		Add a GA Blank NOA to Template Repository	Client Correspondence	111	County Purchase	Start Build	
20.01	CIV-105203		Update Reports Overview for Discontinued C4Yourself Reports	Training	7	C-IV M&O	No	
20.01	CIV-105693		Update Stanislaus Issuance Thresholds	Fiscal	15	C-IV M&O	Start Build	
20.03	CIV-102568	CA-205328	ACL 18-92, ACL 18-107 Transitional Nutrition Benefit Program Recertification	Eligibility	3221	Premise	Start Build	
20.03	CIV-104322	CA-208888	New data elements to be added to the EICT Outbound file to indicate CalFresh SSI/SSP Reversal.	Batch/Interfaces	583	Premise	Start Build	
20.03	CIV-105065	CA-210498	NB Application Future Application Date	Eligibility	60	C-IV M&O	No	
20.03	CIV-105185	CA-210813	Update CFWR Work Registration Exempt Status Reason Replace "Physically/Mentally Incapacitated" with "Unfit For Employment-Medically Verified"	Eligibility	132	C-IV M&O	No	
20.03	CIV-105633	CA-211827	Automated Regression Test - Execution and Maintenance - 20.03 Release Cycle	Automated Test	245	C-IV M&O	No	20.05.XX

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CIV-9838	CA-203060	ACL 17-61 - Achieving a Better Life	Eligibility	325	C-IV M&O	No	
			Experience (ABLE) Accounts					
20.01	CIV-100733	CA-51131	Enhance the Employment Summation	Reports	224	C-IV M&O	Start Build	
			Detail Report					
20.01	CIV-103772	CA-206520	Automate SAWS 30 - IEVS Employment	Batch/Interfaces	346	C-IV M&O	Start Build	
			and Income Verification Form					

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.01	CIV-104929	CA-201772	Lobby Management: Reception Log: Update Number Generated Logic for	Lobby Mgmt	203	C-IV M&O	Start Build	
			Reception Log Visits					

### 2. LRS SCRs

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-211223		CalFresh \$0 Allotment Discontinuance Batch Run/List	Eligibility	98	LRS M&E	Production Deployment	19.12.07
20.01	CA-210538		Training: Update WBTs for LMS Updates	Training	120	LRS M&E	Start Build	19.12.13
20.01	CA-211614		Enhance Architecture LDAP (Lightweight Directory Access Protocol) framework to support OID (Oracle Internet Directory) interaction independent of OVD (Oracle Virtual Directory)	Tech Arch	185	LRS M&E	Start Build	
20.01	CA-211801		Upgrade OAM to version 11.1.2.3 and upgrade OHS and OAM to RHEL7	Tech Ops	192	LRS M&O	Start Build	
20.01	CA-211803		Update Job Aids for SCR CA-200279 DDCR 5026 - Add Logic for Payment Requests on Closed Service Arrangements	Training	35	C-IV M&O	No	
20.03	CA-47277	CCM-3129	ACL 16-90 - CalWORKs ACIN I-13-16 Benefits for Deceased Child	Eligibility	1333	LRS M&E	No	
20.03	CA-59071	CIV-105702	DDCR 3155: CalACES - MPP 42-763.711- Do not open or reopen Cal-Learn for a person with a CHSPE degree	Eligibility	552	LRS M&E	No	
20.03	CA-201074	CCM-2293	DDCR 4059: Update Valuable Inventory Management	Fiscal	873	C-IV M&O	No	
20.03	CA-201226		Phase II - Provide Internal Services Department (ISD) LMRS/SFV lobby app, lobby monitor and lobby check in app web services & database for SFV office.	Online	269	LRS M&E	No	
20.03	CA-205328	CIV-102568	ACL 18-92, ACL 18-107 Transitional Nutrition Benefit Program Recertification	Eligibility	4980	Premise	Start Build	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CA-208888	CIV-104322	New data elements to be added to the eICT Outbound file to indicate CalFresh SSI/SSP Reversal.	Batch/Interfaces	582	Premise	Start Build	
20.03	CA-210498	CIV-105065	NB Application Future Application Date	Eligibility	70	LRS M&E	No	
20.03	CA-210813	CIV-105185	Update CFWR Work Registration Exempt Status Reason Replace "Physically/Mentally Incapacitated" with "Unfit For Employment-Medically Verified"	Eligibility	143	LRS M&E	No	
20.03	CA-211827	CIV-105633	Automated Regression Test - Execution and Maintenance - 20.03 Release Cycle	Automated Test	660	LRS M&E	No	20.05.XX
20.05	CA-210926		Add EDBC Validation to Force Completion of Customer Report	Eligibility	204	LRS M&E	No	

Release	SCR#	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-203060	CIV-9838	ACL 17-61 - Achieving a Better Life Experience (ABLE) Accounts	Eligibility	402	LRS M&E	No	
20.01	CA-51131	CIV-100733	Enhance the Employment Summation and Employment Summation Detail Reports	Reports	369	LRS M&E	Start Build	
20.01	CA-201772	CIV-1463, CIV-104929	Lobby Management: Reception Log: Update Number Generated Logic for Reception Log Visits	Lobby Mgmt	322	C-IV M&O	Start Build	
20.01	CA-206520	CIV-103772	Automate SAWS 30 - IEVS Employment and Income Verification Form	Batch/Interfaces	637	LRS M&E	Start Build	
20.01	CA-209050		Add MC Annual Renewal NOA Variable Threshold Population	Client Correspondence	99	LRS M&E	Start Build	

### 3. Informational Only: CalSAWS DDID SCRs

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.01	CA-51484	CIV-44670, CIV-4860	DDID 1967: DDCR 3161 and 5030: CalACES - Add 7 Additional Tribal TANF providers to CalSAWS	Fiscal	29	CalSAWS DD&I	No	
20.01	CA-53819	CIV-7567	DDID 1967: DDCR 5021: Remove References to Federal Tax Information (FTI) from CalSAWS	Fiscal	70	CalSAWS DD&I	No	
20.01	CA-200264	CCM-965	DDID 1967: DDCR 4026: Update Overridden EDBC Batch Skip Logic to evaluate most recent EDBC	Batch/Interfaces	17	CalSAWS DD&I	No	
20.01	CA-200318	CCM-408	DDID 1967: DDCR 5036: Add Additional Validation To The Social Security Number (SSN) Field	Online	39	CalSAWS DD&I	No	
20.01	CA-200319	C-IV SCR 411	DDID 1967: DDCR 5051: Merge the Claim Code and Adult/Child Code Validations Message	Eligibility	39	CalSAWS DD&I	No	
20.01	CA-200320	C-IV SCR 701	DDID 1967: DDCR 5053: Allow linking of e-Applications during a period of Transitional CalFresh	Online	19	CalSAWS DD&I	No	
20.01	CA-200336	SCR CIV- 8669, CIV- 12434	DDID 1967: DDCR 5073: Intentional Program Violation (IPV) - Priority for Non-Compliance Reason	Eligibility	24	CalSAWS DD&I	No	
20.01	CA-200655	CIV SCR 47084 DDCR 3026	DDID 1967: DDCR 3026: Update CalWORKs Exempt MAP Determination	Eligibility	27	CalSAWS DD&I	No	
20.01	CA-201315	CIV 49403	DDID 1967: DDCR 3032: Update Journal templates to change Quarterly Reporting to Semi-Annual Reporting	Online	19	CalSAWS DD&I	No	
20.01	CA-201415	CIV 40521	DDID 1967: DDCR 3013: Update Reissued Issuances to Follow the Original Payee and Issuance Method	Fiscal	118	CalSAWS DD&I	No	
20.01	CA-201420	CIV 52390	DDID 1967: DDCR 3077: Update EBT Benefit Type Short Description for SAFEAL and SAFETP	Fiscal	8	CalSAWS DD&I	No	
20.01	CA-201422	CIV 53330	DDID 1967: DDCR 3082: Ignore Retro Events that are not in the current month when running EDBC	CalHEERS	27	CalSAWS DD&I	No	

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team	Hours	Funding	Emergency	Priority
Neicase	JCIV #	X-ILLI SCI	DESIGN ATTROVAL	Responsible	Hours	Source	Approval	Release
20.01	CA-205077	CIV-4421	DDID 1967: DDCR 4100: Add CFS column	Online	29	CalSAWS	No	
			to Eligibility Workload Inventory page			DD&I		
20.01	CA-207119		DDID 2272 - Update the employment	Online	29	CalSAWS	No	
			services functionality			DD&I		
20.01	CA-207146		DDID 2146 - Add Functionality to Hold	Fiscal	261	CalSAWS	No	
			Payments for Kin-GAP and AAP at the			DD&I		
			Case Level					
20.01	CA-207161		DDID 2124 - Disable the DCFS Eligibility	Batch/Interfaces	17	CalSAWS	No	
			Batch Jobs for the 57 Migration Counties			DD&I		
20.01	CA-207163		DDID 2122 - Case Summary: Add	Online	39	CalSAWS	No	
			Hyperlink to Payee Field for AAP and Kin-			DD&I		
			Gap Programs					
20.01	CA-207185		DDID 2092 - Update all DCFS references	Online	218	CalSAWS	No	
			to an applicable 58 County term			DD&I		
20.01	CA-207187		DDID 2090 - Update the "System	Online	37	CalSAWS	No	
			Administrator" Security Role to Allow			DD&I		
			Counties to Administer					
20.01	CA-207245		DDID 1833 - Suppress FSLA-04 Online	Client	8	CalSAWS	No	
			Trigger for Migration Counties	Correspondence		DD&I		
20.01	CA-207281		DDID 1587 - Update the Service Detail	Online	50	CalSAWS	No	
			page			DD&I		
20.01	CA-207285		DDID 1573 - Update the Quality	Online	39	CalSAWS	No	
			Assurance Random Sample Search page			DD&I		
20.01	CA-207329		DDID 1395 - IEVS Batch Assignment	Batch/Interfaces	458	CalSAWS	No	
			Configuration Page			DD&I		
20.01	CA-207427		DDID 692, DDID 1624 - Update Eligibility	Online	46	CalSAWS	No	
			Workload Inventory page			DD&I		
20.01	CA-207485		DDID 174 - Update the Non-Financial and	Online	36	CalSAWS	No	
			Financial Root Questions with the latest			DD&I		
			SAWS 2 Plus Questions.					
20.01	CA-208248		DDID 713 - Update Automated	Automated Test	540	CalSAWS	No	
			Regression Test (ART) scripts to account			DD&I		
			for CalSAWS Migration R2 system					
			modifications					
20.01	CA-210010		DDID 2057 - Update display Name	Online	445	CalSAWS	No	
			throughout the system			DD&I		

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team	Hours	Funding	Emergency	Priority
Kelease	SCIV #	X-ILLI SCI	DESIGN ALT NOVAE	Responsible	Hours	Source	Approval	Release
20.01	CA-210156		Update Online Help for SCR CA-207163 -	Training	10	CalSAWS	No	
			Hyperlink Payee for AAP and Kin-GAP			DD&I		
20.01	CA-210157		Update Online Help Pages for SCR CA-	Training	15	CalSAWS	No	
			207185 - Update DCFS			DD&I		
20.01	CA-210539		Update Online Help for SCR CA-207375 -	Training	55	CalSAWS	No	
			Change Reason to EDBC			DD&I		
20.01	CA-210541		Update Online Help for SCR CA-201315	Training	5	CalSAWS	No	
						DD&I		
20.01	CA-210557		Update Online Help for SCR CA-207329	Training	5	CalSAWS	No	
			IEVS Batch Assignment Configuration			DD&I		
			Page					
20.01	CA-210558		Update Online Help for SCR CA-207407	Training	5	CalSAWS	No	
			Staff Assignment List Page			DD&I		
20.01	CA-210561		Update Online Help for SCR CA-207285	Training	5	CalSAWS	No	
			Rename Quality Assurance Random			DD&I		
			Sample Search					
20.01	CA-210563		Update Online Help for SCR CA-207146	Training	10	CalSAWS	No	
			Hold Payments for AAP/Kin-GAP			DD&I		
20.01	CA-210792		Update Online Help for SCR CA-200279 -	Training	15	CalSAWS	No	
			Payment Request on Closed Service			DD&I		
			Arrangements					
20.01	CA-210793		Update Online Help for SCR CA-207324 -	Training	45	CalSAWS	No	
			Case Review List Page			DD&I		
20.01	CA-210831		Update Job Aid for SCR CA-207427 -	Training	10	CalSAWS	No	
			Change to Eligibility Workload Inventory			DD&I		
			page					
20.01	CA-211090		DDID 954 - Migrate the Valuable	Training	5	CalSAWS	No	
			Inventory Detail Online Help Page			DD&I		
20.01	CA-211158		DDID 971 - Migrate the Withdrawal	Training	5	CalSAWS	No	
			Detail Online Help Page			DD&I		
20.03	CA-200448	C-IV SCR	DDID 1967: DDCR 4004: Add TANF to	Eligibility	63	CalSAWS	No	
		366	Dropdown on the OPA Page			DD&I		
20.07	CA-207167		DDID 2115 - Disable ETR Batches and	Fiscal	9	CalSAWS	No	
			Service Arrangements			DD&I		

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
19.11	CA-207200		DDID 2077 - Update the Select Security	Online	79	CalSAWS	No	
			Group Page to Allow Searching by Page			DD&I		
			Name and Security Right					
19.11	CA-207424	N/A	DDID 707 - CW 10 Wording Update	Client	12	CalSAWS	No	
				Correspondence		DD&I		
19.11	CA-207487		DDID 116: Update the language	Online	29	CalSAWS	No	
			dropdown on New Programs Detail			DD&I		

The next CCB Meeting scheduled for 01/09/2020.

#### 4. CalACES Development Schedule

Release #	Release Date (Mon)	CalACES (North & South) Production Deployment Date (Sun)	Notes	SCR Freeze (Fri)	Defect Freeze (Fri)	Hard Defect Freeze (Fri)	Build Approved (Wed)
19.11	11/25/2019	11/24/2019	Due to Thanksgiving 11/28/2019	9/27/2019	11/1/2019	11/8/2019	11/20/2019
20.01	1/27/2020	1/26/2020	MLK 1/20	11/29/2019	1/3/2020	1/10/2020	1/22/2020
20.02	2/10/2020	2/9/2020	CalHEERS Release	11/8/2019	1/3/2020	1/10/2020	2/5/2020
20.03	3/23/2020	3/22/2020		1/31/2020	2/28/2020	3/6/2020	3/18/2020
20.05	5/18/2020	5/17/2020	Due to Memorial Day 5/25/2020	3/27/2020	4/24/2020	5/1/2020	5/13/2020
20.06	6/8/2020	6/7/2020	CalHEERS Release	2/28/2020	4/3/2020	4/10/2020	6/3/2020
20.07	7/20/2020	7/19/2020		5/22/2020	6/26/2020	7/3/2020	7/15/2020
20.09	9/21/2020	9/20/2020		7/24/2020	8/28/2020	9/4/2020	9/16/2020
20.11	11/23/2020	11/22/2020	Due to Thanksgiving 11/26/2020	9/25/2020	10/30/2020	11/6/2020	11/18/2020
21.01	1/25/2021	1/24/2021	MLK 1/18	11/27/2020	1/1/2021	1/8/2021	1/20/2021

#### **Freeze Dates**

SCR Freeze:

Deadline for all SCR code to be delivered for baseline

release

Defect Freeze:

Deadline for all Defects to be delivered for baseline

release

Hard Defect Freeze: Deadline for all Defects (tied to baseline release) to be delivered for baseline

release

Build Approved: Greenlight for baseline release



## [CA-51484] DDID 1967: DDCR 3161 and 5030: CalACES - Add 7 Additional Tribal TANF providers to CalSAWS

Team Responsible: Fiscal Assignee: Hayk Khachikyan SPG Status: No Fix Version/s: [20.01] Designer Contact: Duke Vang Change Type (SCR): New

Fix Version/s: [20.01] Designer Contact: Duke Vang Change Type (SCR): New Policy

Minor Version: Expedite Changes: No Estimate: 29

Reporter: Elton Wong [X] Regulation Reference: TBD Created: 01/19/2018 11:47 AM

Status: System Test Impact Analysis: Outreach Required: No

Consortium Contact: Lien Phan Training Impacted: [N/A] Funding Source: CalSAWS DD&I

Project Phase (SCR): Migration Migration Impact: No Funding Source ID:

Committee: [Time Limits] Approved by Other Agency Cross CIV-44670, CIV-4860

Committee: Reference:

Non-Committee

Review: Expedite Approval:

Current Design:

The CalSAWS System has the following Tribal TANF Providers:

- Southern California Tribal Chairmen's Association
- Association of Village Council Presidents, Inc. (AK)
- Central Council of Tlingit & Haida Indians of Alaska (AK)
- Coeur d¿ Alene Tribe (ID)
- Confederated Salish & Kootenai Tribes (MT)
- Confederated Tribe of Siletz Indians (OR)
- Eastern Shoshone Tribe Wind River Reservation (WY)
- Forest County Potawatomi Community (WI)
- Fort Belknap Community Council (MT)
- Hopi Tribe (AZ)
- Klamath Tribe (OR)
- Salt River Pima Maricopa Indian Community (AZ)
- Shoshone Bannock Tribes of the Ft. Hall Reservation (ID)
- Sisseton-Wahpeton Sioux Tribe (SD)
- Sokaogon Chippewa Community Mole Lake Bank (WI)
- Stockbridge-Munsee Band of Mohican Indians (WI)
- Tanana Chiefs; Conference, Inc (AK)
- White Mountain Apache Tribe (AZ)
- Winnebago Tribe of Nebraska (NE)
- Lac du Flambeau Band of Lake Superior Chippewa (WI)
- Lower Elwha S¿Klallam Tribe (WA)
- Mille Lacs Band of Ojibwe (MN)
- Navajo Nation (AZ, UT)
- Navajo Nation (NM)
- Nez Perce Tribe (ID)
- Northern Arapaho Tribe Wind River Reservation (WY)
- Osage Tribe of Oklahoma (OK)
- Pasqua Yaqui Tribe of Arizona (AZ)
- Port Gamble S¿Klallam Tribe (WA)
- Pueblo of Zuni (NM)
- Quileute Tribe (WA)
- Quinault Indian Nation (WA)
- Red Cliff Band of Lake Superior Chippewas (WI)
- California Tribal TANF Partnership Ph. 1
- California Tribal TANF Partnership Ph. 2
- California Tribal TANF Partnership Ph. 3-A
- Hoopa Valley Tribal Council
- Morongo Band of Mission Indians
- North Fork Rancheria
- Owens Valley Career Development Center Invo
- Owens Valley Career Development Center Kern

- Owens Valley Career Development Center Tulare
- Owens Valley Career Development Center Fresno/Kings
- Soboba Band of San Luiseno Indians Reservation
- Torres Martinez Tribal TANF Riverside
- Torres Martinez Tribal TANF Los Angeles
- Washoe Tribe of Nevada and California
- Washoe Tribe of Nevada and California Phase 2
- Yurok Tribe

#### Request:

New providers have been established and recognized by the state for inclusion in WDTIP.

CalSAWS does not have the following new Tribal TANF providers that are on State list:

- 1. Graton Rancheria
- 2. Karuk Tribe
- 3. Round Valley Reservation
- 4. Scott's Valley Rancheria
- 5. Pechanga Band of Luiseno Mission Indians
- 6. Shingle Springs Rancheria
- 7. Tuolumne Band of Me-Wuk Indians

As these providers are not CalSAWS, the Tribal TANF months cannot be added for these new providers and the 48 Month Time clock may not be displaying accurate information for the participants requesting the Tribal TANF months.

#### Recommendation:

Add the following new values in the Tribal TANF providers list (Category 2699 - TANF Location Code). Once this change is implemented, the staff would be able to select these new providers when adding the Tribal TANF months.

1. Graton Rancheria

Short Decode Name: Graton Rancheria Long Decode Name: Graton Rancheria Code Description: Sonoma and Marin Counties

Begin Date: 01-MAY-2008 End Date: 31-DEC-9999

Type: TF

2. Karuk Tribe

Short Decode Name: Karuk Tribe Long Decode Name: Karuk Tribe

Code Description: Humboldt and Siskiyou Counties

Begin Date: 01-DEC-2008 End Date: 31-DEC-9999

Type: TF

3. Round Valley Reservation

Short Decode Name: Round Valley Reservation Long Decode Name: Round Valley Reservation

Code Description: Mendocino County

Begin Date: 01-JAN-2009 End Date: 31-DEC-9999

Type: TF

4. Scott's Valley Rancheria

Short Decode Name: Scott's Valley Rancheria Long Decode Name: Scott's Valley Rancheria Code Description: Contra Costa County

Begin Date: 01-JAN-2008 End Date: 31-DEC-9999

Type: TF

5. Pechanga Band of Luiseno Mission Indians

Short Decode Name: Pechanga Band of Luiseno Mission Indians Long Decode Name: Pechanga Band of Luiseno Mission Indians

Code Description: Riverside County

Begin Date: 01-JUN-2011 End Date: 31-DEC-9999

Type: TF

6. Shingle Springs Rancheria

Short Decode Name: Shingle Springs Rancheria Long Decode Name: Shingle Springs Rancheria

Code Description: El Dorado, Placer, and Sacramento Counties

Begin Date: 01-JUN-2010 End Date: 31-DEC-9999

Type: TF

7. Tuolumne Band of Me-Wuk Indians

Short Decode Name: Tuolumne Band of Me-Wuk Indians Long Decode Name: Tuolumne Band of Me-Wuk Indians

Code Description: Calaveras, Stanislaus and Tuolumne Counties

Begin Date: 01-DEC-2015 End Date: 31-DEC-9999

Type: TF

Please note that there will be no impact to the WDTIP interface file and the location code for these new providers will be included in the WDTIP file based on the current logic.

Outreach
Description:
Migration Impact
Description:

C-IV already have these providers added in the system. With the implementation of this change the DDCR "3161" will be resolved prior to migration.

Migration Impact

Analysis: Alternative Procedure Description:

Operational Impact:

Estimate: 29

Automated Test :	0	Batch/Interfaces:	0	CalHEERS :	0
CalHEERS Test:	0	Client Correspondence :	0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	21
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	8	Tech Arch:	0	Tech Ops:	0
Training:	•				

Training: 0



## [CA-53819] DDID 1967: DDCR 5021: Remove References to Federal Tax Information (FTI) from CalSAWS

Team Responsible: Fiscal Assignee: Alex Neilson SPG Status: No
Fix Version/s: [20.01] Designer Contact: Duke Vang Change Type (SCR): Policy Re-Design

Minor Version: Expedite Changes: No Estimate: 70

Reporter: Charlie Au Regulation Reference: IRS Pub 1075, ACL Created: 01/19/2018 11:42 AM

16-106

Status: System Test Impact Analysis: Outreach Required: No

Consortium Contact: John Pratt Training Impacted: [N/A] Funding Source: CalSAWS DD&I

Project Phase (SCR): Migration Migration Impact: Yes Funding Source ID:

Committee: [Collections] Approved by Other Agency Cross CIV-7567

Committee: Reference:

Non-Committee Review:

**Expedite Approval:** 

Current Design:

This SCR is for C-IV counties SCR # 7567. The counties requested to have this SCR implemented prior to migration.

Per State and Federal rules referenced in IRS Pub 1075 and ACL 16-106, FTI values are not to be stored in the system:

- 1) There are Recovery Account records with Reasons on the Recovery Account Detail page which reference FTI values stored in the System.
- 2) There are Special Investigation records with Investigation Categories which reference FTI values stored in the System.
- 3) There are Positions with Quality Review Types which reference FTI values stored in the System.

Request:

Per DDCR 5021 and ACL 16-106: "The IRS found that the SAWS systems contain FTI during the 2014 Safeguard Review. The IRS requires that the CWDs stop entering new FTI into the SAWS systems. This includes no reference to the IRS Asset match, BEER match, FTI, and/or the use of these acronyms in SAWS case notes, comments, or journal. In addition, CWDs are restricted from scanning client or third-party letters that contain FTI, and/or any other document containing FTI into SAWS, including the IRS and BEER matches."

All references to FTI must be removed from the CalSAWS System.

#### Recommendation:

- 1. Convert Recovery Account Reasons (CT119) to "Unreported Income Other" from any of the following:
- a. IEVS Unreported Income BEER
- b. IEVS Unreported Income Property Asset Match
- c. Unreported Income IEVS

NOTE: See query results: SELECT \* FROM recov\_acct\_detl WHERE rsn\_code IN ('I1', 'I5', 'IU');

- 2. End-Date (effective the date of the release) the following Recovery Account Reasons (CT119):
- a. IEVS Unreported Income BEER
- b. IEVS Unreported Income Property Asset Match
- c. Unreported Income IEVS
- 3. Relabel the (CT119\_I2) "IEVS Unreported Income Earnings Clearance" Recovery Account Reason:
- a. SHORT\_DECODE\_NAME = "IEVS Unreported Income IFDS/ECS"
- b. LONG\_DECODE\_NAME = "IEVS Unreported Income IFDS/ECS"
- c. CODE\_DESCR = "IEVS Unreported Income IFDS/ECS"
- 4. Create a list for the counties for Recovery Accounts that were updated via Recommendation.
- 1. Include the following data values: County, Case Number, Recovery Account Number, Old Recovery Account Reason. Post the list on the C-IV Web Portal on the day following the release.

Note: Any recovery accounts that had a previous Status Reason that was updated by Recommendation 1 will not be included on the list in Recommendation 4. They cannot be seen by the users reviewing the lists as the only Status Reason showing is the most current.

- 5. Convert Investigation Category (CT84) to "IEVS Other" from any of the following:
- a. Asset Match FTB
- b. Asset Match IRS
- c. BEER

NOTE: See query results: SELECT \* FROM SPEC\_INVESTIG\_SUMM WHERE cat\_code IN ('AF', 'AM', 'BE');

- 6. End-Date (effective the date of the release) the following Investigation Origin Codes (CT84):
- a. Asset Match FTB
- b. Asset Match IRS
- c. BEER
- 7. Create a list for the counties for Investigations that were updated via Recommendation 5. Include the following data values: County, Case Number, Investigation ID, Old Investigation Origin Code. Post the list on the C-IV Web Portal on the day following the release.
- 8. Delete the Quality Review Position association records for the below Quality Review Types:
- a. IEVS-Assets
- b. IEVS-BEERS

NOTE: See query results: SELECT \* FROM POS\_QLTY\_REVW\_TYPE WHERE type\_code IN ('IA', 'IB');

- 9. End-Date (effective the date of the release) the following Quality Review Type Codes (CT94):
- a. IEVS-Assets
- b. IEVS-BEERS
- 10. Create a list for the counties for Positions that were updated via Recommendation
- 11. Include the following data values: County, Position ID, Worker Number, Quality Review Type Code. Post the list on the C-IV Web Portal on the day following the release.

Outreach
Description:
Migration Impact
Description:

DDCR Committee Review = SCR Recommendations (Implement SCR 53819)

DDCR Priority = High

Priority Reason = ACL 16-106 gave a deadline to implement this change – that deadline has passed. This should have been implemented by now.

Migration Impact

Analysis: Alternative Procedure Description:

Operational Impact:
Estimate: 70

_o					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence:	0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	54
Imaging :	0	IVR/CC:	0	Online :	0
Performance :	0	Reports:	0	Security:	0
System Test Support :	16	Tech Arch:	0	Tech Ops :	0
Training:	0				



# [CA-200264] DDID 1967: DDCR 4026: Update Overridden EDBC Batch Skip Logic to evaluate most recent EDBC

Team Responsible:	Batch/Interfaces	Assignee:	Balakumar Murthy	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Avinda Bandaranayake	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	17
Reporter:	Michael Green [X]	Regulation Reference:		Created:	01/24/2018 10:07 AN
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Binh Tran	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	CCM-965
Non-Committee Review:					
Expedite Approval:					
Current Design:		any overridden Accepted oth will not be processed be		Determination and Bene	efit Calculations (EDBC
Request:		orogram should only be sl oth has been overridden.	kipped by Batch EDB0	C if the most recent Acco	epted and Saved EDB0
Recommendation:		C Skip Logic to skip case or the effective month is c		EDBC only when the mo	st recently Accepted
Outreach Description: Migration Impact Description:	DDCR Priority = High	sion = SCR Recommenda n nultiple skipped months fr		unctionality)	
		e skipped batch EDBC.( only when the most recentle			
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD		•		
Estimate:	17				
Automated Test :	0	Batch/Interfaces :	13	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
	0	IVR/CC:	0	Online :	0
-	U				
maging :	0	Reports :	0	Security:	0
Imaging : Performance : System Test Support :	0	Reports : Tech Arch :	0 0	Security : Tech Ops :	0 0



## [CA-200318] DDID 1967: DDCR 5036: Add Additional Validation To The Social Security Number (SSN) Field

Team Responsible: SPG Status: Online Assignee: Krishna Korivi No **Designer Contact:** Fix Version/s: Melissa Mendoza Change Type (SCR): **Enhancement** [20.01] Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Reporter: Created: Michael Green [X] 01/25/2018 07:15 AM Impact Analysis: Outreach Required: Status: [N/A] System Test Consortium Contact: **Binh Tran** Training Impacted: [N/A] Funding Source: CalSAWS DD&I Project Phase (SCR): Migration Migration Impact: Funding Source ID: Yes Committee: Other Agency Cross Approved by **CCM-408** Committee: Reference:

Non-Committee

Review:

Expedite Approval:

**Current Design:** 

LRS does not have this additional validation when a User enters a Social Security Number (SSN) in the New Person Detail or the Individual Demographics Detail pages for the Social Security Number (SSN) validation.

a) The Area Number (first three digits) is '000', '666', or any value '900' through '999'

b) The Group Number (4th and 5th digits) is '00' c) The Serial Number (last four digits) is '0000'

The validation message will match the existing message: "Social Security Number - Input [value] is not valid for this

field".

Request:

Per DDCR 5036, add additional validation to include to the Social Security Number (SSN) field with the following information on the New Person Detail and Individual Demographics Detail pages in C-IV, the Validation message: Social Security Number - Input [value] is not valid for this field displays: The Area Number (first three digits) is 000, 666, or any value 900 through 999; the Group Number (4th and 5th digits) is 00; or the Serial Number (last four digits) is 0000.

Recommendation:

Update the New Person Detail and Individual Demographics Detail > SSN Detail pages to include the following conditions for the Social Security Number page validation

a) The Area Number (first three digits) is '000', '666', or any value '900' through '999'

b) The Group Number (4th and 5th digits) is '00' c) The Serial Number (last four digits) is '0000'

The validation message will match the existing message: "Social Security Number - Input [value] is not valid for

this field".

Outreach Description:

Migration Impact Description:

DDCR Review Decision = SCR Recommendations (Migrate C-IV Functionality)

DDCR Priority = Medium

Priority Reason = Committee agreed that this validation is important and should be made available through migration.

-----

C-IV: When Users enter a SSN with the following information on the New Person Detail and Individual Demographics Detail pages, the Validation message: Social Security Number - Input [value] is not valid for this field displays: The Area Number (first three digits) is 000, 666, or any value 900 through 999; the Group Number (4th and 5th digits) is 00; or the Serial Number (last four digits) is 0000.

LRS: Does not have the validation

Migration Impact

Analysis: Alternative

N/A - CalSAWS DD&I Requirement

Procedure Description:

Operational Impact:

Estimate: 39

Automated Test: 0 Batch/Interfaces: 0 CalHEERS: 0

CalHEERS Test :	0	Client Correspondence :	0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	30
Performance :	0	Reports :	0	Security:	0
System Test Support :	9	Tech Arch:	0	Tech Ops :	0
Training :	0				



Automated Test:

CalHEERS Test:

# [CA-200319] DDID 1967: DDCR 5051: Merge the Claim Code and Adult/Child Code Validations Message

Fix Version/s:			Ramakrishna Kuchibhotla	SPG Status:	No
	[20.01]	Designer Contact:	Thomas Lazio	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	39
Reporter:	Michael Green [X]	Regulation Reference:		Created:	01/25/2018 07:17 AN
Status:	System Test	Impact Analysis:	[Other]	Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	C-IV SCR 411
Non-Committee Review: Expedite Approval: Current Design:	'Set Program Config	uration - Adult/Child Cod	le is required for me	son with a Member role a with the moders.' on the Manual ED	BC page when clicking
		am Configuration - Citize		h a Member role, a separa e is required for members.'	
	when a Claim Code Override Detail page	is not selected, if the Ado e. The validations for the	ult/Child Code is also Claim Code and Ad	Code is required for memboon not selected on the Progult/Child Code both link to message to display if both	ram Configuration the same input field,
Request:				displayed on the Manual lerson with a role of Memb	
Recommendation:	Display the merged	Claim Code and Adult/C	Child Code validation	message on the Manual	EDBC page.
	Refer to the design of	document for further deta	ails.		
Outreach Description:					
Migration Impact Description:	DDCR Priority = Low Reason = Not benefit	related.		Functionality)	
	If Accept is clicked or Code or an Adult/Ch			Member role and they do	not have either a Claim
	'At least one active n • Claim Code	nember is missing one o	r more of the following	ng:	
		ation message stating: required for members'			
Migration Impact Analysis:					
Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD8	&I Requirement			

0

CalHEERS:

DBA:

Batch/Interfaces:

Client Correspondence:

0

0

Design : Imaging :	0 0	Eligibility : IVR/CC :	30 0	Fiscal : Online :	0 0	
Performance :	0	Reports :	0	Security:	0	
System Test Support :	9	Tech Arch:	0	Tech Ops :	0	
Training:	0					



CalHEERS Test:

Design:

Imaging:

Training:

Performance:

System Test Support :

0

0

0

0

4

0

## [CA-200320] DDID 1967: DDCR 5053: Allow linking of e-Applications during a period of Transitional CalFresh

Fix Version/s: [20.01] Designer Contact: Melissa Mendoza Change Type (SCR): Enhancement Expedite Changes: No Estimate: 19  Reporter: Michael Green [X] Regulation Reference: Created: 01/25/2018 07:19 Al Status: System Test Impact Analysis: [Business Process] Outreach Required: No Consortium Contact: Tyler Vaisau Training Impacted: Funding Source: CalSAWS DD&l Fun	Team Responsible:	Online	Assignee:	Yudhi Tanuwidjaja	SPG Status:	No
Reporter:  Michael Green [X] Regulation Reference:  System Test Impact Analysis:  Tyler Vaisau Training Impacted:  Tyler Vaisau Training Impacted:  Tyler Vaisau Training Impacted:  Tyler Vaisau Training Impacted:  Migration Migration Impact:  Committee:  [C4Yourself, Approved by Committee:  Current Design:  When an e-Application for CalFresh has an application date within a period of Transitional CalFresh (TCF), the user is prevented from linking the e-Application to the corresponding case in LRS. C-IV allows users to link the e Application during a period of Transitional CalFresh  Request:  Allow E-applications in the LRS system to be linked during TCF.  Remove the validation to allow E-applications in the LRS system to be linked to a case with an active TCF program.  Please see attached design document for details.  DUITEACH  DDCR Priority Reason = Incorrect applications/workload relief  Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  Migration Impact Analysis:  Allow E-applications SCR yet. Will update once there is LRS SCR for this.  N/A - CalSAWS DD&I Requirement  No  Training Impact Analysis:  Allow E-applications Migration Impact Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  N/A - CalSAWS DD&I Requirement  No  Training Impact Proving Eason = Incorrect applications/workload relief  Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  N/A - CalSAWS DD&I Requirement	Fix Version/s:	[20.01]	Designer Contact:		Change Type (SCR):	Enhancement
Status:  System Test Impact Analysis: [Business Process] Outreach Required: No Consortium Contact: Tyler Vaisau Training Impacted: Funding Source: CalSAWS DD&I Project Phase (SCR): Migration Migration Impact: Yes Funding Source ID: Committee: [C4Yourself, Approved by Other Agency Cross Reference:]  Non-Committee Review: Expedite Approval: Current Design: User is prevented from linking the e-Application to the corresponding case in LRS. C-IV allows users to link the e Application during a period of Transitional CalFresh Allow E-applications in the LRS system to be linked during TCF. Remove the validation to allow E-applications in the LRS system to be linked to a case with an active TCF program.  Please see attached design document for details.  Outreach Description: Migration Impact DDCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief  Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  N/A - CalSAWS DD&I Requirement  DSCR Priority and the procedure Description: Operational Impact: Estimate:  19	Minor Version:		Expedite Changes:	No	Estimate:	19
Consortium Contact: Project Phase (SCR): Migration Migration Impact: Project Phase (SCR): Migration Migration Impact: Committee:  (C4Yourself, Usability) Mon-Committee: When an e-Application for CalFresh has an application date within a period of Transitional CalFresh (TCF), the user is prevented from linking the e-Application to the corresponding case in LRS. C-IV allows users to link the e Application during a period of Transitional CalFresh (TCF), the user is prevented from linking the e-Application to the corresponding case in LRS. C-IV allows users to link the e Application during a period of Transitional CalFresh Request: Recommendation: Recommendation:  Please see attached design document for details.  Outreach Description: DDCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief  Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:  19	Reporter:	Michael Green [X]	Regulation Reference:		Created:	01/25/2018 07:19 AM
Project Phase (SCR): Migration Migration Impact: Yes Funding Source ID:  Committee: [C4Yourself, Approved by Committee: Other Agency Cross C-IV SCR 701]  Non-Committee Review: Expedite Approval: Current Design: When an e-Application for CalFresh has an application date within a period of Transitional CalFresh (TCF), the user is prevented from linking the e-Application to the corresponding case in LRS. C-IV allows users to link the e Application during a period of Transitional CalFresh  Request: Allow E-applications in the LRS system to be linked during TCF.  Remove the validation to allow E-applications in the LRS system to be linked to a case with an active TCF program.  Please see attached design document for details.  Outreach Description: DDCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief  Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate: 19	Status:	System Test	Impact Analysis:	[Business Process]	Outreach Required:	No
Committee:  [C4Yourself, Joanittee: Committee: Committe	Consortium Contact:	Tyler Vaisau	Training Impacted:		Funding Source:	CalSAWS DD&I
Non-Committee Review: Expedite Approval: Current Design: When an e-Application for CalFresh has an application date within a period of Transitional CalFresh (TCF), the user is prevented from linking the e-Application to the corresponding case in LRS. C-IV allows users to link the e Application during a period of Transitional CalFresh Request: Recommendation: Recommendation: Recommendation: Recommendation:  Please see attached design document for details.  DUCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  N/A - CalSAWS DD&I Requirement Description: Operational Impact: Estimate:  19	Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Review: Expedite Approval: Current Design:  When an e-Application for CalFresh has an application date within a period of Transitional CalFresh (TCF), the user is prevented from linking the e-Application to the corresponding case in LRS. C-IV allows users to link the e Application during a period of Transitional CalFresh  Allow E-applications in the LRS system to be linked during TCF.  Remove the validation to allow E-applications in the LRS system to be linked to a case with an active TCF program.  Please see attached design document for details.  Outreach Description:  DDCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief  Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:  19	Committee:					C-IV SCR 701
When an e-Application for CalFresh has an application date within a period of Transitional CalFresh (TCF), the user is prevented from linking the e-Application to the corresponding case in LRS. C-IV allows users to link the e Application during a period of Transitional CalFresh  Request:  Recommendation:  Remove the validation to allow E-applications in the LRS system to be linked during TCF.  Remove the validation to allow E-applications in the LRS system to be linked to a case with an active TCF program.  Please see attached design document for details.  DDCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief  Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:  19	Review:					
Recommendation:  Remove the validation to allow E-applications in the LRS system to be linked to a case with an active TCF program.  Please see attached design document for details.  Outreach Description:  Migration Impact Description:  DDCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:  19		user is prevented fro	om linking the e-Applicati	on to the corresponding		
Remove the validation to allow E-applications in the LRS system to be linked to a case with an active TCF program.  Please see attached design document for details.  Outreach Description:  Migration Impact Description:  DDCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief Checking with LRS to see if they have already implemented this functionality.  LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:  19	Request:	Allow E-applications	in the LRS system to be	linked during TCF.		
Outreach Description: Migration Impact Description:  DDCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief	Recommendation:		ion to allow E-applicatior	ns in the LRS system to	be linked to a case wit	th an active TCF
Description:  Migration Impact Description:  DDCR Committee Review = SCR Recommendations (Migrate C-IV Functionality) DDCR Priority = High Priority Reason = Incorrect applications/workload relief		Please see attached	d design document for de	etails.		
LRS don't have any corresponding SCR yet. Will update once there is LRS SCR for this.  Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:  19	Outreach Description: Migration Impact Description:	DDCR Priority = High	١	` •	Functionality)	
Migration Impact Analysis: Alternative N/A - CalSAWS DD&I Requirement Procedure Description: Operational Impact: Estimate: 19		Checking with LRS to	o see if they have alread	y implemented this fund	ctionality.	
Analysis: Alternative N/A - CalSAWS DD&I Requirement Procedure Description: Operational Impact: Estimate: 19	Migration Impact	LRS don't have any o	corresponding SCR yet. \	Will update once there	is LRS SCR for this.	
D. I.	Analysis: Alternative Procedure Description: Operational Impact:		&I Requirement			
		-	Ratch/Interfaces :	•	Calleeds .	0

DBA:

Fiscal:

Online:

Security:

Tech Ops:

0

0

15

0

0

0

0

0

0

0

Client Correspondence:

Eligibility:

IVR/CC:

Reports:

Tech Arch:



## [CA-200336] DDID 1967: DDCR 5073: Intentional Program Violation (IPV) - Priority for Non-Compliance Reason

Team Responsible:	Eligibility	Assignee:	Praveen Badabhagni	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Yale Yee	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	24
Reporter:	Michael Green [X]	Regulation Reference:		Created:	01/25/2018 09:15 AM
Status:	System Test	Impact Analysis:	[Business Process]	Outreach Required:	Yes
Consortium Contact:	Binh Tran	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	[CalWORKs/	Approved by		Other Agency Cross	SCR CIV-8669,

Committee:

Non-Committee

Review:

Expedite Approval:

CalFresh]

**Current Design:** 

Time limits for CalWORKs programs are updated for a case based on the program person's Role Reason. The CalWORKs 'IPV/Fraud' non-compliance status reasons in LRS have higher priority than CalWORKs 'WTW' status reasons. When running CalWORKs EDBC where a person has both 'IPV/Fraud' non-compliance and 'WTW' non-compliance, the system will choose the status reason with the higher priority.

Reference:

CIV-12434

The only exception is the 'Post WTW 24 MTC CW Fed Requirements Not Met' WTW status reason has higher priority than current CW IPV/Fraud non-compliance status reasons.

Exception: 'Post WTW 24 MTC CW Fed Requirements Not Met' WTW non-compliance status reason has higher priority than current CW IPV/Fraud non-compliance reasons.

Request:

Welfare-To-Work (WTW) Sanction months are not added automatically to the Time Limits page for cases with an active CalWORKs IPV Penalty. Update the priority for the status reasons in the system so users no longer have to manually update the begin/end dates of CalWORKs 'IPV/Fraud' non-compliance in order for time limits to work correctly.

Recommendation:

The priority values for the non-compliance status reasons, which make 'WTW' non-compliance status reasons a higher priority than 'IPV' non-compliance status reasons, will be updated so the appropriate Sanction Time Limit is applied automatically and displayed in the Time Limits page.

After the priority values are updated, create a list of cases with an active CalWORKs program person with both a CalWORKs 'IPV/Fraud' and CalWORKs 'WTW' non-compliance status reason for the come-up month, current benefit month, and the previous 10 months (12 months total). This will allow the case worker to review the cases and make any adjustments to the case and run EDBC if applicable.

After the priority values are updated, create a list of cases with an active CalWORKs program person with both a CalWORKs 'IPV/Fraud' and CalWORKs 'WTW' non-compliance status reason for the come-up month, current benefit month, and the previous 10 months (12 months total). This will allow the case worker to review the cases and make any adjustments to the case and run EDBC if applicable.

Refer to the design document for further details.

Outreach Description:

Provide a list of cases where it has an active CalWORKs program person with both a CalWORKs 'IPV/Fraud' and CalWORKs 'WTW' non-compliance status reason for the come up month, current benefit month, and the previous

10 months (12 months total).

The list will be posted to the following location:

CalACES SharePoint > System Changes -> SCR and SIR Lists -> 2020 -> SCR 200336

Migration Impact Description:

DDCR Review Decision = SCR Recommendations (Migrate C-IV Functionality)

DDCR Priority = High

Reason = Time limits/time of aid may be incorrect.

LRS SCR has not yet been created.

	Therefore this SO	herefore this SCR should be evaluated and prioritized for migration impacts.							
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	User can change	ser can change the dates and time limits on case to resolve the issue.							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0				
CalHEERS Test :	0	Client Correspondence:	0	DBA:	0				
Design :	0	Eligibility:	18	Fiscal:	0				
Imaging:	0	IVR/CC:	0	Online :	0				
Performance :	0	Reports :	0	Security:	0				
System Test Support :	6	Tech Arch:	0	Tech Ops:	0				
Training:	0								



Performance:

### [CA-200655] DDID 1967: DDCR 3026: Update CalWORKs Exempt MAP Determination

~						
Team Responsible:	Eligibility	Assignee:	Ramakrishna Kuchibhotla	SPG Status:	No	
Fix Version/s:	[20.01]	Designer Contact:	Linda Zeng	Change Type (SCR):	Policy Re-Design	
Minor Version:	-	Expedite Changes:	No	Estimate:	27	
Reporter:	Binh Tran	Regulation Reference:	TBD	Created:	02/05/2018 05:36 PM	
Status:	System Test	Impact Analysis:	[Data Impact]	Outreach Required:	No	
Consortium Contact:	Binh Tran	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:		
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	CIV SCR 47084 DDCR 3026	
Non-Committee Review: Expedite Approval: Current Design:	A household qualifies for the exempt MAP when either:  • there is a Step-Parent or a Non-Parental Caretaker Relative that is unaided, and there is no other Parent or aided Step-Parent of a Child, Or  • there is a biological parent receiving an income type or Other Program Assistance (OPA) (Supplemental Security Income (SSI), SSI/SSP (Supplemental Security Income/State Supplementary Payment), State Disability Insurance (SDI), Temporary Workers' Compensation (TWC), Temporary Disability Indemnity (TDI), In-Home Support Services (IHSS)) applicable to the exempt MAP determination.  When a household consists of unmarried parents with an unaided mutual child and an aided child not in common, the MAP determination does not consider the parent without a child in common and incorrectly applies the exempt MAP.  For example, if a case consists of an unmarried mother (receiving SSI/SSP), father, mutual child (receiving SSI/SSP), and mother's separate, aided child, the MAP determination does not currently include the father and					
Request:		migrate existing functionality arents of an Active child.	y from C-IV SCR 47	7084 to update the CalWO	RKs MAP determinatio	
Recommendation:	The CalWORKs I household.	Exempt (higher) MAP amou	ınt determination lo	gic will consider parents of	f an Active child in a	
Outreach						
Description: Migration Impact Description:	LRS is providing E	Non Exempt Map amount we want to a sempt Map amount with a seme.  May a sempt Map amount with a seme. Migrate C-IV Functional	BP aid code.			
	Priority- Medium	ie- migrate C-IV Furictional	пу			
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS D	D&I Requirement				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	_	DBA :	0	
Design:	0	Eligibility:	20	Fiscal :	0	
Imaging :	0	IVR/CC:	0	Online :	0	
D	U	Demante	U	0	U	

0

Security:

0

Reports:

0

System Test Support: 7 Tech Arch: 0 Tech Ops: 0

Training:



#### [CA-201315] DDID 1967: DDCR 3032: Update Journal templates to change Quarterly Reporting to Semi-Annual Reporting

Team Responsible:	Online	Assignee:	Julian Harriott	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Melissa Mendoza	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	No	Estimate:	19
Reporter:	Daisy Villasenor	Regulation Reference:	TBD	Created:	03/09/2018 11:23 AM
Status:	System Test	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	CIV 49403
Non-Committee Review: Expedite Approval: Current Design:	LRS has not update	ed the QR 7 references or	n the Universal Journa	al Template to SAR 7.	
Request:	Per DDCR 3032, up Annual Reporting (S	pdate the Universal Journ SAR 7).	al Template reference	e from Quarterly Reportin	ng (QR 7) to Semi-
Recommendation:				Reporting (QR 7) to Sem	ni-Annual Reporting
Outreach Description: Migration Impact Description:	LRS has not update	QR 7 references on the Ured the QR 7 references on	the Universal Journa		
	Committee Outcome Priority- Low	e- Modify existing LRS Fu	ınctionality		
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	0&I Requirement			
Estimate:	19				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging :	0	IVR/CC:	0	Online :	15
Performance :	0	Reports :	0	Security:	0
System Test Support :	4	Tech Arch:	0	Tech Ops :	0
Training :	0				



## [CA-201415] DDID 1967: DDCR 3013: Update Reissued Issuances to Follow the Original Payee and Issuance Method

Team Responsible: Fiscal Assignee: Alex Neilson SPG Status: No

Fix Version/s: [20.01] Designer Contact: Duke Vang Change Type (SCR): Policy Re-Design

Minor Version: Expedite Changes: No Estimate: 118

Reporter: Daisy Villasenor Regulation Reference: 25-800, 44-315, Created: 03/14/2018 02:57 PM

44-340, 25-740

Status: System Test Impact Analysis: [Business Process] Outreach Required: No

Consortium Contact: Sheryl E. Eppler Training Impacted: Funding Source: CalSAWS DD&I

Committee: [Fiscal] Approved by Other Agency Cross CIV 40521

Committee: Reference:

Non-Committee Review:

**Expedite Approval:** 

Current Design: C-IV: When reissuing an issuance, the Issuance Method and Payee default selections are the same Issuance

Method and Payee as the original issuance unless the original issuance was cash EBT or Direct Deposit

LRS: Uses E-Caps which C-IV does not. Several design differences cited on committee form

Request: Per Design Differences Change Request (DDCR) 3013, when reissuing or replacing an issuance, the Payee and

Issuance Method should follow the original issuance's original Payee and original Issuance Method

Recommendation:

Make the following updates to the Reissue (for Cash) functionality on the Issuance Detail Page:

1) Default the Issuance Method to the same Issuance Method as the original issuance, except in the following two scenarios:

a) If the original issuance is cash EBT, and the original Payee does not have access to an Active cash EBT account. default the Issuance Method blank where the user will have to select one.

b) If the original issuance is Direct Deposit, default the Issuance Method to Warrant.

2) Default the Payee to the original Payee on the original issuance.

3) Default EBT as an option on the Issuance Method dropdown for cash EBT issuances if the Payee has access

to an Active cash EBT account.

Note: For CalFresh Replacements, EBT will still be defaulted as the Issuance Method for EBT issuances even when the Payee does not have access to an Active food EBT account, however the issuance will error out (Submission Error) when it is submitted to Xerox.

Outreach
Description:
Migration Impact
Description:

DDCR Committee Review = SCR Recommendations (Modify Existing LRS Functionality and Migrate C-IV Functionality)

DDCR Priority = High

Priority Reason = When reissuing a split (Money Management) issuance to a non-customer, it causes Administrative Error Overpayments if the reissuance is inadvertently paid to the customer and not the original

payee.

C-IV: When reissuing an issuance, the Issuance Method and Payee default selections are the same Issuance Method and Payee as the original issuance unless the original issuance was cash EBT or Direct Deposit

LRS: Uses E-Caps which C-IV does not. Several design differences cited on committee form

Migration Impact

Analysis:
Alternative
Procedure
Description:

N/A - CalSAWS DD&I Requirement

**Operational Impact:** 

Estimate:	118				
Automated Test:	0	Batch/Interfaces :	0	CalHEERS:	0
CalHEERS Test :	0	Client Correspondence :	0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	90
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports:	0	Security:	0
System Test Support :	28	Tech Arch:	0	Tech Ops:	0
Training:	0				



Training:

0

## [CA-201420] DDID 1967: DDCR 3077: Update EBT Benefit Type Short Description for SAFEAL and SAFETP

Team Responsible:	Fiscal	Assignee:	Hayk Khachikyan	SPG Status:	No	
Fix Version/s:	[20.01]	Designer Contact:	Duke Vang	Change Type (SCR):	Policy Re-Design	
Minor Version:		Expedite Changes:	No	Estimate:	8	
Reporter:	Daisy Villasenor	Regulation Reference:	TBD	Created:	03/14/2018 03:07 PM	
Status:	System Test	Impact Analysis:		Outreach Required:	No	
Consortium Contact:	Sheryl E. Eppler	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:		
Committee:	[Fiscal]	Approved by Committee:		Other Agency Cross Reference:	CIV 52390	
Non-Committee Review:						
Expedite Approval: Current Design:	The current EBT Be -3A - SAFEAL -3C - SAFETP	enefit Type Code descripti	ions for Two Parent S	afety Net and Non-Two I	Parent Safety Net are:	
Request:		e Two Parent Safety Net new K1 and 3F Aid Code		Safety Net EBT Benefit <sup>-</sup>	Type Code descriptions	
Recommendation:	Make the following updates to the EBT Benefit Type Code (CT 2055) as follows:  1. Update the Short Description for the "SAFEAL" EBT Benefit Type to "3A/K1 - SAFEAL".  2. Update the Short Description for the "SAFETP" EBT Benefit Type to "3C/3F - SAFETP"					
	Note: These will be	updates to the descriptio	ns. The effective date	e of the codes tables will	not change.	
Outreach Description: Migration Impact Description:	DDCR Review Decision DDCR Priority = Hig	ending inaccurate EBT Be	ations (Migrate C-IV F	unctionality)	lity.	
	1. '3A - SAFEAL' to 2. '3C - SAFETP' to	'3A/K1 - SAFEAL'				
Migration Impact	LRS has not update	d the short descriptions.				
Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	0&I Requirement				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	9: 0	DBA:	0	
Design :	0	Eligibility:	0	Fiscal :	6	
maging:	0	IVR/CC:	0	Online :	0	
Performance :	0	Reports:	0	Security:	0	
System Test Support :	2	Tech Arch:	0	Tech Ops :	0	



## [CA-201422] DDID 1967: DDCR 3082: Ignore Retro Events that are not in the current month when running EDBC

Team Responsible:	CalHEERS	Assignee:	Dylan Patel	SPG Status:	No	
Fix Version/s:	[20.01]	Designer Contact:	Linda Zeng	Change Type (SCR):	Policy Re-Design	
Minor Version:	-	Expedite Changes:	No	Estimate:	27	
Reporter:	Daisy Villasenor	Regulation Reference:	ACL 09-41	Created:	03/14/2018 03:09 PM	
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No	
Consortium Contact:	Maureen Votta	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:		
Committee:	[Medi-Cal/CMSP]	Approved by Committee:		Other Agency Cross Reference:	CIV 53330	
Non-Committee Review: Expedite Approval:						
Current Design:	9	11 /	•	the BDA (Beginning Date of ot actioned because an App	,	
Request:	Retro events that ar		n, so that an Appro	C-IV SCR 53330 and updat oved event is correctly logge eport.		
Recommendation:	EDBC logic evaluates the most recent event when determining whether an event needs to be logged. Retro events that are not in the current month will be ignored.					

Outreach
Description:

Migration Impact Description:

DDCR Decision: SCR Recommendation (Modify existing LRS Functionality - Mirror the action taken by C-IV in

SCR 53330).

DDCR Priority: Medium

Priority Reason: Lack of this functionality does not impact the processing of cases, however, the user would have to address the pending item on the Pending Application Report.

The C-IV System now marks an application as actioned even if the User moved the BDA forward and added a retro month

- LRS does not mark applications as actioned when the User moves the BDA forward and adds a retro month
- EDBC logic looks at the most recent event when determining if an Event needs to be logged. No Approved event would be created causing the Pending event to show up on the Pending Application Report.

Migration Impact

Analysis: Alternative Procedure

N/A - CalSAWS DD&I Requirement

Description:

Operational Impact:

Estimate: 27

Automated Test: Batch/Interfaces: CalHEERS: 0 20 CalHEERS Test: Client Correspondence: DBA: 7 0 0 Eligibility: Fiscal: Design: 0 0 0 IVR/CC: Online: Imaging: 0 0 Performance: Reports: Security: 0 0 0 System Test Support : Tech Arch: Tech Ops: 0

Γraining :	0					
------------	---	--	--	--	--	--



## [CA-205077] DDID 1967: DDCR 4100: Add CFS column to Eligibility Workload Inventory page

page							
Team Responsible:	Online	Assignee:	Michael Gonzalez	SPG Status:	No		
Fix Version/s:	[20.01]	Designer Contact:	Kim Lam	Change Type (SCR):	Policy Re-Design		
Minor Version:		Expedite Changes:	No	Estimate:	29		
Reporter:	Swati Lohia [X]	Regulation Reference:	WIC 14015.5(c), 42 CFR 435.1200	Created:	10/10/2018 10:26 AM		
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No		
Consortium Contact:	Dymas Pena	Training Impacted:		Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:			
Committee:	[Medi-Cal/CMSP]	Approved by Committee:		Other Agency Cross Reference:	CIV-4421		
Non-Committee Review: Expedite Approval: Current Design:	program has a Carr	orkload Inventory page, C y Forward Status that has	s not been lifted. Wher	sorting by this column,	the first click will bring		
D		" to the top of the results.	•	s not exist in CalSAVVS.			
Request:	Update the CalSAWS Eligibility Workload Inventory page:  Add a new column "CFS" to the Eligibility Workload Inventory page. It will display "Yes" if the case has a Carry Forward Status that has not been lifted. When sorting by this column, the first click will bring "Yes" to the top.						

Recommendation:

A "CFS" column will be added to the Eligibility Workload Inventory.

Refer to design document for further details.

Outreach
Description:
Migration Impact
Description:

- 1. C-IV has added a new column "CFS" to the right side of the list. It will display "Yes" if the case has a Carry Forward Status that has not been lifted. When sorting by this column, the first click will bring "Yes" to the top. This functionality does not exist in LRS.
- 2. "Display Workload" and "Status Effective Date" fields display in the header within C-IV but not in LRS.
- 3. "Assignment Type" field displays in the header within LRS but not in C-IV.
- 4. "Program" and "Application Date" columns are fully spelled out in LRS whereas they are abbreviated in C-IV.

Migration Impact

Analysis: Alternative

N/A - CalSAWS DD&I Requirement

Procedure Description:

**Operational Impact:** 

Estimate: 29

Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 21 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 8 0 0 Training:



#### [CA-207119] DDID 2272 - Update the employment services functionality

Team Responsible: SPG Status: Assignee: **Online** Joseph Faulkner No Fix Version/s: **Designer Contact:** Change Type (SCR): **Enhancement** [20.01] Kristine Lim [X] Minor Version: **Expedite Changes:** Estimate: No 29 Regulation Reference: Reporter: Created: Lynnel Silva 03/15/2019 10:02 AM Status: Impact Analysis: Outreach Required: **System Test** [N/A] Consortium Contact: Training Impacted: **Funding Source:** Lien Phan [N/A] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference:

**Non-Committee** Review:

Request:

**Expedite Approval:** 

**Current Design:** The Employment Detail page is used to track employment details for the participant including employer

information, job information and status information with the wage details and hours worked.

Per DDID 2272, the CONTRACTOR shall update the employment services functionality to track the starting wage of customers who have gotten a job, and a flag to track whether that employer has 26 or more employees. This information is to be made available for ad-hoc reporting by the 58 Counties. This data field must belong to the participant record in employment services, not the customer record, as it has no bearing on participation rate,

0

0

0

income, or other eligibility criteria, it is only for internal ad-hoc reporting on the part of counties.

Recommendation: Add a dropdown flag to the Employment Detail > Employer Information record to identify if the employer has 26

or more employees.

Refer to the attached design for further details.

Outreach Description: Migration Impact **Description: Migration Impact** Analysis:

**Alternative Procedure** 

N/A - CalSAWS DD&I Requirement

**Description:** 

**Operational Impact: Estimate:** 29

Automated Test: Batch/Interfaces: CalHEERS: 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0

Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 21 0 Performance: Reports: Security: 0 0 0

Tech Arch: System Test Support: Tech Ops: 0 8 Training:

Page 23



## [CA-207146] DDID 2146 - Add Functionality to Hold Payments for Kin-GAP and AAP at the Case Level

Team Responsible:	Fiscal	Assignee:	Hayk Khachikyan	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Lalitha Valamarthi	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	261
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM
Status:	System Test	Impact Analysis:	[Security]	Outreach Required:	No
Consortium Contact:	Laura Ould	Training Impacted:	[Job Aid, Online Help]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	-	Approved by Committee:		Other Agency Cross Reference:	

**Non-Committee** 

Review:

**Expedite Approval:** 

**Current Design:** 

Foster Care (FC) payments can be held by clicking the "Hold" button under the "Payment Information" section on the Foster Care Detail page. When the Nightly Issuance Batch process tries to issue a payment for a FC program with a "Hold", the issuance will be skipped with the reason "Payment Hold Exists on Foster Care Program".

Request: The following are the skip reasons that should be added to the CalSAWS system:

1. Payment Hold Exists on AAP Program and

2. Payment Hold Exists on Kin-GAP Program.

Recommendation:

- 1. The Kin-GAP Detail and AAP Detail pages will be modified to allow users to place a payment hold on KG or AAP programs. When the Nightly Issuance Batch tries to process a KG or AAP program with a payment hold, the issuance will skip with a reason of "Payment Hold Exists on KG Program" or "Payment Hold Exists on AAP Program".
- 2. The Run EDBC and Create Manual EDBC pages will be modified to throw validations "Kin-Gap- EDBC cannot be run for this program because a payment hold exists" or "AAP- EDBC cannot be run for this program because a payment hold exists" when a payment hold exists on a KG or AAP program.
- 3. Batch EDBC will be updated to skip KG and AAP programs with a payment hold.

Outreach
Description:
Migration Impact
Description:
Migration Impact
Analysis:

Alternative N/A - CalSAWS DD&I Requirement

Procedure Description:

Operational Impact:

Estimate: 261 Automated Test: Batch/Interfaces: CalHEERS: 0 25 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 30 62 Imaging: IVR/CC: Online: 0 0 84 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 60 0 Training: 0



Training:

0

# [CA-207161] DDID 2124 - Disable the DCFS Eligibility Batch Jobs for the 57 Migration Counties

Team Responsible:	Batch/Interfaces	Assignee:	Balakumar Murthy	SPG Status:	No		
Fix Version/s:	[20.01]	Designer Contact:	Avinda Bandaranayake	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	17		
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM		
Status:	System Test	Impact Analysis:		Outreach Required:	No		
Consortium Contact:	Laura Ould	Training Impacted:		Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval: Current Design:	19 (Los Angeles). A	is batch jobs that run for D Any current DCFS batch jo n Los Angeles County.					
Request:	Disable the DCFS Eligibility batch jobs for the 57 Migration Counties.						
Recommendation:	Relabel and update the description of the DCFS 00 batch jobs to be county specific so it is clear these jobs are only for County 19 (Los Angeles).						
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD&I Requirement						
Automated Test:	0	Batch/Interfaces :	13	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	: 0	DBA:	0		
Design :	0	Eligibility:	0	Fiscal:	0		
Imaging :	0	IVR/CC:	0	Online :	0		
Performance :	0	Reports :	0	Security:	0		
System Test Support :	4	Tech Arch :	0	Tech Ops :	0		



# [CA-207163] DDID 2122 - Case Summary: Add Hyperlink to Payee Field for AAP and Kin-Gap Programs

Team Responsible:	Online	Assignee:	Rasasvi Matukumilli	SPG Status:	No	
Fix Version/s:	[20.01]	5 . 6	Melissa Mendoza	Change Type (SCR):	Enhancement	
Minor Version:	-	Expedite Changes:	No	Estimate:	39	
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AN	
Status:	System Test	Impact Analysis:		Outreach Required:	No	
Consortium Contact:	Laura Ould	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:		
Committee:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review: Expedite Approval: Current Design:		ary page contains the Payee payee in plain text.	field for AAP and Kin-	Gap programs. This fi	eld displays the name	
Request:	Per DDID 2122, update the Payee field of the Case Summary page and Program Detail page to a hyperlink for AAP and Kin-Gap programs.					
	<ol> <li>Update the Case Summary page so the Payee field contains a hyperlink to the Foster Case Resource Depage for AAP and Kin-Gap programs.</li> <li>Update the Program Detail page so the Payee field contains a hyperlink to the Foster Case Resource Detapage for AAP and Kin-Gap programs.</li> <li>See the attached design document for a detailed description of this change.</li> </ol>					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS I	DD&I Requirement				
Estimate:	39					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	: 0	DBA:	0	
Design :	0	Eligibility:	0	Fiscal:	0	
Imaging :	0	IVR/CC:	0	Online :	30	
Performance :	0	Reports:	0	Security:	0	
System Test Support :	9	Tech Arch:	0	Tech Ops :	0	
Training:	0					



#### [CA-207185] DDID 2092 - Update all DCFS references to an applicable 58 County term

Team Responsible: Online Assignee: Emanuel Rivers SPG Status: No

Fix Version/s: [20.01] Designer Contact: Melissa Mendoza Change Type (SCR): Enhancement

Minor Version: Expedite Changes: No Estimate: 218

Reporter: Lynnel Silva Regulation Reference: Created: 03/15/2019 10:02 AM

Status: System Test Impact Analysis: [N/A] Outreach Required: No

Consortium Contact: Laura Ould Training Impacted: [Online Help] Funding Source: CalSAWS DD&I

Project Phase (SCR): Migration Migration Impact: Funding Source ID:

Committee: Approved by Other Agency Cross
Committee: Reference:

Non-Committee

Review:

Expedite Approval:

**Current Design:** Throughout several pages, the system currently contains references to the LA-specific "DCFS" organization.

**Request:** Update the occurrences of "DCFS" to an applicable 58-county term.

opulate the occurrences of DCFS to an applicable 56-county term.

**Recommendation:**Update "DCFS" to "CWS" or remove "DCFS" (as appropriate) for the following pages:

DCFS SSIAP Detail DCFS SSIAP Summary

Barrier Detail

**Application Registration Summary** 

Confidentiality Detail

Journal

Reception Log List and Detail New Programs Detail New/Reapplication Detail Application Detail

Juvenile Detail
Task Detail
Linkages Detail

See design document for additional information.

Outreach
Description:
Migration Impact
Description:
Migration Impact
Analysis:

Alternative N/A - CalSAWS DD&I Requirement

Procedure Description:

**Operational Impact:** 

Estimate: 218

Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 168 Performance: Reports: Security: 0 0 0 System Test Support : Tech Arch: Tech Ops: 50 0 0

Training:



0

# [CA-207187] DDID 2090 - Update the "System Administrator" Security Role to Allow Counties to Administer

Team Responsible:	Online	Assignee:	Alexia England	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Brian Munce	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	37
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM
Status:	System Test	Impact Analysis:		Outreach Required:	No
Consortium Contact:	Dymas Pena	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		ently contains a role titled "Sy tion. However, currently the			
		it would display on that staff			and an analog gran
Request:	Allow for assignm groups and rights	nent (via the front-end of the	application) of a sys	stem-maintained role that	contains all security
Recommendation:	Update the exist via the application	ing System Administrator se on.	ecurity role so that it	is available for assignmer	nt to CalSAWS users
	Refer to the design	gn document for further deta	ils.		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS [	DD&I Requirement			
Automated Test:	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	_	DBA:	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC:	0	Online :	29
Performance :	0	Reports :	0	Security:	0
System Test Support :	_	Tech Arch :	0	Tech Ops :	0
L'	-		<del>-</del>	•	-



## (CA-207245] DDID 1833 - Suppress FSLA-04 Online Trigger for Migration Counties

Team Responsible:	Client Correspondence	Assignee:	Hayk Khachikyan	SPG Status:	No		
Fix Version/s:	[20.01]	Designer Contact:	Lawrence Samy	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	8		
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM		
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No		
Consortium Contact:	Maria Arceo	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval: Current Design:		SLA-04 - Complete CalFroayment' is created with a					
Request:	Do not generate the FSLA-04 from the Repayment Term Detail page for the migration counties.						
Recommendation:	Update the genera Angeles County.	Update the generation logic for the FSLA-04 to only trigger from the Repayment Term Detail page for Los					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement					
Automated Test:	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test:	0	Client Correspondence		DBA:	0		
Design :	0	Eligibility:	0	Fiscal :	0		
Imaging :	0	IVR/CC:	0	Online :	0		
Performance :	0	Reports :	0	Security:	0		
System Test Support :	2	Tech Arch:	0	Tech Ops :	0		
Training :	0						



0

## (CA-207281) DDID 1587 - Update the Service Detail page

~					
Team Responsible:	Online	Assignee:	Justin Concepcion	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Brian Munce	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	50
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 A
Status:	System Test	Impact Analysis:	[Business Process]	Outreach Required:	No
Consortium Contact:	Lien Phan	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The Service Deta	il page allows the user to sp	pecify the details for ne	w and existing Services	s for a given Resource.
Request:	1) Remove the "Au 2) Remove the "Pu 3) Update the "Lar	O 1587, update the following utomatically replicate weekly rivate School" checkbox who nguage" dropdown field to so the Type" field's dynamic beh	y activities" checkbox fen the parent Resource upport/include the 14 t	or non-GROW category e is not of category	
Recommendation:	<ol> <li>Conditionally of Category.</li> <li>Conditionally d</li> <li>Add missing th</li> </ol>	display the "Automatically re display the "Private School" of reshold languages to the "L as from the "Service Type" fi	eplicate weekly activitie checkbox based on the anguage" dropdown a	e parent Resource's Cannot not order the options list	tegory. appropriately.
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative	N/A - CalSAWS F	DD&I Requirement			
Procedure Description: Operational Impact:		2 di Roquiononi			
Estimate:	50	D 1 1 /1 1 1		0 1115500	
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging :	0	IVR/CC:	0	Online :	40
Performance :	0	Reports :	0	Security:	0
System Test Support :	10	Tech Arch :	0	Tech Ops :	0



System Test Support :

Training:

## CA-207285] DDID 1573 - Update the Quality Assurance Random Sample Search page

~							
Team Responsible:	Online	Assignee:	Rasasvi Matukumilli	SPG Status:	No		
Fix Version/s:	[20.01]	Designer Contact:	Kim Lam	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	39		
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM		
Status:	System Test	Impact Analysis:		Outreach Required:	No		
Consortium Contact:	Dymas Pena	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review:							
Expedite Approval:							
Current Design:	1. Task navigation	surance Random Sample S n has a label called "QA Sam ed "Quality Assurance Rando	nple Search"				
Request:	Per DDID 1573, update the Quality Assurance Random Sample Search page and Task Navigation.						
Recommendation:	1. Relabel "QA S	ssurance Random Sample S ample Search" in the Task r ty Assurance Random Samp	navigation to "QA/QC S		Search"		
Outreach Description: Migration Impact Description: Migration Impact Analysis:							
Alternative Procedure Description: Operational Impact:	N/A - CalSAWS [	DD&I Requirement					
Estimate:	39						
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	: 0	DBA:	0		
Design :	0	Eligibility:	0	Fiscal:	0		
Imaging:	0	IVR/CC:	0	Online :	30		
Performance :	0	Reports:	0	Security:	0		

0

Tech Ops:

0

Tech Arch:

9



Performance:

Training:

System Test Support:

### [CA-207329] DDID 1395 - IEVS Batch Assignment Configuration Page

Naveen Bhumandla SPG Status: Team Responsible: Assignee: Batch/Interfaces No Change Type (SCR): Fix Version/s: **Designer Contact: Enhancement** [20.01] Avinda Bandaranayake Minor Version: Estimate: Expedite Changes: No 458 Regulation Reference: Created: Reporter: Lynnel Silva 03/15/2019 10:03 AM Impact Analysis: Outreach Required: Status: **System Test** Nο Consortium Contact: Training Impacted: Funding Source: Paul Robertson [Online Help] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** Currently the IEVS Batch Assignment Configuration page is not accessible in LRS. LRS has automated batch jobs to handle each IEVS abstract assignment. For criminal IEVS abstracts (FF, CYA and NPM), a Task and a Journal entry is created and assigned to the District supervisor. For NHR, PVS or IFDS, the end result is either automated disposition of the report or an automated assignment to an IEVS supervisor. Deceased Person (DeathMatch) will set a trigger to run batch EDBC. NOTE: For IFDS there is complex logic that is used in determining the outcome. Request: Add the ability to assign out individual review types to Cases, Single Position, Random or No Assignment. This functionality shall be similar to the existing logic on the C-IV IEVS Batch Assignment Configuration Page. Recommendation: Port the online IEVS Batch Assignment Configuration page from C-IV into CalSAWS. Port associated batch jobs from C-IV into CalSAWS. Add drop down option and update guery for IEVS Assignment Add page mappings for online page. Enable security rights for online page. Outreach **Description: Migration Impact** Description: **Migration Impact** Analysis: **Alternative** N/A - CalSAWS DD&I Requirement **Procedure** Description: **Operational Impact:** Estimate: 458 Automated Test: Batch/Interfaces: CalHEERS: 0 352 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0

0

0

Security:

Tech Ops:

0

0

Reports:

Tech Arch:

n

0



## [CA-207427] DDID 692, DDID 1624 - Update Eligibility Workload Inventory page

~							
Team Responsible:	Online	Assignee:	Michael Gonzalez	SPG Status:	No		
Fix Version/s:	[20.01]	Designer Contact:	Kim Lam	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	46		
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM		
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No		
Consortium Contact:	Araceli Gallardo	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval: Current Design:	The Eligibility Work Effective Date" field	load Inventory page has a	"Go" button; and doe	es not have the "Display	Workload" and "Status		
Request:	On the Eligibility W	orkload Inventory page:					
Recommendation:	<ol> <li>Per DDID 1624, relabel the "Go" button to "View"</li> <li>Per DDID 692, migrate "Display Workload" and "Status Effective Date" fields, and update default dates the current date.</li> </ol>						
	On the Eligibility Workload Inventory page:						
	<ol> <li>The "Go" button on the Eligibility Workload Inventory page will be relabeled to "View" (DDID 1624)</li> <li>Fields "Display Workload" and "Status Effective Date" will be migrated, and the default dates will be updated to display the current date. (DDID 692)</li> </ol>						
Outreach Description: Migration Impact Description: Migration Impact Analysis:							
Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DE	0&I Requirement					
Estimate:	46						
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	: 0	DBA:	0		
Design :	0	Eligibility:	0	Fiscal :	0		
Imaging :	0	IVR/CC:	0	Online :	36		
Performance :	0	Reports:	0	Security:	0		
System Test Support :	10	Tech Arch:	0	Tech Ops :	0		



System Test Support :

Training:

# [CA-207485] DDID 174 - Update the Non-Financial and Financial Root Questions with the latest SAWS 2 Plus Questions.

Team Responsible:	Online	Assignee:	Minh Phan	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Melissa Mendoza	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	36
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval: Current Design:	The Non-Financial application Intake a	and Financial Root Questi and Re-evaluation.	ons List pages contai	n a list of questions to be	e answered during
Request:	Per DDID 174, upd questions.	ate the Non-Financial and	Financial Root Ques	tions List pages with the	latest SAWS 2 Plus
Recommendation:	Update the Non-F	inancial and Financial Roo	t Questions List page	es with the latest SAWS 2	2 Plus Questions.
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DE	0&I Requirement			
Automated Test :	0	Batch/Interfaces:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging :	0	IVR/CC:	0	Online :	28
Performance :	0	Reports:	0	Security:	0
		<b>T</b>		<b>T</b>	

0

Tech Ops:

0

Tech Arch:

8



0

# [CA-208248] DDID 713 - Update Automated Regression Test (ART) scripts to account for CalSAWS Migration R2 system modifications

Team Responsible:	Automated Test	Assignee:	William Baretsky	SPG Status:	No	
Fix Version/s:	[20.01]	Designer Contact:	William Baretsky	Change Type (SCR):	Enhancement	
Minor Version:		Expedite Changes:	No	Estimate:	540	
Reporter:	Lynnel Silva	Regulation Reference:		Created:	04/30/2019 11:53 AN	
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No	
Consortium Contact:	Sharon Teramura	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:		
Committee:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review:						
Expedite Approval:						
Current Design:	a scheduled basis th	ated Regression Test (AR` nroughout each major rele s implemented within eac	ease cycle. The ART	scripts are updated as no	eeded to account for	
Request:	The ART scripts should also be updated to account for the system modifications being made as part of each CalSAWS Migration (DD&I) release.					
Recommendation:	Migration release ( support these chan		g framework code m			
	Refer to the attache	ed design document for fu	rtner details.			
Outreach Description: Migration Impact Description: Migration Impact Analysis:						
Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	&I Requirement				
Estimate:	540					
Automated Test:	540	Batch/Interfaces:	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	: 0	DBA:	0	
Design :	0	Eligibility:	0	Fiscal:	0	
maging :	0	IVR/CC:	0	Online :	0	
Performance :	0	Reports :	0	Security:	0	
System Test Support :	0	Tech Arch:	0	Tech Ops :	0	



System Test Support:

Training:

### [CA-210010] DDID 2057 - Update display Name throughout the system

Team Responsible: SPG Status: Assignee: **Online** Taylor Fitzhugh No Fix Version/s: **Designer Contact:** Change Type (SCR): **Enhancement** [20.01] Melissa Mendoza Minor Version: **Expedite Changes:** Estimate: No 445 Regulation Reference: Created: Reporter: Kristine Lim [X] 08/14/2019 02:37 PM Status: Impact Analysis: Outreach Required: **System Test** Consortium Contact: Training Impacted: **Funding Source:** Araceli Gallardo CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The pages throughout the system display the person's first and last name, age and gender in the drop-down of the data collection pages. Request: Per DDID 2057, display the age and gender after the name of the customer throughout the data collection pages once the user saves the page. Recommendation: The following page updates will be made as part of this change for the sections that are outlined in the design document. 1) Update Name fields that currently display First and Last Names to display as <Last Name>, <First Name> <Age> <Gender> (Uniform Change). This includes updates to all drop downs and label fields in the application that display the name using a standard format where the queries do not need to be updated. See the attached Design Document for details. Outreach Description: **Migration Impact Description: Migration Impact** Analysis: **Alternative** N/A - CalSAWS DD&I Requirement **Procedure** Description: **Operational Impact: Estimate:** 445 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 343 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:



10

# [CA-210156] Update Online Help for SCR CA-207163 - Hyperlink Payee for AAP and Kin-GAP

Team Responsible:	Training	Assignee:	Melita Dennis	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	10
Reporter:	Lisa Nesci [X]	Regulation Reference:		Created:	08/21/2019 04:51 PN
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	No
Consortium Contact:	Jayna Longstreet	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	No	Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:					
Current Design:		dates the Payee name or oster Care Resource Deta		y page to a hyperlink for A	AP and Kin-GAP cases
Request:	The Online Help pag	ges need to be updated for	or this change.		
Recommendation:	Update the followin 1. Case Summary 2. Foster Care Resc 3. AAP Detail 4. <program> Detail</program>				
Outreach					
Description: Migration Impact Description: Migration Impact Analysis:	None				
Alternative Procedure Description: Operational Impact:	None				
Estimate:	10				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0



System Test Support :

Training:

## (CA-210157) Update Online Help Pages for SCR CA-207185 - Update DCFS

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No			
Fix Version/s:	[20.01]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement			
Minor Version:		Expedite Changes:	No	Estimate:	15			
Reporter:	Lisa Nesci [X]	Regulation Reference:		Created:	08/21/2019 04:54 PM			
Status:	Pending Approval	Impact Analysis:	[Training]	Outreach Required:	No			
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I			
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:				
Committee:		Approved by Committee:		Other Agency Cross Reference:				
Non-Committee Review: Expedite Approval: Current Design:	SCR CA-207185 upo	dates references to DCF	S to					
Request:	•							
Recommendation:	DCFS SSIAP Detail	Online Help pages need to be updated for this change.  Update the following Online Help pages:  DCFS SSIAP Detail  DCFS SSIAP Summary  DCFS SSAAP Detail						
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	None							
Estimate:	15	5		0 111550				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence	-	DBA:	0			
Design :	0	Eligibility :	0	Fiscal:	0			
Imaging :	0	IVR/CC:	0	Online :	0			
Performance :	0	Reports :	0	Security:	0			

0

Tech Ops:

0

Tech Arch:

0



### [CA-210539] Update Online Help for SCR CA-207375 - Change Reason to EDBC

Team Responsible: SPG Status: Assignee: **Training Melita Dennis** No Fix Version/s: **Designer Contact:** Change Type (SCR): [20.01] Cristina Garcia **Enhancement** Minor Version: **Expedite Changes:** Estimate: No 55 Regulation Reference: Created: Reporter: Lisa Nesci [X] 09/13/2019 11:42 AM Status: Impact Analysis: Outreach Required: **Pending Approval** [Training] Consortium Contact: Training Impacted: **Funding Source:** [Online Help] Jayna Longstreet CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** SCR CA-207375 adds change reason functionality on the EDBC Summary page and creates new system pages. Request: Online Help pages need to be created and updated for this change. Recommendation: 1. Create the following new Online Help pages: RCA EDBC Change Reason List CalFresh EDBC Change Reason List CalWORKs EDBC Change Reason List General Relief EDBC Change Reason List CAPI EDBC Change Reason List Nutrition Benefit EDBC Change Reason List 2. Update the following Online Help pages: RCA EDBC Summary CalFresh EDBC Summary CalWORKs EDBC Summary General Relief EDBC Summary **CAPI EDBC Summary Nutrition Benefit EDBC Summary** Outreach **Description: Migration Impact Description: Migration Impact** Analysis: Alternative None **Procedure Description: Operational Impact:** Estimate: 55 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support : Tech Arch: Tech Ops:

0

55

Training:

0



System Test Support:

Training:

### [CA-210541] Update Online Help for SCR CA-201315

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Change Type (SCR): Fix Version/s: **Designer Contact: Cristina Garcia Enhancement** [20.01] Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Created: Reporter: Lisa Nesci [X] 09/13/2019 11:54 AM Impact Analysis: Outreach Required: Status: **Pending Approval** [Training] Consortium Contact: Training Impacted: **Funding Source:** [Online Help] Jayna Longstreet CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** SCR CA-201315 changes Quarterly Reporting (QR) to Semi-Annual Reporting (SAR) on the Journal template. Request: Online Help pages need to be updated for this change. Recommendation: Update the following Online Help pages: **Customer Reporting Detail Customer Reporting List** Outreach **Description: Migration Impact Description: Migration Impact** Analysis: Alternative None **Procedure** Description: **Operational Impact:** Estimate: 5 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: 0 Client Correspondence: 0 DBA: 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



### [CA-210557] Update Online Help for SCR CA-207329 IEVS Batch Assignment **Configuration Page**

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Fix Version/s: **Designer Contact: Cristina Garcia** Change Type (SCR): [20.01] **Enhancement** Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Reporter: Created: 09/16/2019 10:04 AM Lisa Nesci [X] Status: Impact Analysis: Outreach Required: **Pending Approval** [Training] No Consortium Contact: Training Impacted: Funding Source: Joyce Oshiro [Online Help] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** SCR CA-207329 creates the IEVS Batch Assignment Configuration page. Request: An Online Help page needs to be created for the IEVS Batch Assignment Configuration page. Recommendation: Create the following Online Help page: **IEVS Batch Assignment Configuration** Outreach **Description: Migration Impact** Description: **Migration Impact** Analysis: Alternative None Procedure Description: **Operational Impact:** Estimate: 5 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Eligibility: Design: 0 Fiscal: 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support : Tech Arch: Tech Ops:

0

0

0



5

## ) [CA-210558] Update Online Help for SCR CA-207407 Staff Assignment List Page

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	5
Reporter:	Lisa Nesci [X]	Regulation Reference:		Created:	09/16/2019 10:10 AM
Status:	Pending Approval	Impact Analysis:	[Training]	Outreach Required:	No
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	SCR CA-207407 up	dates the Staff Assignme	ent List page.		
Request:		Online Help page needs			
Recommendation:	-	signment List page in O	-		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure	None				
Description:					
Operational Impact: Estimate:	_				
Automated Test :	5	Batch/Interfaces :	_	CalHEERS :	_
CalHEERS Test :	0		0	DBA:	0
	0	Client Correspondence		DBA : Fiscal :	0
Design:	0	Eligibility : IVR/CC :	0	Online :	0
Imaging : Performance :	0		0		0
	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0



5

# [CA-210561] Update Online Help for SCR CA-207285 Rename Quality Assurance Random Sample Search

rtanaom o	ampio ooai on						
Team Responsible:	Training	Assignee:	Melita Dennis	SPG Status:	No		
Fix Version/s:	[20.01]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	5		
Reporter:	Lisa Nesci [X]	Regulation Reference:		Created:	09/16/2019 11:38 AM		
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	No		
Consortium Contact:	Jayna Longstreet	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval: Current Design:	SCR CA-207285 up	dates and renames the C	Quality Assurance Ra	andom Sample Search pa	ge.		
Request:	•	need to be updated for thi	-	•	-		
Recommendation:	Update and renam Search page.	Update and rename the Quality Assurance Random Sample Search page.to the QC/QA Random Sample					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A 5						
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	_	DBA:	0		
Design:	0	Eligibility:	0	Fiscal :	0		
Imaging :	0	IVR/CC:	0	Online :	0		
Performance :	0	Reports :	0	Security:	0		
System Test Support :	_	Tech Arch :	0	Tech Ops :	0		
	U		U		O		



System Test Support:

Training:

### [CA-210563] Update Online Help for SCR CA-207146 Hold Payments for AAP/Kin-GAP

Team Responsible: SPG Status: Assignee: **Training Melita Dennis** No Change Type (SCR): Fix Version/s: **Designer Contact: Cristina Garcia Enhancement** [20.01] Minor Version: **Expedite Changes:** Estimate: No 10 Regulation Reference: Created: Reporter: Lisa Nesci [X] 09/16/2019 11:42 AM Impact Analysis: Outreach Required: Status: **System Test** [Training] Consortium Contact: Training Impacted: **Funding Source:** Jayna Longstreet [Online Help] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** SCR CA-207146 adds hold payments functionality to Kin-GAP and AAP. Request: Online Help pages need to be updated for these changes. Recommendation: Update the following Online Help pages: 1. Kin-GAP Detail 2. AAP Detail Outreach **Description: Migration Impact Description: Migration Impact** Analysis: Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 10 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: 0 0 DBA: 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

0



Imaging:

Training:

Performance:

System Test Support :

# [CA-210792] Update Online Help for SCR CA-200279 - Payment Request on Closed Service Arrangements

Team Responsible:	Training	Assignee:	Melita Dennis	SPG Status:	No
Fix Version/s:	[20.01]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	15
Reporter:	Lisa Nesci [X]	Regulation Reference:		Created:	09/30/2019 11:44 AM
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	No
Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	SCR CA-200279 u	ipdates logic to allow for Pa	avment Requests on	Closed Service Arrangen	nents.
Request:		lp pages need to be update		g	
Recommendation:	Update the follow 1. Service Arrange 2. Service Arrange 3. Valuable Reque	ement Detail			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	None				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	DBA :	0
Design :	0	Eligibility:	0	Fiscal:	0
3	U	3 - 7 -	U		0

Online:

Security:

Tech Ops:

0

0

0

0

0

0

IVR/CC:

Reports:

Tech Arch:

0

0

0



45

### [CA-210793] Update Online Help for SCR CA-207324 - Case Review List Page

Team Responsible: SPG Status: Assignee: **Training Melita Dennis** No Fix Version/s: **Designer Contact: Cristina Garcia** Change Type (SCR): **Enhancement** [20.01] Minor Version: **Expedite Changes:** Estimate: No 45 Regulation Reference: Created: Reporter: Lisa Nesci [X] 09/30/2019 11:49 AM Status: Impact Analysis: Outreach Required: **System Test** [Training] Training Impacted: Consortium Contact: **Funding Source:** [Online Help] Joyce Oshiro CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** SCR CA-207324 updates the Case Review List page and renames several system pages. Request: Online Help pages need to be updated for this change. Recommendation: 1. Update the following Online Help pages: a) Case Review - ME QA - District QCM b) Case Review - ME QA - Supervisor c) Case Review - ME QA - MIE Manager d) Case Review - ME QA - Program Assistant e) Case Review - ME QA - ERP Response f) Case Review - State QC - QC Supervisor g) Case Review - StateQC - QC Monitor h) Case Review - State QC - error Review Panel Manager 2. Remove the Case Review Online Help page Outreach **Description: Migration Impact** Description: **Migration Impact** Analysis: **Alternative** None **Procedure** Description: **Operational Impact:** Estimate: 45 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 Imaging: IVR/CC: Online: 0 0 0 Performance: Reports: Security: 0 0 System Test Support: Tech Ops: Tech Arch: 0 0 0



10

## [CA-210831] Update Job Aid for SCR CA-207427 - Change to Eligibility Workload Inventory page

Team Responsible: SPG Status: Assignee: **Kelly Worthington Training** No Fix Version/s: **Designer Contact:** Change Type (SCR): [20.01] Cristina Garcia **Enhancement** Minor Version: **Expedite Changes:** Estimate: 10 Nο Regulation Reference: Reporter: Created: Jayna Longstreet 10/01/2019 02:41 PM Status: Impact Analysis: Outreach Required: **Pending Approval** [Training] Yes Consortium Contact: Training Impacted: **Funding Source:** Joyce Oshiro [Job Aid] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** Generate the Eligibility Workload Inventory and Monthly Productivity List Export Reports Job Aid. Include steps to filter results. Request: SCR CA-207427 updates the Eligibility Workload Inventory page filters. Recommendation: Update the Generate the Eligibility Workload Inventory and Monthly Productivity List Export Reports Job Aid for SCR CA-207427. Outreach Updated Job Aid **Description: Migration Impact Description: Migration Impact** Analysis: **Alternative** None Procedure Description: Operational Impact: Estimate: 10 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Fiscal: Design: Eligibility: 0 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0 Tech Arch: System Test Support: Tech Ops: 0 0 0



## CA-211090] DDID 954 - Migrate the Valuable Inventory Detail Online Help Page

Team Responsible: Fix Version/s: Minor Version: Reporter: Status: Consortium Contact: Project Phase (SCR): Committee:	Training [20.01]  Lisa Nesci [X] Pending Approval Joyce Oshiro Migration	Assignee: Designer Contact: Expedite Changes: Regulation Reference: Impact Analysis: Training Impacted: Migration Impact: Approved by Committee:	Melita Dennis Cristina Garcia No [Training] [Online Help]	SPG Status: Change Type (SCR): Estimate: Created: Outreach Required: Funding Source: Funding Source ID: Other Agency Cross Reference:	No Enhancement 5 10/10/2019 04:16 PM No CalSAWS DD&I
Non-Committee Review: Expedite Approval: Current Design: Request: Recommendation:	DDID 954 states the	-	ail page will be migrat	ed into CalSAWS Online	Help
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	None	Help page for the Valuab	ne inventory Detail pa	age.	
Automated Test:	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA:	0
Design :	0	Eligibility:	0	Fiscal:	0
Imaging:	0	IVR/CC:	0	Online :	0
Performance :	0	Reports :	0	Security:	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0

5



5

### [CA-211158] DDID 971 - Migrate the Withdrawal Detail Online Help Page

Team Responsible: SPG Status: Assignee: **Training** Cristina Garcia No Change Type (SCR): Fix Version/s: **Designer Contact: Cristina Garcia Enhancement** [20.01] Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Created: Reporter: Lisa Nesci [X] 10/14/2019 11:46 AM Impact Analysis: Outreach Required: Status: **Pending Approval** [Training] Consortium Contact: Training Impacted: Funding Source: Joyce Oshiro [Online Help] CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** The Withdrawal Detail page does not exist in Online Help. Request: DDID 971 states the Withdrawal Detail Online Help page will be migrated to CalSAWS Online Help. Recommendation: Migrate the Withdrawal Detail page to Online Help. Outreach **Description: Migration Impact** Description: **Migration Impact** Analysis: Alternative None Procedure Description: Operational Impact: Estimate: 5 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: Online: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: 0 Tech Arch: 0 Tech Ops: 0



System Test Support:

Training:

### [CA-200448] DDID 1967: DDCR 4004: Add TANF to Dropdown on the OPA Page

Team Responsible: SPG Status: Assignee: **Eligibility Carol Dias** No Fix Version/s: **Designer Contact:** Change Type (SCR): [20.03] Linda Zeng Policy Re-Design Minor Version: Estimate: **Expedite Changes:** Regulation Reference: See attached P.I. Created: Reporter: Michael Green [X] 01/30/2018 08:05 AM Status: Impact Analysis: Outreach Required: **Approved** Consortium Contact: Training Impacted: Funding Source: **Frederick Gains** CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Yes Migration Other Agency Cross Committee: Approved by [CalWORKs/ **C-IV SCR 366** Committee: Reference: CalFresh] **Non-Committee** Review: **Expedite Approval: Current Design:** TANF does not exist as a value in the "Type of Assistance" dropdown on the OPA Detail page. Request: Per DDCR 4004 and C-IV SCR 366, add TANF to the "Type of Assistance" dropdown box on the OPA Detail page. Recommendation: TANF will be added as a value to the "Type of Assistance" dropdown on the Other Program Assistance (OPA) Detail page. The TANF OPA will be counted as Unearned Income in CalWORKs (CW), Immediate Need (IN), Diversion (DV), Refugee Cash Assistance (RCA), and CalFresh (CF). Outreach Description: **Migration Impact** LRS does not have TANF as a type on the OPA page as described in C-IV SCR 366 Description: Committee Prioritization- Medium **Migration Impact** Analysis: **Alternative** N/A - CalSAWS DD&I Requirement Procedure **Description:** Operational Impact: Estimate: 63 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 26 0 Imaging: IVR/CC: Online: 0 0 15 Performance: Reports: Security: 0 0 0

0

Tech Ops:

0

Tech Arch:

22



### [CA-207167] DDID 2115 - Disable ETR Batches and Service Arrangements

Team Responsible: SPG Status: Assignee: Unassigned **Fiscal** No Fix Version/s: **Designer Contact: Matthew Warren** Change Type (SCR): **Enhancement** [20.07] Minor Version: **Expedite Changes:** Estimate: No Regulation Reference: Created: Reporter: Lynnel Silva 03/15/2019 10:02 AM Status: Impact Analysis: Outreach Required: **Approved** Consortium Contact: Training Impacted: **Funding Source:** Laura Ould CalSAWS DD&I Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** Education Travel Reimbursement (ETR) rates are provided for transporting a foster child to school for grades K-12. The ETR payment is rolled up as part of the Foster Care benefit in CalSAWS. An ETR payment can be made as a separate Supportive Service Payment. Request: The CONTRACTOR shall turn off the ETR batch job for the 57 Counties. The CONTRACTOR shall update the corresponding claiming, fiscal, NOAs, and report functionality to account for the ETR EDBC Payment Updates. The CONTRACTOR shall update the Need Detail page to prevent the user from creating a ETR Service Arrangement. Recommendation: 1. Update the Need Detail page to prevent the user from creating a ETR Service Arrangement. Note: DDID 2117 will address ETR payments for Manual EDBC Outreach **Description: Migration Impact** Description: **Migration Impact** Analysis: **Alternative** N/A - CalSAWS DD&I Requirement **Procedure Description: Operational Impact:** Estimate: 9 Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 7 0 0 Imaging: IVR/CC: Online:

0

0

0

Security:

Tech Ops:

0

0

0

0

n

2

Reports:

Tech Arch:

Performance:

Training:

System Test Support:

# **End SCRs**



## [CA-207200] DDID 2077 - Update the Select Security Group Page to Allow Searching by Page Name and Security Right - Resolved: 11/11/2019 01:36 PM

Team Responsible:	Online	Assignee:	Yudhi Tanuwidjaja	SPG Status:	No		
Fix Version/s:	[19.11]	Designer Contact:	Alexia England	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	79		
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AN		
Status:	In Production	Impact Analysis:	[Security]	Outreach Required:	No		
Consortium Contact:	Dymas Pena	Training Impacted:	[Job Aid, Online Help]	Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval: Current Design:	The Select Securi	ty Group page allows the u	ser to select which se	curity groups to add to th	ne Worker specified on		
	the previous page				·		
Request:	Per DDID 2077, update the Select Security Group page to allow the user to search for security groups by the page they are used on, a right they contain, or both.						
Recommendation:	1. Add the Refine Your Search section to the Select Security Group page to allow for searching for Security Groups by Page Name, Security Right, or both.						
	See the attached	design document for a deta	ailed description of this	s change.			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS D	D&I Requirement					
Estimate:	79						
Automated Test :	0	Batch/Interfaces:	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	9: 0	DBA:	0		
Design :	0	Eligibility:	0	Fiscal:	0		
Imaging :	0	IVR/CC:	0	Online :	61		
Performance :	0	Reports :	0	Security:	0		
System Test Support :	18	Tech Arch :	0	Tech Ops :	0		
Training :	0						
Content Revision Status-1:	Accepted						
Content Revision Description-1:	Before: GROWClassAttendanceReport security right is mentioned in table 2.1.4.1 and the Security Matrix.						
	After: GROWClassAttend	danceReport security right i	is not mentioned in tal	ble 2.1.4.1 and in the Se	curity Matrix.		
Content Revision Status-2:	Pending CCB						

Content Revision Description-2:

Before: None.

After:

Note: With the current pagination framework, user must click the "Select" button after making their selection of group(s) on the page before navigating to a different paginated page. Without clicking "Select" when navigating to

a different page, the "Select" button will remove any checked values from the prior page.

**Content Revision** 

Status-3:

Content Revision Description-3: Content Revision Status-4:

Content Revision Description-4:



Content Revision Description-3:

#### [CA-207424] DDID 707 - CW 10 Wording Update

- Resolved: 10/14/2019 04:44 PM

Team Responsible: SPG Status: Assignee: Client Sumanth Vydana No Correspondence **Designer Contact:** Change Type (SCR): Fix Version/s: **Enhancement** [19.11] Brian Furlong [X] Minor Version: **Expedite Changes:** Estimate: No 12 Regulation Reference: Created: Reporter: Lynnel Silva 03/15/2019 10:03 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Consortium Contact: Training Impacted: Funding Source: Maria Arceo CalSAWS DD&I [N/A] Project Phase (SCR): Migration Impact: Funding Source ID: Migration Committee: Approved by Other Agency Cross N/A Committee: Reference: **Non-Committee** Review: **Expedite Approval: Current Design:** CW 10 lists General Relief as a program label. Request: Relabel General Relief to GA/GR. Recommendation: General Relief label will be changed to GA/GR for English and Spanish versions of the CW 10. Update the word "hacimos" to "hicimos" on the Spanish form. Refer to design document for further details. Outreach N/A Description: **Migration Impact** Description: **Migration Impact** Analysis: **Alternative** N/A - CalSAWS DD&I Requirement Procedure Description: Operational Impact: Estimate: 12 Batch/Interfaces: Automated Test: CalHEERS: 0 0 0 Client Correspondence: CalHEERS Test: DBA: 0 10 0 Fiscal: Design: 0 Eligibility: 0 0 IVR/CC: Online: Imaging: 0 0 0 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 2 0 0 Training: 0 **Content Revision** Pending CCB Status-1: **Content Revision** Before: Page Number for Spanish Mockup displayed in English. Description-1: After: Page Number for Spanish Mockup now displays in Spanish. Content Revision Status-2: **Content Revision** Description-2: **Content Revision** Status-3:

Content Revision Status-4: Content Revision Description-4:



### [CA-207487] DDID 116: Update the language dropdown on New Programs Detail

- Resolved: 10/10/2019 07:58 AM

Team Responsible: Online Assignee: Julian Harriott SPG Status: No

Fix Version/s: [19.11] Designer Contact: Melissa Mendoza Change Type (SCR): Enhancement

Minor Version: Expedite Changes: No Estimate: 29

Reporter: Lynnel Silva Regulation Reference: Created: 03/15/2019 10:03 AM

Status: In Production Impact Analysis: [N/A] Outreach Required: No

Consortium Contact: Araceli Gallardo Training Impacted: [N/A] Funding Source: CalSAWS DD&I

Project Phase (SCR): Migration Migration Impact: Funding Source ID:

Committee: Approved by Other Agency Cross

Committee: Reference:

**Non-Committee** 

Review:

Expedite Approval:

**Current Design:** The language dropdown on New Program Detail defaults to English.

Request: Update the language dropdown on New Program Detail to not default to English, and the order of the languages in

the drop-down field to be English, Spanish and then be in alpha order.

**Recommendation:** Update the New Programs Detail page as follows:

1) Display the Language dropdown to "English" first, "Spanish" second, and the remaining values in alphabetical

order.

2) Update the language dropdown to not default to any value

Refer to the design document for further details.

Outreach
Description:
Migration Impact
Description:
Migration Impact
Analysis:

Alternative

N/A - CalSAWS DD&I Requirement

Procedure Description:

Operational Impact: Estimate: 29

Automated Test: Batch/Interfaces: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: DBA: 0 0 0 Design: Eligibility: Fiscal: 0 0 0 IVR/CC: Online:

Imaging: 0 0 21 Performance: Reports: Security: 0 0 0 System Test Support: Tech Arch: Tech Ops: 8 0 0

Training: 0

Content Revision Status-1:

Description-1:

Before:

Pending CCB

Content Revision

Current Design did not indicate that the New Programs Detail page is reached when creating a new Case.

After:

Current Design and Page Location is updated to clarify how the page is reached.

**Content Revision** 

Status-2:

Content Revision Description-2:

Content Revision			
Status-3:			
Content Revision			
Description-3:			
Content Revision			
Status-4:			
Content Revision			
Description-4:			

# **End Content Revisions**