



# [CA-207487] DDID 116: Update the language dropdown on New Programs Detail

Created: 03/15/2019 10:03 AM - Updated: 12/27/2019 10:25 AM - Resolved: 10/10/2019 07:58 AM

<b>Status:</b>	In Production		
<b>Project:</b>	CalSAWS		
<b>Fix Version/s:</b>	19.11		

<b>Type:</b>	SCR		
<b>Reporter:</b>	Lynnel Silva	<b>Assignee:</b>	Julian Harriott
<b>Labels:</b>	AppDevOnlineATTTestCompleted		

*Main*

<b>SCRB:</b>	Approved
<b>SCRB Approved Date:</b>	08/26/2019
<b>CCB:</b>	Approved
<b>CCB Approved Date:</b>	09/04/2019
<b>Designer Contact:</b>	Melissa Mendoza
<b>Consortium Contact:</b>	Araceli Gallardo
<b>Tester:</b>	Jose Caicedo
<b>Team Responsible:</b>	Online
<b>Requested By:</b>	Consortium
<b>Project Phase (SCR):</b>	Migration
<b>Change Type (SCR):</b>	Enhancement
<b>Impact Analysis:</b>	N/A
<b>Training Impacted:</b>	N/A
<b>Estimate:</b>	29
<b>Outreach Required:</b>	No
<b>Funding Source:</b>	CalSAWS DD&I
<b>Current Design:</b>	The language dropdown on New Program Detail defaults to English.
<b>Request:</b>	Update the language dropdown on New Program Detail to not default to English, and the order of the languages in the drop-down field to be English, Spanish and then be in alpha order.
<b>Recommendation:</b>	Update the New Programs Detail page as follows: 1) Display the Language dropdown to "English" first, "Spanish" second, and the remaining values in alphabetical order. 2) Update the language dropdown to not default to any value Refer to the design document for further details.
<b>Alternative Procedure Description:</b>	N/A - CalSAWS DD&I Requirement
<b>In Development:</b>	08/05/2019
<b>Development Complete:</b>	09/16/2019
<b>Test Complete:</b>	10/10/2019
<b>In Production:</b>	11/24/2019
<b>Design in Progress:</b>	04/17/2019
<b>System Test:</b>	09/28/2019

*Approval*

**Expedite Changes:** No

**SPG Status:** No

**SPG Score:** N/A - CalSAWS DD&I Requirement

*Impacts*

**Approved:** 06/06/2019

**Peer Review Status:** Completed

**Peer Review Resource:** Srividhya Sivakumar

**Assembly Test Complete:** Yes

**System Test Delivery Date:** 09/26/2019

**QA - Type of Testing:** Excluded

*Content Revision*

**Content Revision Status-1:** Accepted

**Content Revision Description-1:** Before:  
Current Design did not indicate that the New Programs Detail page is reached when creating a new Case.  
After:  
Current Design and Page Location is updated to clarify how the page is reached.

*Release Notes*

**Release Note Required:** Yes

**Release Note - Previous Design/ Problem:** The language drop down on the 'New Program Detail' page defaulted to English.

**Release Note - Now:** The language drop down on the 'New Program Detail' page no longer has a default value. The order of the languages in drop down field display English and Spanish first, and the remaining languages in alphabetical order.

**Release Note - Page/ Forms/Reports Impacted:** New Program Detail page

**Release Note Status:** Training Approved

*Team Estimate*

**Online PR 1:** Julian Harriott

**Online ETC 1:** 21

**Online ETC Total:** 21

**System Test Support ETC 1:** 8

**System Test Support ETC Total:** 8

*Team Impact*

**Team Impact:**

Team	Person	Role

*Migration Tracking*

**Ready for Consortium Review:** Yes

**Consortium Review Approval:** Araceli Gallardo

<b>Consortium Review Approval Date:</b>	05/14/2019
<b>Deliverable:</b>	1
<b>Deliverable Status:</b>	Approved
<b>Impact to County:</b>	Both
<b>Additional Communication:</b>	Other
<b>Additional Notes:</b>	Included in the 19.11 LRS Release Guide. Call out requested by both depts. Marshawn Richardson/Maria Zamora - DCFS lead on this SCR

<b>Attachments</b>	
PR_CR_Online_DDID_CA-207487_20190916.xlsm	(336 kB)
SCR CA-207487 DDID 116 CalSAWS Design.docx	(103 kB)
SCR CA-207487 DDID 116 CalSAWS Design_Content Revision.docx	(103 kB)

<b>Links</b>			
<b>Relates</b>			
<i>relates to</i>	[CA-209744]	Training: Update WBTs per SCR CA-207487	Rejected
<i>relates to</i>	[CAR-2713]	DDID 116	Confirmed

<b>Comments</b>	
<i>Araceli Gallardo added a comment - 11/19/2019 03:02 PM</i>	
Approved Content Revision 11/19/19.	
Before:	
Current Design did not indicate that the New Programs Detail page is reached when creating a new Case.	
After:	
Current Design and Page Location is updated to clarify how the page is reached.	