CalSAWS CCB Agenda

DATE	MARCH 19, 2020
ΤΙΜΕ	1:30 PM
LOCATION	North: Bodie Conference Room, South: Conference Room 331
SUBJECT	Change Control Board Meeting
INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

Meeting Purpose:

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

1. C-IV SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.02	CIV-106058	CA-212648	Generate CF377.11C For Counties Losing	Client	100	Premise	Production	20.03.19
			ABAWD Waiver	Correspondence			Deployment	
20.02	CIV-106336	CA-213567	Update Forms Generation Job to add	Client	120	Premise	Production	20.02.27
			ABAWD Forms	Correspondence			Deployment	
20.02	CIV-106496		Re-Enable Text Message Service for all	Client	2	C-IV M&O	Production	20.02.21
			Counties	Correspondence			Deployment	
20.03	CIV-103895		Training - Update system date and date	Training	10	C-IV M&O	No	20.03.30
			forward master dataset to 2021					
20.03	CIV-105823		Update Instructor Led Trainings (ILTs) for	Training	30	C-IV M&O	No	20.03.30
			20.01 Code - March Training Release					
20.05	CIV-103989	CA-208155	CFL 18/19-49 Create new Pay Codes for	Fiscal	589	Premise	Start Build	
			CalWORKs Home Visit Program (HVP)					
20.07	CIV-105339	CA-211216	Income Disregard for the Aged, Blind &	CalHEERS	125	C-IV M&O	No	
			Disabled Federal Poverty Level Program					

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CIV-102568	CA-205328	ACL 18-92, ACL 18-107 Transitional Nutrition Benefit Program Recertification	Eligibility	3242	Premise	Start Build	
20.03	CIV-104011	CA-208184	ACL 19-34 Update Kin-GAP Beginning Date of Aid Rules to Accept Mid-Month Application Date	Eligibility	816	C-IV M&O	Start Build	
20.03	CIV-104383	CA-209033	ACL 19-76 - CalWORKs Change in Earned Income Disregard (EID) and Income Reporting Thresholds Tiers (IRTs)	Eligibility	689	C-IV M&O	Start Build	20.04.16
20.03	CIV-104559	CA-209360	ACL 19-67 - CalWORKs: Changes to Asset and Vehicle Value Limits	Eligibility	52	C-IV M&O	No	
20.03	CIV-104670	CA-203787	Update NA 791	Client Correspondence	39	C-IV M&O	Start Build	
20.05	CIV-66	CA-58934	Aligning Status Begin Date of Associated Programs With Primary Cash Aid Programs or EDBC Run Date, whichever is later	Eligibility	129	C-IV M&O	No	
20.05	CIV-102191	CA-204569	ACL 19-40 CalWORKs Outcome and Accountability Review (Cal-OAR) Phase II	Batch/Interfaces	1106	Premise	Start Build	
20.05	CIV-103887	CA-209032	Create State Agency Accounts for Designated DHCS and CDSS Staff	Online	219	C-IV M&O	No	
20.05	CIV-104826	CA-209956	Add threshold language translations for the newly added MAGI and Non-MAGI YAE fragments	Client Correspondence	225	Premise	No	
20.07	CIV-101447	CA-49633	CF 387 CalFresh Request for Information for Residency	Client Correspondence	581	C-IV M&O	No	

2. LRS SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.02	CA-212648	CIV-106058	Generate CF377.11C For Counties Losing	Client	100	Premise	Production	20.03.19
			ABAWD Waiver	Correspondence			Deployment	
20.02	CA-213548	CIV-106400	ABAWD Clickthrough Support	Eligibility	34	Premise	Start Build	20.02.26

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.02	CA-213567	CIV-106336	Code Change for April ABAWD Forms for	Client	290	Premise	Production	20.03.05
			Authorized Representatives	Correspondence			Deployment	
20.05	CA-208155	CIV-103989	CFL 18/19-49 Create new Pay Codes for	Fiscal	674	Premise	Start Build	
			CalWORKs Home Visit Program (HVP)					
20.05	CA-213598	CIV-104367	CA-208988 Update Online Help to support	Training	10	Premise	Start Build	
			Functionality for Housing Support					
			Program (HSP)					
20.05	CA-213763	CA-57266	Update Job Aid for SCR CA-57266 - Add	Training	5	C-IV M&O	No	
			Voucher Type to Service Arrangement					
			Detail Page					
20.07	CA-211216	CIV-105339	Income Disregard for the Aged, Blind &	CalHEERS	215	LRS M&E	No	
			Disabled Federal Poverty Level Program					
20.07	CA-213843		Training: Create OCAT WBT for LRS Users	Training	300	LRS M&E	No	TBD
20.07	CA-213845		Training: Create OCAT WBT for C-IV Users	Training	150	C-IV M&O	No	TBD
20.02	CA-212648	CIV-106058	Generate CF377.11C For Counties Losing	Client	100	Premise	Production	20.03.19
			ABAWD Waiver	Correspondence			Deployment	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CA-203787	CIV-104670	Auto Discontinue of AAP When Youth Turn 18/21 and Update NA 791	Batch/Interfaces	599	LRS M&E	Start Build	
20.03	CA-205328	CIV-102568	ACL 18-92, ACL 18-107 Transitional Nutrition Benefit Program Recertification	Eligibility	4990	Premise	Start Build	
20.03	CA-208184	CIV-104011	ACL 19-34 Update Kin-GAP Beginning Date of Aid Rules to Accept Mid-Month Application Date	Eligibility	817	LRS M&E	Start Build	
20.03	CA-209033	CIV-104383	ACL 19-76 - CalWORKs Change in Earned Income Disregard (EID) and Income Reporting Thresholds Tiers (IRTs)	Eligibility	464	LRS M&E	Start Build	20.04.16
20.03	CA-209360	CIV-104559	ACL 19-67 - CalWORKs: Changes to Asset and Vehicle Value Limits	Eligibility	57	LRS M&E	No	
20.03	CA-210098		Training: Update WBTs per SCR CA- 207277 Part B	Training	300	LRS M&E	Start Build	
20.03	CA-211011		Update Online Help for SCR CA-57298	Training	10	LRS M&E	Start Build	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CA-211030		Training: Update WBTs per SCR CA- 210010	Training	500	LRS M&E	Start Build	
20.03	CA-211032		Training: Update WBTs per SCR CA- 207185 (Barrier Detail)	Training	20	LRS M&E	Start Build	
20.03	CA-211036		Training: Update WBTs per SCR CA- 207185 (Reception Log List & Detail)	Training	20	LRS M&E	Start Build	
20.03	CA-211040		Training: Update WBTs per SCR CA- 207185 (DCFS SSIAP Summary)	Training	500	LRS M&E	Start Build	
20.03	CA-211053		Training: Update WBTs per SCR CA- 207324	Training	20	LRS M&E	Start Build	
20.03	CA-211801		Upgrade OAM to version 11.1.2.3 and upgrade OHS and OAM to RHEL7	Tech Ops	192	LRS M&O	Start Build	20.03.XX
20.05	CA-58934	CIV-66	Aligning Status Begin Date of Associated Programs With Primary Cash Aid Programs or EDBC Run Date, whichever is later	Eligibility	354	LRS M&E	No	
20.05	CA-200455	CIV-1125	DDCR 4035: Add Verification Fees Need Type	Fiscal	218	LRS M&E	Start Build	
20.05	CA-204569	CIV-102191	ACL 19-40 CalWORKs Outcome and Accountability Review (Cal-OAR) Phase II	Batch/Interfaces	1603	Premise	Start Build	
20.05	CA-209032	CIV-103887	Create State Agency Accounts for Designated DHCS and CDSS Staff	Online	236	LRS M&E	No	
20.05	CA-209956	CIV-104826	Add threshold language translations for MAGI and Non-MAGI YAE fragments	Client Correspondence	361	Premise	No	
20.07	CA-49633	CIV-101447	CF 387 CalFresh Request for Information for Residency	Client Correspondence	791	LRS M&E	No	

3. Informational Only: CalSAWS DDID SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.05	CA-210318		DDID 1070 - Match Titles on Job Aid and	Training	25	CalSAWS		
			Table of Contents			DD&I		
20.05	CA-213570		DDID 2276: Create Online Help pages for	Training	10	CalSAWS	Approved by	
			the Fraud Tracking functionality			DD&I	Karen	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
							Rapponotti on 2/19/2020	
20.05	CA-213586		DDID 1198: CA-207368 - Update Online Help Verification List page and Forms Overview	Training	10	CalSAWS DD&I	Approved by Karen Rapponotti on 2/19/2020	
20.05	CA-213643	CA-207191	DDID 2086: CA-207191 Update Online Help for Employment Service pages	Training	105	CalSAWS DD&I	Approved by Karen Rapponotti on 2/19/2020	
20.05	CA-213668		DDID 374: CA-207463 Update Online Help for Homeless Assistance Enhancements	Training	45	CalSAWS DD&I		
20.05	CA-213767		Update Job Aid for SCR CA-207344 - Add Direct Deposit Functionality to CalSAWS for C-IV Migration Counties	Training	5	CalSAWS DD&I		
20.05	CA-213768		DDID 1638: SCR CA-207268 - Add Job Aid for Update to Recovery Account Assignments	Training	5	CalSAWS DD&I	Approved by Karen Rapponotti on 3/4/2020	
20.07	CA-213788		Provide Adobe Captivate Support to Consortium Training Team	Training	50	CalSAWS DD&I		

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.03	CA-207437		DDID 580 - Remove values in the "Investigation Results" field on the Investigation Result Detail page	Online	8	CalSAWS DD&I		
20.03	CA-207458		DDID 399, 405, 1608 - Update the Staff Detail and Security Assignment pages	Online	94	CalSAWS DD&I		
20.03	CA-210771	CIV-103307; CIV-103932; CIV-104086; CIV-103446	DDID 1787 - Migrate the C-IV County Specific Batch Jobs (Phase 1)	Batch/Interfaces	2325	CalSAWS DD&I		

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.05	CA-207208		DDID 2066 - Updates to Hunt v. Kizer functionality	CalHEERS	870	CalSAWS DD&I		
20.05	CA-207344	CA-212363	DDID 1360 - Add Direct Deposit Functionality to CalSAWS for C-IV Migration Counties	Fiscal	394	CalSAWS DD&I		
20.05	CA-207444		DDID 525, DDID 2277: Update the Special Investigation pages	Online	58	CalSAWS DD&I		
21.01	CA-200457	C-IV SCR 1387	DDID 1967: DDCR 4048: Update CalFresh EDBC to consider a person with an I-94 as a Citizen	Eligibility	20	CalSAWS DD&I		

The next CCB Meeting scheduled for 04/02/2020.

CA-210318] DDID 1070 - Match Titles on Job Aid and Table of Contents

Team Responsible:	Training	Assignee:	Kelly Worthington	SPG Status:	No
Fix Version/s:	[20.05]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:	[]	Expedite Changes:	No	Estimate:	25
Reporter:	Cristina Garcia	Regulation Reference:		Created:	08/29/2019 04:33 PM
Status:	Pending Approval	Impact Analysis:	[Training]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Jayna Longstreet	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Νο	Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	Titles used in the Ta aid itself.	ble of Contents of Online	e Help for Job Aids are	e not consistent with the	actual titles on the job
Request:	Titles should match.				
Recommendation:	Update Online Help	so that all titles in the T	able of Contents and c	on the job aid are consist	tent.
Outreach	Updated Job Aid title	es.			
Description: Migration Impact Description: Migration Impact	None				
Analysis: Alternative Procedure Description: Operational Impact:	None				
Estimate:	25				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence	-
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	0	Performance :	0	Release Communicati Support :	on ₀
Reports :	0	Security :	0	System Test Support :	0
Tech Arch :	0	Tech Ops :	0	Training :	25

C [CA-213570] DDID 2276: Create Online Help pages for the Fraud Tracking functionality

Team Responsible:	Training	Assignee:	Kelly Worthington	SPG Status:	Approved
Fix Version/s:	[20.05]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:	[]	Expedite Changes:	Start Build	Estimate:	10
Reporter:	Cristina Garcia	Regulation Reference:		Created:	02/13/2020 09:10 AM
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	No
Policy/Design Consortium Contact:	Corey Morris	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Νο	Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Approved by Karen	Rapponotti on 2/19/2020			
Current Design:		DID 2276 creates the Spe		Search and Special Inv	optigation Log Datail
earron boorgin	pages.	D 2210 cleates the Spe			estigation Log Detail
Request:	OLH impacted by the	is change need to be up	dated.		
Recommendation:	Create the following 1) Special Investiga 2) Special Investiga	5			
Outreach					
Description:					
Migration Impact Description:	N/A				
Migration Impact Analysis:	No Impact				
Alternative Procedure Description:	None				
Operational Impact: Estimate:	10				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence	
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	0	Performance :	0	Release Communicati Support :	-
Reports :	0	Security :	0	System Test Support :	0
Tech Arch :	0	Tech Ops :	0	Training :	10

CA-213586] DDID 1198: CA-207368 - Update Online Help Verification List page and Forms Overview

Team Responsible:	Training	Assignee:	Kelly Worthington	SPG Status:	Approved	
Fix Version/s:	[20.05]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement	
Minor Version:		Expedite Changes:	Start Build	Estimate:	10	
Reporter:	Cristina Garcia	Regulation Reference:		Created:	02/13/2020 01:56 PM	
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	No	
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:	No	Funding Source ID:		
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review:						
Expedite Approval:	Approved by Karen I	Rapponotti on 2/19/2020)			
Current Design:		DID 1198 adds the CSF 1		he Verification List page		
Request:	Online Help is impac	ted by this change and r	needs to be updated.			
Recommendation:	Update the following Online Help pages: 1. Forms Overview - add the CSF 103 Form Form Number: CSF 103 Form Name: Verification Request List Form Description: The CSF 103 is a notice sent to recipients to notify them that additional verifications are necessary to maintain eligibility.					
	2. Verification List pa	age				
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative	N/A					
Procedure Description: Operational Impact:	None					
Estimate:	10					
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0	
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence		
DBA :	0	Design :	0	Eligibility :	0	
Fiscal :	0	Imaging :	0	IVR/CC :	0	
Online :	0	Performance :	0	Release Communication		
Reports :	0	Security :	0	System Test Support :	0	
		Tech Ops :		Training :		

[CA-213643] DDID 2086: CA-207191 Update Online Help for Employment Service pages

Team Personsible:	Testates	Assignos:	Ordetine Ordet	SPG Status:	NI -
Team Responsible: Fix Version/s:	Training	Assignee: Designer Contact:	Cristina Garcia	Change Type (SCR):	No
Minor Version:	[20.05]	Expedite Changes:	Cristina Garcia	Estimate:	Enhancement
Reporter:	Cristina Garcia	Regulation Reference:	Start Build	Created:	105
Status:		Impact Analysis:		Outreach Required:	02/17/2020 04:19 PM No
Policy/Design	New	Training Impacted:	[Training]	Funding Source:	
Consortium Contact:		Training impacted.	[Online Help]	r unung oouroe.	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	No	Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	CA-207191
Non-Committee Review:					
Expedite Approval:	Approved by Karen	Rapponotti on 2/19/2020)		
Current Design:	SCR CA-207191 Up Transaction History		ding the View History	button to the pages belo	w and creating a
Request:	OLH impacted by th	is change need to be up	odated.		
Recommendation:	 a) ELP Authorizatio b) CFET Status List c) WTW Status List d) REP Status List e) Cal-Learn Progree f) GROW Status List g) Assessment Rese h) SIP List i) Skills List j) Strengths List k) Test Scores list l) Goals List m) Customer Activiti n) Action Plan List o) Non-Compliance p) Barriers List q) Demand Occupation r) Resume List s) Sanction Track List t) Job Readiness Track 	ory button for the following n List t ess List st sults List ties List Outreach List tion List			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A N/A 105				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
	U		U		U U

CalHEERS :	0	CalHEERS Test :	0	Client Correspondence :	0
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	0	Performance :	0	Release Communication Support :	0
Reports :	0	Security :	0	System Test Support :	0
Tech Arch :	0	Tech Ops :	0	Training :	105

CA-213668] DDID 374: CA-207463 Update Online Help for Homeless Assistance Enhancements

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	Νο
Fix Version/s:	[20.05]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	45
Reporter:	Cristina Garcia	Regulation Reference	e:	Created:	02/18/2020 01:52 PN
Status:	New	Impact Analysis:	[Training]	Outreach Required:	No
Policy/Design Consortium Contact:	Binh Tran	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	No	Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		-		he enhanced Homeless As	-
Request: Recommendation:	Various Online He	lp pages are created and	updated to support th	ne enhanced Homeless As	sistance functionality.
	 Total Vendor Pr EDBC Homeles Update the followin Expense Amoun Expense Detail Homeless - Ten Homeless - Per Forms Overview Form Number: M Form Name: How Form Description program is denied 	ng Online Help pages: nt Detail np EDBC m EDBC v - add the M44-211D for	m Denial Notice of Action hen the Homeless Per ck rent amount being g	manent	
Outreach Description: Migration Impact Description: Migration Impact Analysis:	N/A				
Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	45	Detek /lat-st		Datah On susting	_
Automated Test : CalHEERS :	0	Batch/Interfaces : CalHEERS Test :	0	Batch Operations :	0
CaINEERS.	0		0	Client Correspondence Eligibility :	e: 0
	~		0		~
	0	Design :	0		0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Fiscal :	-	-	-		0
DBA : Fiscal : Online : Reports :	0	Imaging :	0	IVR/CC : Release Communicati	0 on 0

[CA-213767] Update Job Aid for SCR CA-207344 - Add Direct Deposit Functionality to CalSAWS for C-IV Migration Counties

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	Select a value
Fix Version/s:	[20.05]	Designer Contact:	Duke Vang	Change Type (SCR):	Enhancement
Minor Version:	[]	Expedite Changes:	No	Estimate:	5
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	02/20/2020 03:59 PM
Status:	Pending Approval	Impact Analysis:	[Training]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Νο	Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	SCR CA-207344 ad issuances for Custor	-	anagers to enter banl	k account details to initiate	e Direct Deposit
Request:	The Direct Deposit	Accounts - Manage job a	aid needs to be updat	ed for SCR CA-207344.	
Recommendation:	Update the Direct D	Deposit Accounts - Mana	ge job aid for SCR C	A-207344.	
Outreach	Updated Job Aid				
Description: Migration Impact Description:	N/A				
Migration Impact Analysis:	No Impact				
Alternative Procedure Description: Operational Impact:	None				
Estimate:	5				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence	e: 0
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	5	Imaging :	0	IVR/CC :	0
Online :	0	Performance :	0	Release Communicati Support :	U U
Reports :	0	Security :	0	System Test Support :	0
Tech Arch :	0	Tech Ops :	0	Training :	0

[CA-213768] DDID 1638: SCR CA-207268 - Add Job Aid for Update to Recovery Account Assignments

Team Responsible:	Training	Assignee:	Cristina Garcia	SPG Status:	No
Fix Version/s:	[20.05]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	5
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	02/20/2020 04:09 PM
Status:	Pending Approval	Impact Analysis:	[Training]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:	Νο	Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:	Approved by Karen	Rapponotti on 3/4/2020			
Current Design:			ality is being added to	the system with 20.05 S	CR CA-207268.
Request:	-	-		sign Recovery Accounts,	
Recommendation:	Add the Recovery A	Accounts - Assignment J	ob Aid for SCR CA-2	07268	
Outreach Description:	New Job Aid				
Migration Impact Description:	N/A				
Migration Impact Analysis:	No Impact				
Alternative Procedure Description: Operational Impact:	None				
Estimate:	5				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence	-
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	0	Performance :	0	Release Communicati Support :	on ₀
Reports :	0	Security :	0	System Test Support	0
Tech Arch :	0	Tech Ops :	0	Training :	5

C [CA-213788] Provide Adobe Captivate Support to Consortium Training Team

Team Responsible:	Training	Assignee:	Rachel Cousineau	SPG Status:	Approved
Fix Version/s:	[20.07]	Designer Contact:	Rachel Cousineau	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	50
Reporter:	Rachel Cousineau	Regulation Reference:		Created:	02/21/2020 01:31 PM
Status:	Pending Approval	Impact Analysis:	[Training]	Outreach Required:	No
Policy/Design Consortium Contact:	Ashley Arnold	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Training	Migration Impact:		Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Approved by Ashley	Arnold- 2/24/20			
Expedite Approval: Current Design:	Currently, there is no	SCR for supporting the	Consortium Training t	eam on Adobe Captivat	e.
Request:	Provide Adobe Capt	ivate support to the Cons	sortium Training team	as they begin working o	n CalSAWS WBTs.
Recommendation:		tivate support to the Cor e with system captures a			on CalSAWS WBTs,
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative					
Procedure Description: Operational Impact:	None.				
Estimate:	50				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence	e: 0
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	0	Performance :	0	Release Communicati Support :	U U
Reports :	0	Security :	0	System Test Support :	0
Tech Arch :	0	Tech Ops :	0	Training :	50

End SCRs

[CA-207437] DDID 580 - Remove values in the "Investigation Results" field on the Investigation Result Detail page - Resolved: 02/02/2020 09:24 PM

Team Responsible:	Online	Assignee:	Minh Phan	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Melissa Mendoza	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Νο	Estimate:	8
Reporter:	Lynnel Silva	Regulation Reference	:	Created:	03/15/2019 10:03 AN
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	Νο
Policy/Design Consortium Contact:	Tan Do	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The Investigation F box.	Result Detail page has a fi	eld named Investigatio	on Results which contain	s values in a select
Request:	page that do not m 1) Active Early Frau 2) Active Field Inve 3) Administrative 4) Close Positive-Te 5) Close to Suspen	stigation Needed o Suspense se dditional Work Needed Not Prosecutable Prosecutable r - Inv. Hist. Fraud	in the "Investigation F	Results" field on the Inve	stigation Result Detail
Recommendation:	How to get there: Special Units->Special Investigations-> Refine Your Search -> clear all status to blank/remove assigned to and so the end date a few days prior to the current date-> select a case -> Investigation Result 1. Remove the following values in the Investigation Results dropdown: Active Early Fraud Invest Needed Active Field Investigation Needed Administrative Close Positive-To Suspense Close to Suspense DAT Positive - Additional Work Needed DAT Positive - Not Prosecutable DAT Positive - Prosecutable EF Close to Hdqr - Inv. Hist. Fraud Priority Change Transferred to ADH Unit				
Outreach Description: Migration Impact Description: Migration Impact Analysis:					

Alternative Procedure Description:	N/A - CalSAWS	DD&I Requirement			
Operational Impact: Estimate:	8				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence :	0
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	6	Performance :	0	Release Communication Support :	0
Reports :	0	Security :	0	System Test Support :	2
Tech Arch :	0	Tech Ops :	0	Training :	0
Content Revision Status-1: Content Revision Description-1:	Now:	t: CA-207437 DDID 580 Desi t: CA-207437 DDID 580 Desi	•	ion.docx	
Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:					

CA-207458] DDID 399, 405, 1608 - Update the Staff Detail and Security Assignment pages

- Resolved: 02/02/2020 09:24 PM

Team Responsible:	Online	Assignee:	Taylor Fitzhugh	SPG Status:	No
Fix Version/s:	[20.03]	Designer Contact:	Kim Lam	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	94
Reporter:	Lynnel Silva	Regulation Reference	e:	Created:	03/15/2019 10:03 AN
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	CalSAWS has the	e the Training Complete f Training Complete field o ge contains information re	n the Security Assignr		ve the following:
	1. Regional Call Ce	enter (Day-Day Time-Time)			
Request:	Per DDID 1608, re	move the Training Comp	lete field from the Sec	urity Assignment page on	CalSAWS.
	Per DDID 399 and fields from the C-I		aff Detail and Security	Assignment pages in Cal	SAWS with migrated
Recommendation:	1. Update the Se 2. Update the Sta	curity Assignment page. f Detail page.			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS D 94	D&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence	e: 0
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	72	Performance :	0	Release Communicati Support :	Ũ
Reports :	0	Security :	0	System Test Support :	22
Tech Arch :	0	Tech Ops :	0	Training :	0
Content Revision Status-1: Content Revision	Pending CCB Old:				

	New:
	Note is modified to state text fields will follow standard length.
Content Revision	
Status-2:	
Content Revision	
Description-2:	
Content Revision	
Status-3:	
Content Revision	
Description-3:	
Content Revision	
Status-4:	
Content Revision	
Description-4:	

[CA-210771] DDID 1787 - Migrate the C-IV County Specific Batch Jobs (Phase 1)

- Resolved: 02/02/2020 09:27 PM

Team Responsible:	Batch/Interfaces	Assignee:	Chris Larson	SPG Status:	No		
Fix Version/s:	[20.03]	Designer Contact:	Avinda Bandaranayake	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	2325		
Reporter:	Amy Gill	Regulation Reference:		Created:	09/26/2019 06:03 PM		
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	No		
Policy/Design Consortium Contact:	Joel M. Acevedo	Training Impacted:		Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:			
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	CIV-103307; CIV-103932; CIV-104086; CIV-103446		
Non-Committee Review: Expedite Approval: Current Design:	The jobs identified i	n Supporting Document 1	are batch iobs that	currently exist only in the	C-IV svstem. Also		
	known as C-IV Jobs		,	, , , , , , , , , , , , , , , , , , ,	,		
	The jobs identified in Common Jobs.	Supporting Document 2	are batch jobs that	exist in both C-IV and Cals	SAWS. Also known as		
Request:	Migrate the C-IV County Specific Batch Jobs into CalSAWS.						
Recommendation:	Identify batch jobs that are currently active in the C-IV system that do not exist in CalSAWS.						
	Identify batch jobs that are currently active in both the C-IV and CaISAWS systems.						
	Port over C-IV code and batch jobs identified in Supporting Document 1.						
	Verify configuration	and batch properties for	jobs listed in Suppo	rting Document 2.			
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure	N/A - CalSAWS DD	&I Requirement					
Description: Operational Impact:							
Estimate:	2325	Detek //		Datah Orangi			
Automated Test :	0	Batch/Interfaces :	1500	Batch Operations :	0		
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence	-		
DBA :	0	Design :	0	Eligibility :	0		
Fiscal :	100	Imaging :	0	IVR/CC : Release Communicati	0		
Online :	0	Performance :	0	Release Communicati Support :	0		
Reports :	0	Security :	0	System Test Support :			
Tech Arch : Content Revision Status-1:	0 Pending CCB	Tech Ops :	0	Training :	0		

Content Revision Description-1:	Before: Section: 2.1.1 referenced specific number of batch jobs Section 2.1.3 Covered under DDID 1789. Section 2.1.4 Covered under DDID 1789. Section: 2.2.1 referenced specific number of batch jobs Section 2.2.3 Covered under DDID 1789. Section 2.2.4 Covered under DDID 1789. After: Section 1.2 incorporating DDID 1789 changes Section 1.3 incorporating DDID 1789 changes Section: 2.1.1 removed reference to specific number of batch jobs Section 2.1.2 incorporating DDID 1789 changes Section 2.1.3 Varies. Refer to associated BSCR for details. Section 2.1.4 Varies. Refer to associated BSCR for details. Section 2.2.1 removed reference to specific number of batch jobs Section 2.2.2 incorporating DDID 1789 changes Section 2.2.3 Varies. Refer to associated BSCR for details. Section 2.2.4 Varies. Refer to associated BSCR for details.
Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:	

CA-207121] DDID 2080, 2081: Update WTW functionality

Team Responsible:	Online	Assignee:	Alex Rodriguez	SPG Status:	Νο
Fix Version/s:	[20.05]	Designer Contact:	Melissa Mendoza	Change Type (SCR):	Enhancement
Vinor Version:		Expedite Changes:	No	Estimate:	524
Reporter:	Lynnel Silva	Regulation Reference	9:	Created:	03/15/2019 10:02 AN
Status:	In Development	Impact Analysis:	[Security]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	The Activities are t		s for attendance actual	cked within the Customer hours as well as excused	
Request:	-			period for any activity with	ain WTW for actual
•	hours.	play a summary of allen		benou for any activity with	
	Per DDID 2081, upo	date the system to capture	re daily, weekly, and m	onthly hours for all WTW	activities.
Recommendation:	the Activity Attend the same calenda 2. Add a new page Activities local nav	ance actual hours as we r that is currently used or	Il as the Excused Abse in the Employment Hou tory that will be access vigation item called Act	ed from the Empl. Servic	programs only. Use
Dutreach Description: Migration Impact Description: Migration Impact	J				
Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DE	0&I Requirement			
Automated Test :	524	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	0 0	CalHEERS Test :	0	Client Correspondence	0
DBA :	-	Design :	0	Eligibility :	-
Fiscal :	0	Imaging :	0 0	IVR/CC :	0
Online :	0 404	Performance :	0	Release Communicati Support :	0 on 0
Reports :	0	Security :	0	System Test Support :	120
Гесh Arch :	0	Tech Ops :	0	Training :	0
Content Revision Status-1: Content Revision Description-1:	Pending CCB Previous:	A-207121 DDID 2080 20		-	č

	Now:
	Design Document CA-207121 DDID 2080 2081 Content Revision
Content Revision	
Status-2:	
Content Revision	
Description-2:	
Content Revision	
Status-3:	
Content Revision	
Description-3:	
Content Revision	
Status-4:	
Content Revision	
Description-4:	

C [CA-207208] DDID 2066 - Updates to Hunt v. Kizer functionality

Team Responsible:		Assignee:	A	SPG Status:	Na
Fix Version/s:		Assignee: Designer Contact:	Appalaraju Indala	Change Type (SCR):	No
Minor Version:	[20.05]	Expedite Changes:	Jasmine Chen No	Estimate:	Enhancement 870
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:02 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Elisa Miller	Training Impacted:		Funding Source:	CalSAWS DD&I
Consortium Contact:					
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	HvK pages are not c Once a bill is accepte amount to be applied The worker runs EDE amount.	onnected to EDBC logic ed, the worker inputs det to a specified SOC mo SC, overrides the EDBC	ails to determine the b nth. with the reason 'Hunt v	ing and verifying unpaid ill's unpaid expense amo v. Kizer,' and manually a t is available in the Temp	ount and tracks the HvK
Request:	1. Update existing C MFBU's SOC.	alSAWS HvK pages and	EDBC logic to apply I	HVK-expenses to reduce	or 'spend down' the
Recommendation:	 and apply remaining HvK-expenses for continuous months until the total HvK-expense amount is exhausted. 3. Automate the HvK Approval Notice to be generated when EDBC is ran with HvK determination. 1. Update existing Hunt v. Kizer Expense Detail and Medi-Cal EDBC Summary pages. 2. Update EDBC to evaluate expenses from the HvK Expense Detail page to apply towards the MFBU's SOC. 3. Create a new monthly EDBC Batch sweep job to trigger EDBC for MC programs, when there is a remaining HvK-expense amount. 4. Generate the Hunt v. Kizer Medical Bill Approval NOA to notify consumers of an SOC being adjusted by HvK determination. 				
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD8	a Requirement			
Automated Test :	870	Batch/Interfaces :	405	Batch Operations :	0
CalHEERS :	0 415	CalHEERS Test :	125 201	Client Correspondence	0 e: 78
DBA :	415 0	Design :	201	Eligibility :	0
Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	51	Performance :	0	Release Communicati	-
	01		U	Support :	0
Reports :	0	Security :	0	System Test Support :	0
Tech Arch :	0	Tech Ops :	0	Training :	0

Content Revision Status-1:	Pending CCB	
Content Revision	Then:	
Description-1:	 Figure 2.1.1 and 2.1.2 had value of 'Remaining HvK Amount' in bold and italicized. 'Applicable HvK Amount' and 'Remaining HvK Amount' were formatted with (\$). 2) 2.1.3 Description of Changes Modify existing fields: a. Rename 'Amount Paid' input field to 'Initial Amount Paid' input field. b. Format 'Applicable HvK Amount' and 'Remaining HvK Amount' values with (\$) dollar amounts and a comma for thousands-separator. i. Cannot be negative 	
	Note: Applicable and Remaining HvK Amounts currently round up to the nearest dollar c. Italicize and bold 'Remaining HvK Amount' value to dynamically update after EDBC runs, displaying the latest HvK amount remaining for the bill.	
	3) Budget Test Categories listed: Regular MC Income, Long Term Care, Waiver	
	 4) 1. Create a new Batch EDBC sweep to identify all MC programs, in the prior month having an EDBC run with a HvK determination. 	
	Now:	
	 Figure 2.1.1 and 2.1.2's value of 'Remaining HvK Amount' is no longer bold nor italicized. 'Applicable HvK Amount' and 'Remaining HvK Amount' are no longer formatted with (\$). 2.1.3 Description of Changes 	
	1. Modify existing fields:	
	a. Rename 'Amount Paid' input field to 'Initial Amount Paid' input field.	
	Dynamically update the 'Remaining HvK Amount' value after EDBC runs, displaying the latest HvK amount remaining for the bill.	
	Note: 'Applicable HvK Amount' and 'Remaining HvK Amount' currently round up to the nearest dollar. Per existing page validations, 'Applicable HvK Amount' and 'Remaining HvK Amount' cannot be negative. 3) Budget Test Categories' list now includes MC Income Sneede.	
	4) 1. Create a new Batch EDBC sweep to identify all MC program cases where a prior month EDBC run with a HvK determination does exist.	
	 Add these records to SYS_TRANSACT and trigger Batch EDBC with 'Single Program' mode. Added Table 2.7.1 - EDBC Sweep Journal Details 	
Content Revision		
Status-2:		
Content Revision		
Description-2:		
Content Revision		
Status-3:		
Content Revision		
Description-3:		
Content Revision Status-4:		
Status-4: Content Revision		
Content Revision		

Description-4:

[CA-207344] DDID 1360 - Add Direct Deposit Functionality to CalSAWS for C-IV Migration Counties

Team Responsible:	Fiscal	Assignee:	Matthew Warren	SPG Status:	No	
Fix Version/s:	[20.05]	Designer Contact:	Duke Vang	Change Type (SCR):	Enhancement	
Minor Version:	[20.03]	Expedite Changes:	No	Estimate:	394	
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM	
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No	
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[]	Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:		
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	CA-212363	
Non-Committee Review: Expedite Approval: Current Design: Request:	payments can still be Customer Account N Clearing House Asse The CONTRACTOR	osit functionality was rer e issued as Direct Depos lumber, Customer Routi ociation (NACHA) interfa	sit in CalSAWS for Los ng Number information ice is done externally c	Angeles County, the da and Direct Deposit Na outside the CalSAWS Sy	ita collection for the tional Automated ystem.	
	page for the 58 Cou					
Recommendation:	 Migrate all C-IV direct deposit batch properties. Add the C-IV functionality for Direct Deposit on "Issuance Method Detail" page for the C-IV Counties into the new system. Note 1: The scheduling of the direct deposit batch jobs will be addressed by CA-208599, CA-208600, CA-208601, CA-208602, CA-208603, CA-208604, and CA-208605 Note 2: CA-212363 will be migration the Direct Deposit functionality and interfaces for the CalWIN Migration Counties. Note 3: When migrating the Direct Deposit Interface, consistently rename all Monthly Direct Deposit Interface POXXF200 and all Daily Direct Deposit Interface POXXF201. Currently in C-IV, the Daily and Monthly Direct Deposit FTP jobs too" POXXF240 for Monthly Direct Deposit FTP and POXXF241 for Daily Direct Deposit FTP. 					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD&	&I Requirement				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0	
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence	-	
DBA :	0	Design :	0	Eligibility :	0	
Fiscal :	304	Imaging :	0	IVR/CC :	0	
Online :	0	Performance :	0	Release Communicati	on 0	
Reports :	0	Security :		Support : System Test Support :		
Tech Arch :	0	Tech Ops :	0	Training :		
	0	recir ops.	0	raining.	0	

Content Revision Status-1:	Pending CCB
Content Revision	Old:
Description-1:	1. Mockups did not contain Issuance Method Supervisor Authorization for Direct Deposit.
	New:
	 New mockups attached containing Issuance Method Supervisor Authorization for Direct Deposit. Added new mockup for View mode.
	3. Various applicable recommendations updated to reflect Issuance Method Supervisor Authorization for Direct Deposit.
	4. Added three new assumptions:
	a. The FIN 200 will be migrated into CalSAWS with DDID 2675.
	b. Supervisor/2nd Level Authorization will be county customizable with CA-207102 (DDID 1052, 1091, 1092, 1094, 1095, 1096, 1529, 1532). Any current or future Supervisor Authorization functionality will be applicable to the Issuance Method Detail page. Until CA-207102 is implemented, it is assumed that ALL Counties will have Supervisor Authorization enabled.
	c. The Direct Deposit functionality for Resource Data Bank (RDB) will not be updated with this DDID.
	5. Updated the Direct Deposit Status State Diagram to include all the batch statuses.
	 Updated recommendation 2.3.2 to include migrating the Direct Deposit Update Batch Job (PBXXF200). New recommendation 2.4 to update Issuance Threaded jobs to default issuance method to Warrant for programs with Direct Deposit issuance methods in a non-Active Status.
Content Revision	
Status-2:	
Content Revision	
Description-2:	
Content Revision Status-3:	
Content Revision	
Description-3:	
Content Revision	
Status-4:	
Content Revision	
Description-4:	

[CA-207444] DDID 525, DDID 2277: Update the Special Investigation pages

Team Responsible:	Online	Assignee:	Justin Concepcion	SPG Status:	No
Fix Version/s:	[20.05]	Designer Contact:	Kim Lam	Change Type (SCR):	Enhancement
Minor Version:	-	Expedite Changes:	No	Estimate:	58
Reporter:	Lynnel Silva	Regulation Reference):	Created:	03/15/2019 10:03 AM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	In CalSAWS, the S Applicant: • Phone number • Email address • Physical Address • Mailing Address	Special Investigation Deta	iil page does not pre-po	pulate the following field	ls for a Primary
Request: Recommendation:	dropdown field has 1. Per DDID 525, u Special Investigation 2. Per DDID 2277, as possible with da 1. Pre-populate field	e Special Investigation De s values (many with acror update the values in the ", on Referral page to be me update the fraud investiga ata from the case to be in elds on the Special Investigation Detail p lown values.	nyms) that are specific to Allegation" dropdown file ore generic in order to s ation tracking functional vestigated when a new tigation Detail page for t	o Los Angeles County. eld on the Special Invest support all 58 Counties. lity to pre-populate as ma investigation is created. the Primary Applicant.	igation Detail page and any investigation fields
		n document for further de	tails.		
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DI				
Estimate:			0	Batch Operations :	0
	0	Batch/Interfaces :			()
Automated Test :	0 0	Batch/Interfaces : CalHEERS Test :		Client Correspondence	0 e: 0
Automated Test : CalHEERS :	-		0	Client Correspondence Eligibility :	e: 0
Automated Test : CalHEERS : DBA :	0	CalHEERS Test :			-
Automated Test : CalHEERS : DBA : Fiscal :	0 0	CalHEERS Test : Design :	0 0	Eligibility :	e: 0 0 0
Estimate: Automated Test : CalHEERS : DBA : Fiscal : Online : Reports :	0 0 0	CalHEERS Test : Design : Imaging :	0 0 0	Eligibility : IVR/CC : Release Communicati	e: 0 0 0 on 0

Content Revision Status-1:	Pending CCB
Content Revision Description-1:	Old: Section 2.1.3 does not include a program hierarchy and does not include new subsections for Special Investigation Detail page.
	New:
	Added program hierarchy and new subsections to Section 2.1.3
Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3:	
Content Revision	
Status-4:	
Content Revision	
Description-4:	

[CA-207464] DDID 368 - Add New Homeless Customer Need Type Codes

Team Responsible:	Fiscal	Assignee:	Deron Schab	SPG Status:	No
Fix Version/s:	[20.05]	Designer Contact:	Duke Vang	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	8
Reporter:	Lynnel Silva	Regulation Reference	e:	Created:	03/15/2019 10:03 AN
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:	
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	Worker must select under the "Type" (C	a "Category" (Custome customer Need Type) dr	r Need Category). The opdown field. Only c	eet an Activity. In docume he "Category" will drive the ertain "Type" values will be splay of "Type" values is th	available options available under certain
Request:				d "Temporary" in the "Type ist page and the Need Deta	
Recommendation:	-Temporary -Permanent 2. Add the Type of the "Needs List" ar	to add the new Need Ty "Permanent" and "Temp nd "Needs Detail" page i design document for mo	borary" when the Cate	egory of "Homeless Assista	ince" is selected on
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DD	&I Requirement			
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
CalHEERS :	0	CalHEERS Test :	0	Client Correspondence	
DBA :	0	Design :	0	Eligibility :	0
Fiscal :	6	Imaging :	0	IVR/CC :	0
Online :	0	Performance :	0	Release Communicati Support :	
Reports :	0	Security :	0	System Test Support :	2
Tech Arch :	0	Tech Ops :	0	Training :	0
Content Revision Status-1: Content Revision	Accepted Release Change:				
Description-1:	Before: 19.11 After: 20.05				

Content Revision Status-2:	Accepted
Content Revision Description-2:	Added new assumptions to the design document: 5. DDID 1327 will migrate all Valuable Categories for the Migration Counties. 6. DDID 1387 will allow Vouchers to be issued for the "Permanent" and "Temporary" Customer Need Types if the county allows Vouchers to be issued as a Valuable Type
Content Revision Status-3:	Pending CCB
Content Revision Description-3:	Before: N/A
	After: 1. Added assumption #7, 8, 9, 10, and 11 2. Added recommendation 2.2 to add the HP and HT functionality from C-IV into the Service Arrangement Detail page in CalSAWS. The Service Arrangement Detail page will only be allowed to issue Vouchers for the "Permanent" and "Temporary" Need Types for Homeless Assistance.
Content Revision Status-4: Content Revision Description-4:	

[CA-207226] DDID 2048 - Display all of the EDBC reasons that prevents the user from running EDBC

Team Responsible:	Eligibility	Assignee:	Srinivas Sajja	SPG Status:	No	
Fix Version/s:	[20.07]	Designer Contact:	Yale Yee	Change Type (SCR):	Enhancement	
Minor Version:		Expedite Changes:	No	Estimate:	1222	
Reporter:	Lynnel Silva	Regulation Reference	2	Created:	03/15/2019 10:02 AM	
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No	
Policy/Design Consortium Contact:	Frederick Gains	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:		Funding Source ID:		
Committee:	[Other]	Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review: Expedite Approval: Current Design:	 In CalSAWS, there are different types of validations on the Run EDBC pages. 1. There are two types of hard validation on the Run EDBC, Create Manual EDBC, and Negative Action Detail pages: a. A validation that restricts the user from running EDBC and provides a hyperlink that navigates to the page with missing information. b. A validation, displayed in black text (hard validation), that restricts the user from running EDBC until the validation is resolved. Hard validations are not displayed as a list of validations for each program on the Run EDBC page. One hard validation is displayed for each program at a time. 2. There is one type of soft validation on the Run EDBC page: a. A validation, displayed in red text (soft validation), that allows the user to run EDBC without resolving the validation. i. Soft validations are displayed as a list on the run EDBC page. ii. Soft validations are not displayed based on specific programs. Soft validations are displayed based on specific programs. 					
Request:	 Display all hard validations for relevant programs as a list on the Run EDBC, Create Manual EDBC, and Negative Action Detail pages. Display soft validations for the relevant program as a list on the Run EDBC page. 					
Recommendation:	 The Run EDBC, Create Manual EDBC, and Negative Action Detail pages will display a list of hard validation. The Run EDBC page will display a list of soft validations based on programs selected. 					
	2. The Run EDBC	page will display a list of				
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	2. The Run EDBC N/A - CalSAWS DE 1222					
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A - CalSAWS DE				0	
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DE	D&I Requirement	soft validations base	d on programs selected.	0	

Fiscal :	0	Imaging :	0	IVR/CC :	0
Online :	0	Performance :	0	Release Communication Support :	0
Reports :	0	Security :	0	System Test Support :	282
Tech Arch :	0	Tech Ops :	0	Training :	0
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:	Before: Release: 20.05				
	After: Release: 20.07				
Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:					

[CA-207452] DDID 429 - Migrate Form SAR 7/SAR 2 - Resolved: 02/02/2020 09:24 PM

Team Responsible:	Client Correspondence	Assignee:	Rekha Jaguva Raja	n SPG Status:	No	
Fix Version/s:	[20.09]	Designer Contact:	Vallari Bathala	Change Type (SCR):	Enhancement	
Minor Version:		Expedite Changes:	No	Estimate:	160	
Reporter:	Lynnel Silva	Regulation Reference:		Created:	03/15/2019 10:03 AM	
Status:	Design in Progress	Impact Analysis:	[N/A]	Outreach Required:	Νο	
Policy/Design	Tyler Vaisau	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I	
Consortium Contact: Project Phase (SCR):		Migration Impact:		Funding Source ID:		
Committee:	Migration	Approved by		Other Agency Cross	CA 200070	
Committee.	[Other]	Committee:		Reference:	CA-208670	
Non-Committee Review: Expedite Approval: Current Design:						
Current Design.	C-IV automatically sends the SAR 7 Addendum, SAR 2, and SAR 7 as a combined form when a Cash Aid or CalFresh program is due for Semi-Annual Reporting.					
	LRS automatically se for Semi-Annual Rep		? 7 as individual forms	when a Cash Aid or Cal	Fresh program is due	
Request:	Migrate the combined SAR 7/SAR 2 (4/13) form from C-IV to CalSAWS in English and Spanish. Maintain the following elements from the existing LRS SAR 7 on the migrated SAR 7: 1. IRT elements 2. Income elements 3. Welfare Fraud Hotline 4. Newborn check box					
Recommendation:	 Migrate C-IV SAR 7/SAR 2 into CalSAWS in English and Spanish. Maintain elements from LRS version of SAR 7 on CalSAWS SAR 7. Turn off threshold languages other than English and Spanish. 					
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD&	a Requirement				
Estimate:	160					
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0	
CalHEERS :	0	CalHEERS Test :	0	Client Correspondenc	e: 122	
DBA :	0	Design :	0	Eligibility :	0	
Fiscal :	0	Imaging :	0	IVR/CC :	0	
Online :	0	Performance :	0	Release Communicat	0	
Reports :	0	Security :	0	System Test Support	: 38	
Tech Arch :	0	Tech Ops :	0	Training :	0	
Content Revision Status-1: Content Revision	Pending CCB Before:					
Description-1:	Release = 20.03					

After: Release = 20.09

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

[CA-200457] DDID 1967: DDCR 4048: Update CalFresh EDBC to consider a person with an I-94 as a Citizen

- Resolved: 02/02/2020 10:02 PM

Team Responsible:	Eligibility	Assignee:	Giovanni Gonzalez	SPG Status:	No	
Fix Version/s:	[21.01]	Designer Contact:	Kim Lam	Change Type (SCR):	Policy Re-Design	
Minor Version:		Expedite Changes:	No	Estimate:	20	
Reporter:	Giovanni Gonzalez	Regulation Reference:	ACIN I-102-10	Created:	01/30/2018 09:46 AM	
Status:	Design in Progress	Impact Analysis:	[N/A]	Outreach Required:	Νο	
Policy/Design Consortium Contact:	Dennis Kong	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Migration	Migration Impact:	Yes	Funding Source ID:		
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	C-IV SCR 1387	
Ion-Committee Review:						
xpedite Approval:						
Current Design:		a citizenship record with ed non-federal and the s (CFAP).				
equest:	CalSAWS will determine a person with a citizenship record, I-94 document and section code of Paroled Pursuant to 212(d)(5), as a citizen that is federally funded and the system will not evaluate the person for CFAP.					
Recommendation:	A person with a citizenship record, I-94 document and section code of Paroled Pursuant to 212(d)(5), will be determined as a citizen and not evaluated for CFAP.					
Dutreach Description: Aigration Impact Description:		is change. In LRS a no deral and is evaluated fo		citizenship record, I-94,	section code 212(d)(5)	
	Committee Prioritizati	on- Medium				
ligration Impact						
nalysis: Iternative		I Poquiromont				
Procedure Description: Derational Impact:	N/A - CalSAWS DD8	a Requirement				
Estimate:	20					
utomated Test :	0	Batch/Interfaces :	0	Batch Operations :	0	
alHEERS :	0	CalHEERS Test :	0	Client Correspondence	e: 0	
BA :	0	Design :	0	Eligibility :	16	
iscal :	0	Imaging :	0	IVR/CC :	0	
online :	0	Performance :	0	Release Communication	on _O	
leports :	0	Security :	0	System Test Support :	4	
ech Arch :	0	Tech Ops :	0	Training :	0	
Content Revision	Pending CCB					
Content Revision Description-1:	1. Recommendation N/A	Change:				
	2. ETC Change: N/A					

3. Release Change: Before: 20.03 After: 21.01

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3: Content Revision Status-4: Content Revision Description-4:

End Content Revisions