

☒ CalSAWS DD&I☒ C-IV M&O☒ CalWIN M&O☒ LRS M&E

| | |
|---------------------------|---|
| Distribution Date: | July 9, 2020 |
| To: | OCAT County Champions, PPOC.all; committee.welfaretowork.all; consortium.regional.managers.all; Consortium.SectionDirectors |
| CIT Name: | OCAT Training Schedule Update |
| From: | CalSAWS Project |

PPOCs, please forward to the appropriate impacted staff in your county:

- | | |
|---|---|
| <input type="checkbox"/> General <input type="checkbox"/> Policy <input type="checkbox"/> CW <input type="checkbox"/> CF <input type="checkbox"/> MC <input type="checkbox"/> CMSP <input type="checkbox"/> FC/KG/AAP <input type="checkbox"/> Child Care <input checked="" type="checkbox"/> WtW <input type="checkbox"/> Other Program(s) _____ <input type="checkbox"/> C4Yourself <input type="checkbox"/> Your Benefits Now! <input type="checkbox"/> Customer Correspondence <input type="checkbox"/> Other _____ | <input type="checkbox"/> Reports <input type="checkbox"/> Fiscal <input type="checkbox"/> Caseload Movement <input type="checkbox"/> Management <input type="checkbox"/> Fiscal <input type="checkbox"/> Security <input type="checkbox"/> Batch and Interfaces <input type="checkbox"/> Imaging <input type="checkbox"/> Migration <input type="checkbox"/> Conversion <input type="checkbox"/> Technical <input type="checkbox"/> Training <input type="checkbox"/> Help Desk |
|---|---|

| | |
|---|--|
| Description: (Including any step-by-step instructions) | <p>Purpose (Identify what Counties this CIT affects):</p> <p>This CIT is to inform all 58 counties and their designated OCAT County Champions that the OCAT training schedule has been adjusted.</p> <p>Former Training Dates: 07/20/2020 – 08/21/2020</p> <p>New Training Dates: 07/27/2020 – 08/21/2020</p> <p>Go Live date remains the same – 08/24/2020</p> <p>Rationale:</p> <p>The time extension was granted to allow more time for the Consortium to review and incorporate County Champion feedback into the Training Materials.</p> <p>The original scheduled allowed five (5) weeks for end users to complete training, and this change in schedule reduces that overall time to four (4) weeks to complete the self-paced OCAT training.</p> |
|---|--|

| | |
|---|--|
| | <p>Background: CalSAWS has engaged with Cambria Solutions to build and implement a modernized OCAT solution. The goals of this project are to:</p> <ul style="list-style-type: none"> • Integrate OCAT with all SAWS systems to reduce data entry burden by pulling demographic information from SAWS and automatically send the generated Appraisal Summary Recommendations (ASR) report to SAWS • Develop OCAT in the AWS Cloud • Make no changes to the question elements, the order of the questions, answer choices, recommendations, and business rules that create the ASR • Minimize workflow and overall system modifications to reduce training and change impact • Modernize OCAT and support the CalWORKs Welfare to Work business needs <p>County Action:</p> <ul style="list-style-type: none"> • Champions to ensure all OCAT Users in their county participating in the OCAT Training are aware of this schedule change |
| Primary Project Contact: (Name, phone number, email address) | Jennifer Martindill ocat.support@calsaws.org Implementation and Training Lead |
| Backup Project Contact: (Name, phone number, email address) | Regional Manager |
| Attachments: | None |
| Web Portal Link: | <div style="background-color: black; width: 80px; height: 20px; margin-bottom: 5px;"></div> OR You may also retrieve the CIT document and attachments by following these steps: <ol style="list-style-type: none"> 1. Click on the CRFIs & CITs link at the top of the page. 2. Click on the "CalSAWS Information Transmittal (CIT)" folder. 3. Click on the "2020" folder. 4. Click on the appropriate CIT # folder. |