

[CIV-105493] Synchronize WIS and C-IV Tax Intercept Balances 2020

| Team Responsible: | Fiscal | Assignee: | Reese Williams | SPG Status: | Pending |
|-------------------|------------------|-----------------------|---------------------|--------------------|---------------------|
| Fix Version/s: | [20.07] | Designer Contact: | Jyothirmayi Chavata | Change Type (SCR): | Enhancement |
| Minor Version: | 20.08.xx | Expedite Changes: | No | Estimate: | 55 |
| Reporter: | Sheryl E. Eppler | Regulation Reference: | | Created: | 10/30/2019 04:14 PM |
| Status: | Committee Review | Impact Analysis: | | Outreach Required: | No |
| Policy/Design | Sheryl E. Eppler | Training Impacted: | | Funding Source: | C-IV M&O |

Consortium Contact: Project Phase (SCR): Production Migration Impact: Funding Source ID: No

Committee: Approved by Other Agency Cross [Tax Intercept] N/A

Committee: Reference:

Non-Committee Review:

Expedite Approval:

Current Design:

The C-IV System and WIS (Welfare Intercept System) both store Tax Intercept Account balance information. Each week, the C-IV System sends Establish, Increase, Decrease, Delete, Suspend and Reactivate transactions to WIS

to reflect changes in the C-IV System.

Request: When transactions error off at WIS, the C-IV System and WIS become out of sync. This causes customers to be

notified and intercepted incorrectly.

Recommendation:

1. Create the following change orders:

- a. Purge the WIS Writer and WIS Outbound FTP Batch Jobs (JOXXF604 and JOXXF644) for 07/24/2020.
- b. Purge the WIS Writer and WIS Outbound FTP Batch Jobs (JOXXF604 and JOXXF644) for 07/31/2020.
- c. Demand in the WIS Balancer Writer and WIS Balancer Outbound FTP Batch Jobs (JOXXF504 and JOXXF544) for 07/31/2020.
- 2. Obtain a test balancer file from WIS prior to 7/01/2020.
 - a. Analyze the data and verify that the data format is consistent.
- b. Perform a dry run test of the WIS Balancer Batch Job (JOXXF504) using the balancer file from WIS to test performance.

Note: The dry run test will be performed for Butte, Riverside, Stanislaus and Shasta counties.

3. Obtain a balancer file from WIS before 7/29/2020 and load the data into the C-IV System.

Outreach Description:

Migration Impact

Description:

The balances are synchronized annually by scheduling a balancer batch. This does not impact the CalSAWS system.

Migration Impact Analysis: Alternative **Procedure** Description:

Operational Impact:

Estimate: 55

| Automated Test : | 0 | Batch/Interfaces : | 0 | Batch Operations: | 0 |
|-----------------------|----|--------------------|---|------------------------------------|---|
| CalHEERS : | 0 | CalHEERS Test: | 0 | Client Correspondence : | 0 |
| DBA: | 0 | Design : | 0 | Eligibility: | 0 |
| Fiscal: | 40 | Imaging: | 0 | IVR/CC: | 0 |
| Online : | 0 | Performance: | 0 | Release Communication Support : | 0 |
| Reports: | 0 | Reports Test: | 0 | Security: | 0 |
| System Test Support : | 15 | Tech Arch: | 0 | Tech Ops : | 0 |
| Training: | 0 | | | | |



[CIV-106327] Update Outbound WIS Interface for 2021 STS Calendar Cycle Numbers

| Team Responsible: | Fiscal | Assignee: | Unassigned | SPG Status: | Select a value | | |
|--|--|---------------------------|------------|--|---------------------|--|---|
| Fix Version/s: | [20.11] | Designer Contact: | Jimmy Tu | Change Type (SCR): | Enhancement | | |
| Minor Version: | | Expedite Changes: | No | Estimate: | | | |
| Reporter: | Sheryl E. Eppler | Regulation Reference: | : | Created: | 02/06/2020 10:32 AM | | |
| Status: | Design in Progress | Impact Analysis: | | Outreach Required: | | | |
| Policy/Design Consortium Contact: | Sheryl E. Eppler | Training Impacted: | | Funding Source: | C-IV M&O | | |
| Project Phase (SCR): | Production | Migration Impact: | Yes | Funding Source ID: | | | |
| Committee: | [Tax Intercept] | Approved by Committee: | | Other Agency Cross Reference: | | | |
| Non-Committee Review: Expedite Approval: Current Design: | | | | o the Welfare Intercept Sys hat the C-IV System sends | | | |
| | pulls a file back via the Tumbleweed Server. The outbound file that the C-IV System sends to WIS is named WIS.UPDATE.COxx.yywk xx = county number yy = current year | | | | | | |
| Poguacti | - | er for that week (as assi | | | | | |
| Request: | | by TOP. This calendar r | | em Weekly Tumbleweed ST the C-IV System to automa | | | |
| *** No Impact to End User *** 1) Update the WIS Week Cycle Number lookup table (CT 2701) with the 2021 cycle numbers provide The cycle numbers will be included in the attached "2021 DSS STS Chart" spreadsheet. | | | | | | | |
| | | | | | | | 2) Update the TOP Cycle Number and the corresponding Quarter Begin Month information in lookup 2701) with the 2021 cycle numbers provided by WIS. |
| 3) Populate the run dates for FNS 209 report for each quarter listed below in the reference column 5 for 2701: | | | | | | | |
| | a. Jan-Mar 2021 - 4/xx/2021 c. Apr-Jun 2021 - 7/xx/2021 d. Jul-Sep 2021 - 10/xx/2021 e. Oct-Dec 2021 - 1/xx/2022 | | | | | | |
| Outreach Description: | | | | | | | |
| Migration Impact Description: | No impact to LA county as they use their own Treasury and Tax Collector (TTC) interface. However, these 2021 STS Calendar Cycle Numbers will need to be migrated for the C-IV Counties and have been accounted for under CalSAWS DDID 1787 and 1970. | | | | | | |
| Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate: | Accounted for in SOI | ₹ | | | | | |
| Automated Test : | 0 | Batch/Interfaces : | 0 | Ratch Operations: | 0 | | |
| CalHEERS : | 0 | CalHEERS Test : | 0 | Batch Operations : Client Correspondence | 0 | | |
| DBA: | 0 | | 0 | • | · · | | |
| DDA. | 0 | Design : | 0 | Eligibility: | 0 | | |

| Fiscal: | 0 | Imaging: | 0 | IVR/CC: | 0 |
|-----------------------|---|---------------|---|------------------------------------|---|
| Online : | 0 | Performance : | 0 | Release Communication Support : | 0 |
| Reports : | 0 | Reports Test: | 0 | Security: | 0 |
| System Test Support : | 0 | Tech Arch: | 0 | Tech Ops : | 0 |
| Training: | 0 | | | | |



Training:

0

[CIV-107315] Update Welfare Intercept System batch to resume sending Establishment, Reactivate records

| Reactivate | records | | | | | | |
|---|--|---|--------------------------|----------------------------------|---------------------|--|--|
| Team Responsible: | Fiscal | Assignee: | Sidhant Garg | SPG Status: | Approved | | |
| Fix Version/s: | [TBD] | Designer Contact: | Sidhant Garg | Change Type (SCR): | Enhancement | | |
| Minor Version: | 20.10.xx | Expedite Changes: | Production Deployment | Estimate: | 38 | | |
| Reporter: | Sidhant Garg | Regulation Reference |): | Created: | 05/20/2020 04:32 PM | | |
| Status: | Approved | Impact Analysis: | [N/A] | Outreach Required: | No | | |
| Policy/Design Consortium Contact: | Sheryl E. Eppler | Training Impacted: | [N/A] | Funding Source: | C-IV M&O | | |
| Project Phase (SCR): | Production | Migration Impact: | | Funding Source ID: | | | |
| Committee: | [Tax Intercept] | Approved by Committee: | | Other Agency Cross Reference: | CA-216172 | | |
| Non-Committee Review: | | | | | | | |
| Expedite Approval: | • • • | n Rapponotti on 03/16/20 | | | | | |
| Current Design: | 1 - Establish | CIV-106791 updated the WIS Batch to no longer send the following Record Types: 1 - Establish 9 - Reactivate (except when a Reactivate is being sent as part of 2-Decrease or 3-Delete). | | | | | |
| Request: | · | atch job to send the Esta | - | • | | | |
| Recommendation: | Update the C-IV WIS Batch to resume sending the following Record Types: 1 - Establish 9 - Reactivate (except when a Reactivate is being sent as part of 2-Decrease or 3-Delete). | | | | | | |
| | To Implement the above recommendation do a BPCR to turn on the following modules in the weekly WIS Tax Intercept job (POXXF604): 1.org.civ.interfaces.collections.taxintercept.TaxInterceptReactivate 2.org.civ.interfaces.collections.taxintercept.TaxInterceptWriter | | | | | | |
| Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate: | N/A 38 | | | | | | |
| Automated Test : | 0 | Batch/Interfaces : | 0 | Batch Operations : | 0 | | |
| CalHEERS : | 0 | CalHEERS Test : | 0 | Client Correspondence | - | | |
| DBA : | 0 | Design : | 0 | Eligibility: | 0 | | |
| Fiscal : | 28 | Imaging : | 0 | IVR/CC: | 0 | | |
| Online : | 0 | Performance : | 0 | Release Communication | | | |
| | Ü | | 0 | Support : | J | | |
| Reports: | 0 | Reports Test : | 0 | Security: | 0 | | |
| System Test Support : | 10 | Tech Arch : | 0 | Tech Ops : | 0 | | |