

☒ CalSAWS DD&I☐ C-IV M&O☐ CalWIN M&O☐ LRS M&E

Distribution Date:	March 25, 2021
To:	PPOC.40; IPOC.R1; IPOC.R2; IPOC.R3; IPOC.R4; IPOC.R5;
CIT Name:	CalSAWS Implementation Readiness Packet – March 2021
From:	CalSAWS Project

PPOCs, please forward to the appropriate impacted staff in your county: County Leadership

- | | |
|---|--|
| <input checked="" type="checkbox"/> General
<input type="checkbox"/> Policy
<input type="checkbox"/> CW
<input type="checkbox"/> CF
<input type="checkbox"/> MC
<input type="checkbox"/> CMSP
<input type="checkbox"/> FC/KG/AAP
<input type="checkbox"/> Child Care
<input type="checkbox"/> WtW
<input type="checkbox"/> Other Program(s) _____
<input type="checkbox"/> C4Yourself
<input type="checkbox"/> Customer Correspondence
<input type="checkbox"/> Other _____ | <input type="checkbox"/> Reports
<input type="checkbox"/> Fiscal
<input type="checkbox"/> Caseload Movement
<input type="checkbox"/> Management
<input type="checkbox"/> Fiscal
<input type="checkbox"/> Security
<input type="checkbox"/> Batch and Interfaces
<input checked="" type="checkbox"/> Imaging
<input checked="" type="checkbox"/> Migration
<input checked="" type="checkbox"/> Conversion
<input checked="" type="checkbox"/> Technical
<input checked="" type="checkbox"/> Training
<input type="checkbox"/> Help Desk |
| <input type="checkbox"/> Your Benefits Now! | |

Description: (Including any step-by-step instructions)	<p>Purpose</p> <p>The purpose of this CIT is to provide the 39 C-IV counties with the CalSAWS Implementation Readiness Packet for March 2021.</p> <p>The CalSAWS Implementation Readiness Packet provides C-IV Counties with information related to the operational readiness of the Projects within the CalSAWS Portfolio, including the C-IV Migration and the state-wide Self-Service Portal, BenefitsCal. Statuses will demonstrate the overall "health" of the Implementation effort based on measurable metrics and milestones.</p> <p>Background</p> <p>The Implementation Readiness packet is intended to provide a high-level overview of key milestones that contribute to the overall readiness of the C-IV Migration. It serves to inform the Counties on the progression and completion of Key Project and County Milestones and will be distributed to the C-IV Counties monthly.</p>
--	---

	<p>The Packet tracks readiness for the following areas: Conversion, Technical, Implementation Support, Change, Training, Integration, and Application. It also includes a stop light indicator for the previous and current reporting period. If applicable, it will include specific remediation steps for any milestone that is behind schedule.</p> <p>Each C-IV County has an Implementation Point of Contact (IPOC), who regularly meets with the CalSAWS Implementation Team to track the progress of their county-specific Implementation Readiness Checklist.</p> <p>Additional Information</p> <p>This packet will be distributed monthly from March 2021 through September 2021.</p> <p>County Action</p> <p>Review the Implementation Readiness Packet for the status and due dates of key milestones, confirming that county progress is on schedule. IPOCs should communicate and collaborate directly with the CalSAWS Implementation Team to develop corrective actions as appropriate.</p> <p>Web Portal Location: [REDACTED]</p> <p>If you have any questions, please contact the Primary Project Contact listed below.</p>
Primary Project Contact: (Name, phone number, email address)	<p>Alec Christianson CalSAWS Implementation Lead ChristiansonA@CalSAWS.org</p>
Backup Project Contact: (Name, phone number, email address)	<p>Rojana Turner CalSAWS Implementation Lead TurnerR@CalSAWS.org</p>
Attachments:	<p>CalSAWS Implementation Readiness Packet - March 2021 Packet.docx</p>
Web Portal Link:	<p>[REDACTED]</p> <p>OR</p> <p>You may also retrieve the CIT document and attachments by following these steps:</p> <ol style="list-style-type: none"> 1. Click on the CRFIs & CITs link at the top of the page. 2. Click on the "CalSAWS Information Transmittal (CIT)" folder. 3. Click on the "2021" folder. 4. Click on the appropriate CIT # folder.