# CalSAWS CCB Agenda

DATE	04/01/2021
TIME	1:30 PM
LOCATION	Teams Virtual Meeting
SUBJECT	Change Control Board Meeting
INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

## **Meeting Purpose:**

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

### 1. C-IV SCRs

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
20.09	CIV-107948		Activate Disaster CalFresh Services for Lake and Monterey Counties	Online	49	C-IV M&O	Production Deployment	20.10.13
20.09	CIV-107989	CA-214062	C92 Classification "CA State All County Access" Security Roll Update	Online	14	C-IV M&O	Production Deployment	20.11.12
20.09	CIV-108035		Activate Disaster CalFresh Services for Butte and Napa Counties	Online	39	C-IV M&O	Production Deployment	20.10.27
20.11	CIV-108311	CA-221957	Create List of Active CalFresh Persons with multiple Other Program Assistance records for SSI	Online	26	C-IV M&O	Production Deployment	20.12.21
21.02	CIV-108110		Implement Case Data Removal Sprint 10 Features	Tech Arch	360	C-IV M&O	Production Deployment	21.03.12
21.02	CIV-108512	CA-223883	Enhance Medi-Cal Public Health Crisis/Natural Disaster Protections in Batch EDBC	CalHEERS	106	C-IV M&O	Production Deployment	21.03.11

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
21.02	CIV-108566		Provide a List of Cases with a New IRT Calculated from CalFresh 15% Allotment Batch	Eligibility	38	C-IV M&O	Production Deployment	21.03.10
21.02	CIV-108593	CA-224696	List of RCA/TCVAP Discontinue Cases - State 3 Extension of Time Eligibility for RCA/ECA/TCVAP	Eligibility	16	C-IV M&O	Production Deployment	21.03.03
21.02	CIV-108731		Update DCR Yuba County 'Ready for Manual Issuance' status on Issuances	Fiscal	18	C-IV M&O	Production Deployment	21.03.15
21.03	CIV-108152	CA-219543	Test Effort for the CalFresh SSA COLA (Deferred to 03/2022)	Batch/Interfaces	150	C-IV M&O	Start Build	21.04.xx
21.03	CIV-108316		Create Authentication LEX Bot for San Bernardino IVR	Contact Center	1958	County Purchase	Production Deployment	21.03.25
21.03	CIV-108459		Replace Custom CCP CDN URLs with internal sourcing	Contact Center	25	County Purchase	No	21.04.08
21.03	CIV-108523		Renew Apple Push Notification Certificate For C4Yourself Mobile App	Tech Arch	100	C-IV M&O	Start Build	21.04.15
21.03	CIV-108638	CA-225358	ACL 21-XX Golden State Grant Program	Fiscal	301	C-IV M&O	Production Deployment	21.03.27
21.03	CIV-108683		Allow Internet Explorer to be used with Amazon Connect Web Chat	Contact Center	15	County Purchase	No	21.05.XX
21.03	CIV-108690	CA-225817	Issue March 2021 Disaster Supplement in accordance to HR 6201 Emergency Allotments	Fiscal	140	C-IV M&O	Production Deployment	21.04.17
21.03	CIV-108758		Update FNS 209 Run Date for Jan and April Quarters	Reports	10	C-IV M&O	No	21.04.02
21.05	CIV-108432		DCR - Transferred to CIV Status	Online	70	C-IV M&O	Start Build	

Release	SCR#	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			ACL 18-117: Implement CalFresh Churn					
21.01	CIV-100878	CA-201836	Monthly Caseload Report - CF 18	Reports	729	C-IV M&O	No	

# 2. LRS SCRs

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			DDID 2605 FDS: Non State Forms - Add	Client		CalSAWS	7.6610101	nerease
RWR	CA-215044		New Form based on CSC 55	Correspondence	61	DD&I	Start Build	21.03.x3
	0.1220011		DDID 2606 FDS: Non State Forms - Add	Client		CalSAWS		
RWR	CA-215046		New Form based on CSF 80	Correspondence	61	DD&I	Start Build	21.03.x3
			DDID 2607 FDS: Non State Forms - Add	Client		CalSAWS		
RWR	CA-215048		New Form based on Orange 742A	Correspondence	61	DD&I	Start Build	21.03.x3
			DDID 2608 FDS: Non State Forms - Add	Client		CalSAWS		
RWR	CA-215050		New Form Board and Care Statement	Correspondence	61	DD&I	Start Build	21.03.x3
			DDID 2609 FDS: Non State Forms - Add	·				
			New Form based on Placer ALL 1377 -	Client		CalSAWS		
RWR	CA-215052		CSF 177	Correspondence	61	DD&I	Start Build	21.03.x3
			DDID 2610 FDS: Non State Forms - Add					
			New Form based on Placer ALL 1377 -	Client		CalSAWS		
RWR	CA-215054		CSF 178	Correspondence	61	DD&I	Start Build	21.03.x3
			Turn on EESD 9600 - Confidential					
			Application for Child Development	Client			Production	
20.09	CA-221305		Services	Correspondence	1	C-IV M&O	Deployment	20.11.04
			Create List of Active CalFresh Persons					
			with multiple Other Program Assistance				Production	
20.11	CA-221957	CIV-108311	records for SSI	Online	48	LRS M&E	Deployment	20.12.18
			Child Care Administrator Portal Updates-				Production	
20.11	CA-222949		Soft Launch	Tech Arch	138	Premise	Deployment	20.12.30
			Exposition Park #12 & Neighboring					
			Districts – Program Boundaries				Production	
21.02	CA-221319		Modification	CalHEERS	318	LRS M&E	Deployment	21.03.11
			Enhance Medi-Cal Public Health					
			Crisis/Natural Disaster Protections in				Production	
21.02	CA-223883	CIV-108512	Batch EDBC	CalHEERS	123	LRS M&E	Deployment	21.03.11
			List of RCA/TCVAP Discontinue Cases -					
			State 3 Extension of Time Eligibility for				Production	
21.02	CA-224696	CIV-108593	RCA/ECA/TCVAP	Eligibility	18	LRS M&E	Deployment	21.03.03
			Correct the duplicate Integrated Fraud					
			Detection System (IFDS) Abstracts loaded				Production	
21.02	CA-225828		on 2/19/21	Batch/Interfaces	65	LRS M&E	Deployment	21.03.11

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Design SCR: DDID 2666 FDS: Non State	Client		CalSAWS		
21.03	CA-215163		Forms - Provide Form Mapping	Correspondence	10	DD&I	No	
			Test Effort for the CalFresh SSA COLA					
21.03	CA-219543	CIV-108152	(Deferred to 03/2022)	Batch/Interfaces	451	LRS M&E	Start Build	21.04.xx
			CA-214181: Online Help - Create new					
			Online Help pages for Lobby				Production	
21.03	CA-222433		Management	Training	10	C-IV M&O	Deployment	
			Update the Resource Search Query to				Production	
21.03	CA-223754		include the Vendor County Code	Online	52	LRS M&E	Deployment	
			Implement Training Case Copy Multiplier				Production	
21.03	CA-224868		Sprint 1 Features	Special Project	200	LRS M&O	Deployment	21.04.01
							Production	
21.03	CA-225358	CIV-108638	ACL 21-XX Golden State Grant Program	Fiscal	291	LRS M&E	Deployment	21.03.27
			Update Recovery Account Detail page to					
			allow all Recovery Account Reasons					
21.03	CA-225592		regardless of Program	Fiscal	90	LRS M&E	No	21.04.22
			Issue March 2021 Disaster Supplement in					
			accordance to HR 6201 Emergency				Production	
21.03	CA-225817	CIV-108690	Allotments	Fiscal	164	LRS M&E	Deployment	21.04.17
			Event Streaming: Enabling Event					
			Streaming implementation for MEDS			CalSAWS	Production	
21.03	CA-226255		EW10 and EW25 Transactions	Batch/Interfaces	15	DD&I	Deployment	21.03.26
			Migrate additional C-IV Automated					
21.05	CA-208146		Actions for Task	Online	279	LRS M&E	Start Build	
			DDID 2685 - Update the Forms Overview			CalSAWS		
21.05	CA-210322		in Online Help	Training	20	DD&I	Start Build	
			DDID 981 - Medi-Cal - Medicare Detail			CalSAWS		
21.05	CA-211116		HIC and MBI Number Format Job Aid	Training	5	DD&I	Start Build	
			DDID 986 - Migrate the Performance			CalSAWS		
21.05	CA-211120		Analysis Job Aid	Training	5	DD&I	Start Build	
			DDID 1156-Migrate the Un-Reimbursed			CalSAWS		
21.05	CA-211132		Assistance Pool-Process UAP Job Aid	Training	5	DD&I	Start Build	
			DDID 983-Migrate Medi-Cal - Anti-			CalSAWS		
21.05	CA-211134		Rejection Medications Program Job Aid	Training	5	DD&I	Start Build	

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Update Benefit Reduction logic on	Responsible		Source	Appiovai	Neiease
			selected Suspended Recovery Account					
21.05	CA-212847		Status Reasons	Fiscal	349	LRS M&E	Start Build	
	0.1122017		DDID 1071 - Phase 3: Remove System,	. 10001	1			
			County, and Agency Specific			CalSAWS		
21.05	CA-218817		References/Processes from Job Aids	Training	120	DD&I	Start Build	
			ID fields in the CalSAWS Application need					
21.05	CA-222989		to be updated to support larger values.	Online	195	LRS M&E	Start Build	
			Program code update in Workload		1	1		
			Inventory, SSIAP Workload Page for			CalSAWS		
21.05	CA-223768		CalWIN GR Solution	Special Project	58	DD&I	Start Build	
21.05	CA-224343		SCI End Date Skip Reason Updates	Fiscal	554	LRS M&E	Start Build	
			Online Updates to Enforce KG and AAP					
21.05	CA-224704		Payees are Resources	Online	153	LRS M&E	Start Build	
						1	Production	
21.05	CA-224732		Update Mileage Admin Rate Detail Page	Fiscal	389	LRS M&E	Deployment	
							Production	
21.05	CA-224822		CT311 Updates for C-IV Migration	CalHEERS	18	LRS M&E	Deployment	
			Updates to Correspondence to Account	Client				
21.05	CA-225292		for C-IV Converted Data	Correspondence	368	LRS M&E	Start Build	
			ForgeRock: Migrate Authentication off of			CalSAWS		
21.05	CA-225830		LA County Active Directory	Tech Forge Rock	500	DD&I	No	21.05.xx
							Production	
21.05	CA-226138		CT 580 Updates for C-IV Migration	CalHEERS	47	LRS M&E	Deployment	
			[Analytics] Dashboards Hard Launch #3 -					
			Replace Landing Page Links for Soft			CalSAWS		
21.05	CA-226372		Launched Dashboards	Analytics	64	DD&I	No	21.06.20
			[Analytics] Reports Hard Launch #3 -					
			Replace Landing Page Links for Soft			CalSAWS		
21.05	CA-226373		Launched Reports	Analytics	304	DD&I	No	21.06.20
			Update CalSAWS Imaging Solution			CalSAWS		
21.05	CA-226425		Searches	Imaging	12	DD&I	No	
			[Analytics] Release H OBIEE Dashboards			CalSAWS		
21.06	CA-216581		Re-Platform	Analytics	10000	DD&I	No	21.06.30
			[Analytics] Release H Reports Re-			CalSAWS		
21.06	CA-225919		Platform	Analytics	10000	DD&I	No	21.06.30

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Update WTW/REP Sanctions from					
21.07	CA-50303		Program Level to Person Level	Eligibility	1704	LRS M&E	No	
			DDID 106 - Update Home Page Image for			CalSAWS		
21.07	CA-207489		Counties	Online	78	DD&I	No	
			DDID 1051 - Update OBIEE Dashboards					
			to Remove Any System, County, or					
			Agency Specific References/Logos (Hard			CalSAWS		
21.07	CA-216593		Launch #5)	Analytics	62	DD&I	No	21.09.05
			DDID 1060 - Update On Request Reports			CalSAWS		
21.07	CA-216609		Parameters Pages (Hard Launch #5)	Analytics	175	DD&I	No	21.09.05
			DDID 1058 - Update Reports to remove					
			System, County, or Agency references			CalSAWS		
21.07	CA-216617		(Hard Launch #5)	Analytics	94	DD&I	No	21.09.05
			DDID 714 - Activate Scheduled Reports					
			for the 57 Migration Counties (Hard			CalSAWS		
21.07	CA-219887		Launch #5)	Analytics	62	DD&I	No	21.09.05
			DDID 720 - Activate On Request Reports			CalSAWS		
21.07	CA-221753		for the 57 Counties (Hard Launch #5)	Analytics	62	DD&I	No	21.09.05
			Add option of 'No' to the Fiscal County					
21.07	CA-224407		Authorizations	Fiscal	814	LRS M&E	Start Build	
			Default Address and Phone Number on	Client				
21.07	CA-225257		Correspondence	Correspondence	335	LRS M&E	No	
			Update the County Opt-In values for					
			Program Selection and Using the County					
21.07	CA-225721		Address	Online	59	LRS M&E	No	
			DDID 1056 - Migrate C-IV Scheduled and			CalSAWS		
21.07	CA-225735		On Request Reports (Hard Launch #5)	Analytics	94	DD&I	No	21.09.05
			DDID 1049 - Migrate Existing C-IV and LRS			CalSAWS		
21.07	CA-225743		OBIEE Dashboards (Hard Launch #5)	Analytics	62	DD&I	No	21.09.05
			Add Threshold Languages for FC/KG COLA	Client				
21.11	CA-209638	CIV-104665	NOA Fragment	Correspondence	543	LRS M&E	No	

Release	SCR#	X-REF SCR	CONTENT REVISION	Team	Hours	Funding	Emergency	Priority
			ACL 40 447 January Calling the Change	Responsible		Source	Approval	Release
24.04	64 204026	60/400070	ACL 18-117: Implement CalFresh Churn		044	100 140 5		24.04
21.01	CA-201836	CIV-100878	Monthly Caseload Report - CF 18	Reports	811	LRS M&E	No	21.01
24.02	04 204502		Add Edit Functionality to a Service		207	100 140 5	C	24.02
21.03	CA-204582		Arrangement (42700)	Fiscal	397	LRS M&E	Start Build	21.03
24.02	CA 207150		DDID 242C Hadatas to OD/OLNations	Client	701	CalSAWS	No	24.02
21.03	CA-207159		DDID 2126 - Updates to OP/OI Notices	Correspondence	701	DD&I	No	21.03
			DDID 1050 - Create Ad-Hoc, Worker, Supervisor, and Consortium Level OBIEE			CalSAWS	Dradustian	
24.02	CA 207202		•	A male stina	62	DD&I	Production	24.02
21.03	CA-207393		Security Groups (Hard Launch #3)	Analytics	62		Deployment	21.03
21.02	CA 207421		DDID 720 - Activate On Request Reports	Analytics	62	CalSAWS DD&I	Production	21.02
21.03	CA-207421		for the 57 Counties (Hard Launch #3)	Analytics	62	CalSAWS	Deployment	21.03
21.03	CA-208413		DDID 1631: Enable Time Limit Report for	Analytics	62	DD&I	Start Build	21.03
21.05	CA-206413		57 Migration Counties (Hard Launch #3)	Analytics	02	CalSAWS	Start Bullu	21.03
21.03	CA-215272		DDID 1631: Modify STAT 45 Report (Hard Launch #3)	Analytics	31	DD&I	No	21.03
21.03	CA-215272		DDID 1631: DDID 2322 FDS: GA GR	Analytics	31	CalSAWS	INO	21.03
21.02	CA 215662			Analytics	15	DD&I	No	21.02
21.03	CA-215663		GR237 Report  DDID 1631: Modify CalHEERS Horizontal	Analytics	15	ואַטט	No	21.03
			Integration Detail Report (Hard Launch			CalSAWS		
21.03	CA-215941		#3)	Analytics	120	DD&I	No	21.03
21.03	CA-213941		DDID 1051 - Update OBIEE Dashboards	Analytics	120	ואַטט	INO	21.03
			to Remove Any System, County, or					
			Agency Specific References/Logos (Hard			CalSAWS	Production	
21.03	CA-216591		Launch #3)	Analytics	203	DD&I	Deployment	21.03
21.03	CA-210331		DDID 1631-Modify CA 237 CW Line 8	Analytics	203	DDQI	Deployment	21.03
			Backup Report, CA 253 and CA 255 (Hard			CalSAWS	Production	
21.03	CA-216598		Launch #3)	Analytics	16	DD&I	Deployment	21.03
21.03	C/ LIUSSU		DDID 1061: Modify State Reports Titles	7 thaty des	10	CalSAWS	Production	21.03
21.03	CA-216604		(Hard Launch #3)	Analytics	31	DD&I	Deployment	21.03
21.03	CA 210004		DDID 1058 - Update Reports to remove	Analytics	1 31	DDQI	Deployment	21.03
			System, County, or Agency references			CalSAWS	Production	
21.03	CA-216614		(Hard Launch #3)	Analytics	187	DD&I	Deployment	21.03
	C	CA-208374,	DDID 1057 - Migrate C-IV State Reports		1	CalSAWS	Production	
21.03	CA-216621	CIV-104094	(Hard Launch #3)	Analytics	140	DD&I	Deployment	21.03
			DDID 1056 - Migrate C-IV Scheduled and	2.75.55	1	CalSAWS	Production	
21.03	CA-216623		On Request Reports (Hard Launch #3)	Analytics	62	DD&I	Deployment	21.03

Release	SCR#	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			DDID 714 - Activate Scheduled Reports					
			for the 57 Migration Counties (Hard			CalSAWS		
21.03	CA-219883		Launch #3)	Analytics	62	DD&I	Start Build	21.03
						CalSAWS		
21.03	CA-223793		Analytics CDT Testing (DDID 1791)	Analytics	300	DD&I	No	21.03
		CIV-6660,						
		CIV-11210,	DDCR 5039: Capture Electronic	Client				
21.05	CA-200332	CIV-108479	Signatures in CalSAWS	Correspondence	1317	C-IV M&O	Start Build	21.05
			SB 1341 All County Solution Phase 3 -					
			Updating Non-MAGI/MAGI NOAs to	Client				
21.05	CA-204497		allow for mixed actions	Correspondence	1645	Premise	Start Build	21.05
			DDID 1049 - Migrate Existing C-IV and			CalSAWS		
21.05	CA-207394		LRS OBIEE Dashboards (Hard Launch #4)	Analytics	62	DD&I	No	21.05
						CalSAWS		
21.05	CA-214762		DDID 2373 FDS: API - Regression Test	Automated Test	280	DD&I	No	21.05
			DDID 1967: Update IEVS Abstracts to			CalSAWS		
21.05	CA-216357		include Foster Care Aid Codes	Batch/Interfaces	298	DD&I	No	21.05
			DDID 1051 - Update OBIEE Dashboards					
			to Remove Any System, County, or					
			Agency Specific References/Logos (Hard			CalSAWS		
21.05	CA-216592		Launch #4)	Analytics	62	DD&I	No	21.05
			DDID 1060 - Update On Request Reports			CalSAWS		
21.05	CA-216608		Parameters Pages (Hard Launch #4)	Analytics	175	DD&I	No	21.05
			DDID 1058 - Update Reports to Remove					
			System, County, or Agency References			CalSAWS		
21.05	CA-216616		(Hard Launch #4)	Analytics	94	DD&I	No	21.05
			DDID 1056 - Migrate C-IV Scheduled and			CalSAWS		
21.05	CA-216624		On Request Reports (Hard Launch #4)	Analytics	94	DD&I	No	21.05
			Porting C-IV Outbound/Inbound IVR Call			County		
21.05	CA-218722		Batch Jobs	Batch/Interfaces	403	Purchase	No	21.05
			DDID 714 - Activate Scheduled Reports					
			for the 57 Migration Counties (Hard			CalSAWS		
21.05	CA-219886		Launch #4)	Analytics	62	DD&I	No	21.05
				Client				
21.05	CA-220106		Add Business Reply Mail to CW 2200	Correspondence	467	LRS M&E	Start Build	21.05

Release	SCR#	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			DDID 720 - Activate On Request Reports			CalSAWS		
21.05	CA-221752		for the 57 Counties (Hard Launch #4)	Analytics	62	DD&I	Start Build	21.05
			DDID 2305, 2306, 2307 - Update Text			CalSAWS		
21.05	CA-224051		Messaging Solution for all 58 Counties	Batch/Interfaces	3538	DD&I	No	21.05
			DDID 1237 - Update MC RE Outbound					
			Reminder Call to be an Outbound Text			CalSAWS		
21.05	CA-224055		Message for Migration Counties	Batch/Interfaces	130	DD&I	No	21.05
			DDID 1476, 1775, 2303 - Consolidate	Client		CalSAWS		
21.07	CA-207312		Central Print process for all 58 Counties	Correspondence	858	DD&I	Start Build	21.07

#### 3. Informational Only: CalSAWS Conversion SCRs

Release	SCR#	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
None								

Release	SCR#	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
None								

#### 4. Minutes

There were three questions for April 1, 2021 CCB Packet.

- All questions are shown on the following section were sufficiently answered:
  - > The Question from Mariposa County regarding older SCRs item are showing in the CCB packet was sufficiently answered
  - > CA-224732 Update Mileage Admin Rate Detail Page
  - > CA-225592 Update Recovery Account Detail Page to allow all Recovery Account Reasons
- Region 6 requested to remove CA-225592 out of the CCB packet. It was advised that Region can continue to move forward with the escalation process as the SCR has been approved by all Committee. A copy of the region votes and detail explanations were sent in response to the question.

During the time for updating the LRS SCRs Content Revision to CCB Accepted, some of the Major Releases and Minor Releases date were incorrectly entered. Corrections have been made to reflect the CalSAWS Major and Minor Releases deployment schedule. Please see table below.

SCR#	CONTNENT REVISION #	FIX VERSION	MINOR VERSION	UPDATES
CA-207393	#2	21.05	21.06.20	Minor Version 21.06.15
CA-216591	#2	21.05	21.06.20	Minor Version 21.06.15
CA-207394	#1	21.05	21.06.20	Minor Version 21.06.15
CA-216592	#2	21.05	21.06.20	Minor Version 21.06.15
CA-219883	#2	21.05	21.06.20	Minor Version 21.06.15
CA-207421	#3	21.05	21.06.20	Minor Version 21.06.15
CA-216623	#2	21.05	21.06.20	Minor Version 21.06.15
CA-216621	#2	21.05	21.06.20	Minor Version 21.06.15
CA-216614	#2	21.05	21.06.20	Minor Version 21.06.15
CA-216604	#2	21.05	21.06.20	Minor Version 21.06.15
CA-208413	#1	21.05	21.06.20	Minor Version 21.06.15
CA-216598	#2	21.05	21.06.20	Minor Version 21.06.15
CA-215941	#1	21.05	21.06.20	Minor Version 21.06.15
CA-215272	#1	21.05	21.06.20	Minor Version 21.06.15
CA-219886	#1	21.05	21.06.20	Minor Version 21.06.15
CA-221752	#1	21.05	21.06.20	Minor Version 21.06.15
CA-216624	#1	21.05	21.06.20	Minor Version 21.06.15
CA-216616	#1	21.05	21.06.20	Minor Version 21.06.15
CA-216608	#1	21.05	21.06.20	Minor Version 21.06.15

The next CCB Meeting scheduled for 04/15/2021.

CqlSAWS CCB Questions						
SCR Number	County / Region	Question	Answer	Team		
112111221	Mariposa County	Why older items are left on the list when it appears they have been taken care of? Can you help me explain?	The SCRs that you're seeing as done with prior releases but they are in the CCB Packet because they have received Expedited Approval request such as 'Start Build' or 'Production Deployment' but they haven't received CCB Approval before. Therefore, they are listed in the current CCB Packet.	CCB Prep Team		
CA-224732	Region 6	Update Mileage Admin Rate Detail Page. What security role can edit the Mileage Admin. Rate Detail page? Follow up Question: GAIN PPS III would like to know whether GAIN roles may also acquire access to edit this page, much like the GROW program's access	Users with 'Mileage Rate Edit' security group can edit the Mileage Rate Detail page. Here are roles currently belong to the security group for L.A. county:  Fiscal Cashier Supervisor - LAC Fiscal Supervisor - LAC GROWCaseManager GROWDeptylyDistrictDirector GROWDeptylyDistrictDirector GROWDeptylyDistrictDirector GROWESDAnalyst GROWDeptylyDistrictDirector GROWDeptylyDistrictDirector GROWDeptylyDistrictDirector GROWDeptylsort-Director GR	Eric Wu & Duke Vang - Fiscal Team		
CA-225592	Region 6	Update Recovery Account Detail page to allow all Recovery Account Reasons. The existing hierarchy is in alignment with policy in LRS for all 58 counties. Removing this functionality will be a loss in functionality for region 6. Santa Barbara county also expressed concern with users having to view over 140 selections. Please clarify why counties are forced to filter thu over 140 recovery account reasons to simplify conversion? What are some alternative conversion solutions that would minimize a permanent impact to all 58 counties? Can a walk thru occur prior to build so the 58 counties can visually see the recovery account reason hierarchy aligns by program/policy?	Ecounty: Riverside/tes Santa BarbaraSanta Barbara votes "No" on this SCR, as we are still concern with the determination process that will need to take place. Also, if errors occur in the selection process, we assume it will cause additional manual worker workload to cornect. Clarge Yes San Bernardinoyes	Sheryl Eppler/ Jimmy Tu- Fiscal Team		