

☒ CalSAWS DD&I☒ C-IV M&O☐ CalWIN M&O☒ LRS M&E

<b>Distribution Date:</b>	August 23, 2021
<b>To:</b>	PPOC.40; Consortium.RegionalManagers.All;
<b>CIT Name:</b>	<b>C-IV/CalSAWS Downtime and Services Summary for County Prep Cutover (8/28 – 8/30) and C-IV Go Live (9/23 – 9/27)</b>
<b>From:</b>	CalSAWS Project

PPOCs, please forward to the appropriate impacted staff in your county:

- |  |  |
|--|--|
| <input type="checkbox"/> General<br><input type="checkbox"/> Policy<br><input type="checkbox"/> CW<br><input type="checkbox"/> CF<br><input type="checkbox"/> MC<br><input type="checkbox"/> CMSP<br><input type="checkbox"/> FC/KG/AAP<br><input type="checkbox"/> Child Care<br><input type="checkbox"/> WtW<br><input type="checkbox"/> Other Program(s):<br><input checked="" type="checkbox"/> C4Yourself <input type="checkbox"/> Your Benefits Now!<br><input type="checkbox"/> Customer Correspondence<br><input type="checkbox"/> Other _____ | <input checked="" type="checkbox"/> Reports<br><input checked="" type="checkbox"/> Fiscal<br><input checked="" type="checkbox"/> Caseload Movement<br><input checked="" type="checkbox"/> Management<br><input type="checkbox"/> Fiscal<br><input type="checkbox"/> Security<br><input checked="" type="checkbox"/> Batch and Interfaces<br><input checked="" type="checkbox"/> Imaging<br><input checked="" type="checkbox"/> Migration<br><input checked="" type="checkbox"/> Conversion<br><input checked="" type="checkbox"/> Technical<br><input checked="" type="checkbox"/> Training<br><input checked="" type="checkbox"/> Help Desk |
|--|--|

Description:	<p><b>Purpose</b> The purpose of this CIT is to notify C-IV Counties and LA County of the outage window as well as services impacted during August and September System Cutovers.</p> <p><b>Background</b></p> <ul style="list-style-type: none"> <li>The CalSAWS Project has summarized the outages and services impacted into a one-page reference sheet for county reference.</li> </ul> <p><b>County Action</b></p> <ul style="list-style-type: none"> <li>See CIT 0212-21 – C-IV County Prep phase packet and Security Matrix Updates for information regarding end of August System cutover actions</li> <li>Additional details will be provided in the Go-Live packet for September System cutover actions to be sent out in the future.</li> </ul>
Primary Project Contact:	<p>Implementation: Ted Anderson <a href="mailto:AndersonT@CalSAWS.org">AndersonT@CalSAWS.org</a></p> <p>Conversion:</p>

	<p>Keith Salas  <a href="mailto:SalasK@CalSAWS.org">SalasK@CalSAWS.org</a></p>
Backup Project Contact:	<p>Implementation:          Maria Saenz  <a href="mailto:SaenzM@CalSAWS.org">SaenzM@CalSAWS.org</a></p> <p>Conversion:          Paul Trisler  <a href="mailto:TrislerP@CalSAWS.org">TrislerP@CalSAWS.org</a></p>
Attachments:	CalSAWS Cutover Summary_Aug_Sept_2021.doc
Web Portal Link:	<p>██████████</p> <p>OR</p> <p>You may also retrieve the CIT document and attachments by following these steps:</p> <ol style="list-style-type: none"> <li>1. Click on the CRFIs &amp; CITs link at the top of the page.</li> <li>2. Click on the "CalSAWS Information Transmittal (CIT)" folder.</li> <li>3. Click on the "2021" folder.</li> <li>4. Click on the appropriate CIT # folder.</li> </ol>