



CalSAWS OCAT Weekly Status Report

Reporting Period: July 19, 2021 to July 25, 2021

CalSAWS OCAT Project

Weekly Status Report, Sunday, July 25, 2021

Period: Monday, July 19, 2021 to Sunday, July 25, 2021

Table of Contents

1.0 Online CalWORKs Appraisal Tool (OCAT).....2

1.1 Deliverable Management.....2

1.2 Highlights of the Reporting Period.....3

1.3 Activities for the Next Reporting Period5

1.4 Deviations from Plan/Adjustments.....6

CalSAWS OCAT Project

Weekly Status Report, Sunday, July 25, 2021

Period: Monday, July 19, 2021 to Sunday, July 25, 2021

1.0 Online CalWORKs Appraisal Tool (OCAT)

1.1 Deliverable Management

Table 1 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
03.22	Monthly Status Report (June 2021)		• DDEL Submitted: 7/1/21 • DDEL Comments: 7/14/21 • FDED Submitted: 7/14/21 • FDEL Approved: 7/22/21
13	Performance Verification Report and Final Acceptance		• DDED Submitted: 11/9/20 • DDED Comments: 11/17/20 • FDED Submitted: 12/1/20 • FDED Comments: 12/4/20 • FDED Updates Submitted: 12/14/20 • FDED Approved: 12/18/20 • DDEL Submittal Due: 9/30/21
Phase 2 – Transition Plan	Transition Plan		• DDED Submitted: 1/14/21 • DDED Comments: 1/22/21 • FDED Submitted 3/8/21 • FDED Comments: 3/12/21 • FDED Submitted: 3/12/21 • FDED Approved: 3/17/21 • DDEL Submitted: 7/12/21 • DDEL Comments Due: 7/19/21 • FDEL Submitted: 7/22/21 • FDEL Approval Due: 7/30/21

1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

CalSAWS OCAT Project

Weekly Status Report, Sunday, July 25, 2021

Period: Monday, July 19, 2021 to Sunday, July 25, 2021

1.2 Highlights of the Reporting Period

Project Management

- ▶ Continued to update weekly status materials for the project
- ▶ Continued deliverable/artifact updates

Phase 1 Development & Implementation

- ▶ Monitoring OCAT application during warranty period

Phase 2 Maintenance & Operations

Production Usage

- ▶ No unplanned outages to report last week
- ▶ Table below provides OCAT production usage statistics
 - ▶ OCAT Initiated Interviews at 3% for reporting period
 - ▶ Updated metrics were provided to the RMs on 7/22/21

Table 2 – OCAT Production Usage Statistics: 7/19/21 – 7/25/21

Activity	CalWIN	C-IV	LRS	Total
User Logins	620	627	390	1637

Activity	CalWIN	C-IV	LRS	Total
Interviews Completed (SAWS Initiated)	319	321	384	1024
Interviews Completed (OCAT Initiated)	18	11	5	34
Total	337	332	389	1058

Help Desk Inquiries

- ▶ Provided Help Desk support to OCAT county users
 - ▶ 36 new tickets opened during the reporting period
 - ▶ 39 resolved/closed (includes issues opened during prior period)
 - ▶ 5 in process/pending
 - ▶ 5 waiting for customer
 - ▶ Table below provides a summary of all Help Desk tickets that were active (open and/or closed) during the reporting period

Table 3 – OCAT Help Desk Tickets: 7/19/21 – 7/25/21

Request Type	In Process	Pending	Waiting for Customer	Closed	Grand Total
Bookmark / URL Issue				1	1
Defect				1	1
ForgeRock Issue	1	2	4	31	38
LRS Issue	1				1
New Training User				1	1
Training Question			1	4	5
Training Report Question		1		1	2
Grand Total	2	3	5	39	49

CalSAWS OCAT Project

Weekly Status Report, Sunday, July 25, 2021

Period: Monday, July 19, 2021 to Sunday, July 25, 2021

Defects Summary

► 13 defects:

- 7 OCAT (7 normal/medium)
- 3 ForgeRock (3 normal/medium)
- 2 CalWIN / OCAT (normal/low)
- 1 C-IV (1 normal/low)

- Table below provides a list of the resolved defects released to production during the period, plus all open defects

Table 4 – OCAT Defects as of 7/25/21

No .	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Date Logged	Impact	Alternative Procedure	Planned Release
1	OP-2441	Low	C-IV transaction was sent with a Sogi Gender type that is not included in the OCAT system and Interface	C-IV Issue	In Process	11/3/20	Interview was created, the impact to User is that the Sogi Gender was not populated	The User can enter the Sogi Gender into OCAT if applicable	TBD
2	OP-2450	Low	CalWIN transaction 201 message "Otherbenefits records should not contain duplicate benefitType value"	CalWIN / OCAT	In Process	11/10/20	If a Client has "Other Benefits" in CalWIN, they are not populated to OCAT.	The User can manually enter this data into OCAT	Release 66
3	OP-2458	Low	CalWIN interface transaction error 201 sent invalid household member Gender ("NB")	CalWIN / OCAT	In Process	11/24/20	The gender for the household member is not inserted into the Household Composition table	The user can manually select the gender for the household member	Release 66
4	OP-2500	Medium	Develop Long Term Fix for Circular Reference identified in OP-2461	OCAT	In Process	1/20/21	Users should not be impacted. Logs will be monitored to identify occurrences.	None	TBD
5	OP-2590	Medium	Long-term Qlik reporting performance solution	OCAT	In Process	3/1/21	No user impact.	None	TBD
6	OP-2461	Medium	Update timestamp deadlock error encountered in Recommendations section	OCAT	Hold/Watch	11/25/20	Users may experience an error when navigating the Recommendations section for the	User can navigate back to interview and complete	6/25/21 (with BRE implementation)

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, July 25, 2021

Period: Monday, July 19, 2021 to Sunday, July 25, 2021

No.	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Date Logged	Impact	Alternative Procedure	Planned Release
							first time in new interviews.	recommendations.	
7	OP-2706	Medium	Consortium Users unable to log into OCAT environment associated with ForgeRock id-dev	ForgeRock	In Production	6/8/21	Consortium Users are unable to log into OCAT environments (Test, Staging)	None	(w/BRE implementation/coupled with FR deployment)
8	OP-2709	Medium	Clients by Educational Attainment Qlik Report execution time issue	OCAT	Open	6/11/21	No impact to Users. Report is increasing in execution time each month.	None	TBD
9	OP-2714	Medium	502 Error reported calling GraphQL endpoint	OCAT	Hold/Watch	6/17/21	User may experience a 504 error.	None	Monitoring
10	OP-2728	Medium	Users Experience 403 Error when trying to log into OCAT Using IE 11	ForgeRock	Open	7/15/21	User may experience 403 error if using IE 11.	Users can use Chrome	TBD
11	OP-2730	Medium	Data fix for question text in Prod shows "TEST" at the end of the question	OCAT	In Production	7/19/21	Users will see the word "Test" at the end of two questions	None	OP.21.07.25
12	OP-2733	Medium	User unable to log into OCAT due to large token	ForgeRock	In Production	7/22/21	LA County User unable to log into OCAT	None	CHG0031158
13	OP-2732	Medium	Error check inputs to the webservicess APIs	OCAT	Open	7/20/21	No user impact.	None	TBD

1.3 Activities for the Next Reporting Period

Project Management

- ▶ Continue updates to weekly status materials for the project
- ▶ Continue to create/update project deliverables

Phase 1 Development and Implementation

- ▶ Continue to monitor OCAT application during warranty period

Phase 2 Maintenance and Operations

- ▶ Continue to provide OCAT M&O support
- ▶ Continue to resolve Help Desk tickets
- ▶ Continue to resolve defects and prepare for next production release

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, July 25, 2021

Period: Monday, July 19, 2021 to Sunday, July 25, 2021

1.4 Deviations from Plan/Adjustments

► None