



CalSAWS IV&V Weekly Status Report

**Reporting Period: August 2, 2021, to August 8,
2021**

Table of Contents

1.0	Independent Verification and Validation	3
1.1	Highlights for the Reporting Period	3
1.2	Activities for the Next Reporting Period	4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- ClearBest FDEL #8.08 - UAT Weekly Report (Week 8)
- ClearBest FDEL #3 QA Monthly Status Report – July 2021
- ClearBest FDEL #4 QA Work Plan – July 2021
- ClearBest FDEL #7.25 QA Test Monthly Report – July 2021
- Deloitte DDEL #4.03 Requirements Traceability Matrix Update #3 – Conclusion of Testing
- Deloitte FDEL #1.07 CalWIN OCM Work Plan Monthly Updates – July 2021
- Deloitte FDEL #2 CalWIN OCM Monthly Status Report – July 2021
- Deloitte FDEL #1.11 Portal/Mobile App Work Plan Monthly Updates – July 2021
- Deloitte FDEL #2.11 Portal/Mobile App Monthly Status Report – July 2021
- Gainwell FDEL #1.04 Print Services Monthly Status Report – July 2021
- Gainwell DDEL #11.0 CalWIN Data Extract CDT
- Gainwell DDEL #13.0 CalWIN Data Extract UAT
- CalWIN OCM DWP To-Be Process Map – Placer County
- CalWIN OCM DWP To-Be Process Map – Contra Costa County
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- GA / GR Weekly Touch Point
- CCB Meeting
- IV&V / OSI Bi-Weekly
- Monthly Implementation Readiness Checkpoint
- Twice-Monthly Training/Implementation/Change Team Meeting
- CalSAWS Greenlight Readiness Status Meeting
- CalSAWS ORR Dry Run
- BenefitsCal and Code For America Weekly Meeting
- CalSAWS Weekly Status
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Touchpoint
- BenefitsCal – QA Test Touchpoint
- BenefitsCal Performance Test
- BenefitsCal/ForgeRock Touchpoint
- CalSAWS/BenefitsCal Daily Interface Test Connect
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- BenefitsCal Test Planning
- Purge Daily Standup
- Portal/Mobile Test Planning
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: August 2, 2021, to August 8, 2021

- CalSAWS UAT Meetings (Multiple)
- CalSAWS OCM To-Be County Visits –Yolo

► IV&V Deliverables Update

- Draft IV&V July Monthly Status Report

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- ClearBest FDEL #8.09 - UAT Weekly Report (Week 9)
- ClearBest FDEL #3 QA Monthly Status Report – July 2021
- ClearBest FDEL #4 QA Work Plan – July 2021
- ClearBest FDEL #7.25 QA Test Monthly Report – July 2021
- Deloitte DDEL #4.03 Requirements Traceability Matrix Update #3 – Conclusion of Testing
- Deloitte FDEL #1.07 CalWIN OCM Work Plan Monthly Updates – July 2021
- Deloitte FDEL #2 CalWIN OCM Monthly Status Report – July 2021
- Deloitte FDEL #1.11 Portal/Mobile App Work Plan Monthly Updates – July 2021
- Deloitte FDEL #2.11 Portal/Mobile App Monthly Status Report – July 2021
- Gainwell FDEL #1.04 Print Services Monthly Status Report – July 2021
- Gainwell DDEL #11.0 CalWIN Data Extract CDT
- Gainwell DDEL #13.0 CalWIN Data Extract UAT
- CalWIN OCM DWP To-Be Process Map – Placer County
- CalWIN OCM DWP To-Be Process Map – Contra Costa County
- JPA Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings to be Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- SCRB Meeting
- IV&V / OSI, CDSS, and DHCS Bi-Weekly
- CMS Monthly CalSAWS IT Report Meeting
- IV&V Bi-Weekly Meeting with the Implementation Team
- IV&V / PMO / QA Bi-Weekly Meeting
- CalSAWS UAT Exit Meeting
- CalSAWS Just-In-Time Demo: Supervisor Authorization
- Deep Dive of C-IV Go Live for State Executives
- JPA
- CalSAWS Greenlight Readiness Status Meeting
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal and Code For America Weekly Meeting
- Statewide/Portal Mobile: ABAWD Design Session
- BenefitsCal ST Touchpoint

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: August 2, 2021, to August 8, 2021

- BenefitsCal – QA Test Touchpoint
- BenefitsCal Performance Test
- BenefitsCal/ForgeRock Touchpoint
- CalSAWS/BenefitsCal Daily Interface Test Connect
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- BenefitsCal Test Planning
- Purge Daily Standup
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check
- CalSAWS UAT Meetings (Multiple)

► IV&V Deliverables Update

- None

► None Other

- None