

CONSORTIUM REVIEWED BY: _____

**AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
Gainwell Technologies LLC**

Change Order Number Three

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR THE MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR agree to modify the Agreement to include changes that do not affect the scope of work, term, payments, Agreement Maximum Amount, or any term or condition of the Agreement, except as provided in this Change Order Number Two. CONSORTIUM and CONTRACTOR hereby agree to the following modifications to the Agreement:

The CalWIN projects below will use approved Premise funds for CalWORKs Time Clock. The approved Premise budget amount for such projects is \$1,413,261.

1. 58079 MOD00 CalWORKs Time Limit Changed to 60 Months
2. 58211 Repeal of the WTW 24-Month Time Clock

The CalWIN Time and Material efforts below will use approved Premise funds for Pandemic Emergency Assistance Fund. The approved Premise budget amount for such efforts is \$434,588.

1. 54782 COVID-19 – CW Time Clock Exemption March
2. 58654 TANF Pandemic Emergency Assistance Fund (completed)
3. 58665 Placeholder HR133 - Update to COVID-19 Emergency Allotments

The following Exhibits are hereby incorporated herein as part of this Change Order Number Three.

1. Exhibit A – Project Approach and Cost (PAC) for project 58079
2. Exhibit B – Modification (MOD) Project Approach and Cost (PAC) for project 58079

3. Exhibit C – Project Approach and Cost (PAC) for project 58211
4. Exhibit D – Project Approach and Cost (PAC) for project 58654

This Change Order Number Three shall be effective upon execution by CONSORTIUM and CONTRACTOR.

Except for those terms of the Agreement expressly modified by this Change Order Number Three, all other terms and conditions of the Agreement shall remain in full force and effect.

Gainwell Technologies LLC

CALSAWS CONSORTIUM

Dated: _____

Dated: _____

By: _____

By: _____
Michael Sylvester, Consortium Chair

Name: _____

Title: _____

By: _____
Kronick Moskowitz Tiedemann &
Girard,
Consortium Legal Counsel

By: _____
John Boule, Consortium Executive
Director