

# CalWIN M&O Bi-Weekly Status Report

**Reporting Period: September 06, 2021 to September 19, 2021**

**Table of Contents**


- 1.0 Introduction ..... 3**
- 2.0 Recent Activities ..... 3**
- 3.0 Release Overview ..... 5**
  - 3.1 Non-Release Projects ..... 5
  - 3.2 Release 66B (09/10/2021)..... 6
  - 3.3 Release 67 (11/15/2021)..... 6
  - 3.4 Release 68 (02/14/2022)..... 7
  - 3.5 Release 68B (02/14/2022)..... 7
  - 3.6 Release 69 (05/16/2022)..... 8
- 4.0 CalWIN County Direct Requests – Pending Approval..... 9**

## 1.0 Introduction

Within this report is a summary of activities and releases planned or executed during the reporting period.


## 2.0 Recent Activities

**Image 2.0-1 - Weekly timeline of CalWIN Activities 09.06.21 – 09.12.21**



- ▶ On September 10<sup>th</sup>, CalWIN ran CalFresh Max Allotments and issued \$178,155,847
- ▶ On September 11<sup>th</sup> and 12<sup>th</sup> CalWIN ran the CalFresh, SNB/TNB COLAs

**Image 2.0-2 - Weekly timeline of CalWIN Activities 09.13.21 – 09.19.21**



- ▶ On September 13<sup>th</sup>, 2021 to September 15<sup>th</sup> CalWIN sent text messages related to the Max Allotment process that ran the prior week
- ▶ On September 18<sup>th</sup>, 2021 CalWIN implemented Release 66B, no issues have been reported at the time of this report


### 3.0 Release Overview

#### 3.1 Non-Release Projects

##### Project: 59175- CalWIN Data Cleansing Support Tool

This project is implementing a centralized repository and methodology to assist counties in data cleansing activities


**Table 3.1-1 – Data Cleansing Support Tool**



- ▶ Design and Requirements documentation were approved
- ▶ Project is currently in system testing
- ▶ Project is expected to implement base functionality, including 3 reports prioritized as high by the counties, on November 15<sup>th</sup>, 2021
- ▶ Project will phase in additional lists in future iterations

### 3.2 Release 66B (09/10/2021)


**Table 3.2-1 - Release 66B**



- ▶ CalWIN release tied to CalHEERS release and implemented on September 20<sup>th</sup>. This release will be removed in the next report
- ▶ Currently 3 CalWIN changes are assigned to this release, no changes since last report
- ▶ CalWIN is monitoring 1 projects in this release for possible migration impacts

### 3.3 Release 67 (11/15/2021)


**Table 3.3-1 - Release 67**



- ▶ Currently 15 CalWIN changes are assigned to this release, no changes since last report
- ▶ UAT for Release 67 begins September 06, 2021
- ▶ CalWIN is monitoring 6 projects in this release for possible migration impacts

### 3.4 Release 68 (02/14/2022)


**Table 3.4-1 - Release 68**



- ▶ Currently 10 CalWIN changes are assigned to this release, no changes added since last report
- ▶ UAT for Release 68 begins December 13, 2021
- ▶ CalWIN is monitoring 3 projects in this release for possible migration impacts

### 3.5 Release 68B (02/14/2022)


**Table 3.5-1 - Release 68B**



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 12 CalWIN changes are assigned to this release, no changes added since last report
- ▶ Integration Test for R68B planned for November 22, 2021

**3.6 Release 69 (05/16/2022)**

**Table 3.6-1 - Release 69**



- ▶ Currently 5 CalWIN changes are assigned to this release, no changes added since last report
- ▶ UAT for Release 69 begins March 14, 2022
- ▶ CalWIN is monitoring 2 projects in this release for possible migration impacts



**4.0 CalWIN County Direct Requests – Pending Approval**

- ▶ Currently there are 13 active CalWIN County Direct proposals
- ▶ 11 proposals are pending approval
  - 5 of these 11 (59989, 59988, 59987, 59986 & 59985) will be cancelled at the next Portfolio Control Board Meeting scheduled for 10/6/21
- ▶ 2 were approved in August & implemented in September 2021
- ▶ 1 was approved in September and will be implemented in January 2022.

<b>CalWIN M&amp;O County Directs</b>				
<b>PPM ID</b>	<b>Description</b>	<b>County</b>	<b>Status</b>	<b>Expected Approval Date</b>
59723	CD ORG Pre-Populated CalFresh Applications	Orange	Pending	9/30/2021
59285	CD SFO CAAP COLA	San Francisco	Approved	8/20/2021
59427	59427 CD ALA Request Availability of Programs via OSB for Alameda IVR	Alameda	Pending	10/31/2021
59481	CD CCS Enhancement to Case Comment Functionality for Robo Calls	Contra Costa	Pending	9/30/2021
59692	CD SDG GA/GR COLA 2021	San Diego	Approved	8/31/2021
58828	MOD02 CD SCL Phone System Upgrade	Santa Clara	Pending	9/15/2021
59989	CD YOL Foster Care Issuance Processing Renewal	Yolo	Pending	9/30/2021
59988	CD SON Foster Care Issuance Processing Renewal	Sonoma	Pending	9/30/2021
59987	CD SCL Foster Care Issuance Processing Renewal	Santa Clara	Pending	9/30/2021
59986	CD SBR Foster Care Issuance Processing Renewal	Santa Barbara	Pending	9/30/2021
59985	CD FRS Foster Care Issuance Processing Renewal	Fresno	Pending	9/30/2021
59891	CD SDG IFD Non-Discrepant Disposition SQL - 19	San Diego	Pending	9/30/2021
59813	CD SFO SQL to close pending IN, ES, PHA and THA	San Francisco	Pending	9/30/2021