

CONSORTIUM REVIEWED BY: \_\_\_\_\_

**AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS  
AGREEMENT  
BY AND BETWEEN  
CALSAWS CONSORTIUM  
AND  
Gainwell Technologies LLC**

**Change Order Number Four**

**AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR THE MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.**

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR agree to modify the Agreement to include changes that do not affect the scope of work, term, payments, Agreement Maximum Amount, or any term or condition of the Agreement, except as provided in this Change Order Number Four. CONSORTIUM and CONTRACTOR hereby agree to the following modifications to the Agreement:

The CalWIN projects below will use approved Premise funds for Elderly Simplified Application Project (ESAP). The approved Premise budget amount for such projects is \$156,500.

1. 58210 CalFresh ESAP SAR 7 Elimination 58211 Repeal of the WTW 24-Month Time Clock

The following Exhibits are hereby incorporated herein as part of this Change Order Number Four.

1. Exhibit A – Project Approach and Cost (PAC) for project 58210
2. Exhibit B – Modification (MOD01) Project Approach and Cost (PAC) for project 58210

The CalWIN projects below will use approved Premise funds for Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey. The approved Premise budget amount for such projects is \$99,182.

1. 57597 Cal-OAR - Include Early Engagement & other Identified Anomalies

The following Exhibits are hereby incorporated herein as part of this Change Order Number Four.

3. Exhibit C – Project Approach and Cost (PAC) for project 57597

The CalWIN projects below will use approved Separate Services budgets.

1. 60548 CD SFO SQL to close pending IN, ES, PHA and THA – approved budget is \$19,417
2. 60549 CD ORG Pre-Populated CalFresh Applications – approved budget is \$158,002.

The following Exhibits are hereby incorporated herein as part of this Change Order Number Four.

3. Exhibit D – Project Approach and Cost (PAC) for project 60548
4. Exhibit E – Project Approach and Cost (PAC) for project 60549

This Change Order Number Four shall be effective upon execution by CONSORTIUM and CONTRACTOR.

Except for those terms of the Agreement expressly modified by this Change Order Number Four, all other terms and conditions of the Agreement shall remain in full force and effect.

**Gainwell Technologies LLC**

**CALSAWS CONSORTIUM**

Dated: \_\_\_\_\_

Dated: \_\_\_\_\_

By: \_\_\_\_\_

By: \_\_\_\_\_  
Michael Sylvester, Consortium Chair

Name: \_\_\_\_\_

Title: \_\_\_\_\_

By: \_\_\_\_\_  
Kronick Moskowitz Tiedemann & Girard,  
Consortium Legal Counsel

By: \_\_\_\_\_  
John Boule, Consortium Executive  
Director