

CalWIN M&O Bi-Weekly Status Report

Reporting Period: November 15, 2021 to November 28, 2021

Table of Contents

- 1.0 Introduction 3**
- 2.0 Recent Activities 3**
- 3.0 Release Overview 5**
 - 3.1 Non-Release Projects 5
 - 3.2 Release 67 (11/15/2021) 6
 - 3.3 Release 68 (02/14/2022) 6
 - 3.4 Release 68B (02/14/2022) 7
 - 3.5 Release 69 (05/16/2022) 7
- 4.0 CalWIN County Direct Requests – Pending Approval..... 8**

1.0 Introduction


Within this report is a summary of activities and releases planned or executed during the reporting period.

2.0 Recent Activities

Image 2.0-1 - Weekly timeline of CalWIN Activities 11.15.21 – 11.21.21

Ongoing & Working-on:

- 1) Medi-Call RRR waiver – Approval received through 1/15/2022
- 2) Extend CW48 months and WTW 24 months through 04/30/2022




- ▶ On November 21st, 2021, CalWIN extracted Wave 1 Counties and delivered to Conversion teams

Image 2.0-2 - Weekly timeline of CalWIN Activities 11.22.21 – 11.28.21

Ongoing & Working-on:

- 1) Medi-Call RRR waiver – Approval received through 1/15/2022
- 2) Extend CW48 months and WTW 24 months through 04/30/2022




3.0 Release Overview

3.1 Non-Release Projects

Project: 59175- CalWIN Data Cleansing Support Tool

This project is implementing a centralized repository and methodology to assist counties in data cleansing activities


Table 3.1-1 – Data Cleansing Support Tool



- ▶ A Demo has been scheduled for counties on November 05, 2021
- ▶ Project is expected to implement base functionality, including 3 reports prioritized as high by the counties, on November 24th, 2021
- ▶ Project Action team has met and reprioritized backlog for future iterations
- ▶ Project will phase in additional lists in future iterations

3.2 Release 67 (11/15/2021)


Table 3.2-1 - Release 67



- ▶ Release implemented on November 15th, 2021
- ▶ 14 CalWIN changes were assigned to this release
- ▶ UAT for Release 67 began September 06, 2021
- ▶ CalWIN monitored 6 projects in this release for possible migration impacts

3.3 Release 68 (02/14/2022)


Table 3.3-1 - Release 68



- ▶ Currently 11 CalWIN changes are assigned to this release, no change since last report
- ▶ UAT for Release 68 begins December 13, 2021
- ▶ CalWIN is monitoring 3 projects in this release for possible migration impacts

3.4 Release 68B (02/14/2022)


Table 3.4-1 - Release 68B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 12 CalWIN changes are assigned to this release, no changes added since last report
- ▶ Integration Test for R68B planned for November 22, 2021
- ▶ CalWIN is monitoring 3 projects in this release for possible migration impacts

3.5 Release 69 (05/16/2022)

Table 3.5-1 - Release 69



- ▶ Currently 12 CalWIN changes are assigned to this release, no changes added since last report
- ▶ UAT for Release 69 begins March 14, 2022
- ▶ CalWIN is monitoring 2 projects in this release for possible migration impacts

4.0 CalWIN County Direct Requests – Pending Approval

- ▶ Currently there are 10 active CalWIN County Direct proposals
 - 7 proposals are pending approval
- ▶ 1 was approved and implemented in October
 - 1 was implemented in October (59891)
- ▶ 2 were approved in November
 - 1 is assigned to CalWIN Major Release 69 in May 2022 (59273)
 - 1 is assigned to a CalWIN Non App Release with scheduled delivery in February 2022 (59481)

CalWIN M&O County Directs				
PPM ID	Description	County	Status	Expected Approval Date
59723	CD ORG Pre-Populated CalFresh Applications	Orange	Approved	11/18/2021
59427	59427 CD ALA Request Availability of Programs via OSB for Alameda IVR	Alameda	Pending	12/15/2021
59481	CD CCS Enhancement to Case Comment Functionality for Robo Calls	Contra Costa	Approved	11/18/2021
59891	CD SDG IFD Non-Discrepant Disposition SQL - 19	San Diego	Approved	10/20/2021
59813	CD SFO SQL to close pending IN, ES, PHA and THA	San Francisco	Pending	11/23/2021
60255	CD SMT AES TSAPI Client Upgrade	San Mateo	Pending	12/15/2021
60259	CD SDG -EBT Transportation Payments for GR and FSET	San Diego	Pending	12/15/2021
60678	CD FRS IEVS PVS Status Change - SQL	Fresno	Pending	TBD
60604	ALA Automated CalWIN Appointment Reminder Outbound Calls	Alameda	Pending	TBD
60640	CD SDG IFD Non-Discrepant Disposition SQL - 20	San Diego	Pending	1/15/2021