



# CalSAWS IV&V Weekly Status Report

**Reporting Period: February 21, 2022, to February  
27, 2022**

**Table of Contents**

**1.0 Independent Verification and Validation .....3**

1.1 Highlights for the Reporting Period .....3

1.2 Activities for the Next Reporting Period .....4

## 1.0 Independent Verification and Validation

### 1.1 Highlights for the Reporting Period

#### ► Consortium Documentation Reviewed

- Accenture DDEL #71 CalACES Migration Final Acceptance Certification
- Deloitte DDED #7 CalWIN OCM County Change Guide
- Deloitte WP #24.04 BenefitsCal Work Product: CX Monthly Report – January 2022
- Deloitte WP 25 BenefitsCal Work Product: Monthly M&O Report – January 2022
- Release 22.03 materials and dashboards
- Project Communications (CIT / CRFI)

#### ► Consortium Meetings Attended

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- T-3: 22.03.14 LA County Cutover to BenefitsCal and CalSAWS Imaging
- BenefitsCal: CBO Overview Session
- CalWIN ISS Training Advisory Council
- BenefitsCal/Code for America Weekly Meeting
- BenefitsCal Translations Touchpoint
- CalWIN OPAC Meeting
- Release of Information (ROI) Code for America Demo
- Section Director's Meeting
- CalSAWS Weekly Status
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- Imaging Migration
- Scrum Talk
- Wave 4 – Benefit Recovery Q&A
- CalSAWS CalWIN UAT Q&A Sessions for Test Scenarios – Tues/Thurs
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- Test Touchpoint
- Integrated Test Team Meeting
- Los Angeles County Imaging Validation Daily Touchpoint Meeting
- Operations and M&O Call – Tues/Thurs
- Conversion Strategic Direction, Touchpoint, Status Meeting
- Batch Performance Checkpoint
- Performance Test Call
- CalWIN UAT Planning and Preparation Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- San Mateo & San Diego County BPR Sessions
- San Mateo & San Diego To-Be BPR - Tues/Wed/Thurs De-Brief

#### ► IV&V Deliverables Update

- IV&V Verification 22.03 Checklist T-Minus 4

#### ► Other

- None

## CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: February 21, 2022, to February 27, 2022

---

### 1.2 Activities for the Next Reporting Period

#### ► Consortium Documentation

- ClearBest FDEL #3 QA Monthly Status Report – February 2022
- ClearBest FDEL #4 QA Work Plan – February 2022
- ClearBest FDEL #7 QA Test Monthly Report – February 2022
- Release 22.03 materials and dashboards
- Deloitte FDEL 1.14 CalWIN OCM Work Plan Monthly Updates – Feb 2022
- Deloitte FDEL 2.14 CalWIN Monthly Status Report – Feb 2022
- Deloitte FDEL 3.04 CalWIN OCM Requirements Traceability Matrix – Q4
- ClearBest FDEL #42 Assessment of DD&I Vendor CalSAWS (CalWIN) UAT Readiness Report/Milestone
- ClearBest FDEL #4.04 Assessment of Portal/Mobile App Requirements Traceability Matrix: Updates - Following Final Acceptance
- Project Communications (CIT / CRFI)

#### ► Consortium Meetings to be Attended

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- T-2: 22.03.14 LA County Cutover to BenefitsCal and CalSAWS Imaging
- BenefitsCal/Code for America Weekly Meeting
- BenefitsCal Translations Touchpoint
- CMS/CalSAWS Certification Checkpoint
- Section Director's Meeting
- IV&V and BenefitsCal Meeting
- LA Production Cutover Checklist – Final Review
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- CalWIN CDT Risk and Mitigation Review
- Imaging Migration
- Scrum Talk
- CalSAWS CalWIN UAT Q&A Sessions for Test Scenarios – Tues/Thurs
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- Test Touchpoint
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- Los Angeles County Imaging Validation Daily Touchpoint Meeting
- Operations and M&O Call – Tues/Thurs
- Conversion Strategic Direction, Touchpoint, Status Meeting
- Batch Performance Checkpoint
- Performance Test Call
- CalWIN UAT Planning and Preparation Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- San Mateo & San Diego County BPR Sessions
- San Mateo & San Diego To-Be BPR - Tues/Wed/Thurs De-Brief

**CalSAWS – California Statewide Automated Welfare System**

CalSAWS DD&I Project Phase

Weekly Status Report Period: February 21, 2022, to February 27, 2022

---

▶ **IV&V Deliverables Update**

- IV&V Verification 22.03 Checklist T-Minus 3

▶ **Other**

- None