



CalSAWS IV&V Weekly Status Report

**Reporting Period: March 7, 2022, to March 13,
2022**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Accenture CalSAWS DDEL #58 CalWIN UAT Readiness Report Milestone
- Accenture CalSAWS FDEL #70 Migration Work Plan Update #35
- Accenture CalACES DDEL #71 Migration Final Acceptance Certification
- ClearBest FDEL #3 QA Monthly Status Report – February 2022
- ClearBest FDEL #4 QA Work Plan – February 2022
- ClearBest FDEL #7.32 QA Test Monthly Report – February 2022
- Release 22.03 materials and dashboards
- Deloitte FDEL #1.14 CalWIN OCM Work Plan Monthly Updates – Feb 2022
- Deloitte FDEL #2.14 CalWIN Monthly Status Report – Feb 2022
- Deloitte FDEL #3.04 CalWIN OCM Requirements Traceability Matrix – Q4
- Deloitte FDEL #1.18 Portal/Mobile App Work Plan Monthly Updates – February 2022
- Deloitte FDEL #2 Portal/Mobile App Monthly Status Reports – February 2022
- Deloitte WP #24.05 BenefitsCal CX Monthly Report – February 2022
- Deloitte WP #25.01 BenefitsCal Monthly M&O Report – February 2022
- Gainwell FDEL #1.1 Print Services Monthly Status Report – February 2022
- JPA Meeting Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- 22.03 Project Integrated Readiness Areas – T-2
- BenefitsCal – Release 4.0 Design Demo
- BenefitsCal/Code For America Weekly Meeting
- BenefitsCal Translations Touchpoint
- IV&V and RM Meeting
- Monthly CalSAWS IT Meeting
- CalSAWS Weekly Status Meeting
- Section Director's Meeting
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- CalWIN CDT Risk and Mitigation Review
- Imaging Migration
- Scrum Talk
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- Test Touchpoint
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- Bi-Weekly IV&V, OSI, CDSS and DHCS Meeting
- LA County Imaging Implementation Readiness Checkpoint
- IV&V and PMO Bi-Weekly Meeting

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: March 7, 2022, to March 13, 2022

- CalSAWS JPA Meeting
- Operations and M&O Call – Tues/Thurs
- Conversion Strategic Direction, Touchpoint, Status Meeting
- Batch Performance Checkpoint
- Performance Test Call
- CalWIN UAT Planning and Preparation Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- San Diego County BPR Sessions
- San Diego To-Be BPR - Tues/Wed/Thurs De-Brief
- Placer BPR Refactoring Sessions
- Placer BPR/OCM Debrief

▶ **IV&V Deliverables Update**

- IV&V Verification 22.03 Checklist T-Minus 2
- Draft February IV&V Monthly Status Report

▶ **Other**

- None

1.2 Activities for the Next Reporting Period

▶ **Consortium Documentation**

- Accenture CalSAWS FDEL #70 Migration Work Plan Update #35
- Accenture CalACES FDED #71 Migration Final Acceptance Certification
- Release 22.03 materials and dashboards
- Deloitte FDEL #1.14 CalWIN OCM Work Plan Monthly Updates – Feb 2022
- Deloitte DDEL #4.06 CalWIN OCM BPR Plan – Wave 3 (Orange)
- Deloitte DDEL #4.07 CalWIN OCM BPR Plan – Wave 3 (Santa Barbara)
- Deloitte DDEL #4.08 CalWIN OCM BPR Plan – Wave 3 (Ventura)
- Deloitte DWP 02 CalWIN ISS San Mateo To-Be Process Maps
- Deloitte WP #24.05 BenefitsCal CX Monthly Report – February 2022
- Deloitte WP #25.01 BenefitsCal Monthly M&O Report – February 2022
- PSC Meeting Materials
- Project Communications (CIT / CRFI)

▶ **Consortium Meetings to be Attended**

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- 22.03 Project Integrated Readiness Areas – T-1
- 22.03 Pre-Green Light Review
- Review R4.0 Advocate Comment Log for Two-Way Messaging
- LA Cutover to BenefitsCal and Hyland Imaging Touchpoint
- CalSAWS Webcast on CalSAWS Release 22.03
- Virtual - Green Light – Release 22.03
- BenefitsCal/Code For America Weekly Meeting
- BenefitsCal Translations Touchpoint
- CalSAWS Weekly Status Meeting
- CalSAWS Virtual All Staff Meeting

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: March 7, 2022, to March 13, 2022

- CalSAWS Imaging Committee Meeting
- IV&V and BenefitsCal Meeting
- CalSAWS State and Fiscal Reports
- WCDS Subcommittee Meeting
- Section Director's Meeting
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- CalWIN CDT Risk and Mitigation Review
- Imaging Migration
- Scrum Talk
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- Design Overview for CA-235615 Expand the Person Search Functionality
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- Bi-Weekly IV&V, OSI Meeting
- CalSAWS PSC Meeting
- Operations and M&O Call – Tues/Thurs
- Batch Performance Checkpoint
- Performance Test Call
- CalWIN UAT Planning and Preparation Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Placer BPR Refactoring Sessions
- Placer BPR/OCM Debrief

► **IV&V Deliverables Update**

- IV&V Verification 22.03 Checklist T-Minus 1

► **Other**

- None