



CalSAWS IV&V Weekly Status Report

Reporting Period: March 28, 2022, to April 3, 2022

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Deloitte DDEL #7.01 CalWIN OCM County Change Guides – Wave 1 Contra Costa
- Deloitte DDEL #7.02 CalWIN OCM County Change Guides – Wave 1 Placer
- Deloitte DDEL #7.03 CalWIN OCM County Change Guides – Wave 1 Yolo
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- LA Cutover to BenefitsCal and Hyland Imaging Touchpoint
- BenefitsCal/Code For America Weekly Meeting
- BenefitsCal Translations Touchpoint
- CalSAWS Weekly Status Meeting
- BenefitsCal ARPA Requirements Clarification Session
- CA Eligibility CalSAWS Discussion
- CalSAWS State and Fiscal Reports
- Correspondence User group
- Wave 5 Q&A Sessions (Multiple)
- Section Director's Meeting
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- CalWIN CDT Risk and Mitigation Review
- Imaging Migration
- Scrum Talk
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- IV&V and BC Meeting
- Integrated Test Team Meeting
- Bi-Weekly IV&V & OSI Meeting
- Operations and M&O Call – Tues/Thurs
- Batch Performance Checkpoint
- Performance Test Call
- CalWIN UAT Planning and Preparation Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Yolo and Contra Costa BPR Refactoring Sessions
- Yolo and Contra Costa BPR/OCM Debrief Meeting

► IV&V Deliverables Update

- None

► Other

- None

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: March 28, 2022, to April 3, 2022

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- CalSAWS DDEL #58 CalWIN UAT Readiness Report/Milestone
- ClearBest FDEL #3.33 QA Monthly Status Report – March 2022
- ClearBest FDEL #4.33 QA Work Plan – March 2022
- ClearBest FDEL #7.33 QA Test Monthly Report – March 2022
- Deloitte FDEL #1.15 CalWIN OCM Work Plan Monthly Update – March 2022
- Deloitte FDEL #2.15 CalWIN OCM Monthly Status Report – March 2022
- Deloitte FDEL #4.06 CalWIN OCM BPR – Wave 3 (Santa Barbara)
- Deloitte FDEL #4.07 CalWIN OCM BPR – Wave 3 (Orange)
- Deloitte FDEL #4.08 CalWIN OCM BPR – Wave 3 (Ventura)
- Project Communications (CIT / CRFI)

► Consortium Meetings to be Attended

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- LA Cutover to BenefitsCal and Hyland Imaging Touchpoint
- BenefitsCal/Code For America Weekly Meeting
- BenefitsCal Translations Touchpoint
- CalSAWS Weekly Status Meeting
- Section Director's Meeting
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- CalWIN CDT Risk and Mitigation Review
- Imaging Migration
- Scrum Talk
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- Integrated Test Team Meeting
- Test Touchpoint
- Bi-Weekly IV&V & OSI Meeting
- Operations and M&O Call – Tues/Thurs
- Batch Performance Checkpoint
- Performance Test Call
- Wave 5 – Fresno GA/GR Q&A
- CalSAWS CAPI Demo
- CalSAWS Certification Check-in
- IV&V / PMO / QA Bi-Weekly Meeting
- CalWIN UAT Planning and Preparation Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Yolo BPR Refactoring Sessions
- Yolo and Contra Costa BPR/OCM Debrief Meeting
- Fresno To-Be BPR Sessions

► IV&V Deliverables Update

- None

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: March 28, 2022, to April 3, 2022

▶ **Other**

- None