

**CHANGE ORDER NO. SIX
STATEWIDE PORTAL/MOBILE APP PROJECT AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
DELOITTE CONSULTING LLP**

This Change Order No. Six is effective on September 9, 2022 (the "Effective Date") and revises the Agreement, as defined below, between the CalSAWS Consortium ("Consortium") and Deloitte Consulting LLP ("Contractor") as specified in this Change Order No. Six. Unless otherwise indicated by this Change Order No. Six, all other provisions of the Agreement not affected by this Change Order No. Six remain in full force and effect between the parties.

RECITALS

WHEREAS, on August 25, 2020, Consortium and Contractor entered into an agreement regarding the Statewide Portal/Mobile App Project ("Agreement"); and

WHEREAS, on August 25, 2020, Contractor commenced work on the Project; and

WHEREAS, the parties now wish to make certain revisions for technical adjustments and funding in State Fiscal years, pursuant to Section 8 of the Agreement (Change Orders), in order to better meet the needs of the Consortium;

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual covenants and promises described herein, the parties mutually agree to this Change Order No. Six to the Agreement as follows:

1. Exhibit C, Financial Matters, is revised as follows:

Attached to this Change Order No. Six, and incorporated by reference, is a Revised Exhibit C, Financial Matters. This Revised Exhibit C, Financial Matters, shall replace in its entirety the current Exhibit C, Financial Matters, to the Agreement.

////

////

IN WITNESS WHEREOF, the Consortium has caused this Change Order No. Six to be subscribed on behalf of the Consortium and Contractor has caused this Change Order No. Six to be subscribed on its behalf by its duly authorized officer, as indicated below.

DELOITTE CONSULTING LLP

Dated: _____

By: _____

Name: _____

Title: _____

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Kronick Moskowitz Tiedemann & Girard,
Consortium Legal Counsel

By: _____
John Boule, Consortium Executive
Director