

# CalSAWS Quality Assurance Weekly Status Report

Reporting Period: October 17, 2022, to October 23, 2022

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

---

1.1	CalSAWS Weekly Status Agenda Topics .....	3
1.2	Deliverables Management .....	4
1.3	Highlights for the Reporting Period .....	5
1.4	Activities for the Next Reporting Period.....	12
1.5	Deviations from Plan/Adjustments.....	16

### Table of Tables

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics .....	3
Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status.....	4
Table 1-3 – Overall Summary of OCAT Deliverable Status.....	4
Table 1-4 – Overall Summary of BenefitsCal Deliverable Status .....	5
Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status .....	5
Table 1-6 – Weekly M&O SCR Updates .....	8
Table 1-7 – 22.11 Independent Test Progress .....	9
Table 1-8 – CalWIN CDT Independent Test Progress .....	9
Table 1-9 – Priority Release/RWR QA Test Activities .....	10
Table 1-10 – Priority Release/RWR Issues Planned for QA Review/Test.....	15

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

---

## 1.0 Quality Assurance

### 1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none"><li>• Participated in Pre-Green Light for Wave 1 Go-Live</li><li>• Participated in CalSAWS Deployment Complete Report – CalWIN Walk-Through</li><li>• Participated in OCAT Monthly SLA Review</li><li>• Participated in CalSAWS PSC and JPA Board meetings</li><li>• Facilitated the CalSAWS Broadcast Notifications Retro session</li><li>• Coordinating Change Management meetings to discuss potential BenefitsCal system enhancements</li><li>• Working with the tech teams to explore options for automating components of the CRFI process</li></ul>
QA Technical	<ul style="list-style-type: none"><li>• Participated in CalWIN Go Live preparation activities</li><li>• Participated in CalSAWS Contact Center migration activities for CalWIN and Los Angeles County</li><li>• Continued review of M&amp;O Plan / Security deliverables comments and schedule with Accenture and Consortium PMO/Security</li></ul>
QA Functional	<ul style="list-style-type: none"><li>• Continued discussions with the Conversion team to discuss Converted Data Validation (CDV) reports and findings resolutions</li><li>• Reviewed disposition of Wave 1 open defects with Strike Force team</li><li>• Met with the BenefitsCal and CalSAWS Teams to discuss alignment with development processes and release management</li></ul>
QA Test	<ul style="list-style-type: none"><li>• CalSAWS Release 22.11 Independent Test is in progress with 72% execution rate, 52% pass rate, and a 17% fail/block rate</li><li>• QA review of CalSAWS Priority Release and Release When Ready (RWR) activities are in progress</li><li>• CalWIN CDT Independent Test execution completed with 100% execution rate and 100% pass rate</li><li>• BenefitsCal Release 4.3 Independent Test execution completed</li></ul>
QA Implementation	<ul style="list-style-type: none"><li>• Confirmed completed activities and added QA seals in Green Light presentation for Wave 1 Go-Live Event</li><li>• Submitted comments for Orange, Santa Barbara, and Ventura Change Discussion Guide (CDG) Draft Work Products (DWP) comments</li><li>• Participated in Wave-1 Go-Live Packet Orientations</li><li>• Participated in Post-Implementation Orientation Sessions for Virtual, County, and Extended Support</li></ul>

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

---

## 1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status








DEL #	DELIVERABLE NAME		STATUS
3.40	QA Monthly Status Report – October 2022		<ul style="list-style-type: none"><li>• Submit FDEL by November 4, 2022</li></ul>
4.40	QA Work Plan – October 2022		<ul style="list-style-type: none"><li>• Submit FDEL by November 4, 2022</li></ul>
7.40	QA Test Monthly Report – October 2022		<ul style="list-style-type: none"><li>• Submit FDEL by November 4, 2022</li></ul>
12.40	Assessment of CalSAWS Migration Work Plan Update – October 2022		<ul style="list-style-type: none"><li>• Submitted FDEL on October 19, 2022</li></ul>
47	Assessment of Deployment Complete Milestone/Report - CalWIN Wave 1		<ul style="list-style-type: none"><li>• Submit DDED comments by October 25, 2022</li><li>• Submit DDED by November 2, 2022</li></ul>
71.11	ClearBest Performance Report - October 2022		<ul style="list-style-type: none"><li>• Submit FDEL by November 15, 2022</li></ul>

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
14.24	<b>OCAT</b> – QA Monthly Status Report (OCAT) – October 2022		<ul style="list-style-type: none"><li>• Submit FDEL by November 4, 2022</li></ul>

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status









DEL #	DELIVERABLE NAME		STATUS
WP-6.08	<b>BenefitsCal</b> – Portal General Systems Design - Release 5.0 Part II (Support Requests)		• Submitted FDEL comments on October 19, 2022
WP-26.12	<b>BenefitsCal</b> – CX Monthly Report – September 2022		• Submitted FDEL comments on October 25, 2022
WP-27.08	<b>BenefitsCal</b> – Monthly M&O Report – September 2022		• Submitted FDEL comments on October 24, 2022
WP-28.07	<b>BenefitsCal</b> – Work Plan Monthly Updates – October 2022		• Submit FDEL comments by November 14, 2022
WP-29.07	<b>BenefitsCal</b> – Monthly Status Report – October 2022		• Submit FDEL comments by November 14, 2022

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
59.22	<b>CalWIN Implementation</b> – Assessment of CalWIN Implementation Migration Work Plan Update – October 2022		• Submit FDEL by November 14, 2022
WP-62.04	<b>CalWIN Implementation</b> – CalWIN Implementation Master Training Plan Monthly Update - 04		• Submit FDEL comments by November 14, 2022
63.02	<b>CalWIN Implementation</b> – Assessment of CalWIN Implementation County Training Plan - Santa Clara and Tulare W2		• Submit FDEL by October 26, 2022

### 1.3 Highlights for the Reporting Period

#### 1.3.1 Project Management

- ▶ Participated in CalSAWS Deployment Complete Report – CalWIN Walk-Through on October 17, 2022
- ▶ Participated in OCAT Monthly SLA Review on October 17, 2022
- ▶ Participated in Imaging Migration Standup Call on October 18, 2022

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

---

- ▶ Participated in CalSAWS Section Directors meeting on October 18, 2022
- ▶ Participated in CalSAWS Leadership Alignment Norwalk Session on October 19, 2022
- ▶ Participated in Pre-Green Light for Wave 1 Go-Live on October 19, 2022
- ▶ Participated in CalSAWS Project Steering Committee on October 20, 2022
- ▶ Participated in CalSAWS JPA Board of Directors Meeting on October 21, 2022
- ▶ Strike Teams, Retrospectives & Collaboration Model
  - Participated in BenefitsCal Strike team meeting October 17, 2022
  - Conducted Section Director presentation prep session October 17, 2022
  - Presented on Web Portal Strike Team and State & Fiscal Reports survey results at Section Directors meeting October 18, 2022
  - Participated in retrospective planning session October 20, 2022
  - Facilitated the CalSAWS Broadcast Notifications Retro session October 21, 2022

#### 1.3.2 Technical

- ▶ Participated in CalSAWS Weekly Leadership meetings
- ▶ Participated in CalSAWS Weekly Technical meeting on October 17, 2022
- ▶ Participated in Wave 1 County Prep Phase Office Hours on October 17 – 21, 2022
- ▶ Participated in Consortium FinOps meeting on October 18, 2022
- ▶ Participated in September Performance Report Follow Up with Consortium and QA on October 18, 2022
- ▶ Participated in DBCR/CTCR Review meetings on October 18 and 20, 2022
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on October 19, 2022
- ▶ Participated in Wave 1 Pre-Green Light Go-Live meeting on October 19, 2022
- ▶ Participated in CalSAWS Project Steering Committee (PSC) Meeting on October 20, 2022
- ▶ Participated in CalSAWS JPA Board of Directors Meeting on October 21, 2022
- ▶ BenefitsCal
  - Participated in Application Transfer meetings
  - Participated in BenefitsCal Operations Review meeting on October 18, 2022
  - Participated in DD&I and M&O calls on October 18 and 20, 2022
- ▶ Batch
  - Participated in Batch Performance Checkpoint meeting on October 19, 2022
  - Participated in Batch Weekly Roundup meeting on October 20, 2022
- ▶ CalWIN
  - Participated in Wave 1B Cutover Table Read meeting on October 17, 2022
  - Participated in CalWIN Wave 4 - TPOC Meeting on October 18, 2022
  - Participated in CalWIN Wave 2 - TPOC Meeting on October 19, 2022
  - Participated in Contra Costa - CalWIN Wave 2 Session on October 20, 2022
  - Participated in Tulare - CalWIN Wave 2 Working Session on October 20, 2022
  - Participated in Santa Clara - CalWIN Wave 2 Working Session on October 20, 2022
- ▶ Central Print
  - Participated in CalSAWS Central Print – Status Meeting on October 17, 2022
- ▶ Contact Center
  - Participated in Yolo and Placer Model Office on October 17 – 21, 2022
  - Participated in LA County EBT Bot discussion on October 17, 2022
  - Participated in Sacramento County CalSAWS IVR Contact Center Weekly Design Sessions on October 17, 2022

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

---

- Participate in Sonoma County CalSAWS IVR Contact Center Weekly Design Sessions on October 18, 2022
- Participated in Alameda County CalSAWS IVR Contact Center Weekly Design Sessions on October 18, 2022
- Participated in Fresno County CalSAWS IVR Contact Center Weekly Design Sessions on October 18, 2022
- Participate in San Bernardino CSC Support Meeting on October 18, 2022
- Participated in Contact Center Internal Standup Discussion on October 18, 2022
- Participated in Solano County CalSAWS IVR Contact Center Weekly Design Sessions on October 19, 2022
- Participated in Santa Cruz CalSAWS IVR Contact Center Design Sessions on October 19, 2022
- Participated in Santa Barbara County CalSAWS IVR Contact Center Weekly Design Sessions on October 19, 2022
- Participated in Alameda Additional Working Session on October 19, 2022
- Participated in AWS / CalSAWS - Contact Center collaboration meeting on October 20, 2022
- ▶ General Assistance/General Relief (GA/GR)
  - Participated in GA/GR Correspondence discussions on October 19, 2022
- ▶ Security
  - Participated in deliverable and POAM comment related discussions with Consortium and Accenture Security
- ▶ Service Management
  - Participated in County Submitter Training Planning Session on October 20, 2022
  - Participated in Operational Process – Updating Impact/Urgency on Incidents on October 20, 2022
- ▶ Lobby Management
  - Participated in San Bernardino Lobby Management Call on October 20, 2022
  - Participated in Lobby Management meetings as scheduled

### 1.3.3 Imaging

- ▶ Participated in Imaging Migration Standup Call on October 18, 2022
- ▶ Continued to review Imaging activities for LA with the review of Change requests, defects, and configurations

### 1.3.4 Functional

- ▶ M&O
  - Participated in the CalWORKs/CalFresh Committee meeting on October 19, 2022
  - Participated in the weekly CalHEERS SAWS Integration Meeting
    - CR 213355 - Manual Trigger of APS Pre-JAD 2
    - CR 190310 - Supplemental Notices Insert and Notices Hold Release Pre-JAD 3
    - CR 200859 - Upgrade Google Captcha JAD 3
    - CR 218725 - New Ad-hoc Print Vendor OSP Pre-JAD 2
    - CR 191453 - Verification Caching Phase III Pre-JAD 3 (Milestone 2)
    - CR 218151 - Hiding Sensitive Contact Information - Design Session 2
    - CR 216713 - Apply Soft Pause for Pending Medi-Cal Eligibility (Ph. II) – Design 2
    - CR 218714 - Medi-Cal Renewal and Redetermination Verification Service

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

---

- CR 217645 - Banner Message on Other Health Coverage (ESI Affordability changes) Design Session 2
- CR 210202 - Expansion of full scope Medi-Cal for eligible adults from 26 through 49 years of age, inclusive, regardless of citizenship or immigration status
- CR 209261 - Technology Refresh - Replace Partner Integrations (OSB)
- CR 216717 - BREfS Initiative #7 - Carry Forward Enhancements – Pre-JAD 1
- CR 200350 - Notices Updates for R23.6 - Pre-JAD Session 1
- CR 209261 - Technology Refresh - Replace Partner Integrations (OSB)
- CR 218151 - Hiding Sensitive Contact Information - Design Session 3
- Reviewed twenty-four (24) design documents, targeting Critical and High priority designs for review and other SCR's at the Consortium's direction

Table 1-6 – Weekly M&O SCR Updates

Release	SCRs in QA Review
RWR	9
22.09	5
22.11	3
23.01	5
23.03	1
TBD	1
<b>Grand Total</b>	<b>24</b>

- ▶ Conversion
  - Reviewed Data Validation Reports with Conversion Team, GainWell, and Consortium
  - Reviewed CDV County Findings to provide resolution to the counties
  - Met with counties to discuss Discrepant Case Reports
  - Planned a Kick-off meeting for Cutover Click-through participants
- ▶ General Assistance/General Relief (GA/GR)
  - Monitored GA/GR work and priorities, focused on coordination of CA-248751 Synchronization of CalSAWS and GA/GR Correspondence service databases (Wave 1)

### 1.3.5 BenefitsCal

- ▶ Attended the OPAC September Action Item – Retro EDBC Presentation meeting on October 17, 2022
- ▶ Participated in the Strike Team – SCR Process meeting on October 17, 2022
- ▶ Participated in the Support Request Comment Review on October 18, 2022
- ▶ Attended the BenefitsCal ROI Assumptions & Clarification - State Engagement meeting on October 19, 2022
- ▶ Participated in the Release 4.3 Release Notes Review on October 19, 2022
- ▶ Monitored BenefitsCal Release 5.0 Support Request functionality and dependencies on the CalSAWS design
- ▶ Attended the Daily Transaction Failures Meetings
- ▶ Participated in the combined twice-weekly DD&I and M&O Check-in meetings
- ▶ Participated in the BenefitsCal Operation Review weekly meeting



## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

- ▶ Monitored BenefitsCal Monthly BenefitsCal Release 4.3 QA verification progress and provided QA final verification status
- ▶ Submitted comments on the BenefitsCal Monthly Release 4.3 Release Notes

#### 1.3.6 Test


- ▶ CalSAWS Release 22.11 testing activities
  - Continued test execution

Table 1-7 – 22.11 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
22.11 - ClearBest QA Independent Test Results	420	29% (123)	2% (10)	52% (218)	11% (44)	6% (25)

#### 22.11 – SCR Test Script: Execution

Release 22.11 Independent Testing of SCRs



- ▶ CalWIN CDT – Functional Testing activities
  - Conducted Independent Test activities


Table 1-8 – CalWIN CDT Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
CalWIN CDT – ClearBest QA Independent Test Results	80	0% (0)	0% (0)	100% (80)	0% (0)	0% (0)

# CalSAWS – California Statewide Automated Welfare System

## CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022



- **BenefitsCal Activities**
  - Continued to monitor open defects and priority release activities
  - Participated in BenefitsCal DD&I and M&O calls on October 18 and 20, 2022
  - Completed test activities for Monthly Release 4.3
- **Priority Release / RWR Activities**
  - Monitored Production and Priority Release defects selected for future QA Review or Independent Test
  - Participated in Wave 1 – State/Fiscal Reports meeting on October 20, 2022
  - Performed Priority Release/RWR QA test activities

Table 1-9 – Priority Release/RWR QA Test Activities

Defect/SCR #	Scheduled Release	Type of Testing
CA-248159 [Fiscal] Unposted Receipts Monthly Activity Report Total Count Issue	22.10.20	QA Review
CA-233690 Update Reports for Customer Non-Benefit Issuance Category	22.10.20	QA Review
CA-248827 [Fiscal] Daily Claiming Adjustment Report CW Summary and CW Details Sheets not reconciling	22.10.20	QA Review
CA-248751 Synchronization of CalSAWS and GA/GR Correspondence service databases (Wave 1)	22.10.20	QA Review

- **Other Consortium Support Test Activities**
  - Monitored test support for priority releases
  - Participated in Integrated Test Team meeting on October 18, 2022
  - Participated in GA/GR Testing Check-In meeting on October 18, 2022
  - Participated in Wave 1 Open Defect Strike Team – Meetings October 18 - 21, 2022
  - Participated in Weekly Test Touch point meeting on October 19, 2022

### **1.3.7 Implementation**

- ▶ CalSAWS Maintenance and Operations (M&O)
  - Participated in weekly Training Touchpoint meeting on October 18, 2022
- ▶ CalWIN Implementation Support Services (ISS)
  - Participated in Contra Costa - CalSAWS Configuration Review on October 17 - 20, 2022
  - Participated in Wave 1 County Office Hours meetings on October 17 - 21, 2022
  - Participated in Wave 1 County Prep Phase meetings on October 17 - 21, 2022
  - Participated in Tulare County CDG Office Hours on October 17 - 21, 2022
  - Participated in Contra Costa County Change Discussion Guide (CDG) Office Hours from October 17 - 21, 2022
  - Reviewed DED #72 – CalSAWS Deployment Complete Milestone/Report – CalWIN Wave(s) from October 17 - 21, 2022
  - Participated in Sacramento BPR Closeout sessions on October 17 - 21, 2022
  - Participated in ISS Implementation Manager Touchpoint on October 17, 2022
  - Participated in Weekly Implementation Team meeting on October 17, 2022
  - Participated in OPAC September Action Item - Retro EDBC Presentation on October 17, 2022
  - Participated in DED #72 – CalSAWS Deployment Complete Milestone/Report – CalWIN Wave(s) Walk-Through on October 17, 2022
  - Confirmed completed activities and added QA seals in Green Light presentation for Wave 1 Go-Live Event on October 17 – 18, 2022
  - Confirmed requirements for Wave 1 Go-Live on October 17 - 18, 2022
  - Participated in Wave-1 Go-Live Packet Orientation on October 18, 2022
  - Participated in Post-Implementation Virtual Orientation Session on October 18, 2022
  - Participated in CalWIN Conversion Change Management meeting on October 18, 2022
  - Participated in ISS Team Leads Tuesday Standup Meeting on October 18, 2022
  - Participated in Post-Implementation Orientation Session on October 18, 2022
  - Participated in Dry Run for CalSAWS Change Network Champion (CNC) Meeting – Waves 3 and 4 on October 18, 2022
  - Participated in CalSAWS Leadership Alignment Session on October 19, 2022
  - Participated in Post-Implementation Orientation Session on October 19, 2022
  - Participated in Pre-Green Light: Wave 1 Go-Live on October 19, 2022
  - Participated in Weekly OCM Meeting for CNCs, Communications, and Surveys on October 19, 2022
  - Participated in IPOC/TOSS and San Mateo County meeting on October 20, 2022
  - Participated in San Mateo CDG Guide working session on October 20, 2022
  - Participated in IPOC/TOSS and Placer County meeting on October 20, 2022
  - Participated in CalSAWS CNC Meeting - Waves 3 & 4 on October 20, 2022
  - Participated in Contra Costa and Tulare PPOC CDG Weekly Touchpoint on October 20, 2022
  - Participated in Wave 5 T-12 Survey Results Review on October 20, 2022
  - Participated in Weekly Risk Review meeting on October 21, 2022
  - Submitted comments Wave 3 – Orange, Santa Barbara, and Ventura CDG Draft Work Products (DWPs) comments on October 21, 2022
  - Conducted weekly QA Implementation Team Meeting on October 21, 2022

- ▶ Release Management
  - Analyzed WBT SCR changes and provided feedback

#### **1.3.8 OCAT**

- ▶ Participated in reviews and discussions
- ▶ Participated in OCAT Monthly SLA Review on October 17, 2022

### **1.4 Activities for the Next Reporting Period**

#### **1.4.1 Project Management**

- ▶ Participate in CalSAWS 2x Weekly Leadership meetings on October 24 and 26, 2022
- ▶ Participate in Central Print - Return Mail meeting on October 24, 2022
- ▶ Participate in CalSAWS PMO Status meeting on October 25, 2022
- ▶ Participate in Region 4 Management Site Visit Planning meeting on October 25, 2022
- ▶ Participate in Imaging Migration Standup Call on October 25, 2022
- ▶ Participate in CalSAWS Section Directors meeting on October 25, 2022
- ▶ Participate in OCAT Operations and Release meeting on October 25, 2022
- ▶ Participate in CalSAWS Green Light for Wave 1 Go-Live on October 25, 2022
- ▶ Participate in IV&V / PMO & QA Bi-Weekly Meeting on October 27, 2022
- ▶ Strike Teams, Retrospectives & Collaboration Model
- ▶ Coordinate County, CWDA and SEIU small group CM retro session
  - Conduct prep session for delivering survey results at bi-weekly State & Fiscal reports meeting October 26, 2022
  - Present State & Fiscal Reports survey results October 27, 2022
  - Participate in BenefitsCal Strike Team meeting October 27, 2022
  - Facilitate a CIT/CRFI automation brainstorm session October 28, 2022

#### **1.4.2 Technical**

- ▶ Participate in CalSAWS Weekly Technical meeting on October 24, 2022
- ▶ Participate in Wave 1 County Prep Phase Office Hours on October 24 - 28, 2022
- ▶ Participate in Consortium FinOps meeting on October 25, 2022
- ▶ Participate in App/Dev meeting on October 25, 2022
- ▶ Participate in DBCR/CTCR Review meetings on October 25 and 27, 2022
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on October 26, 2022
- ▶ Participate in Environment Management Review meeting on October 27, 2022
- ▶ BenefitsCal
  - Participate in Application Transfer meetings
  - Continue reviewing BenefitsCal deliverables and release activities
  - Participate in DD&I and M&O calls on October 25 and 27, 2022
  - Participate in BenefitsCal Operations Review meeting on October 25, 2022
- ▶ Batch
  - Participate in Batch Performance Checkpoint meeting on October 26, 2022
  - Participate in Batch Weekly Roundup meeting on October 27, 2022
- ▶ CalWIN

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

---

- Participate in San Mateo - CalWIN Wave 4 County Test Planning on October 25, 2022
- Participate in Santa Barbara - CalWIN Wave 3 County Test Planning on October 26, 2022
- Participate in Orange - CalWIN Wave 3 County Test Planning on October 26, 2022
- Participate in CalWIN Wave 3 - TPOC Meeting on October 26, 2022
- Participate in CalWIN Wave 5 - TPOC Meeting on October 27, 2022
- Participate in Santa Cruz - CalWIN Wave 4 County Test Planning on October 27, 2022
- Participate in Contra Costa - CalWIN Wave 2 Functional File processing Working Session on October 27, 2022
- Participate in Santa Clara - CalWIN Wave 2 Functional File processing Working Session on October 27, 2022
- Participate in Tulare - CalWIN Wave 2 Functional File processing Working Session on October 27, 2022
- ▶ Central Print
  - Participate in CalSAWS Central Print Status meeting on October 24, 2022
- ▶ Contact Center
  - Participate in Yolo and Placer Model Office and Readiness on October 24 – 27, 2022
  - Participate in Orange County Contact Center discussion on October 24, 2022
  - Participate in Sonoma County CalSAWS IVR Contact Center Weekly Design Sessions on October 25, 2022
  - Participate in Fresno County CalSAWS IVR Contact Center Weekly Design Sessions on October 25, 2022
  - Participate in Los Angeles County Business Operational Readiness Meetings on October 25, 2022
  - Participate in Solano County CalSAWS IVR Contact Center Design Sessions on October 26, 2022
  - Participate in Santa Cruz IVR Contact Center Design Session on October 26, 2022
  - Participate in Contact Center Internal Standup Discussion on October 26, 2022
  - Participate in AWS / CalSAWS - Contact Center Collaboration on October 27, 2022
  - Participate in Ventura Contact Center IVR Discovery Sessions on October 27, 2022
- ▶ General Assistance/General Relief (GA/GR)
  - Participate in GA/GR Client Correspondence discussions on October 26, 2022
- ▶ Security
  - Participate in deliverable and POAM comment related conversations with members of the Accenture Security Team
  - Participate in bi-weekly Security Status meeting on October 28, 2022
- ▶ Service Management
  - Participate in Wave 3 Counties CalSAWS Delegated Administrators Training on October 26, 2022
  - Participate in October Helpdesk Operations Meeting on October 27, 2022
  - Participate in ServiceNow Process Improvement Stakeholders Meeting on October 27, 2022
- ▶ Lobby Management
  - Participate in Lobby Management meetings as scheduled

### **1.4.3 Imaging**

- ▶ Participate in Imaging Migration Status meeting on October 25, 2022
- ▶ Continue to review Imaging activities for LA with the review of Change requests, defects, and configurations

### **1.4.4 Functional**

- ▶ M&O
  - Participate in the Correspondence Committee Meeting on October 27, 2022
  - MediCal Correspondence Committee October 27, 2022
  - Participate in the 4th Quarter 2022 Management Reports Committee Meeting
  - Discuss testing for CA – 220579
  - Participate in the weekly CalHEERS SAWS Integration Meeting
  - Participate in the design review for the 2023 COLA
    - CR 213355 - Manual Trigger of APS Pre-JAD 3
    - CR 191453 - Verification Caching Phase III (Milestone 1) - JAD 1
    - CR 218151 - Hiding Sensitive Contact Information - Design Session 4
    - CR 216713 - Apply Soft Pause for Pending Medi-Cal Eligibility (Ph. II) – Design 3
    - CR 218714 - Medi-Cal Renewal and Redetermination Verification Service
    - CR 210202 - Expansion of full scope Medi-Cal for eligible adults from 26 through 49 years of age, inclusive, regardless of citizenship or immigration status
    - CR 216717 - BREfS Initiative #7 - Carry Forward Enhancements - Pre JAD 2
    - CR 200350 - Notices Updates for R23.6 - Pre-JAD Session 2
    - CR 189273 - Family PACT - Pre-JAD Session #7
    - BREfS 8 eHIT Enhancement of Data Overlay - Discovery Session #1
    - CR 216356 - Accelerated Enrollment for SAWS - Pre-JAD#2
    - CR 219790 - Removal of Soft Pause indicator when a MAGI Medi-Cal beneficiary moves from non-premium MAGI Medi-Cal to premium MAGI Medi-Cal - Design Session 2
- ▶ Conversion
  - Participate in Wave 1 Cutover 1B Go Live activities
  - Facilitate a Kick-off for Cutover Click Through participants
  - Continue to address Wave 2 CDV Findings
  - Participate in Wave 1 Open Defects strike team
- ▶ General Assistance/General Relief (GA/GR)
  - Monitor GA/GR SCRs
  - Participate in the twice weekly GA/GR Correspondence Web Services discussion

### **1.4.5 BenefitsCal**

- ▶ Attend the CX Measurement Monthly Meeting on October 24, 2022
- ▶ Attend the BenefitsCal ROI Assumptions & Clarification - State Engagement Part 2 meeting on October 25, 2022
- ▶ Monitor Release 5.0 Support Request functionality dependency on the CalSAWS design approval
- ▶ Monitor Release assignment for the CalWORKs Time Clocks function, due to partner (CalSAWS and ForgeRock) dependencies



## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

---

- ▶ Attend the Daily Transaction Failures Meetings
- ▶ Participate in the combined twice-weekly DD&I and M&O Check-in meetings
- ▶ Participate in the BenefitsCal Operation Review weekly meeting
- ▶ Participate in the weekly scope review and coordination meeting for upcoming BenefitsCal releases
- ▶ Identify QA verification scope for the following BenefitsCal Releases:
  - Priority Release 4.3.1 (CalWIN Wave 1 Go-Live)
  - Priority Release 4.3.2 (Change LA Default Office Mapping)
  - Monthly Release 4.4
- ▶ Monitor Priority Release 4.3.1 QA verification progress

#### 1.4.6 Test

- ▶ CalSAWS Release 22.11
  - Continue test execution
- ▶ BenefitsCal Activities
  - Monitor open defects and priority release activities
  - Participate in BenefitsCal DD&I and M&O calls on October 25 and 27, 2022
- ▶ Priority Release / RWR Activities
  - Participate in WAVE 1 – State/Fiscal Reports meeting on October 27, 2022
  - Participate in CalSAWS – State and Fiscal Reports meeting on October 27, 2022
  - Perform Priority Release/RWR QA test activities:

Table 1-10 – Priority Release/RWR Issues Planned for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-248373 [Fiscal] Unposted Receipts Monthly Activity Report (and daily) issues with Summary pages	22.10.26	QA Review
CA-245594 Add General Assistance Program Code converted from CalWIN to Generate reports	22.10.26	QA Review
CA-247922 [Fiscal] Retroactive Aid Code Adjustments Detail Report	22.10.26	QA Review
CA-242903 ACIN I-XX-22 2023 CAPI COLA	22.12.03	QA Review
CA-242752 2023 Social Security Title II and Title XVI Cost of Living Adjustments (SSA COLA)	22.12.03	QA Review
CA-242753 Batch EDBC to apply 2023 SSA Cost of Living Adjustments (COLA)	22.12.10	QA Review
CA-231228 1099 Interface and Reconciliation Reports	22.12.15	QA Review

- ▶ Other Consortium Support Test Activities
  - Participate in Integrated Test Team meeting on October 25, 2022
  - Participate in GA/GR Combined Testing Check-In meeting on October 25, 2022
  - Participate in Weekly Test Touch point meeting on October 26, 2022

#### 1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: October 17, 2022, to October 23, 2022

---

- Participate in weekly Training Touchpoint meeting on October 25, 2022
- ▶ CalWIN Implementation Support Services (ISS)
  - Participate in San Francisco BPR Closeout sessions on October 24 – 28, 2022
  - Participate in San Mateo CDG working sessions on October 24 - 28, 2022
  - Participate in T-3 Updated Survey Questions meeting on October 24, 2022
  - Participate in ISS Implementation Manager Touchpoint on October 24, 2022
  - Participate in Weekly Implementation Team meeting on October 24, 2022
  - Participate in Alameda T-12 Change Readiness Survey Review on October 24, 2022
  - Participate in Wave 1 County Office Hours meetings on October 24 - 28, 2022
  - Participate in Wave 1 County Prep Phase meetings on October 24 - 28, 2022
  - Participate in CalSAWS 2x Weekly Leadership Meeting: CalWIN Implementation on October 24 and 26, 2022
  - Participate in ISS Team Leads Tuesday Standup Meeting on October 25, 2022
  - Participate in Weekly OCM Meeting for CNCs, Communications, and Surveys on October 25, 2022
  - Participate in CalWIN Conversion Change Management meeting on October 25, 2022
  - Participate in CalSAWS CNC Meeting - Waves 1 & 2 on October 25, 2022
  - Conduct Monthly Santa Barbara TOSS/IPOC meeting on October 25, 2022
  - Participate in Sonoma T-12 Change Readiness Survey Results on October 25, 2022
  - Participate in IPOC/TOSS and Placer County meeting on October 26, 2022
  - Participate in IPOC/TOSS and Yolo County meeting on October 26, 2022
  - Participate in IPOC/TOSS and Santa Clara County meeting on October 26, 2022
  - Participate in Change/Scout Review on October 26, 2022
  - Participate in weekly OCM Team Check-In on October 26, 2022
  - Participate in Green Light: Wave 1 Go-Live on October 26, 2022
  - Participate in monthly Training Advisory Council meeting on October 26, 2022
  - Participate in Tulare - Configuration Support meeting on October 26, 2022
  - Participate in IPOC/TOSS and Contra Costa County meeting on October 26, 2022
  - Participate in monthly OPAC meeting on October 27, 2022
  - Participate in IPOC/TOSS and Placer County meeting on October 27, 2022
  - Participate in Solano County CDG Weekly Wrap-Up on October 27, 2022
  - Participate in October Helpdesk Operations Meeting on October 27, 2022
  - Participate in Weekly Risk Review meeting on October 28, 2022
  - Conduct weekly QA Implementation Team Meeting on October 28, 2022
- ▶ Release Management
  - Analyze WBT SCR changes and provide feedback on October 24 - 28, 2022

#### 1.4.8 OCAT

- ▶ Participate in reviews and discussions
- ▶ Participate in bi-weekly OCAT Operations and Release Meeting

#### 1.5 Deviations from Plan/Adjustments

- ▶ None