



CalSAWS IV&V Weekly Status Report

**Reporting Period: October 31, 2022, to November 06,
2022**

Table of Contents

1.0	Independent Verification and Validation	3
1.1	Highlights for the Reporting Period	3
1.2	Activities for the Next Reporting Period.....	4

1.0 Independent Verification and Validation

Table 1.1-1 – CalSAWS IV&V Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
IV&V Project Oversight	<ul style="list-style-type: none"> Monitored Wave 1 Post Implementation Meetings Attended the Get CalFresh Gap List Bi-Monthly Meeting as well as the TOSS meetings for Orange, San Diego, and Tulare Reviewed the BenefitsCal Monthly Status Reports and worked on IV&V Monthly Status Report for this month

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- ClearBest FDEL #3.40 QA Monthly Status Report - October 2022
- ClearBest FDEL #4.40 QA Work Plan - October 2022
- ClearBest FDEL #7.40 QA Test Monthly Report - October 2022
- Deloitte FDEL #1.22 CalWIN OCM Work Plan Monthly Updates - Oct 2022
- Deloitte FDEL #WP 28.07 BenefitsCal Work Plan Monthly Updates – October 2022
- Deloitte FDEL #WP 29.07 BenefitsCal Monthly Status Report – October 2022
- Project Communications (CIT/CRFI)

► Consortium Meetings Attended

- 22.11 Project Integration Readiness Areas - T-2 Integrated Readiness Status
- Batch Performance Checkpoint
- Bi-Weekly IV&V, OSI, CDSS & DHCS SAWS Check-In
- CalSAWS 2x Weekly Leadership Meeting: CalWIN Implementation
- CalSAWS State and Fiscal Reports
- CalSAWS Weekly Status Meeting
- DD&I and M&O call: Check-in
- Get CalFresh Gap List Bi-Monthly Meeting (CDSS/CalSAWS/CWDA)
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- IV&V / PMO & QA Bi-Weekly Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Scope Review of upcoming priority releases
- SCRB Meeting
- Section Director's Meeting
- Test Touchpoint
- TOSS & IPOC Meeting: Orange County
- TOSS & IPOC Meeting: San Diego County
- TOSS & IPOC Meeting: Tulare County
- Wave 1 – State and Fiscal Reports
- Wave 1 Executive Status Call - Daily

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: October 31, 2022, to November 06, 2022

- Wave 1 Post-Implementation County Stakeholder Call - Daily
- Wave 1 Post-Implementation Project Production Call – Daily
- Wave 1 Executive Status Call

► IV&V Deliverables Update

- None

► Other

- IV&V Release 22.11 Integration Readiness Checklist T-3

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Gainwell DDEL # 14 UAT
- Gainwell DDEL # 15 Data Extract – Wave 1
- ClearBest FDEL #3.40 QA Monthly Status Report - October 2022
- ClearBest FDEL #4.40 QA Work Plan - October 2022
- ClearBest FDEL #7.40 QA Test Monthly Report - October 2022
- Deloitte FDEL #1.22 CalWIN OCM Work Plan Monthly Updates - Oct 2022
- Deloitte FDEL #WP 28.07 BenefitsCal Work Plan Monthly Updates – October 2022
- Deloitte FDEL #WP 29.07 BenefitsCal Monthly Status Report – October 2022
- Deloitte DDEL #WP 24.13 BenefitsCal Work Product: CX Monthly Report - October 2022
- Deloitte DDEL #WP 25.09 BenefitsCal Monthly M&O Report - October 2022
- Project Communications (CIT/CRFI)

► Consortium Meetings to be Attended

- Batch Performance Checkpoint
- BenefitsCal/CalSAWS Design Session Part 1: Release of Information
- CalSAWS 2x Weekly Leadership Meeting: CalWIN Implementation
- CalSAWS Weekly Status Meeting
- CalWIN Conversion and Change Management
- CalWIN OPAC Meeting
- CalSAWS Project Steering Committee (PSC) Meeting
- CCB Meeting
- DD&I and M&O call: Check-in
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Scope Review of upcoming priority releases
- Section Director’s Meeting
- Test Touchpoint
- TOSS & IPOC Meeting: Santa Cruz County
- Toss & IPOC Meeting: Santa Clara
- TOSS & IPOC Meeting: Contra Costa County
- TOSS & IPOC Meeting: Ventura County
- Wave 1 State and Fiscal Report meeting
- Wave 1 Executive Status Call - Daily
- Wave 1 Post-Implementation County Stakeholder Call - Daily
- Wave 1 Post-Implementation Project Production Call – Daily

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: October 31, 2022, to November 06, 2022

► IV&V Deliverables Update

- IV&V October Monthly Status Report

► Other

- IV&V Release 22.11 Integration Readiness Checklist T-2