



CalSAWS IV&V Weekly Status Report

**Reporting Period: December 26, 2022, to January 01,
2023**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period 3

1.2 Activities for the Next Reporting Period..... 3

1.0 Independent Verification and Validation

Table 1.1-1 – CalSAWS IV&V Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
IV&V Project Oversight	<ul style="list-style-type: none"> • PCG was off last week, and we do not have any updates to share for the previous week. • For this week, IV&V team will be <ul style="list-style-type: none"> ○ Participating in the Pre-Green light meeting for Wave 2 County Prep Phase, and various TOSS meetings. ○ Working on our December Monthly Status report and T-3 IV&V Release Verification Checklist for Release 23.01.

1.1 Highlights for the Reporting Period

- ▶ **Consortium Documentation Reviewed**
 - None
- ▶ **Consortium Meetings Attended**
 - None
- ▶ **IV&V Deliverables Update**
 - None
- ▶ **Other**
 - None

1.2 Activities for the Next Reporting Period

- ▶ **Consortium Documentation**
 - ClearBest FDEL #3.42 QA Monthly Status Report - December 2022
 - ClearBest FDEL #7.42 QA Test Monthly Report - December 2022
 - ClearBest FDEL #14.26 QA M&O Monthly Status Report - December 2022
 - Deloitte FWP #24.14 BenefitsCal Work Product: CX Monthly Report - November 2022
 - Project Communications (CIT/CRFI)
- ▶ **Consortium Meetings to be Attended**
 - Batch Performance Checkpoint
 - CalSAWS Leadership Implementation Meeting
 - CalSAWS State and Fiscal Reports
 - CalSAWS Weekly Status Meeting
 - CalWIN Conversion and Change Management
 - CCB Meeting
 - Imaging Migration Standup Call
 - Integrated Test Team Meeting
 - IPT – Santa Cruz, Fresno, San Diego, Alameda, Santa Barbara, Orange, Ventura
 - Project Status Meeting – Collections, Fraud, QA/QC & Task Management
 - Section Director’s Meeting

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: December 26, 2022, to January 01, 2023

- Santa Clara WAVE 2 - Business Clarification
- Toss/IPOC Meeting - San Diego
- Toss/IPOC Meeting - Ventura
- Toss/IPOC Meeting - Orange
- Test Touchpoint
- Wave 1 - State/Fiscal Reports

▶ **IV&V Deliverables Update**

- IV&V December Monthly Status Report

▶ **Other**

- IV&V Release 23.01 Release Verification Checklist T-3