

☐ CalSAWS M&E☒ CalWIN Migration

<b>Distribution Date:</b>	March 13, 2022
<b>To:</b>	PPOC.San Diego; PPOC.San Mateo; PPOC.Santa Cruz; PPOC.Solano; PPOC.Alameda; PPOC.Fresno; PPOC.Sonoma; PPOC.Sacramento; PPOC.San Luis Obispo; PPOC.San Francisco; IPOC.CalWIN.Wave4; IPOC.CalWIN.Wave5; IPOC.CalWIN.Wave6; TPOC.Calwin.Wave4; TPOC.Calwin.Wave5; TPOC.Calwin.Wave6; Consortium.RegionalManagers.All
<b>CIT Name:</b>	<b>County Data Validation (CDV) and Process Simulation – Wave 4 – 6 Updated Dates</b>
<b>From:</b>	CalSAWS Project

PPOCs, please forward to the appropriate impacted staff in your county:

- |   |   |
|---|---|
| <input type="checkbox"/> General<br><input type="checkbox"/> Policy<br><input type="checkbox"/> CW<br><input type="checkbox"/> CF<br><input type="checkbox"/> MC<br><input type="checkbox"/> CMSP<br><input type="checkbox"/> FC/KG/AAP<br><input type="checkbox"/> Child Care<br><input type="checkbox"/> WtW<br><input type="checkbox"/> Other Program(s) _____<br><input type="checkbox"/> BenefitsCal<br><input type="checkbox"/> Customer Correspondence<br><input type="checkbox"/> Other _____ | <input type="checkbox"/> Reports<br><input type="checkbox"/> Fiscal<br><input type="checkbox"/> Caseload Movement<br><input type="checkbox"/> Management<br><input type="checkbox"/> Fiscal<br><input type="checkbox"/> Security<br><input type="checkbox"/> Batch and Interfaces<br><input type="checkbox"/> Imaging<br><input checked="" type="checkbox"/> Migration<br><input checked="" type="checkbox"/> Conversion<br><input type="checkbox"/> Technical<br><input type="checkbox"/> Training<br><input type="checkbox"/> Help Desk |
|---|---|

Description: (Including any step-by-step instructions)	<p><b>Purpose (Identify what Counties this CIT affects)</b>          The purpose of this CIT is to distribute the approved and updated County Data Validation and Process Simulation Dates for Wave 4-6.</p> <p><b>Background</b>          The Converted Golden Data is being delivered a week later from the original projected dates for Waves 4-6. This shifted the County Data Validation and Process Simulation execution dates for Waves 4-5 by one week. Wave 6 dates were shifted out two weeks to allow for Wave 5 Process Simulation to complete and then refresh the environment with the Wave 6 golden data set.</p> <p>The original dates were communicated via the following CRFIs:          CRFI 22-103 for Wave 4          CRFI 22-127 for Wave 5          CRFI 23-083 for Wave 6</p> <p><b>Updated County Data Validation and Process Simulation Dates:</b></p>
---	--

	<table><tr><th>Wave</th><th>County</th><th>CDV Execution dates</th><th>One time – Subset Reports run- week of (2<sup>nd</sup> wk. into CDV)</th><th>Process Simulation Execution Dates</th></tr><tr><td>4</td><td>San Diego</td><td rowspan="4">4/17 - 4/28</td><td rowspan="4">4/24</td><td>5/1- 5/12</td></tr><tr><td>4</td><td>Santa Cruz</td><td>5/1- 5/12</td></tr><tr><td>4</td><td>San Mateo</td><td>5/15 - 5/26</td></tr><tr><td>4</td><td>Solano</td><td>5/15 - 5/26</td></tr><tr><td>5</td><td>Alameda</td><td rowspan="3">6/19- 6/30</td><td rowspan="3">6/26</td><td>7/3- 7/13</td></tr><tr><td>5</td><td>Fresno</td><td>7/14 - 7/26</td></tr><tr><td>5</td><td>Sonoma</td><td>7/14 - 7/26</td></tr><tr><td>6</td><td>Sacramento</td><td rowspan="3">8/14- 8/25</td><td rowspan="3">8/21</td><td>8/28 - 9/8</td></tr><tr><td>6</td><td>San Luis Obispo</td><td>8/28 - 9/8</td></tr><tr><td>6</td><td>San Francisco</td><td>9/11 - 9/22</td></tr><tr><td colspan="5">*These updates only impact CDV and Process Simulation timelines</td></tr></table>	Wave	County	CDV Execution dates	One time – Subset Reports run- week of (2 <sup>nd</sup> wk. into CDV)	Process Simulation Execution Dates	4	San Diego	4/17 - 4/28	4/24	5/1- 5/12	4	Santa Cruz	5/1- 5/12	4	San Mateo	5/15 - 5/26	4	Solano	5/15 - 5/26	5	Alameda	6/19- 6/30	6/26	7/3- 7/13	5	Fresno	7/14 - 7/26	5	Sonoma	7/14 - 7/26	6	Sacramento	8/14- 8/25	8/21	8/28 - 9/8	6	San Luis Obispo	8/28 - 9/8	6	San Francisco	9/11 - 9/22	*These updates only impact CDV and Process Simulation timelines				
Wave	County	CDV Execution dates	One time – Subset Reports run- week of (2 <sup>nd</sup> wk. into CDV)	Process Simulation Execution Dates																																											
4	San Diego	4/17 - 4/28	4/24	5/1- 5/12																																											
4	Santa Cruz			5/1- 5/12																																											
4	San Mateo			5/15 - 5/26																																											
4	Solano			5/15 - 5/26																																											
5	Alameda	6/19- 6/30	6/26	7/3- 7/13																																											
5	Fresno			7/14 - 7/26																																											
5	Sonoma			7/14 - 7/26																																											
6	Sacramento	8/14- 8/25	8/21	8/28 - 9/8																																											
6	San Luis Obispo			8/28 - 9/8																																											
6	San Francisco			9/11 - 9/22																																											
*These updates only impact CDV and Process Simulation timelines																																															
	<p><b>Note:</b> Wave 4 San Mateo and Solano, and Wave 5 Fresno and Sonoma Process Simulation end date overlaps a few days with county prep activities.</p> <p><b>County Action</b> If you have questions on this CIT, please contact the Primary Contact list below and cc your Regional Managers.</p>																																														
Primary Project Contact: (Name and email address)	<p><b>CDV:</b> Mike Tombakian CalSAWS Manager <a href="mailto:TombakianH@CalSAWS.Org">TombakianH@CalSAWS.Org</a> (916) 800-8104</p> <p><b>Process Simulation:</b> Palak Jasrotia Process Simulation Lead <a href="mailto:JasrotiaP@CalSAWS.org">JasrotiaP@CalSAWS.org</a></p>																																														
Backup Project Contact: (Name and email address)	<p><b>CDV:</b> Cristy Sharma CalSAWS Consortium Conversion Lead <a href="mailto:SharmaC@CalSAWS.Org">SharmaC@CalSAWS.Org</a> (916) 934-6814</p> <p><b>Process Simulation:</b> Duncan Gilliam Project Manager <a href="mailto:GilliamD@CalSAWS.org">GilliamD@CalSAWS.org</a></p>																																														
Attachments:	N/A																																														
Web Portal Link:	<div></div>  OR																																														

	<p>You may also retrieve the CIT document and attachments by following these steps:</p> <ol style="list-style-type: none"><li>1. Click on the CRFIs &amp; CITs link at the top of the page.</li><li>2. Click on the "CalSAWS Information Transmittal (CIT)" folder.</li><li>3. Click on the "2023" folder.</li><li>4. Click on the appropriate CIT # folder.</li></ol>
--	--

