

- CalSAWS M&E       CalWIN Migration

<b>Distribution Date:</b>	May 2, 2023
<b>To:</b>	PPOC.All, Committee.ICT.All, IPOC.CalWIN.All
<b>CIT Name:</b>	<b>CA-xxx-23 Wave 4 ICT Records in Progress</b>
<b>From:</b>	CalSAWS Project

**PPOCs, please forward to the appropriate impacted staff in your county:**

- |   |   |
|---|---|
| <input type="checkbox"/> General<br><input type="checkbox"/> Policy<br><input type="checkbox"/> CW<br><input type="checkbox"/> CF<br><input type="checkbox"/> MC<br><input type="checkbox"/> CMSP<br><input type="checkbox"/> FC/KG/AAP<br><input type="checkbox"/> Child Care<br><input type="checkbox"/> WtW<br><input type="checkbox"/> Other Program(s) _____<br><input type="checkbox"/> BenefitsCal <input type="checkbox"/> MyBenefitsCalWIN<br><input type="checkbox"/> Customer Correspondence<br><input checked="" type="checkbox"/> Other ___eICT_____ | <input type="checkbox"/> Reports<br><input type="checkbox"/> Fiscal<br><input type="checkbox"/> Caseload Movement<br><input type="checkbox"/> Management<br><input type="checkbox"/> Fiscal<br><input type="checkbox"/> Security<br><input type="checkbox"/> Batch and Interfaces<br><input type="checkbox"/> Imaging<br><input type="checkbox"/> Migration<br><input type="checkbox"/> Conversion<br><input type="checkbox"/> Technical<br><input type="checkbox"/> Training<br><input type="checkbox"/> Help Desk |
|---|---|

Description: (Including any step-by-step instructions)	<p><b>Purpose</b>          The purpose of this CIT is to inform Wave 4 counties (<b>San Diego, San Mateo, Santa Cruz, and Solano</b>) of the project's plan and the required county action for electronic Inter-County Transfers (eICT) between a CalSAWS and CalWIN county still in-process at the time of each CalWIN county's migration to CalSAWS.</p> <p><b>Background</b>          When a recipient/beneficiary of CalWORKs, CalFresh, Transitional Nutrition Benefit, or Medi-Cal moves from a CalSAWS county to a CalWIN county, or vice versa, the Worker initiates an eICT which triggers the system to send eICT data to the applicable county/system.</p> <p><b>External eICT:</b> Any ICT being sent or requested between counties that use different systems are considered "external" eICTs.</p> <p><b>Internal eICT:</b> An ICT between two counties utilizing the same system is considered an "internal" eICT.</p> <p>During the migration process between June 30, 2023, and July 3, 2023, any in-process eICTs between a CalSAWS county and a CalWIN County will result in an</p>
---	---

error when the Worker attempts to complete the eICT in CalSAWS, post-migration. This error is caused when the in-process eICTs shift from “external” to “internal.”

In response to these findings, the project will perform a data change during migration to cancel all in-process eICTs between a converting county and a CalSAWS county as part of the CalSAWS migration cutover activities currently scheduled for July 3, 2023. (This effort is being tracked under DCR **CA-242535**.) Once the in-process eICTs are canceled, counties will need to re-request or re-send the ICT after the July 3, 2023 migration of Wave 4 counties (San Diego, San Mateo, Santa Cruz and Solano) into CalSAWS for the ICT to be processed.

### **Additional Information**

To minimize the number of in-process eICTs that will be canceled at migration and then re-sent/re-requested when migration is completed, the CalSAWS and CalWIN projects will generate recurrent lists of in-process eICTs for the counties to take action upon. Please see below for the list availability.

After Wave 4 CalWIN migration to CalSAWS has completed, CalSAWS will provide a final list of all in-process ICTs that were canceled, and CalWIN will resend unprocessed eICT data and images received by converting counties from CalWIN counties that are less than or equal to 90 days old to San Diego, San Mateo, Santa Cruz, and Solano counties at their new CalSAWS file locations as of conversion.

### **County Action**

Review the in-process eICTs on the provided lists and take appropriate action to complete the eICT process **prior to Thursday, June 29, 2023**. Counties may want to allocate additional resources to “clean up” ICTs. Counties may utilize the ICT coordinator list to assist with this effort, which can be found on the CalSAWS Web Portal at the following location:



Counties may want to pause and hold the initiating of any new ICTs to or from migrating Wave 4 counties approximately one week prior to July 3, 2023. This will help to prevent these new eICTs from adding to the backlog of existing eICTs that will be scheduled to be cancelled at migration and will then have to be re-sent or re-requested.

Counties may continue to request and process eICTs during this period, but any eICTs sent from migrating counties to any CalSAWS county or from CalSAWS to a migrating county left unprocessed **will** be cancelled at migration.

The CalSAWS Project will provide a list of in-process ICTs between (to or from) converting CalWIN counties (San Diego, San Mateo, Santa Cruz and Solano) and current CalSAWS counties two months prior and the 3 preceding weeks prior to go-live, as well as a final list of cancelled ICTs as of conversion.

For Wave 4 (San Diego, San Mateo, Santa Cruz and Solano), the list of in-process ICTs will be provided to counties on the following dates:

- May 4, 2023
- May 15, 2023
- June 12, 2023

	<ul style="list-style-type: none"> <li>• June 19, 2023</li> <li>• June 26, 2023</li> <li>• July 3, 2023 (this date reflects the final list of all cancelled ICTs as of gconversion)</li> </ul> <p>The SCRs created to track the creation of these lists are <b>CA-242536 and CA-245556</b></p> <p>CalSAWS lists will be posted to the following locations on the CalSAWS Web Portal:  <span style="background-color: black; color: black;">[REDACTED]</span></p> <p><u>CalWIN</u> will provide a list of all unprocessed ICTs greater than 60 days old received by the converting Wave 4 CalWIN counties (San Diego, San Mateo, Santa Cruz, and Solano) on the same dates as the CalSAWS provided lists.</p> <p>The CalWIN lists generated are available for counties via two methods:</p> <ol style="list-style-type: none"> <li>1. Delivered to county SFTP Server with a file name of <b>XX_60DAY_AGED_ICT_LIST_yy-mm-dd.txt</b>.  <b>Note</b>, XX will be county code, for example San Diego will be 37, San Mateo will be 41, Santa Cruz will be 44 and Solano will be 48</li> <li>2. Available in the Data Cleansing Tool where source CalWIN data is the same as was sent to the County SFTP Server. List files will be in the Unprocessed ICTs folder of the Miscellaneous Cleanup library.</li> </ol> <p>The CalSAWS Conversion team is currently in the process of developing and testing a solution to avoid the cancellation of ICTs. If such a solution passes testing and is approved, a revision or additional CIT will be issued. Counties are encouraged to prioritize the processing of eICTs to reduce the number of ICTs that may be cancelled.</p> <p>If you have any questions on this CIT, please reach out to the contacts below and cc your regional managers.</p>
<p>Primary Project Contact: (Name, phone number, email address)</p>	<p>John Pratt (213) 712-1840 <a href="mailto:PrattJ@CalSAWS.org">PrattJ@CalSAWS.org</a></p>
<p>Backup Project Contact: (Name, phone number, email address)</p>	<p>Jennifer Carpenter Implementation Lead <a href="mailto:CarpenterJ@CalSAWS.org">CarpenterJ@CalSAWS.org</a></p>
<p>Attachments:</p>	<p>None</p>
<p>Web Portal Link:</p>	<p><span style="background-color: black; color: black;">[REDACTED]</span></p> <p>OR</p> <p>You may also retrieve the CIT document and attachments by following these steps:</p> <ol style="list-style-type: none"> <li>1. Click on the CRFIs &amp; CITs link at the top of the page.</li> <li>2. Click on the "CalSAWS Information Transmittal (CIT)" folder.</li> <li>3. Click on the "2023" folder.</li> </ol>



4. Click on the appropriate CIT # folder.

