	DATE	Thursday, July 6, 2023
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
CalSAWS	SUBJECT	Change Control Board (CCB) Meeting
	INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
	NEXT CCB MEETING DATE	Thursday, July 6, 2023
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

	System Change Requests (SCRs)									
Release	Priority Release	SCR #	DESIGN APPROVAL	Hours	Funding Source	Emergency Approval	Team Responsible	Committee Review	Non-Committee Review	X- Ref SCR
									Approved 6/13/2023 Maria Arceo. Send to Correspondence committee as	
RWR	23.07.x1	CA-243096	Add CSF 139 and CSF 140 Threshold Languages	408 67	CalSAWS M&E	Start Build	Client Correspondence	Correspondence	FYI	
22.09	22.09.28	CA-249725			CalSAWS M&E	Production Deployment	Eligibility	GA/GR	non-committee aprroval	
	22.10.14	CA-251011 CA-254289	Person is Single' Role Reason to be set to GAGR individual only when the Marital Status is 'Mar		CalSAWS M&E	Production Deployment	Eligibility	GA/GR	non-committee approval AM	
23.02	23.02.14	CA-254289 CA-254290	Update Benefit amount calculation for Tulare County	330 448	CalSAWS M&E CalSAWS M&E	Production Deployment	Eligibility	GA/GR GA/GR	non committee approval AM	
23.02	23.02.14	CA-254290 CA-255980	Update Benefit amount calculation for Contra Costa County Update Inbound IVR Informational Messages for PHE Communication (Phase 1)	448	Premise	Production Deployment Production Deployment	Eligibility Contact Center	IVR & Contact Center	non-committee approval AM approved BenoitD 5/1/23	
23.03	23.05.24	CA-255580 CA-256717		45	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Sheryl Eppler - Approved - 06/23/2023	
23.03	23.05.04	CA-260310	Identify Room and Board situation for GA/GR Automations Solution program participant in San		CalSAWS M&E	Production Deployment	Eligibility	GA/GR	Approved by Caroline Bui 4/19/2023	
23.03	23.05.05	CA-260741	Turn off Tuolumne County Auditor Controller and CDMIS files	20	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Sheryl Eppler - Approved - 04/26/2023	
23.03	23.05.11	CA-260948		52	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Sheryl Eppler - Approved - 05/10/2023	
23.03	23.05.05	CA-261186		10	CalSAWS M&E	Production Deployment	Fiscal	Tax Intercept	Sheryl Eppler - Approved - 05/04/2023	
23.03	23.05.11	CA-261197		32	CalSAWS M&E	Production Deployment	Fiscal	CalWORKs/CalFresh	Sheryl Eppler - 05/04/2023	
23.03	23.05.25	CA-262191	Re-baseline Santa Barbara GA/GR Automated Solution Admin Rules	15	CalSAWS M&E	Production Deployment	Eligibility	GA/GR	non-committee approval A.mendoza on 06/27/2023	
23.05		CA-220019	CalWIN GA GR Solution Changes - Wave 4	163	CalSAWS M&E	Production Deployment	Eligibility	GA/GR	Approved by Caroline Bui on 2/22/2023	
23.05	23.05.04	CA-256926	Add App ids to CalSAWS	18	CalSAWS M&E	Production Deployment	Batch/Interfaces	Other	Approved by Logan Pratt on 05/31/2023	
23.05	23.06.09	CA-259684	Create NOA FDD spreadsheet	1000	Premise	Start Build	Client Correspondence	Other	Agree - Karen Rapponotti 4/10/2023	
23.05	23.05.23	CA-260626	Move June 2023 Main Payroll run date for Del Norte, Imperial, Inyo, Riverside and Siskiyou	117	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Sheryl Eppler - Approved - 04/25/2023	
23.05	23.05.30	CA-261161	Reissued warrant for a converted issuance not picked by writer job	121	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Sheryl Eppler - Approved - 05/09/2023	
23.05	23.05.30	CA-261275	Turn on Pay Code 87 for Orange County	58	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Sheryl Eppler - Approved - 05/08/2023	
23.05	23.06.15	CA-261517		61	Premise	Production Deployment	CalHEERS	Medi-Cal/CMSP		
23.05	23.05.30	CA-261784	FC Voucher Inbound and Outbound Filename Format Modification	95	CalSAWS M&E	Production Deployment	Fiscal	Fiscal, Foster Care/Kin GAP/AAP		
23.05	23.06.15	CA-261839	Update Riverside County Paid Warrant file layout to US Bank	72	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Mary Dodge - Approved - 05/17/2023	CA-253594
23.05	23.06.01	CA-261840	Enable Pay Codes for Santa Clara and Orange	58	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Sheryl Eppler - Approved - 05/22/2023	
23.05	23.06.13	CA-262182	Update Grant Amount Limits for Solano for the year 2022 & 2023	23	CalSAWS M&E	Production Deployment	Eligibility	GA/GR	non-committee approval A. Mendoza on 06/27/2023	
23.05	23.06.16	CA-262649	Turn on Disaster CalFresh and DCF Reports (DCF Wave 4 - Butte)	40	CalSAWS M&E	Production Deployment	Fiscal	CalWORKs/CalFresh		
23.05	23.06.01	CA-262655	DCR Issuances for Riverside County for 06/01/2023 night batches to add leading 1 for Control 1	13	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Sheryl Eppler - Approved - 06/01/2023	
23.05	23.06.15	CA-262666	Update the Non-MAGI RE Discontinuance Batch Job to opt in all 58 Counties	30	CalSAWS M&E	Production Deployment	Batch/Interfaces	Medi-Cal/CMSP	Approved by Maggie Orozco 6/9/2023	
23.05	23.06.12	CA-262749	Update Stanislaus County Warrant Print batch to not run for Monday 06/19/2023	8	CalSAWS M&E	Production Deployment	Batch Operations	Fiscal	Paul Swenson (Stanislaus) - Approved - 06/05/2023	
23.05	23.06.15	CA-263016	Reprocessing Documents from Hyland	70	CalSAWS M&E	Production Deployment	BenefitsCal	Self Service Portal	Approved by Dymas Pena on 06/19/2023	
23.05	23.06.13	CA-263094	Add NOA Fragments in Threshold Languages for Medi-Cal NOA Generation (MC 239) - time tran	689	Premise	No	Client Correspondence	Other	Approved by Karen on Mon 6/12/2023 10:55 AM	
23.06	23.06.22	CA-249182	Prevent Documents From FC/AAP/KG Cases From Being Sent to BenefitsCal	225	CalSAWS M&E	Production Deployment	BenefitsCal	Self Service Portal	Approved 6/13/2023 by Dymas Pena	CSPM 62371
23.06	23.07.03	CA-254673	Purge June Foster Care Main Payroll run (CSPMTF) for 07/03/2023 for San Diego, San Mateo an	75	CalSAWS M&E	Production Deployment	Fiscal	Fiscal	Sheryl Eppler - Approved - 06/23/2023	
23.06	23.06.22	CA-255436	Update worker schedule status for wave 5 outage period	55	CalSAWS M&E	Production Deployment	Online	Usability	Non-Committee approval by Frederick Gains on 3/27/2023	
23.06	23.06.22	CA-256401		164	CalSAWS M&E	Production Deployment	BenefitsCal	Self Service Portal	Approved by Connie Buzbee 05/17/2023	
23.06	23.07.03	CA-256680		39	CalSAWS DD&I	Production Deployment	Batch Operations	Other	Sheryl Eppler - Approved - 03/30/2023	
23.06	23.06.22	CA-258749		82	CalSAWS M&E	Production Deployment	Client Correspondence	Fiscal	Mirna Lopez - Approved - 03/23/2023	CA-258742
23.06	23.06.22	CA-259985	Opt-Out Santa Clara County from Appointment E-mail Invitation to Outlook/GroupWise Calend		CalSAWS M&E	Production Deployment	Online	Usability	Non-Committee Approval by Dymas Pena 06/08/2023	
23.06	23.07.XX	CA-260163		97	CalSAWS M&E	Production Deployment	Client Correspondence	Fiscal	Sheryl Eppler - Approved - 05/26/2023	C4-102550
23.06	23.07.21	CA-262527	Training: Javascript updates for all Child Care, CAPI, QA/QC, RDB, Spec Invest, Task and Imaging		CalSAWS M&E	Start Build	Training	Other	Approved by Karen Rapponotti on 6/13/2023	
23.06	23.06.22	CA-262617		46	CalSAWS M&E	Start Build	BenefitsCal	Self Service Portal	Approved 6/13/2023 by Dymas Pena	CSPM 63232
23.06	23.06.22	CA-262712		20	CalSAWS M&E	Start Build	Batch/Interfaces	Other		↓
23.06	23.07.06	CA-263101	Clean up duplicate IEVS NHR files that were received on 6/2	58	CalSAWS M&E	Production Deployment	Batch/Interfaces	CalWORKs/CalFresh	Non-committee approval by John Pratt on 6/14/23	↓
22.05				0.57			a	0.1	Approved by Maggie Orozco 6/12/2023. Update approved by Nina Butler	
23.06	23.07.06	CA-263121		257	CalSAWS M&E	Production Deployment	Client Correspondence	Other	on 06/27/2023.	<u> </u>
23.06	23.07.21	CA-263182	Training: Update Security Administration WBTs for 23.06 App Dev Changes	80	CalSAWS M&E	Start Build	Training	Other	Approved by Karen Rapponotti on 6/13/2023	<u>↓ </u>
23.06	23.07.21	CA-263183		80	CalSAWS M&E	Start Build	Training	Other	Approved by Karen Rapponotti on 6/13/2023	<u> </u>
23.06	23.07.21	CA-263185		80	CalSAWS M&E	Start Build	Training	Other	Approved by Karen Rapponotti on 6/13/2023	<u> </u>
23.06	23.07.21	CA-263190		80	CalSAWS M&E	Start Build	Training	Other	Approved by Karen Rapponotti on 6/13/2023	<u> </u>
23.06	23.06.19	CA-263350		40	CalSAWS M&E	Production Deployment	Reports	Fiscal	Sheryl Eppler - Approved - 06/15/2023	<u> </u>
23.06 23.07	23.07.07	CA-263492 CA-240168		16 305	CalSAWS M&E CalSAWS DD&I	Production Deployment	Tech Forge Rock	Tech IVR & Contact Center	Approved by Grady Howe on 06/20/2023	<u> </u>
23.07						Start Build	Contact Center		Alameda County approved 6/9/23 (Jose Argueta)	+
23.07	23.08.03 23.08.03	CA-240169 CA-240170	DDID 2705 FDS CSC: Sonoma County Contact Center	305 305	CalSAWS DD&I	Start Build Start Build	Contact Center	IVR & Contact Center IVR & Contact Center	Sonoma County Approved 6/8/23 - (Lis Barca)	<u> </u>
23.07	23.08.03	CA-240170 CA-249497	DDID 2705 FDS CSC: Fresno County Contact Center Update OCAT so user provisioning through ForgeRock	305 10	CalSAWS DD&I CalSAWS M&O	Start Build No	Contact Center	Tech	Fresno County approved 6/7/23 (Nou Yan/David Mata)	OP-2795
23.07	23.07.28	CA-249497 CA-261685	Voice Bots Statewide Rollout: Yolo County	10	Other	NO Start Build	Tech Forge Rock	I ech IVR & Contact Center	Gingko Luna on 6/27/2023	UF-2/95
23.07	23.07.21	CA-261685 CA-226701		110 809	CalSAWS M&E	Start Build	Contact Center Batch/Interfaces	CalWORKs/CalFresh		CSPM- 61588
23.09		CA-226701 CA-249266	Create Flexible CW/CF RE Appointment Batch Job for Migration Counties Remove Google Analytics from Child Care Administrator Portal	809 52	CalSAWS M&E	No	Online	Child Care	Gingko Luna 6/13/23 approved	C3FIVI- 01288
23.09		CA-249266 CA-259846	LA County DCFS Batch job assigning LA FC/KG applications to other counties	262	CalSAWS M&E	Start Build	Batch/Interfaces	Foster Care/Kin GAP/AAP	Oligko colla ol 19/29 abbioleo	+
23.09		CA-259846 CA-261738		327	Premise	Start Build	Batch/Interfaces	Welfare to Work/WPR	Gingko Luna 6/13/2023 approved	<u> </u>
23.09			Create a batch job to remove old records from the Workload Inventory related to scanned doc		CalSAWS M&E	No	Batch/Interfaces	Imaging, Usability	Rhiannon Chin 6/14/2023	+
23.11	1	CH-200413	percente a societi jos to remove ola recorda from the workload inventory related to scalified doc		COLORIVO IVICE	1.10	Socci/Interfaces	mosms, osability	ninginion chini 3/ 14/ 2023	ıl

	DATE	Thursday, July 6, 2023
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
CalSAWS	SUBJECT	Change Control Board (CCB) Meeting
CUISAWS	INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
	NEXT CCB MEETING DATE	Thursday, July 6, 2023
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

Content Revisions (CRs)

		Content Revisions (CRS)									
Release	Priority Release	SCR #	DESIGN APPROVAL	Hours	Funding Source	Emergency Approval	Team Responsible	Committee Review	Non-Committee Review	CR Change Type	X-Ref SCR
RWR		CA-240974	ForgeRock: Session Management Integration for Integrated Applications	Tech Forge F	to 160	CalSAWS M&E	No	Tech	Approved by Consortium Helpdesk on 02/11/2022	[Release]	
RWR		CA-242658	Jira and BitBucket JIT Provisioning - Design	Tech Forge F	to 50	CalSAWS M&E	No	Tech	Approved by Haikaz Tombakian on 03/17/2022	[Release]	
RWR		CA-245572	Custom Delegated Administration Tool - Design	Tech Forge F	to 90	CalSAWS M&E	No	Tech	Approved by Haikaz Tombakian on 5/16/2022	[Release]	
RWR		CA-245580	CalSAWS AD Federation	Tech Forge F	to 160	CalSAWS M&E	No	Tech	Approved by Haikaz Tombakian on 5/16/2022	[Release]	
23.01	23.07.XX	CA-226837	DDID 2699, 2210, 2705, 2706, 2707, 2708, 2709, 2710, 2711, 2712, 2713,	Contact Cent	te 840	CalSAWS DD&I	No	IVR & Contact Center		[Release]	
23.03	24.01.xx	CA-233034	Plumas County request to use the automated E2Lite functionality	Batch Opera	ti 40	CalSAWS M&E	No	Other	Gingko Luna 1/10/23	[Release]	
23.03	23.06.xx	CA-246166	Validate Masked Environment AWS Account Creation	Tech Ops	1940	CalSAWS M&O	Start Build	Tech	Approved by Laura C. on 06/30/2022	[Release]	CA-252091
23.03	23.07.XX	CA-248040	Create a BPCR and network connection to setup E2Lite for Solano count	Batch Opera	ti 35	CalSAWS M&E	No	Other	Approved by Carlos Zepeda on 8/31/2022	[Release]	
		C1 054057			100		0 D. 11				
23.03	23.07.03	CA-251957		DBA	120	CalSAWS M&E		Ad Hoc	David Bruhn approved on 11/10/2022 on behalf of Laura	[Release]	
23.03	23.07.03	CA-252414		DBA	120	CalSAWS M&E		Ad Hoc	Approved by David Bruhn on 11/10/2022 on behalf of Laura	[Release]	
23.03	23.07.03	CA-252415		DBA	120	CalSAWS M&E		Ad Hoc	1 D I D I D I D I D /// (2022)	[Release]	
23.03	23.09	CA-256296	Phase 1 - CalSAWS connectivity for lobby services at CalWIN Pop countin			CalSAWS M&E		Lobby Management, Tech	Approved by Danielle Benoit on 2/7/2023	[Release]	
23.05		CA-204553		Reports	692	CalSAWS M&E		Management Reports		[Recommendation]	
23.05	23.06.22	CA-208603		Batch/Interf		CalSAWS M&E		Other	Approved by Carlos Zepeda on 1/11/2023	[Release]	
23.05	23.06.22	CA-240164		Contact Cen		CalSAWS DD&I		IVR & Contact Center	Santa Cruz County Approved 3/30/23 (Denise Nickerson)	[Release]	
23.05	23.06.22	CA-240165		Contact Cen		CalSAWS DD&I		IVR & Contact Center	Solano County approved 3/31/23 (Shaheen Takeuchi)	[Release]	
23.05	23.06.22	CA-240166 CA-240167		Contact Cent		CalSAWS DD&I		IVR & Contact Center	San Diego Approved 4/3/23 (Nina Olivas)	[Release]	
	23.06.22 23.09.xx						Production Deployment Production Deployment	IVR & Contact Center	San Mateo County approved 3/31/23 (Nancy Rodriguez)	[Release]	
23.05		CA-253233		Client Corres				Correspondence Other		[Release]	
23.05	23.07.21 23.06.22	CA-259202		Training BenefitsCal	120	CalSAWS M&E		Self Service Portal	Approved by Karen Rapponotti on 3/31/2023	[Release]	CSPM-65464
23.05	23.06.22 23.07.XX	CA-259732 CA-259801		Batch/Interf			Production Deployment Production Deployment	State/Fiscal Reports	Approved by Dymas Pena on 5/16/2023 Approved by Claudia Pinto 5/25/2023	[Release] [Estimate, Release]	CA-253832
23.05	23.07.88	CA-259801 CA-259836		Client Corres			Production Deployment Production Deployment	Correspondence		[Recommendation, Release]	CA-253832
23.05	23.06.22	CA-259836		Contact Cent		Other	Production Deployment	IVR & Contact Center	non-committee approval by Adelaide Mendoza CAPI BA	[Funding Source]	
23.06	23.06.22	CA-254021 CA-258749	San Diego County - Add Auditor Signature to Rush Warrant Print Templa				Production Deployment	Fiscal	Mirna Lopez - Approved - 03/23/2023	[Estimate, Release]	CA-258742
23.06	23.07.xx	CA-260054		Tech Arch	180		Production Deployment	Lobby Management	Approved by Erick Arreola on 5/3/23	[Release]	CR-230742
23.06	23.07.21	CA-260648	Training: Update DCFS - Eligibility Kin-GAP: 02 WBTs for 23.05 App Dev		15	CalSAWS M&E		Other	Approved by Erick Arreoid on 5/3/25 Approved by Karen Rapponotti on 5/27/2023	[Estimate]	
23.06	23.07.21	CA-260693	Training: Update Employment Services-WTW WBTs for 23.05 App Dev C		25	CalSAWS M&E		Other	Approved by Karen Rapponotti on 4/27/2023	[Estimate]	
23.06	23.07.21	CA-260700	Training: Update 068-WBT-ELM-Eligibility Cal-Learn for 23.05 App Dev C		25	CalSAWS M&E		Other	Approved by Karen Rapponetti on 4/27/2023	[Estimate]	
23.07	20.07.21	CA-251447		Client Corres		County Purcha		GA/GR	non-committee approval by LA County only. Approved by Adelaid		
23.07	1	CA-255437		Online	45	CalSAWS M&E		Usability	Non-Committee approval by Erederick Gains on 3/27/2023	[Estimate, Release]	
23.07	23.07.21	CA-255530		Training	65	CalSAWS M&E		Other	Approved by Lynn Bridwell on 2/24/2023	[Release]	
23.09	-3.07.21	CA-203392	ACL 16-79 Add Out-of-State Short-Term Residential Therapeutic Program		1123	CalSAWS M&E		Foster Care/Kin GAP/AAP		[Release]	
23.09	23.08.01	CA-250094	Update POS (position) Records for Generic Workers to Support Wave 5		103	CalSAWS M&E			Darcy Alexander 5/17/2023 Approves SCR	[Release]	
23.09		CA-260725		Batch/Interf		CalSAWS M&E		Other	Approved by Logan Pratt on 05/15/2023	[Recommendation, Estimate]	
20.00		011200725	Add Text Messaging Functionality for the Addo Henewed Flogrands	butterry interri	UQ JIL	constrato more	Start Bana	oulei	rippiored by Edgan Frace on 05/15/2025	[neconinendución, Estimate]	

	DATE	Thursday, July 6, 2023			
	TIME	1:30 PM			
	LOCATION	Teams Virtual Meeting			
	SUBJECT	Change Control Board (CCB) Meeting			
CalSAWS	INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners,			
	NEXT CCB MEETING DATE	Thursday, July 6, 2023			
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/			

	Conversion: System Change Requests (SCRs)									
Release	Priority Release	SCR #	DESIGN APPROVAL	Hours	Funding Source	Emergency Approval	Team Responsible	Committee Review	Non-Committee Review	X- Ref SCR
None										

	Conversion: Content Revisions (CRs)										
Release	Priority Release	SCR #	DESIGN APPROVAL	Hours	Funding Source	Emergency Approval	Team Responsible	Committee Review	Non-Committee Review	CR Change Type	X- Ref SCR
			Foster Care Yellow Banner Cases - Contra Costa						Approved by Cristy		
			requested PLACEMT_AUTH's AFDC-FC eligibility		County	Production			Sharma on		
23.02	23.02.26	CA-254303	requirement to be set to Yes	35	Purchase	Deployment	Conversion	Other	2/7/2023	[Funding Source]	
			Set Use Office Address switch						Approved by Cristy		
			(USE_DISTR_OFFICE_ADDR_IND) to Y for two		County	Production			Sharma on		
23.03	23.04.23	CA-253914	counties - Orange county change	32	Purchase	Deployment	Conversion	Other	3/17/2023.	[Funding Source]	
			Wave 2 Santa Clara- Correct Defaults for		County	Production			Approved by Cristy		
23.03	23.04.25	CA-257920	CUST_ACTIV Category (ct54) and Type (CT56)	35	Purchase	Deployment	Conversion	Other	Sharma 4/11/2023	[Funding Source]	INC0084071

	DATE	Thursday, July 6, 2023
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
CalSAWS	SUBJECT	Change Control Board (CCB) Meeting
	INVITEES	Management
	NEXT CCB MEETING DATE	Thursday, July 6, 2023
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/
	These SCRS do not have a ch	ange to the CalSAWS System

			These SCRS do not have a ch	ange to ti	ne CalSA	ws System				
			Informati	onal Only	,					
Release	Priority Release	SCR #	DESIGN APPROVAL	Hours	Funding Source	Emergency Approval	Team Responsible	Committee Review	Non-Committee Review	X-Ref SCR
			Disable the PDF auto-download when CBOs view Notices, Forms,	Ĩ			Ĩ	Approved by Joel Acevedo,		
Release 23.05.21		CSPM-65853	and Verification Requests	25				5/25/2023.		
Release 23.05.21		CSPM-65806	ROI Forms API: Addition of 'birthDate' data element	50				Approved by Joel Acevedo, 5/24/2023.		
			ROI Forms API: Either Case Number or App Number should be					Approved by Joel Acevedo,		
Release 23.05.21		CSPM-65758	mandatory	100				5/25/2023.		
			ROI: Updates to Termination Reason in CBO Dashboard, Customer					Approved by Joel Acevedo,		
Release 23.05.21		CSPM-65757	Dashboard and ROI digital flow	200				5/24/2023.		
			ROI Data Transfer API: Addition of roleCode element in cbolndividual Array to differentiate between CBO Assister & CBO					Approved by Joel Acevedo,		
Release 23.05.21		CSPM-65741	Manager	120				05/24/2023.		
Release 23.06.22		CSPM-65492	Technical: Update customer experience for BenefitsCal customers when CalSAWS is under maintenance mode	250				Approved Joel Acevedo 6/22/2023		
		00111100102	Add options for admin user to enter How-to-Videos descriptions in	200				Approved by Joel Acevedo		
Release 23.05.25		CSPM-65486	all languages	0				5/10/2023.		
Release 23.06.22		CSPM-65405	Implement 'Reviewed' status for ROI	300				Approved by Joel Acevedo, 5/24/2023.		
Neleuse 25.00.22		CSI IVI 05405	SAR 7 / Periodic Report enhancement to reduce Hyland Barcode	500				Approved by Joel Acevedo		
Release 23.05.25		CSPM-64230	Exceptions	160				04/20/2023		
								Approved by Joel Acevedo		
Release 23.05.25		CSPM-64204	Track ROI functionality in Amplitude	240				May 25, 2023		
Release 23.06.22		CSPM-63232	Add option to the Keeping Your Benefits Support Request Type for third party assessments to address Requirement FN-122	0				Carlos Zepeda 6/7/2023		
Release 23.06.22		CSPM-62356	Restrict Password Protected File Uploads	320				Carlos Zepeda 6/6/2023		
			Remove "move in date" when user is entering a newborn for					Approved by Joel Acevedo		
Release 23.05.25		CSPM-41145	Periodic Report	80				4/20/2023		
Release 23.05.25		CSPM-4616	Implement robots.txt file in the root section of the website to improve Search Engine Optimization.	20						
			Implement sitemap XML with all important URLs to improve					Approved Joel Acevedo		
Release 23.05.25		CSPM-4615	Search Engine Optimization along with lastMod tags.	40				5/25/2023		1

	CalSAWS CCB Questions and Answers for June 22, 2023							
SCR Number	County/Region	Question	Answer	Team Responsible				
CA-259846		The recommendation states: If no sibling is found in LA county automatically assign a worker to an office which is determined by program. Question: When it states "assign a worker to an office which is determined by program", will the system only look for a worker in an office within LA County and not assign the case outside of LA County, or will it assign the case to any worker regardless of the county?	The purpose of this SCR it to add in-county only assignment logic to LA county's current assignment logic. Applications are assigned to workers with sibling cases only within LA county. All other assignment logic remains unchanged.	Foster Care/Consortium BA				

		CalSAWS CCB Meeting Minutes for July 06, 2023						
	The following questions were received							
SCR #	County/Region	Question	Response					
CA-259846	Los Angeles / R6	The recommendation states: If no sibling is found in LA county automatically assign a worker to an office which is determined by program. Question: When it states "ossign a worker to an office which is determined by program", will the system only look for a worker in an office within LA County and not assign the case outside of LA County, or will it assign the case to any worker regardless of the county?	The purpose of this SCR II to add In-county only assignment logic to LA country's current assignment logic. Applications are assigned to worker with sibling cases only within LA county. All other assignment logic remains unchanged.					
	rovals Received	Notes						
Region		CA-246166 Fix version has been updated from 23.03 to 23.09						
1	X	The CCB Prep team received one question for the CCB Packet and the question was sufficiently answered						
2	x	All region submitted their CCB approval via email						
3	X	4						
4	x	4						
6	x							