<u>CalSAWS Consortium</u> Project Steering Committee Meeting Minutes November 9, 2023

Location: CalSAWS Roseville 620 Roseville Parkway Roseville CA 95747

Committee Members Present In-Person:

Region 1 – Clarisa Simon Region 2 – Eduardo Ameneyro Region 5 – Alberto Banuelos **Committee Members Present via Conference Call/Webcast:** Region 1 – Anna Pineda Region 3 – Rachel Ebel-Elliot Region 4 – Cindy Uetz Region 4 – Cesilia Leon

Region 5 – Elaine Martinez

Region 5 – Sandra Bowlan

Region 6 – Irene Huizar

Region 6 – La Shonda Diggs

Region 6 – Olga Vicuna

Facilitator:

John Boule, CalSAWS Executive Director

1. Co-Chair, Cindy Uetz, convened the meeting at 8:32 a.m.

2. Agenda Review

John Boule reviewed the agenda.

3. Public opportunity to speak on items not on the agenda.

• Public comment made by Jennifer Tracy.

PSC Action Items

4. Approval of the Minutes from the October 19, 2023, PSC Meeting and review of Action Items.

Summary: The Consortium is seeking PSC approval of the Minutes from the October 19, 2023, PSC Meeting and review of Action Items.

Action Items from previous meetings:

Action item 1 – Return Mail: Open – Update will be given at the February 2024 PSC meeting.

Action item 2 - Continuity of operations: Open - On Today's agenda.

Motion to approve was made by member Rachel Ebel-Elliot. Motion was seconded by Co-Chair Alberto Banuelos. Member, Clarisa Simon, voted to approve. Member, Anna Pineda, voted to approve. Member, Eduardo Ameneyro, voted to approve. Member, Cesilia Leon, voted to approve. Co-Chair, Cindy Uetz, voted to approve. Member, Elaine Martinez, voted to approve. Member, Sandra Bowlan, voted to approve. Member, Irene Huizar, voted to approve. Member, La Shonda Diggs, voted to approve. Member, Olga Vicuna, voted to approve. Vote was taken by roll call and the Motion passed.

Informational Items

5. Wave 6 Go-Live Debrief

• Production Update

Arnold Malvick, Sean Swift, Rachel Frey, Eduardo Ameneyro, Bernadette Casino, Anna Pineda, Kevin Lucado, and Dawn Wilder debriefed Wave 6 Go-Live.

6. Project Risks

- Migration Risks
- M&O Risks

• Reports Risks

Arnold Malvick, Karen Rapponotti, Lynn Bridwell, Sean Swift, Dan Dean, and Peggy Macias provided an overview of Project Risks.

*Public comment made by Jennifer Tracy.

*Action item – Reach out to Jennifer Tracy to provide an overview of the improvements of the functionality on the Bots.

7. Release and Policy Update/Communications

- Continuous Coverage Unwinding Status
- CalSAWS Release Highlights

Lisa Salas, Kathryn Floto, and Karen Rapponotti provided an update on Release and Policy/Communications.

8. BenefitsCal Update

- BenefitsCal Roadmap and Release Highlights
- ROI Update
- Collaboration Model (CM) Update
- Feasibility of QR codes on client correspondence
- Options for ensuring customers know what types of information will and will not be shared via text messages and email

Lynn Bridwell, Onur Senman, Lisa Salas, and Rachel Frey provided an update on BenefitsCal.

*Public comment made by Jennifer Tracy.

*Action item – Reach out to Advocate partners about text wording requirements/options due to customers not recognizing the name CalSAWS.

9. Overview of the Release when Ready process

Michelle Peterson and Vivek Narayanaswamy provided an overview of the Release when Ready process.

10. Quarterly Statistics Update

- SLAs, Production Stability, Tickets, and Defects
 - Onshore vs. Offshore
- Hyland Imaging SLAs

• Metrics for 70kb documents vs. larger documents

Arnold Malvick, Sara Rossmiller, and Onur Senman provided an update on Quarterly Statistics.

11. Contact Center Update

- Continuity of Services
- L.A. Go-Live
- BOTS Update

Arnold Malvick and Laura Chavez provided an update on Contact Center.

12. LEAP Update

Peggy Macias provided an update on LEAP.

*Public comment made by Heather Mitchell.

13. PSC and JPA Meeting Schedules

John Boule provided an update on PSC and JPA Meeting Schedules.

*Public comment made by Jennifer Tracy.

14. Procurement Updates

M&O Procurement

BenefitsCal RFP

Thomas Hartman provided updates on Procurement.

15. Key QA Activities

Dan Dean provided an update on Key QA Activities.

16. Key IV&V Activities

Apoorva Kandya provided an update on Key State IV&V Activities.

17. State Partners Updates

- OTSI
- CDSS
- DHCS
 - OTSI Steve Zaretsky provided an update for OTSI.
 - CDSS Cecilia Rolon provided an update for CDSS.
 - $\circ~$ DHCS Katie Mead provided an update for DHCS.

18. Regional Updates

 Region 6 - Irene Huizar and Olga Vicuna provided regional updates for Los Angeles County.

- Region 1 Clarisa Simon provided regional updates for Santa Cruz, Sonoma, Marin, Napa, Monterey, San Mateo, and Solano County.
- Region 2 Eduardo Ameneyro provided regional updates for El Dorado, Placer, Sacramento, and Tuolumne County.
- Region 3 Rachel Ebel-Elliot provided regional updates for Butte, Colusa, Humboldt, Lake, Lassen, Mendocino, Modoc, Siskiyou, Tehama, and Trinity County.
- Region 4 Cesilia Leon provided regional updates for Fresno, Kern, Kings, Mariposa, Merced, San Joaquin, San Luis Obispo, Stanislaus, and Tulare County.
- Region 5 Elaine Martinez provided regional updates for San Bernardino, Santa Barbara, and Ventura County.

19. Adjourn Meeting

• Co-Chair, Cindy Uetz, adjourned the meeting at 11:41 a.m.

Action Items	Assigned to	Due Date	Status
 Research whether return be sent to the counties imaging instead of sent physically. Provide updo 	via forward	February 2024	Open
 Share ideas of continuity operations for counties call centers are unavaile do counties recover wh system is down? How to operations without the p 	when the able. How en the Customer continue Engagement	November 2023	Closed
3. Reach out to Jennifer Tr provide an overview of improvements of the fur on the Bots.	the Danielle Benoit	December 2023	Open
 Reach out to Advocate about text wording requirements/options du customers not recognizi name CalSAWS. 	Lisa Salas	December 2023	Open

Next Meeting

In-Person/Zoom Thursday, December 14, 2023 8:30 a.m. – 12:00 p.m. CalSAWS Roseville 620 Roseville Parkway Roseville, CA 95747