

**CHANGE ORDER NO. SIX
CALWIN IMPLEMENTATION SERVICES AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
DELOITTE CONSULTING LLP**

This Change Order Six is effective on January 26, 2024 (the “Effective Date”) and revises the Agreement, as defined below, between the CalSAWS Consortium (“Consortium”) and Deloitte Consulting LLP (“Contractor”) as specified in this Change Order Six. Unless otherwise indicated by this Change Order Six, all other provisions of the Agreement not affected by this Change Order Six remain in full force and effect between the parties.

RECITALS

WHEREAS, on December 4, 2020, Consortium and Contractor entered into an agreement regarding the CalWIN Implementation Services Project (“Agreement”);

WHEREAS, on December 4, 2020, Contractor commenced work on the CalWIN Implementation Services Project (“Project”); and

WHEREAS, the Consortium wishes to exercise a portion of the Optional Term to extend the Agreement until April 30, 2024 solely for the purposes of allowing County purchases after the initial Contract Term end date of January 31, 2024.

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual covenants and promises described herein, the parties mutually agree to this Change Order Six to the Agreement as follows:

1. The Consortium exercised a portion of the Optional Term set forth in Section 4.2 of the Agreement to extend the term of the Agreement until April 30, 2024.

///

///

IN WITNESS WHEREOF, the Consortium has caused this Change Order Six to be subscribed on behalf of the Consortium and Contractor has caused this Change Order Six to be subscribed on its behalf by its duly authorized officer, as indicated below.

DELOITTE CONSULTING LLP

Dated: _____

By: _____

Name: _____

Title: _____

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Kronick Moskowitz Tiedemann & Girard,
Consortium Legal Counsel

By: _____
John Boule, Consortium Executive
Director