

**CHANGE ORDER NO. EIGHT
CALWIN IMPLEMENTATION SERVICES AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
DELOITTE CONSULTING LLP**

This Change Order Eight is effective on April 12, 2024 (the “Effective Date”) and revises the Agreement, as defined below, between the CalSAWS Consortium (“Consortium”) and Deloitte Consulting LLP (“Contractor”) as specified in this Change Order Eight. Unless otherwise indicated by this Change Order Eight, all other provisions of the Agreement not affected by this Change Order Eight remain in full force and effect between the parties.

RECITALS

WHEREAS, on December 4, 2020, Consortium and Contractor entered into an agreement regarding the CalWIN Implementation Services Project (“Agreement”);

WHEREAS, on December 4, 2020, Contractor commenced work on the CalWIN Implementation Services Project (“Project”); and

WHEREAS, the Consortium wishes to exercise a portion of the Optional Term to extend the Agreement until May 31, 2024 for the purpose, inter alia, of allowing County purchases after the current Contract Term end date of April 30, 2024.

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual covenants and promises described herein, the parties mutually agree to this Change Order Eight to the Agreement as follows:

1. The Consortium exercised a portion of the Optional Term set forth in Section 4.2 of the Agreement to extend the term of the Agreement until May 31, 2024.

///

///

IN WITNESS WHEREOF, the Consortium has caused this Change Order Eight to be subscribed on behalf of the Consortium and Contractor has caused this Change Order Eight to be subscribed on its behalf by its duly authorized officer, as indicated below.

DELOITTE CONSULTING LLP

Dated: _____

By: _____

Name: _____

Title: _____

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Kronick Moskowitz Tiedemann & Girard,
Consortium Legal Counsel

By: _____
John Boule, Consortium Executive
Director