

CalSAWS

California Statewide Automated Welfare System



Bi-Weekly Status Report

County Purchase Order ("CPO")

Reporting Period: December 30, 2024 – January 12, 2025

Table of Contents

1	EXECUTIVE SUMMARY.....	2
2	HIGHLIGHTS OF THE REPORTING PERIOD	3
2.1	Region 1.....	3
2.2	Region 2.....	4
2.3	Region 3.....	4
2.4	Region 4.....	4
2.5	Region 5.....	5
2.6	Region 6.....	5
	APPENDIX A – CALSAWS COUNTY PURCHASE ORDER (“CPO”) AGING REPORT	8

TABLE OF TABLES

Table 1:	Bi-Weekly Status Agenda Topics	2
Table 2:	Overall Summary of County Purchase Status for Current Reporting Period	2

Bi-Weekly Status – County Purchase Order (“CPO”)

1 EXECUTIVE SUMMARY

Table 1: Bi-Weekly Status Agenda Topics

STATUS REPORT SECTION	STATUS AGENDA TOPIC
County Purchases Summary	▪ No updates for the reporting period

The following table outlines approved CalSAWS County Purchases for the reporting period ending January 12, 2025

Table 2: Overall Summary of County Purchase Status for Current Reporting Period

CPO ID	COUNTY	DESCRIPTION	STATUS
REGION 1			
SC-02-2022	Santa Clara	Ancillary System Enhanced Support	On Time
SC-04-2023	Santa Clara	Request for Purpose-Built, Curated Data Set (“PBDS”) Access in CalSAWS Amazon Simple Storage Solution (“S3”) Location	On Time
SC-01-2024	Santa Clara	Worker Assignment Robotic Process Automation (“RPA”) Bot	On Time
SF-02-2023	San Francisco	Ancillary System Enhanced Support	On Time
REGION 2			
None			
REGION 3			
None			
REGION 4			
FR-01-2024	Fresno	Generative Artificial Intelligence (“GenAI”) for Post-Call Summarization	On Time
FR-02-2024	Fresno	Purpose-Built, Curated Data Set Access (“PBDS”) in Amazon Simple Storage Solution (“S3”) Location	On Time
FR-04-2024	Fresno	Request for Generative Artificial Intelligence (“GenAI”) for Post-Call Summarization in Spanish	On Time

CPO ID	COUNTY	DESCRIPTION	STATUS
REGION 5			
SB-02-2024	San Bernardino	Request to Implement the New General Assistance/General Relief ("GA/GR") Automated Solution County-Specific Program	On Time
SD-02-2023	San Diego	Request for County Data Pipeline in CalSAWS Amazon Web Services ("AWS") Account	On Time
SD-01-2024	San Diego	Legacy Form Name Re-Index	On Time
REGION 6			
LA-01-2024	Los Angeles	Custom Courtesy Callback Solution and New Afterhours Interactive Voice Response ("IVR") Flow	Behind

2 HIGHLIGHTS OF THE REPORTING PERIOD

2.1 Region 1

(Alameda, Contra Costa, Marin, Monterey, Napa, San Benito, Santa Clara, San Mateo, San Francisco, Santa Cruz, Solano, Sonoma Counties)

- San Francisco County
 - SF-02-2023 – Ancillary System Enhanced Support
 - ✖ No updates for the reporting period
- San Mateo County
 - SM-01-2024 – Additional Reporting Support
 - ✖ County Purchase documentation with County for approval
- Santa Clara County
 - SC-02-2022 – Ancillary System Enhanced Support
 - ✖ No updates for the reporting period
 - SC-04-2023 – Request for Purpose-Built, Curated Data Set ("PBDS") Access in CalSAWS Amazon Simple Storage Solution ("S3") Location
 - ✖ Revision 1 to County Purchase SC-04-2023 with County for approval
 - ✖ Completed code development; System testing in progress
 - ✖ Performance testing in progress
 - ✖ Production environment creation in progress
 - ✖ Establishing network connectivity between CalSAWS and County for Amazon Relational Database Service ("RDS") access
 - SC-01-2024 – Worker Assignment Robotic Process Automation ("RPA") Bot
 - ✖ Bot has been live since September 29, 2024 and has been running successfully with no issues
 - ✖ Team continues to monitor bot performance and to make adjustments as needed

- Information Requests/Items in Research:
 - No updates for the reporting period

2.2 Region 2

(Alpine, Amador, Calaveras, El Dorado, Mono, Nevada, Placer, Sacramento, Sierra, Sutter, Tuolumne, Yolo, Yuba Counties)

- No updates for the reporting period
- Information Requests/Items in Research:
 - Continued working on Yuba County's request to migrate the County's Customer Service Center ("CSC") from a Managed model to a Point of Presence ("PoP") model

2.3 Region 3

(Butte, Colusa, Del Norte, Glenn, Humboldt, Lake, Lassen, Mendocino, Modoc, Plumas, Shasta, Siskiyou, Tehama, Trinity Counties)

- Shasta County
 - SH-01-2024 – Request to Implement the New General Assistance/General Relief ("GA/GR") Automated Solution
 - ✦ County Purchase documentation with County for approval
- Information Requests/Items in Research:
 - No updates for the reporting period

2.4 Region 4

(Fresno, Inyo, Kern, Kings, Madera, Mariposa, Merced, San Joaquin, San Luis Obispo, Stanislaus, Tulare Counties)

- Fresno County
 - FR-01-2024 – Request for Generative Artificial Intelligence ("GenAI") for Post-Call Summarization
 - ✦ Finalized Release 7 functional design
 - ✦ Began Release 7 build, targeted to be complete on January 16, 2025
 - FR-02-2024 – Request for Purpose-Built, Curated Data Set ("PBDS") Access in Amazon Simple Storage Solution ("S3") Location
 - ✦ Revision 1 to County Purchase FR-02-2024 with County for approval
 - ✦ Completed code development; System testing in progress
 - ✦ Performance testing in progress
 - ✦ Production environment creation in progress
 - ✦ Establishing network connectivity between CalSAWS and County for Amazon Relational Database Service ("RDS") access
 - FR-04-2024 – Request for Generative Artificial Intelligence ("GenAI") for Post-Call Summarization in Spanish
 - ✦ Kicked off Spanish scope offline on January 6, 2025
 - ✦ Scheduled kick-off meeting for January 15, 2025

- Information Requests/Items in Research:
 - Continued working on Kern County's request to migrate the County's non-call center locations from a Managed model to a Point of Presence ("PoP") model
 - Continued working on Stanislaus County's request for accessing the Customer Service Center ("CSC") through a non-Managed network

2.5 Region 5

(Imperial, Orange, Riverside, San Bernardino, San Diego, Santa Barbara, Ventura Counties)

- San Bernardino County
 - SB-02-2024 – Request to Implement the New General Assistance/General Relief ("GA/GR") Automated Solution County-Specific Program
 - ✦ County Purchase documentation approved on December 23, 2024
 - ✦ Began working on design documentation
 - ✦ Met with County on January 7, 2025 and January 9, 2025 to clarify the County's questions regarding the design preparation
 - ✦ Scheduling meeting with County to present design documentation week of January 13, 2025
- San Diego County
 - SD-02-2023 – Request for County Data Pipeline in CalSAWS Amazon Web Services ("AWS") Account
 - ✦ Revision 2 to County Purchase SD-02-2023 with County for approval
 - ✦ Deployed Release 24.11 to Production for all the recent changes to Analytics
 - SD-01-2024 – Request for Purpose-Built, Curated Data Set ("PBDS") Access in CalSAWS Amazon Simple Storage Solution ("S3") Location
 - ✦ Completed one-time activities for Office of Evaluation, Performance, and Analytics ("OEPA") Solution and validated connectivity with the County
 - ✦ Scheduled monthly recurring touchpoint with County
- Information Requests/Items in Research:
 - Continued working on Riverside County's request for a site decommission
 - Continued working on Riverside County's request for the implementation and maintenance of a data lake in Amazon Web Services ("AWS") to replace the County's existing on-premise data warehouse

2.6 Region 6

(Los Angeles County)

- Los Angeles County
 - LA-01-2024 – Request for Custom Courtesy Callback and New Afterhours Interactive Voice Response ("IVR") Flow
 - ✦ County continued User Acceptance Testing

- LA-05-2023 – Request for Changes from General Relief Opportunities for Work (“GROW”) to Skills and Training to Achieve Readiness for Tomorrow (“START”) County-Specific Program
 - ✦ County Purchase documentation with County for approval
- LA-06-2024 – Request for Changes to the General Relief (“GR”) County-Specific Program
 - ✦ County Purchase documentation sent to County on December 30, 2024
- Information Requests/Items in Research:
 - Continued working on County Purchase documentation for Los Angeles County’s request for Contact Center enhancements
 - ✦ Continued developing County Purchase documentation
 - Began working on Los Angeles County’s request for the automated processing of Payment Verification System (“PVS”) abstract data

Appendix



APPENDIX A – CALSAWS COUNTY PURCHASE ORDER (“CPO”) AGING REPORT