|         | DATE                      | Thursday, July 24, 2025                                                                                                         |
|---------|---------------------------|---------------------------------------------------------------------------------------------------------------------------------|
|         | TIME                      | 1:30 PM                                                                                                                         |
|         | LOCATION                  | Teams Virtual Meeting                                                                                                           |
| CalSAWS | SUBJECT                   | Change Costrol Board (CCB) Meeting                                                                                              |
|         | INVITEES                  | Regional Managera, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management |
|         | NEXT CCB MEETING DATE     | Thursday, August 7, 2025                                                                                                        |
|         | RELEASE SCHEDULE LOCATION | https://www.schano.org/system.opdates/                                                                                          |

|         | System Change Requests (SCRs) |           |                                                                                                  |        |      |                         |                 |                                                                  |                       |                                               |                                                                                |                              |
|---------|-------------------------------|-----------|--------------------------------------------------------------------------------------------------|--------|------|-------------------------|-----------------|------------------------------------------------------------------|-----------------------|-----------------------------------------------|--------------------------------------------------------------------------------|------------------------------|
| Release | Priority<br>Release           | SCR #     | DESIGN APPROVAL                                                                                  | Но     | ours | Infrastructure Estimate | Funding Source  | Emergency Approval                                               | Team Responsible      | Committee Review                              | Non-Committee Review                                                           | Other Agency Cross Reference |
|         | Ī                             |           |                                                                                                  |        |      |                         |                 |                                                                  |                       |                                               | Non-Committee Approved by Lilit Afrikyan Region 6 - 06/25/2025 and Dena DeLapp |                              |
| RWR     | 25.07.x1                      | CA-277816 | A County Phase 1- Update ABP 4023-C NOAs to Reflect Verbiage Related to Telephonic Appoints      | rr 455 |      |                         | CalSAWS M&E     | Approved by Karen J. Rapponotti on 06/26/2025                    | Client Correspondence | GA/GR                                         | 06/25/25                                                                       |                              |
| RWR     | 25.07.x2                      | CA-286738 | Add Threshold Languages for CF 889 Notice                                                        | 502    |      |                         | Premise         | By Karen J. Rapponotti on 07/03/2025                             | Client Correspondence | CalWORKs/CalFresh                             | Reviewed and approved by Norma Meza on 05/15/25                                |                              |
| RWR     | 25.07.x1                      | CA-291418 | Add Mixed NOA Template and Turn on MC NOAs in Threshold Languages                                | 223    |      |                         | CalSAWS M&E     | Approval granted by Karen J. Rapponotti on 07/03/2025            | Client Correspondence | Medi-Cal Correspondence                       | Approved by Laura Alba/Elisa Miller 07/03/2025                                 |                              |
| 25.05   | 25.07.03                      | CA-292231 | Lassen County - Data Change to update Cancelled Warrants to Paid Status                          | 55     |      |                         | CalSAWS M&E     | Karen Rapponotti approved 6/24/2025                              | Fiscal                | Fiscal                                        | Marlene Rangel approved 7/14/25                                                |                              |
| 25.06   | 25.07.10                      | CA-290482 | ACL 25-36 - Batch EDBC - Cost of Living Adjustment (COLA) for Income In-Kind (IIK) for 2025-2026 | 5 240  |      |                         | CalSAWS M&E     | Approved by Karen Rapponotti on 06/19/2025                       | Eligibility           | CalWORKs/CalFresh                             | Reviewed and approved by Norma Meza on 6/10/25                                 |                              |
| 25.06   | 25.07.17                      | CA-290669 | Fresno GenAl Call Summary Assist - 25.07.10 (Spanish Release 4 and English Release 11)           |        |      | 500                     | Other           | Approved by Mike Tombakian on 7/1/2025                           | GenAl                 | IVR & Contact Center                          | Approved by Mike Tombakian on 7/1/2025                                         |                              |
| 25.06   | 25.07.03                      | CA-290783 | Monterey County- Customer Service Center IVR Enhancement Request                                 |        |      | 4                       | CalSAWS M&O     | Approved by Yogesh Patel on 7/2/2025                             | Infra Contact Center  | IVR & Contact Center                          | Approved by Yogesh Patel on 7/2/2025                                           |                              |
| 25.06   | 25.07.10                      | CA-291807 | Support SCATL environment provisioning in non-production environments                            | 1680   |      |                         | Premise         | Start Build approved by Michele Peterson - 6/10/25, Production D | POD-WDTIP             | Tech                                          | Approved by Lien Phan 06/10/25                                                 |                              |
| 25.07   | 25.07.24                      | CA-282345 | ACL 25-45 FC, KG CNI Rate Increase for Year 2025-2026 COLA                                       | 396    |      |                         | CalSAWS M&E     | Approved by Karen Rapponotti on 06/24/2025                       | Eligibility           | Foster Care/Kin GAP/AAP                       |                                                                                |                              |
| 25.07   | 25.07.31                      | CA-285808 | San Mateo GAGR In-Kind Amounts                                                                   | 110    |      |                         | CalSAWS M&E     | Approved by Karen J. Rapponotti on 7/2/25                        | Eligibility           | GA/GR                                         | Approved by Alberto Reynoso from San Mateo and BA Jennifer Hahner on 7/01/2025 |                              |
| 25.07   | 25.08.21                      | CA-289907 | Virtual Assistant Expansion - Release 25.08.21 (Release 32)                                      | 400    |      |                         | CalSAWS M&E     | Approved by Karen Rapponotti 7/02/2025                           | Virtual Assistant     |                                               | Approved by Lucy Her 07/02/2025                                                |                              |
| 25.07   | 25.07.24                      | CA-292379 | CCB 25-16 Revised Family Fees                                                                    | 93     |      |                         | CalSAWS M&E     | Approved by Karen J Rapponotti on 06/30/2025                     | Online                | Child Care                                    | Gingko Luna 6/27/2025                                                          |                              |
| 25.07   | 25.07.31                      | CA-292403 | Support SCATL environment provisioning in production training environments                       | 560    |      |                         | Premise         | Michele Peterson - 6/26/25                                       | POD-WDTIP             | Tech                                          | Approved by Lien Phan - 07/14/25                                               |                              |
| 25.07   | 25.07.31                      | CA-292575 | CCB 25-17 Revised Child Care SMI Fiscal Year 25-26                                               | 58     |      |                         | CalSAWS M&E     | Approved by Karen J Rapponotti on 07/03/2025                     | Online                | Child Care                                    | Gingko Luna 7/3/25                                                             |                              |
| 25.07   | 25.07.13                      | CA-292603 | Process California EMV Chip Activation File in CalSAWS - Phase 2                                 | 124    |      |                         | CalSAWS M&E     | Michele Peterson - 7/8/25                                        | Fiscal                | Fiscal                                        | EpplerSE - Approved - 07/14/2025                                               |                              |
| 25.09   |                               |           | A GR - Update Overpayment Benefit Reduction                                                      | 627    |      |                         | County Purchase | Approved by Karen Rapponotti on 6/26/2025                        | Fiscal                |                                               | approve by L.A County (Lilit Afrikyan) on 6/25/2025 and BA Dena DeLapp 6/25/25 | CA-206970                    |
| 25.09   |                               |           | A GR - Update the ABP 4047 Form                                                                  | 255    |      |                         | County Purchase | By Karen J. Rapponotti on 06/17/2025                             | Client Correspondence |                                               | Non-Committee Approval - Dena DeLapp 06/26/2025                                |                              |
| 25.09   |                               | CA-269191 | Update Overpayment Adjustment Logic when running EDBC for GR                                     | 121    |      |                         | CalSAWS M&E     | Karen Rapponnotti approved 6/23/25                               | Fiscal                | Collections                                   |                                                                                |                              |
| 25.09   |                               | CA-283604 | A GR - Update GROW to START Correspondence                                                       | 2351   |      | 20                      | County Purchase | By Karen J. Rapponotti on 06/26/2025                             | Client Correspondence | Correspondence                                | Approved by Lilit Afrikyan R6- LA on 7/3/2025 and Dena Delapp BA 07/03/25      |                              |
| 25.09   |                               | CA-283798 | MEDIL I 25-07 - 2025 Updates to the Single Streamlined Application (SSApp)                       | 1834   |      |                         | Premise         | Approved by Sharon Teramura via email on 04/22/2025              | Medi-Cal/CalHEERS     | Medi-Cal/CMSP, Self Service Portal, Usability |                                                                                | CH-287402/CSPM-78574         |
| 25.09   |                               | CA-289364 | Online Help: Create JA-CF 387 CalFresh Request for Information for Residency-CA-49633            | 10     |      |                         | CalSAWS M&E     | Approved by Karen Rapponotti on 7/15/2025                        | Training              | Other                                         | Approved by Elizabeth Palm on 05/08/2025                                       |                              |
| 25.09   |                               | CA-290994 | Add No Change NOA for CalWORKs Voluntary Mid-Period Actions to the Template Repository           | 249    |      |                         | CalSAWS M&E     | By Karen J. Rapponotti on 06/26/2025                             | Client Correspondence | Correspondence                                |                                                                                |                              |
| 25.09   |                               | CA-291150 | Update My Tasks Pop Up for PR and RE Display Modes                                               | 158    |      |                         | CalSAWS M&E     | Expedited Start Build Approval by Karen Raponotti on 06/30/2025  | Task Management       | Task Management                               |                                                                                |                              |
| 25.09   |                               | CA-291845 | Display Discharge Button for deceased Cash Recovery Accounts                                     | 182    |      |                         | CalSAWS M&E     | Approved by Karen Rapponotti on 6/25/2025                        | Fiscal                | Collections                                   | Marlene Rangel approved 7/14/25                                                | CA-246946                    |
| 25 11   |                               | CA-289036 | San Benito-Create/Enable Paid Warrant File                                                       | 30     |      |                         | CalSAWS M&F     | Karen Rannonotti - Approved - 05/08/2025                         | Eiscal                | Fiscal                                        | Shawni Ramos (San Benito) - Approved - 06/12/2025                              | CER CA-288932                |

|         | DATE                      | Thursday, July 24, 2025                                                                                                         |
|---------|---------------------------|---------------------------------------------------------------------------------------------------------------------------------|
|         | TIME                      | 1:30 PM                                                                                                                         |
|         | LOCATION                  | Teams Virtual Meeting                                                                                                           |
| CalSAWS | SUBJECT                   | Change Control Board (CCB) Meeting                                                                                              |
| CdisAws | INVITEES                  | Regional Managers, Design Leads, Tech Leads, Rebease Management Leads, Quality Assurance, State Partners, Consortium Management |
|         | NEXT CCB MEETING DATE     | Thursday, August 1, 2025                                                                                                        |
|         | RELEASE SCHEDULE LOCATION | https://www.calaumo.org/nystem.updates/                                                                                         |

| tent Re |  |
|---------|--|
|         |  |
|         |  |

| Release | Priority<br>Release | SCR#      | DESIGN APPROVAL                                                                         | Hours | Infrastructure Estimate | Funding Source  | Emergency Approval                                             | Team Responsible      | Committee Review            | Non-Committee Review                                 | CR Change Type             | X-Ref SCR |
|---------|---------------------|-----------|-----------------------------------------------------------------------------------------|-------|-------------------------|-----------------|----------------------------------------------------------------|-----------------------|-----------------------------|------------------------------------------------------|----------------------------|-----------|
| RWR     | 25.07.x2            | CA-223784 | Differentiate Positive and Negative Benefit Change NOAs                                 | 385   |                         | CalSAWS M&E     |                                                                | Client Correspondence | Correspondence              | Reviewed and approved by Norma Meza on 04/10/2025    | [Estimate]                 |           |
| RWR     | 25.07.x1            | CA-236475 | Add New Time Limit Budgets to NOAs Per ACL 21-45                                        | 1090  |                         | CalSAWS M&E     | By Karen J. Rapponotti on 04/14/2025                           | Client Correspondence | Correspondence              |                                                      | [Recommendation]           |           |
|         |                     |           | Update the reports to monitor external agencies usage of CalSAWS                        | 328   |                         | CalSAWS M&E     | Expedited Build Start Approval provided by Michele Peterson on | Reports               | Internal Security           | Vaisau, T 11/12/2024                                 | [Estimate]                 |           |
| 25.05   | 25.07.xx            | CA-287617 | POC - GenAl (Generative Artificial Intelligence) Assistance for Technology Development  | 1 80  | 80                      | CalSAWS M&E     | Approved by Holly M. on 3/10/2025                              | Tech Arch             | Tech                        | Approved by Holly M. on 3/10/2025                    | [Release]                  |           |
| 25.06   | 25.08.15            | CA-282853 | Training: Update Quiz slides for all WBTs                                               | 471   |                         | CalSAWS M&E     | Approved by Deanna Rotert on 9/25/2024                         | Training              | Other                       | Approved by Deanna Rotert on 9/25/2024               | [Estimate, Release]        |           |
| 25.06   | 25.07.xx            | CA-284820 | Tehama County changing Warrant Printer to HP Laserjet M406DN                            | 273   |                         | CalSAWS M&E     | Approval granted by Karen J. Rapponotti on 02/25/2025          | Client Correspondence | Fiscal                      | John Teerlink approved 2/25/25                       | [Release]                  |           |
| 25.06   | 25.08.01            | CA-290775 | Training: Create WBT for eHIT Disposition Processing Enhancements CA-276523             | 405   |                         | CalSAWS M&E     | Approved by Karen Rapponotti on 5/8/2025                       | Training              | Other                       | Approved by Karen Rapponotti on 5/8/2025             | [Release]                  |           |
| 25.07   |                     | CA-274671 | Medicare Savings Program (MSP) Notices                                                  | 725   |                         | CalSAWS M&E     | By Karen J. Rapponotti on 04/03/2025                           | Client Correspondence | Medi-Cal Correspondence     | Non-committee approval by Nina Butler on 01/09/2025. | [Recommendation, Estimate] |           |
| 25.09   | 25.08.14            | CA-249686 | CAPI-Create a Monthly Integrated Report to Include County of Residence                  | 615   |                         | CalSAWS M&E     | Approved to Start Build by Karen Rapponotti 5/28/2025          | Reports               | State/Fiscal Reports        | Approved by San Mateo and Sacramento 5/23/2025       | [Release]                  |           |
| 25.09   |                     |           | Update Batch scheduler for EBT interfaces to run on Weekends and Holidays               | 311   |                         |                 | approved by Karen Rapponotti on 5/29/2025.                     | Fiscal                |                             | Sheryl Eppler - Approved - 08/25/2023                | [Estimate]                 |           |
| 25.09   |                     |           | ACL 13-96 - Add additional forms to CalSAWS CW - CF - CW/CF and ESAP RE Packets         | 2322  |                         |                 |                                                                |                       | CalWORKs/CalFresh, Correspo | d                                                    | [Estimate]                 |           |
| 25.00   |                     | CA 20220A | Hadata Cassial Investigation Detail to Add Witness information and Not auto solest Dres | 600   |                         | CALCALAIC MAR.C | Approved by Veren I. Bennenetti on OC/02/2025. Attached the or | Online                | Coocial I taite             |                                                      | [Decommondation Estimate]  |           |

## CalSAWS

| DATE                      | Thursday, July 24 2025                                                                                                          |
|---------------------------|---------------------------------------------------------------------------------------------------------------------------------|
| TIME                      | 1:30 PM                                                                                                                         |
| LOCATION                  | Teams Virtual Meeting                                                                                                           |
| SUBJECT                   | Change Control Board (CCB) Meeting                                                                                              |
| INVITEES                  | Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management |
| NEXT CCB MEETING DATE     | Thursday, August 1, 2025                                                                                                        |
| RELEASE SCHEDULE LOCATION | https://www.calsaws.org/system-updates/_                                                                                        |

|                  |                     |            | RELEASE SCHEDOLE ESCATION                                  |            |                   |                               | 1100003.77 ***** | ricalsaws.org/system apaates/ |                      |           |
|------------------|---------------------|------------|------------------------------------------------------------|------------|-------------------|-------------------------------|------------------|-------------------------------|----------------------|-----------|
|                  |                     |            | These SCRS do not ha                                       | ve a chan  | ge to th          | e CalSAWS System              |                  |                               |                      |           |
|                  |                     |            | GAGR (                                                     | Correspor  | dence S           | CRs                           |                  |                               |                      |           |
| Release          | Priority<br>Release | SCR#       | DESIGN APPROVAL                                            | Hours      | Funding<br>Source | Emergency Approval            | Team Responsible | Committee Review              | Non-Committee Review | X-Ref SCR |
| None             |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            | GAGR Correspo                                              | ndence S   | CRs Con           | tent Revision                 |                  |                               |                      |           |
| None             |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            | OCAT (                                                     | Correspon  | dence S           | CRs                           |                  |                               |                      |           |
| Release          | Priority<br>Release | SCR#       | DESIGN APPROVAL                                            | Hours      | Funding<br>Source | Emergency Approval            | Team Responsible | Committee Review              | Non-Committee Review | X-Ref SCR |
| None             |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            | OCAT Correspo                                              | ndence So  | CRs Cont          | tent Revision                 |                  |                               |                      |           |
| Release          | Priority<br>Release | SCR#       | DESIGN APPROVAL                                            | Hours      | Funding<br>Source | Emergency Approval            | Team Responsible | Committee Review              | Non-Committee Review | X-Ref SCR |
| None             |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            | В                                                          | BenefitsCa | I SCRs            |                               |                  |                               |                      |           |
| Release          | Priority<br>Release | SCR#       | DESIGN APPROVAL                                            | Hours      | Funding<br>Source | Emergency Approval            | Team Responsible | Committee Review              | Non-Committee Review | X-Ref SCR |
| Release 25.09.25 |                     | CSPM-78574 | 2025 Updates to the Single Streamlined Application (SSApp) | 460        |                   | Approved Joel Acevedo 6/30/25 |                  | _                             |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            | BenefitsCa                                                 | al SCRs Co | ntent R           | evision                       |                  |                               |                      |           |
| Release          | Priority<br>Release | SCR#       | DESIGN APPROVAL                                            | Hours      | Funding<br>Source | Emergency Approval            | Team Responsible | Committee Review              | Non-Committee Review | X-Ref SCR |
| None             |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |
|                  |                     |            |                                                            |            |                   |                               |                  |                               |                      |           |

|            |               | CalSAWS CCB Questions and Answers for Thursday | y, July 24, 2025 |                  |
|------------|---------------|------------------------------------------------|------------------|------------------|
| SCR Number | County/Region | Question                                       | Answer           | Team Responsible |
| None       |               |                                                |                  |                  |
|            |               |                                                |                  |                  |

## CalSAWS CCB Meeting Minutes for Thursday, July 24, 2025

## The following questions were received

| SCR # | County/Region    | Question | Response |
|-------|------------------|----------|----------|
| Vone  |                  |          |          |
|       |                  |          |          |
| Арр   | provals Received | Notes    |          |
| 1     | X                |          |          |
| 2     | X                |          |          |
| 3     | X                |          |          |
| 4     | X                |          |          |
| 5     | X                |          |          |
| 6     | Х                |          |          |