

CONSORTIUM REVIEWED BY: _____

**AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP**

Change Notice Number Forty-Three

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM AGREEMENT (“AGREEMENT”), EXHIBIT X (CALSAWS MAINTENANCE AND OPERATIONS (“M&O”) EXTENSION, ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension, Consortium and Accenture agree to modify the Agreement to include changes that do not materially affect the scope of work, term, payments, or any term or condition of the Agreement except as provided in this Change Notice Number Forty-Three. Consortium and Accenture hereby agree to the following modifications to the Agreement:

1. Using the County purchase process, the Counties defined in the table below have purchased various services, equipment, and software items directly related to the development and implementation of the CalSAWS System. This Change Notice Number Forty-Three requests One Hundred Thirty-Five Thousand Six Hundred Sixty-Seven Dollars Thirty-Two Cents (\$135,667.32) to be used for the following purchases that were funded and approved by the individual Counties, which are incorporated into the CalSAWS M&O Extension:

CPO #	County	Service Description	Value
SD-02-2023 – Revision 3	San Diego	Request for County Data Pipeline in CalSAWS Amazon Web Services (AWS) Account - Revision 3	\$ 135,667.32

Subsequent to the approval of this Change Notice Number Forty-Three, the balance remaining from the Thirty-Five Million Dollars (\$35,000,000) in Agreement Paragraph 8.2.5 of approved but unallocated funds for additional County Purchases and Orders for Services for Consortium Members to be allocated will be Nine Million One Hundred Seven Thousand Four Hundred Fifty-Nine Dollars Sixty-Three Cents (\$9,107,459.63).

2. As a result of savings due to under-run of actuals to date, the Parties have agreed to shift funding originally designated for Application Maintenance Services under Schedule 1 (Statement of Work for CalSAWS Maintenance and Operations (“M&O”) Project) to Exhibit X (CalSAWS Maintenance and Operations (“M&O”) Extension to support efforts under Attachment 4 to Amendment Thirty-Three (Statement of Work for DHCS Report Support). As a result of this shift:

- 2.1. Attachment 2 (CalSAWS M&O Pricing Schedules) to Schedule 1 (Statement of Work for CalSAWS Maintenance and Operations (“M&O”) Project) to Exhibit X (CalSAWS Maintenance and Operations (“M&O”) Extension), is hereby deleted in its entirety and replaced with Attachment 1 to this Change Notice Forty-Three the restated Attachment 2 (CalSAWS M&O Pricing Schedules)) to Schedule 1 (Statement of Work for CalSAWS Maintenance and Operations (“M&O”) Project) to Exhibit X (CalSAWS Maintenance and Operations (“M&O”) Extension).

- 2.2. Attachment 4 (CalSAWS M&O Production Operations Specifications) to Schedule 1 (Statement of Work for CalSAWS Maintenance and Operations (“M&O”) Project) to Exhibit X (CalSAWS Maintenance and Operations (“M&O”) Extension), is hereby

deleted in its entirety and replaced with Attachment 2 to this Change Notice Forty-Three the restated Attachment 4 (CalSAWS M&O Production Operations Specifications) to Schedule 1 (Statement of Work for CalSAWS Maintenance and Operations (“M&O”) Project) to Exhibit X (CalSAWS Maintenance and Operations (“M&O”) Extension).

This Change Notice Number Forty-Three is effective as of October 17, 2025 (the “Effective Date”).

Except as provided in this Change Notice Number Forty-Three, all other terms and conditions of the Agreement shall remain in full force and effect.

ACCENTURE, LLP

CALSAWS CONSORTIUM

Dated: _____

Dated: _____

By: _____

Lisa A. Salas,
Accenture Managing Director

By: _____

Michael Sylvester, Consortium Chair

By: _____

Kronick Moskovitz Tiedemann &
Girard, Consortium Legal Counsel

By: _____

Julia Erdkamp, CalSAWS Executive
Director