

CONSORTIUM REVIEWED BY: _____

**CALSAWS MAINTENANCE & ENHANCEMENTS (M&E) AGREEMENT
BETWEEN CALSAWS
CONSORTIUM AND
DELOITTE CONSULTING LLP**

Change Order Number Four

CALSAWS MAINTENANCE & ENHANCEMENTS (M&E) AGREEMENT (“AGREEMENT”), ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND DELOITTE CONSULTING LLP (“CONTRACTOR”) FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subsection 8.2 (Issuance of Change Orders) of Section 8 (Change Orders) in the CalSAWS Maintenance and Enhancements (“M&E”) Agreement, Consortium and Contractor agree to modify the Agreement to include changes that do not materially affect the scope of work, term, payments, or any term or condition of the Agreement except as provided in this Change Order Number Four, Consortium and Contractor hereby agree to the following modifications to the Agreement:

Change Order Summary and Cost Breakdown

1. In Section 7.1.3 Change Order Maximum, Consortium has allotted funding that may be used toward future M&E One-Time Services, when the allocation for which is approved by the Consortium Executive Director and Deloitte's Managing Director or their respective designees.
2. This Change Order Number Four requests Two Hundred Twenty-Four Thousand, Nine Hundred Fifty-Two Dollars (\$224,952) to be used for additional M&E One-Time Services Charge hours for Work related to the CalLearn Pregnancy or Parenting (SB 521) requested by the Consortium. The estimated effort, prices, and assumptions for this M&E One-Time Services Charge are set forth in Attachment 1, CalLearn Pregnancy or Parenting (SB 521) Pricing Schedule. M&E One-Time Services Charges related to the CalLearn Pregnancy or Parenting (SB 521) will be conducted and invoiced on a monthly basis according to the rates and charges in the pricing schedule in an amount not to exceed Two Hundred Twenty-Four Thousand, Nine Hundred Fifty-Two Dollars (\$224,952).
3. Using the County Purchase process, the County identified in the table below has purchased a service directly related to the development and implementation of the CalSAWS System. This Change Order Number Four requests Ninety-One Thousand, Two Hundred Twelve Dollars (\$91,212) to be used for the following purchase that is funded and approved by the individual County and is incorporated into the CalSAWS M&E:

CPO #	County	Service Description	Value
ME-SF-01-2025	San Francisco	SF GA/GR 2025 COLA and In-Kind Updates	\$91,212

4. Subsequent to the approval of this Change Order Number Four, the balance remaining from the Eighty Million, Eight Hundred Forty-Two Thousand, Thirty-One Dollars (\$80,842,031) in Agreement Section 7.1.3 - Change Order Maximum of approved but unallocated funds for future work to be allocated will be Seventy-One Million, One Hundred Eighty-Three Thousand, Six Hundred Fifteen Dollars and Seventy-Six Cents (\$71,183,615.76).
5. The combined total amount of funds for additional M&E One-Time Services requested pursuant to this Change Order is Three Hundred Sixteen Thousand, One Hundred Sixty-Four Dollars (\$316,164).

This Change Order Number Four is effective as of December 19, 2025 (the “Effective Date”).

Except as provided in this Change Order Number Four, all other terms and conditions of the Agreement shall remain in full force and effect.

DELOITTE CONSULTING LLP

CALSAWS CONSORTIUM

Dated: _____

Dated: _____

By: _____

Rajesh Tahaliyani,
Contractor Managing Director

By: _____

Michael Sylvester, Consortium Chair

By: _____

Julia Erdkamp, CalSAWS Executive
Director

Approved As To Form:

By: _____

Kronick Moskowitz Tiedemann & Girard
Consortium Legal Counsel