

Time Limits Committee

Statewide Cash Aid Time Limits

December 10, 2024

CalSAWS



01 WDTIP Replacement/SCATL

Project commenced
December 2023

02 County Testing


Phase 1 – Feb 2025
Phase 2 – Apr 2025

03 System Integration Testing


Planned Start
January 2025

Today

Release Date – May 25, 2025




Major
Project
Phases




Development
Approach

- Three-week sprints following Hybrid Agile Methodology.
- Bi-weekly Standup meetings with workgroup to discuss on user stories (requirements broken into small set of changes) shared in the agenda.
- Weekly meetings with OTSI/EDD and State/CDSS/Partners for clarifications.



Statewide Cash Aid Time Limits


Design & Build Progress



- Final user interface pages being designed
 - Replacement for Courtesy Month List page, tentatively Review List
 - Deduplication Page, new page to consolidate TOA records in the multiple persons to one CIN
- Impacted Batch, forms, NOAs, EDBC being tested
- Data migration/Conversion
 - 1 person to 1 CIN mapping complete
 - Multiple persons to 1 CIN mapping ongoing

County Worklist

Progress



- New worklist is being generated with the additional data elements requested
- Looking for automated/targeted data changes to reduce worklist further
- Initial progress looks great!

	CINS	Persons
October	7261	16174
December	4298	9233