



[CA-298395] Add MC Work Requirement Documents to Imaging

Created: 03/04/2026 03:32 PM - Updated: 05/07/2026 04:15 PM

Status:	Approved
Project:	CalSAWS
Fix Version/s:	26.09

Type:	SCR	Assignee:	Robyn Anderson
Reporter:	Tisha Mutreja		
Labels:	2025_HR1, DHCS_HR1, HR1		

Main

SCRB:	Approved
SCRB Approved Date:	04/14/2026
CCB:	Approved
CCB Approved Date:	04/23/2026
Designer Contact:	Robyn Anderson
Policy/Design Consortium Contact:	Rhiannon Chin
Tech/Ops Consortium Contact:	Carrie White
Team Responsible:	Infra Imaging
Requested By:	Consortium
Project Phase (SCR):	Production
Change Type (SCR):	Enhancement
Impact Analysis:	Imaging
Training Impacted:	N/A
App Team Estimate Total:	40
App Funding Source:	CalSAWS M&E
Infra Team Estimate Total:	30
Estimate:	70
Outreach Required:	No
Other Agency Cross Reference:	CSPM-80928, CH CR 312102
Current Design:	Currently there are no Imaging options for Medi-Cal Work Requirements.
Request:	New Work Requirement documents will be received via CalHEERS. To ingest these documents, new Imaging Form Names and an associated Document Type need to be added.
Recommendation:	Update Doc_Templ_Img table with IMG 709 & 710. See "New Records for Doc_Templ_Img.png" Update CT10602 with the new Document type of "Medi-Cal (MC) Work Requirement" Update the Hyland Management Console with the new form names and document type.
Alternative Procedure Description:	None
Design in Progress:	04/07/2026
Requirement Link:	[CAR-2405] 3.5.1.6

Approval

Expedite Changes: No
SPG Status: Approved
SPG Approved date: 04/07/2026
SPG Priority: Medium
SPG Score: 56
Committee: Imaging, Medi-Cal/CMSP
Non-Committee Review: Approved by Rhiannon Chin on 4/7/26

Design Document Included: No

Impacts

Approved: 05/05/2026
Consortium Management Review: No

Programs Impacted: Medi-Cal/MSP/CMSP

Translations: N/A

Functionality: Imaging

Counties Impacted: All

Was GenAI used to solution this change?: No

During Design was a complete Impact Analysis performed?: Yes

Application Security Rights Impact: No

Adobe Impact: Wash

Print Impact: Wash

Content Revision

Content Revision Status-1: Pending SCRB

Content Revision Change Type-1: Recommendation, Estimate

Content Revision Description-1:
 1. Recommendation Change:
 Before: Update Doc_Templ_Img table with IMG 709 & 710. See "New Records for Doc_Templ_Img.png" Update CT10602 with the new Document type of "Medi-Cal (MC) Work Requirement"
 After: Update Doc_Templ_Img table with IMG 709 & 710. See "New Records for Doc_Templ_Img.png" Update CT10602 with the new Document type of "Medi-Cal (MC) Work Requirement"
 Update the views in the Management Console to include "Medi-Cal (MC) Work Requirement" for the Individual Demographics List and Individual Demographics Detail. Create views for the Work Registration List and Work Registration Detail pages to include "Medi-Cal (MC) Work Requirement, Income, and Education."
 2. Estimate Change:
 Before: Infra Imaging ETC 1: 20
 Infra Imaging ETC 2: 10
 After: Infra Imaging ETC 1: 30
 Infra Imaging ETC 2: 15
 3. Release Change:
 Before:
 After:
 4. Funding Source Change:
 Before:
 After:

Content Revision Description-2:

1. Recommendation Change:
Before:
After:
2. Estimate Change:
Before:
After:
3. Release Change:
Before:
After:
4. Funding Source Change:
Before:
After:

Content Revision Description-3:

1. Recommendation Change:
Before:
After:
2. Estimate Change:
Before:
After:
3. Release Change:
Before:
After:
4. Funding Source Change:
Before:
After:

Content Revision Description-4:

1. Recommendation Change:
Before:
After:
2. Estimate Change:
Before:
After:
3. Release Change:
Before:
After:
4. Funding Source Change:
Before:
After:

Release Notes

Release Note Required: Yes

Release Note - Previous Design/Problem: The Imaging Solution did not have an Imaging Form Name for Medi-Cal Work Requirement documents.

Release Note - Now: The form names "MC Work Requirement Activity" and "MC Work Exemption" have been added to the Imaging Solution.

Release Note - Functional Area: Imaging

County Action: Evaluate Task Documentation Routing Rule

App Team Estimate

Client Correspondence ETC 1: 40

Client Correspondence ETC Total: 40

Infra Team Estimate

Infra Imaging ETC 1: 20

Infra Imaging ETC 2: 10

Infra Imaging ETC 30

Total:

Team Impact

Team Impact:

Team	Person	Role
Client Correspondence	RomeroVI	Designer

QA

QA Review: "SPG Scorecard" , SCRB Review - 4/10/2026 ; 5/7/2026

QA - Functional: James Dorame

QA Functional Review Status: Completed

QA Functional Review Status Date: 04/06/2026

QA - Technical: Puneetha Bharat

QA Technical Review Status: Completed

QA Technical Review Status Date: 05/07/2026

Attachments

CA-298395.xlsx (9 kB)

SPG Scorecard CA-298395.xlsx (33 kB)

Drawer	Document Type	Form #	Imaging Form Name
Case/Person	Medi-Cal (MC) Work Requirement	IMG 709	MC Work Requirement Activity
Case/Person	Medi-Cal (MC) Work Requirement	IMG 710	MC Work Exemption

New Records for Doc_Templ_Img.png (19 kB)

Links

Relates

relates to [CA-292586] Work and Community Engagement Requirements for New Adult Group In Development

Comments

Rhiannon Chin added a comment - 04/07/2026 10:17 AM

Details on specific Imaging configurations for the two new Imaging form names are in the attached XLSX "[CA-298395](#)". There is no design document for this SCR.

Rhiannon Chin added a comment - 04/07/2026 10:35 AM

SPG approval received from Karen Rapponotti on 4/7/26.