

CalSAWS	DATE	Thursday, May 21, 2026
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
	SUBJECT	Change Control Board (CCB) Meeting
	INVITEES	Regional Managers, Design Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
	NEXT CCB MEETING DATE	Thursday, June 4, 2026
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

System Change Requests (SCRs)

Release	Priority Release	SCR #	Summary	Estimate	Team Responsible	Committee	Other Agency Cross Reference
25.06	26.06.20	CA-300460	Atlassian Jira upgrade from 10.3.10 to 11.3.5 LTS due to vulnerabilities in current version	48	Infra Tools	Other	
25.06	26.06.20	CA-300470	Upgrade Bitbucket from 9.4.12 to 10.2.2 LTS	96	Infra Tools	Other	
26.03	26.05.01	CA-287321	CSAC-42, TLM 13, 14, 15 - ServiceNow Software Asset Mgmt (SAM) Gainwell Implementation	320	ServiceNow	Other	
26.03	26.05.01	CA-287323	CSAC-42, TLM 13, 14, 15 - ServiceNow Hardware Asset Mgmt (HAM) Gainwell Implementation	380	Infra Tech Ops	Tech	
26.03	26.04.30	CA-298503	Tehama - Opt Out of 2026 Case Data Removal	53	Batch/Interfaces	Other	
26.03	26.04.30	CA-299130	San Diego - Mass Program Reassignment by Zip Code		Online	Usability	
26.03	26.05.07	CA-299292	Create DCR to Suppress SAVE Tasks Generated During Multi-Month CMS Eligibility Lists Effort	144	Batch/Interfaces	Medi-Cal/CMSP, MEDS	
26.03	26.04.22	CA-300160	Import and run missing 10/03/2025 WIS files	24	Fiscal	Tax Intercept	
26.03	26.04.23	CA-300210	Placer - Call Summarization Custom Vocabulary File Update	3	Infra GenAI	IVR & Contact Center	
26.03	26.05.14	CA-300227	Santa Clara - Queue rename and IVR Updates	24	Infra Contact Center	IVR & Contact Center	
26.03	26.05.07	CA-300518	Disable PVS Automation Introduced in CalSAWS Release in the April 2026 Build	80	Batch/Interfaces	IEVS	
26.03	26.05.07	CA-300610	Orange County - Max Queue prompt in the Queue Transfer call flow	18	Infra Contact Center	IVR & Contact Center	
26.05	26.05.28	CA-295758	Yuba - Call Routing for GA calls	107	Infra Contact Center	IVR & Contact Center	
26.05	26.05.20	CA-295949	Provide the CAPI Discontinuance Monthly Case List for May 2026	4	Client Correspondence	CAPI	
26.05	26.05.21	CA-297485	Orange County - Create a one-time mass issuance for CalWORKs WTW	69	Fiscal	Fiscal	
26.05	26.06.04	CA-298687	Solano- update IVR -Medical and CF service menu	34	Infra Contact Center	IVR & Contact Center	
26.05	26.06.02	CA-299210	Apply CTR for all County Support for GenAI Call Logs	60	Infra Contact Center	IVR & Contact Center	
26.05		CA-299866	Existing Production Defect - 26.05	1888	PMO	Other	
26.05		CA-300598	26.05 Database Schema Comparison Support SCR	395	Eligibility	Usability	
26.06	26.06.25	CA-294050	Los Angeles-Modify TTC Interface file to Update TTC OCA Collection Fee breakdown	70	Fiscal	Collections, Tax Intercept	CA-292696
26.06	26.06.19	CA-295950	Provide the CAPI Discontinuance Monthly Case List for June 2026	4	Client Correspondence	CAPI	
26.07		CA-274147	CMS Certification Recommendations (OCB/ORR) - e-Verifications Phase II	3362	Medi-Cal/CalHEERS	Medi-Cal/CMSP	CH-257485;
26.07		CA-278828	Add ability to customize system message in eCCP to display in BenefitsCal web chat	152	Infra Contact Center	IVR & Contact Center, Self Ser	
26.07		CA-294234	Add Ability to Update Future Agent Activity Status for Chat Agents in eCCP	44	Infra Contact Center	IVR & Contact Center	
26.07		CA-295731	Upgrade Kafka and Schema Registry clients to supported Confluent v7.8.4	407	Infra Tech Ops	Tech	
26.07		CA-299251	Upgrade EMR version	598	Infra Cloud Ops	Tech	
26.09		CA-55015	Update PVS Abstracts to be Accessible Within the Case	571	Online	IEVS	CIV-10393
26.09		CA-204552	Update WTW/REP Caseload Activity Report	887	Reports	Management Reports	
26.09		CA-234981	Update Generation of the Deemed Eligibility and MCAP Messages on Medi-Cal NOAs	967	Client Correspondence	Medi-Cal Correspondence	
26.09		CA-280419	Add NA 2741 and J CalSAWS Overpayment Packets	1423	Client Correspondence	Correspondence	
26.09		CA-280709	Allow for Selection/Deselection of Associated People When Sending ICT	321	Online	ICT	
26.09		CA-280747	NA 840/845 Trigger Updates	320	Client Correspondence	Correspondence	
26.09		CA-285678	MC NOA Update Craig vs. Bonta Discontinuance NOA generation logic - Phase II	880	Client Correspondence	Medi-Cal Correspondence	CIV-9386
26.09		CA-293075	Workload Management Redesign Phase 2	2304	Online	Usability	
26.09		CA-293388	Migrate AWS PinPoint to AWS End User Messaging	368	Infra ForgeRock	Other	
26.09		CA-294153	CalHEERS eHIT: Update Interface Schema to Version 26 CH R26.9	700	Medi-Cal/CalHEERS	Medi-Cal/CMSP	CH-285603
26.09		CA-294186	[Documentation] Create Functional Design Document (FDD) for Reports - Group 12	400	Reports	State/Fiscal Reports	
26.09		CA-296012	Update Issuance Detail -Issuance Status Flow	105	Fiscal	Fiscal	
26.09		CA-296058	Disable TEMP 2220 Annual Report	16	Reports	State/Fiscal Reports	
26.09		CA-296399	Update SUAS Logic for ICT cases and LIHEAP Income	333	Eligibility	CalWORKs/CalFresh	
26.09		CA-296462	Create new Task Setting for Get Customer Appointment	359	Online	Usability	
26.09		CA-297450	HR 1 & Ad Hoc Query/Data Support for Counties - R26.09	672	Reports	Ad Hoc	
26.09		CA-297629	CalSAWS - Upgrade Tomcat, Jakarta, OSGI and test jars to latest version	699	Tech Arch	Tech	
26.09		CA-297631	Upgrade dependent libraries of Virtual Chatbot, Lobby Modern, Lobby Tablet, Lobby Kiosk, Lobby Dashboard	894	Tech Arch	Tech	
26.09		CA-298392	Update CalFresh Recoupment Notices	199	Client Correspondence	CalWORKs/CalFresh, Corresp	
26.11		CA-292543	ACIN 1-19-25 MODIFICATIONS OF THE CASH ASSISTANCE PROGRAM FOR IMMIGRANTS INDIGENCE EXCEPTION DE	78	Client Correspondence	CAPI	
27.07		CA-288562	ACL 23-57 - CFAP Expansion Phase 1	9455	Eligibility	CalWORKs/CalFresh	CSPM-83589 (DLT), CSPM-83615 (ACN)

CalSAWS

DATE	Thursday, May 21, 2026
TIME	1:30 PM
LOCATION	Teams Virtual Meeting
SUBJECT	Change Control Board (CCB) Meeting
INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
NEXT CCB MEETING DATE	Thursday, June 4, 2026
RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

Content Revisions (CRs)

CR Change Type	Release	Priority Release	SCR #	Summary	Estimate	Team Responsible	Committee	Other Agency Cross Reference
[Recommendation]	26.05		CA-263020	Opt In for GA/GR Automated Solution - Shasta	5836	Eligibility	Other	GAGR-753
[Estimate]	26.07		CA-224605	CalSAWS/BenefitsCal - Automate NA 1273 (Electronic Notification Agreement)	1043	Batch/Interfaces	Correspondence, Self Servi	CSPM-80230, CA-293088
[Estimate]	26.07		CA-295024	SCATL Invalid Aid Code Validation	382	Fiscal	Time Limits	
[Recommendation, Estimate]	26.09		CA-298395	Add MC Work Requirement Documents to Imaging	70	Infra Imaging	Imaging, Medi-Cal/CMSP	CSPM-80928, CH CR 312102

CalSAWS

DATE	Thursday, May 21, 2026
TIME	1:30 PM
LOCATION	Teams Virtual Meeting
SUBJECT	Change Control Board (CCB) Meeting
INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
NEXT CCB MEETING DATE	Thursday, June 4, 2026
RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

These SCRS do not have a change to the CalSAWS System

GAGR Exstream Correspondence SCRs

Release	Priority Release	SCR #	Summary	App Development Estimate	X-Ref SCR
None					

GAGR Exstream Correspondence SCRs Content Revision

None					
------	--	--	--	--	--

BenefitsCal SCRs

Release	Priority Release	SCR #	Summary	App Development Estimate	X-Ref SCR
Release 26.05.17		CSPM-83476	Add CF303 Thai Translation to BenefitsCal	9	

BenefitsCal SCRs Content Revision

Release	Priority Release	SCR #	Summary	App Development Estimate	X-Ref SCR
None					

CalSAWS CCB Questions and Answers for Thursday, May 21, 2026

SCR Number	County/Region	Question	Answer	Team Responsible
CA-278828	San Bernardino/R5	Will links included in the system message open in a new tab (asked during the county	We have confirmed links will open in a separate/new tab.	Infra Contact Center
CA-292210	San Bernardino/R5	Will this be released into production as part of the San Bernardino County? deployment in	This has a minor release of 26.06.02	Infra GenAI
CA-288562	Region 6	Why is SCR CA-288562, ACL 23-57 – CFAP Expansion Phase 1 with a fix date of 27.07 included in this packet this early on?	It's a phase approach, so it will be implemented but not turn on for the counties until next year.	Eligibility
CA-294050	Region 6	Will UAT validation be available for SCR CA-294050?	CalSAWS does not perform UAT validation, and since this SCR is being implemented in a priority release, there will be no County Validation. However, counties may review the System Test results by accessing the SCR in JIRA.	Fiscal

