

CONSORTIUM REVIEWED BY: _____

**CalSAWS INFRASTRUCTURE AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
Gainwell Technologies LLC**

Change Order Number Twelve

CalSAWS INFRASTRUCTURE AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CalSAWS”).

Pursuant to Section 7.2 (No Increases) of Section 7 (Payments; Invoicing; and Related Financial Terms) of the Agreement, CONSORTIUM and CONTRACTOR agree to not increase the Contract Sums or the Total Maximum Contract Sum, except as provided in this Change Order Number Twelve. CONSORTIUM and CONTRACTOR hereby agree to the following modifications to the Agreement:

1. The Consortium has allotted funding that may be used towards future changes subject to Section 8 (Change Orders).
2. Using the County purchase process, the Counties identified in the table below have purchased various services directly related to CalSAWS Infrastructure. This Change Order Number Twelve requests One Hundred Sixteen Thousand Three Hundred Forty Five Dollars (\$116,345) to be used for the following purchases that were funded and approved by the individual Counties, which are incorporated into the Agreement.

Project	Cost
HM-03-2026 GWT – Kiosk Monitor - Humboldt County	\$ 2,685
NP-03-2025 R1 GWT - One (1) Kiosk Printer and One (1) Kiosk Scanner - Napa County	\$ (22)
LA-02-2026 GWT - PBDS - Los Angeles County	\$ 63,608
MR-02-2025 GWT - Kiosk Update to (4) Adjusted Height Models - Merced County	\$ 50,074

3. Subsequent to the approval of this Change Order Number Twelve, the balance remaining from the Thirty Three Million Five Hundred Eighteen Thousand Four Hundred Three dollars (\$33,518,403) in approved but unallocated funds for Change Orders in Exhibit C of the Agreement will be Nineteen Million Five Hundred One Thousand Four Hundred Eighty Eight Dollars (\$19,501,488).

This Change Order Number Twelve shall be effective upon execution by CONSORTIUM and CONTRACTOR.

Except for those terms of the Agreement expressly modified by this Change Order Number Twelve, all other terms and conditions of the Agreement shall remain in full force and effect.

Gainwell Technologies LLC

Dated: _____

By: _____
Dawn L. Wilder, Project Executive

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Holly Murphy, Consortium Executive
Director

Approved As to Form:

Kronick Moskowitz Tidemann & Girard
Consortium Legal Counsel